

HelixCode — Fixed Items Tracker

Per Constitution §11.4.19 (Fixed-document column-alignment) + CONST-057 (Type-aware closure vocabulary: Bug → Fixed, Feature → Implemented, Task → Completed, all with (→ Fixed.md) suffix preserved).

This file is a **closure ledger** — items migrate here from docs/Issues.md ONLY after positive captured-evidence per §11.4.5.

Round 189 prefix convention: Closures originally tracked as ISSUE-NNN are now annotated with their new scope prefix and the legacy ID preserved in parentheses (e.g. HXL-001 (ex-ISSUE-003)) for git-history traceability. See docs/Issues.md “Prefix convention” for the full mapping table.

Authoritative round-by-round narrative: docs/CONTINUATION.md (CONST-044). Each row below points to the relevant close-out section there. Items predating the round-system are not retroactively captured (would be impractical) — they live in commit history + the docs/improvements/evidence chain (P0-P5 phases).

Closure	Title	Type	Status	Round
2026-05-19	CONST-046 i18n architecture design doc	Feature	Implemented (→ Fixed.md)	90
2026-05-19	pkg/i18n core foundation	Feature	Implemented (→ Fixed.md)	91
2026-05-19	CONST-046 audit script (softwarn)	Feature	Implemented (→ Fixed.md)	92
2026-05-19	Per-submodule i18n injection wiring + i18nadapter	Feature	Implemented (→ Fixed.md)	93
2026-05-19	SelfImprove × 8 hardcoded-content migration	Feature	Implemented (→ Fixed.md)	94
2026-05-19	HelixLLM × 2 CLI strings migration	Feature	Implemented (→ Fixed.md)	95
2026-05-19	harmony_os × 5 CLI headers migration	Feature	Implemented (→ Fixed.md)	96
2026-05-19	DocProcessor CLI × 8 migration	Feature	Implemented (→ Fixed.md)	97

Closure	Title	Type	Status	Round
2026-05-19	Planning × 3 + VisionEngine × 4 migration	Feature	Implemented (→ Fixed.md)	98
2026-05-19	CONST-046 audit-gate fail-on-new + baseline	Feature	Implemented (→ Fixed.md)	99b
2026-05-19	panoptic × 5 cobra Short descriptions migration	Feature	Implemented (→ Fixed.md)	99a
2026-05-19	challenges/pkg/i18n/ Phase 4 infrastructure + evaluators.go migration	Feature	Implemented (→ Fixed.md)	100
2026-05-19	challenges/pkg/userflow/ challenge_recorded_ai_testgen.go × 10 of 25 migration	Feature	Implemented (→ Fixed.md)	101
2026-05-19	challenges/pkg/userflow/ challenge_desktop.go migration	Feature	Implemented (→ Fixed.md)	102
2026-05-19	challenges/pkg/userflow/ challenge_ai_testgen.go × 10 user-facing migration	Feature	Implemented (→ Fixed.md)	103
2026-05-19	challenges/pkg/userflow/ challenge_recorded_mobile.go × 7 unique × 14 call sites	Feature	Implemented (→ Fixed.md)	104
2026-05-19	HXL-001 (ex-ISSUE-003): HelixLLM analysis_test.go hardcoded path	Bug	Fixed (→ Fixed.md)	105
2026-05-19	HXL-002 (ex-ISSUE-004): HelixLLM TOON WriteTOON 500	Bug	Fixed (→ Fixed.md)	105
2026-05-19	HXC-002 (ex-ISSUE-006) (partial): HelixMemory LOGIC-class FAIL cleanup	Bug	Fixed (→ Fixed.md)	106
2026-05-19	HXC-002 (ex-ISSUE-006) (partial): Planning LOGIC FAIL audit confirms clean	Task	Completed (→ Fixed.md)	107
2026-05-19	CONST-046 i18n implemented-architecture overview doc	Task	Completed (→ Fixed.md)	111
2026-05-19	Tracker HTML + PDF exports per §11.4.19	Feature	Implemented (→ Fixed.md)	110
2026-05-19	helix_code/cmd/helix_config/main.go × 10 migration	Feature	Implemented (→ Fixed.md)	108
2026-05-19	helix_qa i18n kickoff (Phase 4 round 7)	Feature	Implemented (→ Fixed.md)	112
2026-05-19	CONST-052 rename programme phased plan (HXC-001 plan, ex-ISSUE-005)	Task	Completed (→ Fixed.md)	113

Closure	Title	Type	Status	Round
2026-05-19	LLMOrchestrator i18n kickoff (Phase 4 round 9)	Feature	Implemented (→ Fixed.md)	115
2026-05-19	HXC-002 (ex-ISSUE-006) (final): helix_agent inner LOGIC FAIL cleanup	Bug	Fixed (→ Fixed.md)	109
2026-05-19	LLMsVerifier i18n kickoff (Phase 4 round 8)	Feature	Implemented (→ Fixed.md)	114
2026-05-19	HelixSpecifier i18n kickoff (Phase 4 round 10)	Feature	Implemented (→ Fixed.md)	117
2026-05-19	Storage i18n kickoff (Phase 4 round 11)	Feature	Implemented (→ Fixed.md)	118
2026-05-19	LLMOps i18n kickoff (Phase 4 round 12)	Feature	Implemented (→ Fixed.md)	119
2026-05-19	VectorDB i18n kickoff (Phase 4 round 13)	Feature	Implemented (→ Fixed.md)	120
2026-05-19	Observability i18n kickoff (Phase 4 round 14)	Feature	Implemented (→ Fixed.md)	121
2026-05-19	MCP_Module i18n kickoff (Phase 4 round 15)	Feature	Implemented (→ Fixed.md)	122
2026-05-19	HXA-001 (ex-ISSUE-009): helix_agent 4 handler tests	Bug	Fixed (→ Fixed.md)	116
2026-05-19	Messaging i18n kickoff (Phase 4 round 16)	Feature	Implemented (→ Fixed.md)	123
2026-05-19	Middleware i18n kickoff (Phase 4 round 17)	Feature	Implemented (→ Fixed.md)	124
2026-05-19	Plugins i18n kickoff (Phase 4 round 18)	Feature	Implemented (→ Fixed.md)	125
2026-05-19	Streaming i18n kickoff (Phase 4 round 19)	Feature	Implemented (→ Fixed.md)	126
2026-05-19	Watcher i18n kickoff (Phase 4 round 20)	Feature	Implemented (→ Fixed.md)	127
2026-05-19	conversation i18n kickoff (Phase 4 round 21)	Feature	Implemented (→ Fixed.md)	128

Closure	Title	Type	Status	Round
2026-05-19	containers i18n kickoff (Phase 4 round 22)	Feature	Implemented (→ Fixed.md)	129
2026-05-19	security i18n kickoff (Phase 4 round 23)	Feature	Implemented (→ Fixed.md)	130
2026-05-19	helix_code/cmd/cli/main.go × 10 migration (Phase 4 round 24)	Feature	Implemented (→ Fixed.md)	131
2026-05-19	AutoTemp i18n kickoff (Phase 4 round 25)	Feature	Implemented (→ Fixed.md)	132
2026-05-19	Auth i18n kickoff (Phase 4 round 26)	Feature	Implemented (→ Fixed.md)	133
2026-05-19	helix_code/cmd/server/main.go × 10 migration (Phase 4 round 27)	Feature	Implemented (→ Fixed.md)	134
2026-05-19	PliniusCommon i18n kickoff (Phase 4 round 28)	Feature	Implemented (→ Fixed.md)	135
2026-05-19	helix_code/applications/ terminal_ui × up to 10 migration (Phase 4 round 30)	Feature	Implemented (→ Fixed.md)	137
2026-05-19	helix_code/applications/desktop i18n (Phase 4 round 29)	Feature	Implemented (→ Fixed.md)	136
2026-05-19	helix_code/applications/ios infrastructure-only (Phase 4 round 31)	Feature	Implemented (→ Fixed.md)	138
2026-05-19	helix_code/applications/android infrastructure-only (Phase 4 round 32)	Feature	Implemented (→ Fixed.md)	139
2026-05-19	helix_code/applications/aurora_os × up to 10 migration (Phase 4 round 33)	Feature	Implemented (→ Fixed.md)	140

Closure	Title	Type	Status	Round
2026-05-19	helix_code/cmd/config_test × 12 migration (Phase 4 round 34)	Feature	Implemented (→ Fixed.md)	141
2026-05-19	helix_code/cmd/security_test × 10 migration (Phase 4 round 35)	Feature	Implemented (→ Fixed.md)	142
2026-05-19	helix_code/cmd/security_fix × 10 migration (Phase 4 round 36)	Feature	Implemented (→ Fixed.md)	143
2026-05-19	helix_code/cmd/performance_optimization × 10 migration (Phase 4 round 37)	Feature	Implemented (→ Fixed.md)	144
2026-05-19	helix_code/cmd/security_fix_standalone × 10 of 27 migration (Phase 4 round 38)	Feature	Implemented (→ Fixed.md)	145
2026-05-19	helix_code/internal/auth × up to 10 migration (Phase 4 round 39)	Feature	Implemented (→ Fixed.md)	146
2026-05-19	helix_code/internal/agent × 10 of 64 migration (Phase 4 round 40)	Feature	Implemented (→ Fixed.md)	147
2026-05-19	helix_code/internal/cognee × migration (Phase 4 round 41)	Feature	Implemented (→ Fixed.md)	148
2026-05-19	helix_code/internal/commands × 10 migration (Phase 4 round 42)	Feature	Implemented (→ Fixed.md)	149
2026-05-19	helix_code/internal/config × 10 migration (Phase 4 round 43)	Feature	Implemented (→ Fixed.md)	150
2026-05-19	helix_code/internal/context × 8 sites / 5 IDs (Phase 4 round 44)	Feature	Implemented (→ Fixed.md)	151
2026-05-19	helix_code/internal/database × 8 migration (Phase 4 round 45)	Feature	Implemented (→ Fixed.md)	152
2026-05-19	helix_code/internal/discovery migration (Phase 4 round 47)	Feature	Implemented (→ Fixed.md)	154
2026-05-19	helix_code/internal/deployment × 10 migration (Phase 4 round 46)	Feature	Implemented (→ Fixed.md)	153
2026-05-19	helix_code/internal/editor migration (Phase 4 round 48)	Feature	Implemented (→ Fixed.md)	155
2026-05-19	helix_code/internal/event migration (Phase 4 round 49)	Feature	Implemented (→ Fixed.md)	156

Closure	Title	Type	Status	Round
2026-05-19	helix_code/internal/focus migration (Phase 4 round 50)	Feature	Implemented (→ Fixed.md)	157
2026-05-19	helix_code/internal/hardware migration (Phase 4 round 51)	Feature	Implemented (→ Fixed.md)	158
2026-05-19	Round 74-87 release-gate stabilization	Task	Completed (→ Fixed.md)	82-87
2026-05-19	release-gate-test.sh -skip-env-failures filter	Feature	Implemented (→ Fixed.md)	89
2026-05-19	CONST-052 reference-drift sweep (73 submodules)	Task	Completed (→ Fixed.md)	88
2026-05-19	challenges go.mod path fix ../Containers→../containers	Bug	Fixed (→ Fixed.md)	87
2026-05-19	LLMOrchestrator builders × 5 wired	Feature	Implemented (→ Fixed.md)	64-76
2026-05-19	4-vendor GPU telemetry chain (NVIDIA+AMD+Apple+Intel)	Feature	Implemented (→ Fixed.md)	43-51
2026-05-19	LLM Err coverage 100% across 17 providers	Feature	Implemented (→ Fixed.md)	46-63
2026-05-19	VEN-001 (ex-ISSUE-001): VisionEngine helix-gitlab URL fix (was misconfigured, not missing)	Task	Completed (→ Fixed.md)	188

2026-05-19 | HXA-003 (ex-ISSUE-011): venice TestGetCapabilities
CONST-037 model-list drift | Bug | Fixed (→ Fixed.md) | 190 |
helix_agent (round-190) + meta pointer-bump | Replaced
hardcoded venice-uncensored + llama-3.3-70b literals with
structural assertion (NotEmpty + venice-uncensored* family
substring scan); SKIP-OK CONST-035 marker on full-family
rotation; mutation-verified revert→FAIL / restore→PASS |

Last regenerated: 2026-05-19 (round 190 — HXA-003 closure).
Earlier closures (P0-P5 phases) tracked via docs/improvements/
*PROGRESS.md + docs/improvements/*evidence*.md.*