

p1-5-remote-reachability

Phase 1.5 — Submodule Remote Reachability

Captured: 2026-05-06 **Source:** `git ls-remote $url HEAD` for each unique submodule URL across both the meta-repo and HelixAgent `.gitmodules`. **Plan task:** P1.5-WP1-T01.03

Summary

Metric	Count
Unique URLs tested	181
OK	178 (after retry)
UNREACHABLE (truly)	3
Initial false-positives	2 (15s timeout flake — see §False positives)

UNREACHABLE — blocks WP2 for these submodules

URL	Submodule path(s)	Status	Action required
<code>git@github.com:vasic-digital/DebateOrchestrator.git</code>	<code>helix_agent/DebateOrchestrator</code>	UNREACHABLE	Repo does not exist under vasic-digital. Either create the repo, point gitlink at correct upstream, or remove entry from <code>helix_agent/.gitmodules</code>
<code>git@github.com:stark1tty/kiro-cli.git</code>	<code>helix_agent/cli_agents/kiro-cli</code> (will be moved to root in WP2)	UNREACHABLE	Upstream third-party fork was deleted. Already in Phase 0 “13 deferred to Phase 1 sub-specs” parking lot. WP2 should drop this entry.
<code>git@github.com:tcsenpai/ollama-code.git</code>	<code>helix_agent/cli_agents/ollama-code</code> (will be moved to root in WP2)	UNREACHABLE	Upstream third-party repo was deleted. Still in parking-lot disposition.

Reachability impact on WP1 close-out

`git submodule update --init --recursive` aborted on `DebateOrchestrator` (the double-failure-aborts behaviour); the recursive pull-loop ran against the already-initialised tree and was killed at `helix_agent/cli_agents/HelixCode` because that submodule has a placeholder

`refs/heads/.invalid` HEAD which is not pull-able (see plan T02.01 — circular reference, scheduled for explicit removal).

WP1 close-out is therefore PARTIAL pending user decision on the 3 unreachable remotes. Per user's STOP-protocol mandate, the agent halted at this point.

False positives (15s timeout flake)

The first `ls-remote` pass with a 15-second timeout misclassified two URLs as UNREACHABLE. Re-test with 30s confirmed both are reachable:

URL	First-pass	Retry	Likely cause
<code>git@github.com:glittercowboy/get-shit-done.git</code>	UNREACHABLE	OK	small private/cold repo, slow first SSH negotiate
<code>git@github.com:google-gemini/gemini-cli.git</code>	UNREACHABLE	OK	large repo, slow <code>ls-remote</code> over SSH first time

Lesson: the `git ls-remote $url HEAD` timeout MUST be ≥ 30 s for the next round of P1.5 tooling. Recorded for WP9 / WP10 reference-update sweeps.

Full per-URL log

See `docs/improvements/p1-5-remotes.log` for the verbatim pass output (181 lines, fixed-width formatted as `<url> <status>`).