

2026-06-10-planning-bundle-review

Independent Code-Review — LLMs-Access Planning Bundle (§11.4.142 / §11.4.125)

Field	Value
Review date	2026-06-10
Reviewer	Independent code-review subagent (READ-ONLY, adversarial)
Mode	No code/docs modified; no git mutation; spot-checked cited file:line anchors against real source
Artifacts reviewed	Master roadmap (Rev 3); analyses A–F; plans SP1, SP2*, SP4, SP5-SP6, SP7 (SP3 plan ABSENT — in flight)
Verdict	GO-WITH-FIXES

*SP2 plan read at index level only (roadmap §4 row); its anchors were cross-verified via the shared defect ledger (D-1) and analysis-C router anchors, which check out.

1. Method

Read the request (docs/requests/helix_code_request_llms_access.txt), the roadmap, all 6 analyses, and the 5 present plans. Spot-checked **18 cited file:line anchors** against live source, including **every D-1..D-9 defect-ledger claim**. Verified module ids, .gitmodules counts, go.mod replace block, and HelixQA staleness. Checked cross-doc consistency, RED-step soundness (§11.4.115), reuse-first (§11.4.74), CONST-036/047/122 compliance, and request-clause coverage.

2. Evidence-integrity result — **STRONG** (no fabrication found)

Every anchor opened resolved to the claimed construct. The D-1..D-9 ledger is **fully real**:

ID	Claim	Verified
D-1	hardcoded 3-model list completion.go:406	✔ Models() returns literal deepseek-coder/claude-3-sonnet-20240229/... at ~L405-430
D-2	CLI lists failed/pending as available cmd/cli/main.go:1361	

ID	Claim	Verified
		✅ handleListModels L1355; printVerifiedModels renders all statuses
D-3	secrets.LoadAPIKeys DEAD loader.go:30	✅ func at L30; grep shows ONLY *_test.go call-site prod tree (genuinely unwired)
D-4	working-model filter loaded-never-applied adapter.go:175	✅ GetMinAcceptableScore ~L174; GetVerifiedModel filterByProviderConfig apply only the Enabled flag
D-5	hardcoded provider lists openai_provider.go:203,anthropic_provider.go:205	✅ initializeModels() getAnthropicModels() ship literal slices
D-6	qwencode stub qwencode.go:101/115/137	✅ returns "Qwen: %s" / "Generated by Qwen"; IsAvailable gates on APIKey != "", never exec
D-7	helix_code/go.mod lacks replace dev.helix.agent	✅ replace block L194-212 has helix_agent entry; helix_agent module id IS dev.helix.agent
D-9	instance_manager dispatch stubs instance_manager.go:906-942	✅ executeAider:906/ executeClaudeCode:91/ executeCodex:924/ executeCline:933/ executeOpenHands:942 return "<Agent> executed completed", no exec

Also confirmed: missing_types.go:356 Provider interface; base/base.go:120 real exec.LookPath; types.go:537 CLI Agent; coordinator.go:13-23; subagent/types.go:199; go.mod absence of agentic|concurrency|planning (own-org modules present but unwired); router ensemble/completions:676 + providers:773; .gitmodules = 50 cli_agents/ entries; HelixQA README round 219 / 2026-05-19 (stale); stresschaos_meta_test.go planted-deadlock meta-test real.

No fabricated or drifted anchor was found. This is the load-bearing strength of the bundle.

3. Findings

MAJOR

M-1 — D-7 replace dev.helix.agent is dual-owned by SP4 and SP5 with no reconciliation. SP4 T4.0.5 (SP4-plan:114, “BLOCKS everything”) and SP5 T5.2 (SP5-SP6-plan:134-138) BOTH add replace dev.helix.agent => ../

submodules/helix_agent to helix_code/go.mod. The roadmap decision-register (b) (roadmap: 259) assigns D-7 closure to SP5 (“first task adds the replace directives”), but SP4’s plan claims it independently and neither plan cross-references the other. Under the “independent sub-programs” + ≥ 3 parallel streams (§11.4.103) delivery model, two streams editing the same go.mod replace block is a real edit-collision / duplicate-ownership defect. *Fix:* designate ONE owner (roadmap leans SP5) for the replace dev.helix_agent edit; the other SP treats it as a precondition (no-op-if-present, assert via go list -m dev.helix_agent). Note SP5 additionally adds replace dev.helix_substrate — keep those distinct.

MINOR

m-1 — Analysis-A’s chosen anchor §11.4.142 collides with the now-current constitution.

Analysis-A Task 3 selects §11.4.142 for the fork-and-maintain mandate (analysis-A: 65, 71, 177). The roadmap SP0 (roadmap: 80-85) records that the constitution was fast-forwarded to f26368b, where §11.4.142 is already the “Universal code-review” mandate, and SP0 is descoped to sync-only so the fork anchor is **not authored at all**. Analysis-A is internally inconsistent with the roadmap’s current SP0 descope and the real constitution state. Acknowledged by the roadmap, but the analysis doc itself is stale and should be marked archived/superseded to avoid a future agent acting on its §11.4.142 draft.

m-2 — SP4 mislabels D-9 as “beyond the roadmap.” SP4 §2.5 (SP4-plan: 70-72) and summary line SP4-plan: 261 call the instance_manager dispatch stubs a “NEW FINDING (not in roadmap D-6)” / “NEW finding beyond the roadmap.” The roadmap Rev 3 ledger now records exactly this as **D-9** (roadmap: 52, crediting SP4 “widens D-6”). The finding is genuine and correctly handled (T4.0.2/T4.0.4); only the wording is stale and contradicts the roadmap. Back-update SP4 to cite D-9.

m-3 — SP7 regression-guard registry omits a D-9 guard row. SP7 Phase E (SP7-plan: 160-186) titles itself “regression-guard registration per fixed defect (incl. D-1..D-7)” and the E2 table enumerates D-1..D-7 only. D-9 (instance_manager dispatch stubs — a confirmed CONST-035 bluff, de-bluffed by SP4 P4.0) has no explicit standing §11.4.135 guard row, despite §11.4.135 mandating a permanent guard per closed defect. Add a D9_instance_manager_exec_guard_test.go row (and a guard for the wider ~70-agent stub audit SP4 T4.0.4 surfaces). MINOR completeness.

m-4 — SP3 plan absent; bundle is not executable end-to-end yet. plans/ has no SP3 doc (roadmap §4 marks it “in flight”). Per the dep-graph, **SP4 depends on SP3** (fork-all + submodule swap). The bundle cannot reach full GO for the SP3→SP4 path until SP3’s plan lands and clears its own review. Acknowledged in the roadmap; flagged here so the GO is explicitly conditional on SP3.

m-5 — The request’s “Before we begin” full-rule audit (CONST-055) is tracked but unexecuted. The request opens with a hard MUST: fetch/pull constitution recursively AND “Do review of all mandatory points and constraints ... Every skipping, violation ... MUST BE corrected.” The roadmap captures the sync (SP0 done) but marks the **CONST-055 post-pull full-rule sweep as “Requested but not yet run → SP0.b”** (roadmap: 87). This is a stated precondition of the request that remains unrun. Recommend SP0.b gate all SP implementation (it is cheap and is the operator’s explicit pre-work).

Informational (not findings)

- CONST-062/063/064/066/067/068 referenced by SP1/SP5 plans are **real** — they live in helix_code/CONSTITUTION.md (inner module), not root CONSTITUTION.md

(which tops at CONST-060). Not a defect; plans could disambiguate root-vs-inner const numbering to aid traceability.

- The roadmap’s two operator-authorized deviations from the request are correctly documented: (a) constitution-rule **authoring descoped** to sync-only; (b) reusable fork scripts relocated to `scripts/caf/` local instead of `constitution/scripts/`. Both trace to the 2026-06-10 operator decision (`roadmap:22,80`). These are deviations *from the literal request* but are operator-sanctioned and disclosed — compliant.
-

4. Adversarial-check scorecard

1. **Evidence integrity** — PASS. 18/18 spot-checked anchors real; D-1..D-9 fully verified; no fabrication.
 2. **Internal consistency** — MOSTLY PASS. One MAJOR (M-1 dual-owned D-7); three MINOR doc-drifts (m-1, m-2, m-3). No dependency cycles; naming (`caf-` prefix, `ensemble//helixllm//<provider>/<model>`), module ids (`dev.helix.agent,digital.vasic.*`) consistent across docs.
 3. **Anti-bluff / RED soundness** — PASS. Every plan’s RED is `RED_MODE=1` reproduce-on-current-artifact (§11.4.115); each RED targets a defect I independently confirmed exists at the cited line — none synthetic. No unbacked “DONE” claims (all phases carry the anti-bluff “this is a plan not a claim” gate).
 4. **Scope/feasibility** — PASS. SP1 DECISION-4 (`SP1-plan:146-151`) explicitly avoids the un-landed D-7 dependency (chooses a decoupled lifted table) — clean ordering hygiene. SP4 P4.0.5 captures `go mod graph` evidence before committing full-import vs narrow-shim (no guessing, §11.4.6). SDK-update blast radius correctly operator-gated (G-3).
 5. **Constitutional compliance** — PASS. CONST-036 de-hardcoding owned (SP1 T1.3.4, SP2 P2.0); CONST-047 honored (D-1/D-6/D-9 fixes land in `helix_agent`’s own suite, flagged G-5); §11.4.74 reuse-first applied consistently (SP5/SP6 REUSE Planning, EXTEND Agentic/Concurrency, create only 2 new repos); §11.4.122 no-silent-removal honored (SP4 D-D keeps reverse configs; SP1 DECISION-3 + §11.4.124 convert-not-delete).
 6. **Request coverage** — COMPLETE. Every request clause maps to an SP (keys→SP1, HelixAgent exposure+SDK→SP2, fork→SP3, CLI-bridge+re-export+install→SP4, parallel→SP5, dynamic-flows+new-submodules→SP6, testing→SP7), with two operator-authorized descopes (disclosed) and one tracked-but-unrun precondition (m-5).
-

5. Verdict

GO-WITH-FIXES — conditional on (a) SP3 plan landing + passing its own review before the SP3→SP4 path executes, and (b) the must-fix list below.

The bundle’s evidence integrity is excellent: no fabricated anchors, the entire D-1..D-9 ledger is real, RED steps genuinely reproduce on the current artifact, reuse-first and anti-bluff disciplines are applied throughout, and request coverage is complete. The findings are coordination/consistency issues, none blocking.

Ordered must-fix list

1. **M-1 (MAJOR)** — designate a single owner for the `replace dev.helix.agent go.mod` edit (recommend SP5 T5.2 per roadmap); make the other SP’s task a no-op-if-present precondition.

2. **m-5** (MINOR→gating) — schedule/run SP0.b (CONST-055 full-rule sweep) as the request's "Before we begin" precondition before any SP implementation.
3. **m-4** (MINOR) — land + independently review the SP3 plan; the GO is conditional on it.
4. **m-3** (MINOR) — add a D-9 (and ~70-agent-audit) standing regression-guard row to SP7 Phase E.
5. **m-2** (MINOR) — back-update SP4 §2.5/summary to cite D-9 instead of "beyond the roadmap."
6. **m-1** (MINOR) — mark analysis-A's §11.4.142 fork-anchor draft archived/superseded (collides with the current constitution's Universal-code-review §11.4.142; SP0 descoped its authoring).

Finding counts by severity

- **BLOCKER: 0**
- **MAJOR: 1** (M-1)
- **MINOR: 5** (m-1 ... m-5)