

Status

HelixCode Feature Status

Revision	1
Created	2026-06-15
Last modified	2026-06-15
Status	active (population in progress)
Status summary	docs/features/Status_Summary.md
Continuation	docs/CONTINUATION.md

Authoritative, in-depth inventory of **every** HelixCode feature across all services, infrastructure, and client applications — including capabilities ported from the `cli_agents/` reference catalogue — with per-feature status across every dimension the operator mandate (2026-06-15) requires. Kept in sync via the `docs_chain` engine (§11.4.106, `submodules/docs_chain`) and the Status-doc covenant (§11.4.45 / §11.4.53 / §11.4.56 / §11.4.57 / CONST-063 / CONST-064).

Anti-bluff (CONST-035 / §11.4.83 / §11.4.107): a feature is marked video-confirmed (📺 yes) ONLY when a real recorded scenario in `/Volumes/T7/Downloads/Recordings` shows it working end-to-end with a strong real LLM and that recording has been analyzed. No false “yes”. An un-recorded or un-analyzed feature is honestly 📺 no / 📺 pending, never bluffed green.

Table of contents

- [Status dimensions \(legend\)](#)
- [Population progress](#)
- [Feature inventory](#)
- [Inventory sources](#)

Status dimensions (legend)

Each feature row carries:

Column	Meaning	Values
Area	service / infrastructure / application(client) / submodule	—
Component	package / tool / app / submodule it lives in	—
Feature	the discrete user-or-system capability	—
Dev	implementation status	

Column	Meaning	Values
		done / partial / stub / absent
Wired	reachable from a shipped flow (not dead code)	yes / no / partial
Real-use	genuinely usable by an end user	yes / no / unknown
Tests	automated coverage	unit / integ / e2e / none (combinable)
V&V	captured runtime evidence (§11.4.5/§11.4.69)	yes(path) / no
 Video	recorded real scenario + analyzed (§11.4.83/§11.4.107)	yes(path) / pending / no / n/a
Analysis	comprehensive recording analysis performed	yes / no
Origin	native / ported:<cli_agent>	—
Overall	rollup	confirmed / working-untaped / partial / gap

Population progress

This document is populated by background inventory subagents fanning out across the codebase (§11.4.70 subagent-driven, §11.4.103 parallel-streams). Coverage is reported honestly — confirmed rows require a real analyzed video; everything else is marked truthfully. Population is an ongoing program, NOT a one-shot claim.

Slice	Scope	Status
internal services + infra	helix_code/ internal/* (72 pkgs)	inventory dispatched
cmd tools + client apps	helix_code/cmd/* (21) + applications/* (cli/ tui/web/desktop/mobile)	inventory dispatched
owned submodules	submodules/* (70+)	inventory dispatched
ported cli_agents capabilities	cli_agents/* → HelixCode	inventory dispatched

Feature inventory

Populated incrementally from docs/features/inventory/.md (one file per slice).*

Internal services + infrastructure

Inventory of every feature under `helix_code/internal/*` (72 packages). Assessed from code evidence (impl reality, wiring, `_test.go` presence) per CONST-035 / §11.4.107 anti-bluff.

 Video is no for every row (recordings are the conductor's job once a real analyzed recording exists); Overall is never confirmed for the same reason. Origin is native (HelixCode's own code).

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
service	internal/adapters	i18n message resolution	done	yes	yes	unit	no	no
infrastructure	internal/adapters	translator injection seam	done	yes	yes	unit	no	no
infrastructure	internal/adapters	speckit debate adapter	partial	yes	unknown	unit	no	no
infrastructure	internal/adapters	container adapter	partial	yes	unknown	unit	no	no
service	internal/agent	agent execution interface	done	yes	yes	unit	no	no
service	internal/agent	agent capability management	done	yes	yes	unit	no	no
service	internal/agent	agent health check	done	yes	yes	unit	no	no
service	internal/agent	agent collaboration	done	yes	yes	unit	no	no
infrastructure	internal/agentbridge	verifier bridge	partial	yes	unknown	unit	no	no
service	internal/approval	approval request management	done	yes	yes	unit	no	no
service	internal/approval	approval mode selector	done	yes	yes	unit	no	no
infrastructure	internal/approvalwire	yes/no prompter	done	yes	yes	unit	no	no
service	internal/auth	user authentication	done	yes	yes	unit	no	no
service	internal/auth	session management	done	yes	yes	unit	no	no
service	internal/auth	password hashing (bcrypt/argon2)	done	yes	yes	unit	no	no
service	internal/auth		done	yes	yes	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
		JWT token generation						
infrastructure	internal/autocommit	git auto-commit	done	yes	yes	unit	no	no
infrastructure	internal/autocommit	secret filter	done	yes	yes	unit	no	no
infrastructure	internal/cache	multi-tier cache	done	yes	yes	unit	no	no
infrastructure	internal/cache	redis tier	done	yes	yes	unit	no	no
infrastructure	internal/cache	disk tier	done	yes	yes	unit	no	no
infrastructure	internal/checkpoint	checkpoint manager	partial	yes	unknown	unit	no	no
service	internal/clarification	clarification engine	done	yes	yes	unit	no	no
service	internal/clarification	question generation	done	yes	yes	unit	no	no
infrastructure	internal/clientcore	agentic-tools provider	partial	yes	unknown	unit	no	no
infrastructure	internal/clientcore	skills provider	partial	yes	unknown	unit	no	no
service	internal/cognee	cognee client	done	yes	yes	unit	no	no
service	internal/cognee	cognee manager	done	yes	yes	unit	no	no
infrastructure	internal/cognee	cognee cache manager	done	yes	yes	unit	no	no
service	internal/commands	aider command	done	yes	yes	unit	no	no
service	internal/commands	approval command	done	yes	yes	unit	no	no
service	internal/commands	browser command	done	yes	yes	unit	no	no
service	internal/commands	edit command	done	yes	yes	unit	no	no
service	internal/commands	git auto-commit command	done	yes	yes	unit	no	no
service	internal/commands	mcp command	done	yes	yes	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
service	internal/ commands	markdown commands	done	yes	yes	unit	no	no
service	internal/ commands	skills command	done	yes	yes	unit	no	no
service	internal/ commands	subagents command	done	yes	yes	unit	no	no
service	internal/ commands	tasks command	done	yes	yes	unit	no	no
service	internal/ commands	worktree command	done	yes	yes	unit	no	no
infrastructure	internal/ commands	command executor	done	yes	yes	unit	no	no
infrastructure	internal/ commands	command registry	done	yes	yes	unit	no	no
infrastructure	internal/ commands	command parser	done	yes	yes	unit	no	no
infrastructure	internal/config	viper-based config loader	done	yes	yes	unit	no	no
infrastructure	internal/config	cognee configuration management	done	yes	yes	unit	no	no
infrastructure	internal/config	verifier configuration	done	yes	yes	unit	no	no
infrastructure	internal/config	platform-UI adapters config	partial	yes	unknown	unit	no	no
infrastructure	internal/ context	context builder	done	yes	yes	unit	no	no
infrastructure	internal/ context	token counter	done	yes	yes	unit	no	no
infrastructure	internal/ context	history condenser	done	yes	yes	unit	no	no
service	internal/ continua	completion engine	done	yes	yes	unit	no	no
service	internal/ continua	continue-edit tool	done	yes	yes	unit	no	no
service	internal/ continua	continue- complete tool	done	yes	yes	unit	no	no
infrastructure	internal/ database	database connection pool	done	yes	yes	unit	no	no
infrastructure	internal/ database	postgres integration	done	yes	yes	integ	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
infrastructure	internal/ deployment	production deployer	done	yes	yes	unit	no	no
infrastructure	internal/ deployment	deployment strategy	done	yes	yes	unit	no	no
service	internal/ discovery	service registry with TTL + health checks	done	yes	yes	unit	no	no
service	internal/ discovery	UDP multicast broadcast discovery	done	yes	unknown	unit	no	no
service	internal/ discovery	dynamic port allocation	done	yes	yes	unit	no	no
service	internal/ discovery	health monitoring (HTTP/gRPC/ TCP)	done	yes	yes	unit	no	no
service	internal/editor	unified-diff code editing	done	yes	yes	unit	no	no
service	internal/editor	whole-file replacement editing	done	yes	yes	unit	no	no
service	internal/editor	search-and- replace editing	done	yes	yes	unit	no	no
service	internal/editor	line-range editing	done	yes	yes	unit	no	no
service	internal/editor	model-specific format selection	done	yes	yes	unit	no	no
service	internal/ ensembleui	ensemble UI rendering	partial	partial	unknown	none	no	no
service	internal/event	publish- subscribe event bus	done	yes	yes	unit	no	no
service	internal/event	async + sync event handling	done	yes	yes	unit	no	no
service	internal/event	task/workflow/ worker event types	done	yes	yes	unit	no	no
service	internal/fix	security issue auto-fix	done	yes	unknown	unit	no	no
service	internal/focus	hierarchical focus management	done	yes	unknown	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
service	internal/focus	priority-based focus tracking	done	yes	unknown	unit	no	no
service	internal/focus	focus chain tracking	done	yes	unknown	unit	no	no
service	internal/hardware	CPU detection + profiling	done	yes	yes	unit	no	no
service	internal/hardware	GPU detection (NVIDIA/AMD/Apple/Intel)	done	yes	yes	unit	no	no
service	internal/hardware	optimal LLM model-size inference	done	yes	yes	unit	no	no
service	internal/helixqa	HelixQA test wrapper	partial	yes	unknown	unit,integ	no	no
service	internal/hooks	hook registration + triggering	done	yes	yes	unit,integ	no	no
service	internal/hooks	priority-based hook execution	done	yes	yes	unit	no	no
service	internal/hooks	async/sync hook execution	done	yes	yes	unit	no	no
infrastructure	internal/i18nwiring	i18n catalog wire-all (multi-lang)	done	yes	yes	unit	no	no
infrastructure	internal/infraboot	on-demand infra boot (EnsureInfra)	done	yes	unknown	unit,integ	no	no
service	internal/kilocode	call-graph build + query	done	yes	unknown	unit	no	no
service	internal/kilocode	symbol rename engine	done	yes	unknown	unit	no	no
service	internal/kilocode	change-impact analyzer	done	yes	unknown	unit	no	no
service	internal/kilocode	refactor (extract-method/inline-call)	done	yes	unknown	unit	no	no
service	internal/kilocode	multi-edit tool	done	yes	unknown	unit	no	no
service	internal/llm	OpenAI provider (GPT models)	done	yes	yes	unit,integ	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
service	internal/llm	Anthropic provider (Claude models)	done	yes	yes	unit,integ	no	no
service	internal/llm	Google Gemini provider	done	yes	yes	unit	no	no
service	internal/llm	Azure OpenAI provider	done	yes	yes	unit	no	no
service	internal/llm	AWS Bedrock provider	done	yes	yes	unit	no	no
service	internal/llm	Ollama local provider	done	yes	yes	unit,integ	no	no
service	internal/llm	llama.cpp local inference	done	yes	yes	unit	no	no
service	internal/llm	Mistral provider	done	yes	yes	unit	no	no
service	internal/llm	DeepSeek provider	done	yes	yes	unit	no	no
service	internal/llm	Groq provider	done	yes	yes	unit	no	no
service	internal/llm	streaming response handling	done	yes	yes	unit,integ	no	no
service	internal/llm	token counting + accounting	done	yes	yes	unit	no	no
service	internal/llm	model discovery/ listing	done	yes	yes	unit	no	no
service	internal/llm	load balancing across providers	done	yes	yes	unit	no	no
service	internal/llm	provider health monitoring	done	yes	yes	unit	no	no
service	internal/llm	ensemble provider orchestration	done	yes	yes	unit	no	no
service	internal/llm	embeddings generation	done	yes	yes	unit	no	no
infrastructure	internal/ logging	structured logging with levels	done	yes	yes	unit	no	no
infrastructure	internal/ logging	named loggers	done	yes	yes	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
infrastructure	internal/logo	logo processing + assets	done	yes	unknown	unit	no	no
infrastructure	internal/logo	color extraction + icon generation	done	yes	unknown	none	no	no
infrastructure	internal/mcp	Model Context Protocol server	done	yes	partial	unit,integ	no	no
infrastructure	internal/mcp	JSON-RPC 2.0 tool invocation	done	yes	yes	unit	no	no
infrastructure	internal/mcp	WebSocket session management	done	yes	yes	unit	no	no
infrastructure	internal/mcp	OAuth token management	done	yes	unknown	unit	no	no
service	internal/memory	Cognee LLM memory integration	done	yes	unknown	unit,integ	no	no
infrastructure	internal/memory	memory state persistence	done	yes	unknown	unit	no	no
infrastructure	internal/monitoring	system metrics collection	done	yes	unknown	unit	no	no
infrastructure	internal/monitoring	health check monitoring	partial	partial	unknown	unit	no	no
service	internal/notification	multi-channel notification engine	done	yes	unknown	unit	no	no
service	internal/notification	Slack integration	done	yes	unknown	unit	no	no
service	internal/notification	Discord integration	done	yes	unknown	unit	no	no
service	internal/notification	Telegram integration	done	yes	unknown	unit	no	no
service	internal/notification	Email/SMTP integration	done	yes	unknown	unit	no	no
service	internal/notification	Teams integration	done	yes	unknown	unit	no	no
service	internal/notification	rate limiting + retry	done	yes	unknown	unit	no	no
infrastructure	internal/performance	performance optimizer	done	yes	unknown	unit	no	no
infrastructure			partial	partial	unknown	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
	internal/ performance	CPU optimization						
infrastructure	internal/ performance	memory optimization	partial	partial	unknown	unit	no	no
infrastructure	internal/ persistence	file-based state store	done	yes	unknown	unit	no	no
infrastructure	internal/ persistence	session serialization	done	yes	unknown	unit	no	no
infrastructure	internal/ persistence	auto-save manager	done	yes	unknown	unit	no	no
service	internal/ planner	task executor	done	yes	unknown	unit	no	no
service	internal/ planner	OpenHands plan execution	partial	partial	unknown	unit	no	no
infrastructure	internal/ plantree	plan tree system	done	yes	unknown	unit	no	no
infrastructure	internal/ plantree	plan node management	done	yes	unknown	unit	no	no
infrastructure	internal/ plantree	plan branching + merging	done	yes	unknown	unit	no	no
service	internal/ plugins	plugin base framework	done	yes	unknown	unit	no	no
service	internal/ plugins	plugin activation	done	yes	unknown	unit	no	no
service	internal/ plugins	plugin hooks registry	partial	partial	unknown	unit	no	no
service	internal/project	project manager	done	yes	unknown	unit	no	no
service	internal/project	project metadata	done	yes	unknown	unit	no	no
service	internal/project	database- backed storage	done	yes	unknown	unit	no	no
infrastructure	internal/ projectmemory	memory loader	done	yes	unknown	unit	no	no
infrastructure	internal/ projectmemory	filesystem watcher	done	yes	unknown	unit	no	no
infrastructure	internal/ projectmemory	memory registry	done	yes	unknown	unit	no	no
infrastructure	internal/ provider	provider interface	done	yes	unknown	unit	no	no
service			done	yes	unknown	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
	internal/ provider	multi-provider support						
service	internal/ providers	AI integration	done	yes	unknown	unit,integ	no	no
service	internal/ providers	fallback + load balancing	done	yes	unknown	unit,integ	no	no
infrastructure	internal/ quality	quality gate scoring	done	yes	unknown	unit	no	no
infrastructure	internal/ quality	build verification	done	yes	unknown	unit	no	no
infrastructure	internal/ quality	linting validation	done	yes	unknown	unit	no	no
infrastructure	internal/redis	redis client	done	yes	unknown	unit	no	no
infrastructure	internal/redis	key-value operations	done	yes	unknown	unit	no	no
infrastructure	internal/redis	pub/sub messaging	done	yes	unknown	unit	no	no
service	internal/render	ANSI renderer	done	yes	unknown	unit	no	no
service	internal/render	fancy-mode output	done	yes	unknown	unit	no	no
service	internal/render	frame buffer management	done	yes	unknown	unit	no	no
service	internal/render	streaming block renderer	done	yes	unknown	unit	no	no
infrastructure	internal/ repomap	symbol extraction	done	yes	unknown	unit	no	no
infrastructure	internal/ repomap	file ranking engine	done	yes	unknown	unit	no	no
infrastructure	internal/ repomap	repo cache	done	yes	unknown	unit	no	no
infrastructure	internal/ repomap	tree-sitter integration	done	yes	unknown	unit	no	no
service	internal/ roocode	Roo-Code CLI port	partial	partial	unknown	unit	no	no
service	internal/ roocode	template-based code generation	partial	partial	unknown	unit	no	no
service	internal/rules	rule hierarchy management	done	yes	yes	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
service	internal/rules	rule pattern matching (glob/regex/exact)	done	yes	yes	unit	no	no
service	internal/rules	rule category + tag querying	done	yes	yes	unit	no	no
service	internal/secrets	secret loader from .env files	done	yes	yes	unit	no	no
service	internal/secrets	secret validation + missing-var detection	done	yes	yes	unit	no	no
service	internal/security	security manager (global + local)	done	yes	yes	unit	no	no
service	internal/security	feature scanning + zero-tolerance validation	done	yes	yes	unit	no	no
service	internal/server	auth endpoints (register/login/logout/refresh)	done	yes	unknown	unit	no	no
service	internal/server	user profile endpoints (GET/PUT / me)	done	yes	unknown	unit	no	no
service	internal/server	worker mgmt endpoints (list/register/heartbeat)	done	yes	unknown	unit	no	no
service	internal/server	task CRUD endpoints	done	yes	unknown	unit	no	no
service	internal/server	project CRUD endpoints	done	yes	unknown	unit	no	no
service	internal/server	workflow execution endpoints	done	yes	unknown	unit	no	no
service	internal/server	system stats + health-check endpoints	done	yes	unknown	unit	no	no
service	internal/server	LLM provider + model list endpoints	done	yes	unknown	unit	no	no
service	internal/server		done	yes	unknown	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
		memory system statistics endpoint						
service	internal/server	WebSocket real-time communication	done	partial	unknown	unit	no	no
service	internal/session	session lifecycle (create/start/complete/pause)	done	yes	yes	unit	no	no
service	internal/session	session modes (planning/building/testing/refactoring)	done	yes	yes	unit	no	no
service	internal/session	focus chain integration	done	yes	yes	unit	no	no
service	internal/session	context + metadata tracking	done	yes	yes	unit	no	no
service	internal/session	session querying + filtering	done	yes	yes	unit	no	no
infrastructure	internal/substrate	substrate abstraction layer	partial	partial	unknown	unit	no	no
service	internal/task	task creation + assignment	done	yes	yes	unit	no	no
service	internal/task	task status lifecycle	done	yes	yes	unit	no	no
service	internal/task	priority-based task queue	done	yes	yes	unit	no	no
service	internal/task	checkpoint creation + recovery	done	yes	yes	unit	no	no
service	internal/task	dependency + circular-dependency validation	done	yes	yes	unit	no	no
service	internal/task	dependent task tracking	done	yes	yes	unit	no	no
service	internal/task		done	yes	yes	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
		redis caching for tasks						
service	internal/telemetry	agent instrumentation (prompt/response)	done	partial	yes	unit	no	no
service	internal/telemetry	LLM instrumentation (calls/latency/tokens)	done	partial	yes	unit	no	no
service	internal/telemetry	tool instrumentation (execution/errors)	done	partial	yes	unit	no	no
service	internal/telemetry	OpenTelemetry provider integration	done	partial	yes	unit	no	no
service	internal/template	template creation + registration	done	yes	yes	unit	no	no
service	internal/template	variable substitution + validation	done	yes	yes	unit	no	no
service	internal/template	built-in template library	done	yes	yes	unit	no	no
service	internal/theme	theme detection (OS/system prefs)	done	yes	yes	unit	no	no
service	internal/theme	theme loading + customization	done	yes	yes	unit	no	no
service	internal/theme	built-in theme collection	done	yes	yes	unit	no	no
service	internal/tools	file read/write operations	done	yes	yes	unit	no	no
service	internal/tools	file editing with string replacement	done	yes	yes	unit	no	no
service	internal/tools	file globbing (pattern matching)	done	yes	yes	unit	no	no
service	internal/tools	file content search (grep)	done	yes	yes	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
service	internal/tools	shell command execution	done	yes	yes	unit	no	no
service	internal/tools	background shell execution	done	yes	yes	unit	no	no
service	internal/tools	web page fetching + parsing	done	yes	unknown	unit	no	no
service	internal/tools	web search integration	done	yes	unknown	unit	no	no
service	internal/tools	browser automation (launch/ navigate/ screenshot)	done	yes	unknown	unit	no	no
service	internal/tools	codebase mapping + symbol definitions	done	yes	yes	unit	no	no
service	internal/tools	multi-file transactional editing	done	yes	yes	unit	no	no
service	internal/tools	user confirmation prompts	done	yes	yes	unit	no	no
service	internal/tools	notebook read/ edit operations	done	yes	yes	unit	no	no
infrastructure	internal/tools	tool registry + execution	done	yes	yes	unit	no	no
service	internal/verifier	LLMsVerifier HTTP client	done	yes	unknown	unit,integ	no	no
service	internal/verifier	model metadata adapter	done	yes	unknown	unit	no	no
infrastructure	internal/verifier	two-tier cache (LRU + Redis)	done	partial	unknown	unit	no	no
infrastructure	internal/verifier	health monitoring + circuit breaker	done	partial	unknown	unit	no	no
infrastructure	internal/verifier	background poller (real-time updates)	done	partial	unknown	unit	no	no
infrastructure	internal/verifier	event publishing to HelixCode bus	done	partial	unknown	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
service	internal/ version	version string retrieval	done	yes	yes	unit	no	no
service	internal/ version	build metadata exposure	done	yes	yes	unit	no	no
service	internal/voice	audio capture (arecord/sox)	partial	partial	unknown	unit	no	no
service	internal/voice	Whisper API transcription	partial	partial	unknown	unit	no	no
service	internal/voice	local whisper.cpp fallback	partial	no	unknown	unit	no	no
service	internal/ worker	worker registration + management	done	yes	yes	unit	no	no
service	internal/ worker	SSH-based remote execution	done	yes	yes	unit	no	no
service	internal/ worker	health monitoring + metrics	done	yes	yes	unit	no	no
service	internal/ worker	capability auto-detection	done	yes	yes	unit	no	no
service	internal/ worker	worker isolation + sandboxing	done	partial	unknown	unit	no	no
service	internal/ worker	consensus protocol (leader election)	done	partial	unknown	unit	no	no
service	internal/ worker	host-key verification + SSH security	done	yes	yes	unit	no	no
service	internal/ workflow	planning workflow execution	done	yes	unknown	unit	no	no
service	internal/ workflow	building workflow execution	done	yes	unknown	unit	no	no
service	internal/ workflow	testing workflow execution	done	yes	unknown	unit	no	no
service	internal/ workflow	refactoring workflow execution	done	yes	unknown	unit	no	no

Area	Component	Feature	Dev	Wired	Real-use	Tests	V&V	 Video
service	internal/workflow	DAG-based step orchestration	done	yes	yes	unit	no	no
service	internal/workflow	LLM provider integration for workflows	done	partial	unknown	unit	no	no
infrastructure	internal/workspace	container-based workspace management	partial	partial	unknown	unit	no	no
infrastructure	internal/workspace	Docker/Podman container orchestration	partial	partial	unknown	unit	no	no
infrastructure	internal/workspace	project directory mounting + isolation	partial	partial	unknown	unit	no	no
infrastructure	internal/workspace	auto-cleanup TTL enforcement	partial	no	unknown	unit	no	no
infrastructure	internal/mocks	unit-test mock fixtures (test-only, not a user feature)	done	yes	n/a	none	no	n/a
infrastructure	internal/pprofutil	pprof profiling helper (dev/test support)	done	partial	unknown	none	no	no
infrastructure	internal/testutil	shared test utilities (test-only, not a user feature)	done	yes	n/a	none	no	n/a

Coverage notes

- **Partially assessed (need deeper inventory):** clientcore, agentbridge, checkpoint, ensembleui, substrate, workspace, voice, roocode, telemetry, verifier (poller/event-bus wiring), worker (isolation/consensus), and server real-use (declared endpoints, no integration evidence inspected). Their core types compile and have unit tests, but wiring into a shipped flow and genuine end-user reachability could not be fully confirmed from static inspection alone — flagged partial/unknown honestly rather than green.
- mocks, pprofutil, testutil are dev/test-support packages, not user features — listed for completeness, marked n/a.
- Every Real-use=unknown and every working-untaped row is a candidate for a recorded scenario; none is video-confirmed yet ( no throughout).

233 features inventoried across 72 packages.

CLI / TUI / Web / Desktop / Mobile clients + cmd tools

Inventory slice for `helix_code/cmd/*` (cmd tools) and `helix_code/applications/*` + `helix_code/web/*` (client applications). Assessed from source evidence per the anti-bluff covenant (CONST-035 / §11.4.107). 📺 **Video is no for every row** — device/display recordings are only just starting; the conductor owns video confirmation. Overall is therefore never confirmed; honest rollups are working-untaped / partial / gap.

Recordability per client (for the conductor): **CLI, TUI, Web = feasible now** (terminal + headless HTTP). **Desktop (Fyne) = host-display required**. **Mobile: Aurora OS / Harmony OS** are Go/Fyne desktop-class binaries (recordable on a Linux display); **Android / aurora_os HAP / harmony_os HAP need device/emulator; iOS needs a built app (no Xcode project present → not buildable yet)**.

Area	Component	Feature	Dev	Wired	Real-
application(cli)	cmd/cli REPL	Plain-text prompt → real LLM (streaming via provider.GenerateStream)	done	yes	yes
application(cli)	cmd/cli REPL	/generate real LLM generation (BLUFF-001 resolved)	done	yes	yes
application(cli)	cmd/cli REPL	/models list models via providerManager.GetProviders (BLUFF-002 resolved)	done	yes	yes
application(cli)	cmd/cli REPL	/workers list workers	done	yes	yes
application(cli)	cmd/cli REPL	/health health check	done	yes	yes
application(cli)	cmd/cli REPL	/diff [ref] real git diff (os/exec)	done	yes	yes
application(cli)	cmd/cli REPL	/debate <prompt> DebateOrchestrator over real provider	done	yes	yes
application(cli)	cmd/cli REPL	/specify <request> HelixSpecifier Specify phase over real provider	done	yes	yes
application(cli)	cmd/cli REPL	/checkpoint [create/list/restore] workspace snapshots	done	yes	yes
application(cli)	cmd/cli REPL	/undo revert last action	done	yes	yes
application(cli)	cmd/cli REPL	/clear /reset clear conversation history	done	yes	yes
application(cli)	cmd/cli REPL		done	yes	yes

Area	Component	Feature	Dev	Wired	Real
		/help help; /exit /quit exit			
application(cli)	cmd/cli REPL	@-file mentions (real os.ReadFile context attach)	done	yes	yes
application(cli)	cmd/cli REPL	Context-window tracking + generation stats	done	yes	yes
application(cli)	cmd/cli commands	list / show / run / reload markdown commands	done	yes	yes
application(cli)	cmd/cli hooks	list / enable / disable / validate / test git hooks	done	yes	yes
application(cli)	cmd/cli lsp	status / list-servers / restart / stop LSP servers	done	yes	yes
application(cli)	cmd/cli mcp	add / remove / list / test / auth / logs MCP servers	done	yes	yes
application(cli)	cmd/cli permissions	list / add / remove / check tool permissions	done	yes	yes
application(cli)	cmd/cli sessions	list / show / delete sessions	done	yes	yes
application(cli)	cmd/cli skills	list / show / invoke / reload skills	done	yes	yes
service	cmd/server	HTTP/gRPC/WebSocket server boot (bin/helixcode)	done	yes	yes
application(web)	web/frontend	LLM generate console (POST /api/v1/llm/generate)	done	yes	yes
application(web)	web/frontend	LLM streaming console (SSE, POST /api/v1/llm/stream)	done	yes	yes
application(web)	web/frontend	Specify phase form (POST / api/v1/specify)	done	yes	yes
application(web)	web/frontend	Response/metadata rendering (no client simulation)	done	yes	yes
service	internal/server (HTTP API)	/api/v1/llm/generate real provider.Generate	done	yes	yes
service	internal/server (HTTP API)	/api/v1/llm/stream real provider.GenerateStream (SSE)	done	yes	yes
service	internal/server (HTTP API)	/api/v1/specify real speckit Specify phase	done	yes	yes

Area	Component	Feature	Dev	Wired	Real
service	internal/server (HTTP API)	/api/v1/llm/providers, /llm/models list	done	yes	yes
service	internal/server (HTTP API)	/api/v1/auth register / login / logout / refresh (JWT)	done	yes	yes
service	internal/server (HTTP API)	/api/v1/users me get/update/delete	done	yes	yes
service	internal/server (HTTP API)	/api/v1/workers CRUD + heartbeat + metrics	done	yes	yes
service	internal/server (HTTP API)	/api/v1/tasks CRUD + assign/start/complete/fail/retry/checkpoint	done	yes	yes
service	internal/server (HTTP API)	/api/v1/projects CRUD + sessions + planning/building/testing/refactoring workflows	done	yes	yes
service	internal/server (HTTP API)	/api/v1/sessions CRUD	done	yes	yes
service	internal/server (HTTP API)	/api/v1/system stats + status	done	yes	yes
service	internal/server (HTTP API)	/api/v1/memory systems + stats	done	yes	yes
service	internal/server (HTTP API)	/api/v1/qa session start/list/status/report/screenshot/cancel	done	yes	unkn
service	internal/server (HTTP API)	/api/v1/screenshot engines + capture	done	yes	unkn
service	internal/server (HTTP API)	/ws MCP WebSocket bridge	done	yes	yes
service	internal/server (HTTP API)	/health, /api/v1/health, /metrics, /api/v1/server/info	done	yes	yes
service	internal/server (HTTP API)	/debug/pprof/* (opt-in profiling)	done	yes	yes
application(tui)	applications/terminal_ui	LLM chat (real provider, verifier-driven model discovery)	done	yes	yes
application(tui)	applications/terminal_ui	Dashboard / Tasks / Workers / Projects / Sessions panels (real managers)	done	yes	yes
application(tui)	applications/terminal_ui	Sidebar nav + key bindings (d/t/w/p/s/l/q/c)	done	yes	yes
application(tui)	applications/terminal_ui	Skill dispatcher + tool registry (git/fs/grep/LSP/MCP, graceful-nil)	done	yes	yes
application(tui)	applications/terminal_ui		done	yes	yes

Area	Component	Feature	Dev	Wired	Real
		HelixMemory durable cross-session store (SQLite, default-on)			
application(tui)	applications/terminal_ui	Status bar (DB/Redis/LLM status, context %), notifications, themes, i18n	done	yes	yes
application(tui)	applications/terminal_ui	QA engine panel (helixqa.Engine wired)	partial	yes	unknown
application(desktop)	applications/desktop (Fyne)	LLM chat tab (real provider, verifier-driven models)	done	yes	yes
application(desktop)	applications/desktop (Fyne)	Dashboard / Tasks / Workers / Projects / Sessions tabs (real managers)	done	yes	yes
application(desktop)	applications/desktop (Fyne)	Settings tab (theme, server config, shortcuts; desktop.yaml)	done	yes	yes
application(desktop)	applications/desktop (Fyne)	Agentic tools + skills/plugins wiring (graceful-nil)	done	yes	yes
application(desktop)	applications/desktop (Fyne)	NoGUI build mode (-tags nogui CLI fallback)	done	yes	yes
application(desktop)	applications/desktop (Fyne)	TUI-parity wiring (parity_wiring_test.go)	done	yes	yes
application(mobile)	applications/aurora_os (Go/Fyne)	Full multi-page GUI: dashboard/projects/sessions/tasks/LLM/workers/system	done	yes	yes
application(mobile)	applications/aurora_os (Go/Fyne)	NoGUI CLI mode (cobra) + theme system	done	yes	yes
application(mobile)	applications/harmony_os (Go/Fyne)	10-tab GUI incl. distributed engine + multi-device scheduling	done	yes	yes
application(mobile)	applications/harmony_os (Go/Fyne)	NoGUI CLI + interactive shell + theme system	done	yes	yes
application(mobile)	applications/android (Kotlin)	Connect + task list (RecyclerView) over Go mobile-core bridge	partial	partial	no
application(mobile)	applications/android (Kotlin)	Models / settings / notifications / theme UI	stub	no	no
application(mobile)	applications/ios (Swift)	Connect + task list (UITableView) over Go mobile-core bridge	partial	partial	no
application(mobile)	applications/ios (Swift)	Models / settings / notifications / theme UI	stub	no	no
application(cli)	cmd/helix_config		done	yes	yes

Area	Component	Feature	Dev	Wired	Real
		Interactive provider/credential config wizard → YAML/.env			
application(cli)	cmd/config_test	Config + provider-credential validator	done	yes	yes
application(cli)	cmd/i18n	i18n bundle/translator tooling (library, no main)	done	yes	yes
application(cli)	cmd/infrastructure	Container / k8s / registry readiness checks	done	yes	unkn
application(cli)	cmd/performance_optimization	pprof profiling + bottleneck analysis + benchmarks	done	yes	yes
application(cli)	cmd/security_test	Security test harness (PoC execution + verification)	done	yes	yes
application(cli)	cmd/security_fix	Finding ingestion + policy-driven fix + re-scan validation	done	yes	yes
application(cli)	cmd/security_fix_standalone	Batch parallel security fix + audit-trail reporting	done	yes	yes
application(cli)	cmd/security_scan	AST/pattern code scan + leak detect + SARIF report	done	yes	unkn

Honesty notes (anti-bluff)

- **cmd/security_scan has ZERO tests** (only `main.go`) — marked `Tests=none`, `Overall=gap`. Untested scanner = bluff risk per CONST-048/CONST-050.
- **iOS / Android are scaffolds**: real source (JSON parse, list bind, Go mobile-core bridge) but single-screen, hardcoded localhost test server, **no Xcode project / no Gradle+manifest** → not buildable, not recordable. `Real-use=no`, `Overall=gap`.
- **Aurora OS / Harmony OS are genuine Go/Fyne apps** (buildable via `make aurora-os` / `make harmony-os`, comprehensive unit+integration tests) — but integration features need real PostgreSQL/Redis/LLM backends, and full HAP/multi-device exercise needs the actual OS environment.
- **Web LLM endpoints** (`/llm/generate`, `/llm/stream`, `/specify`) have real Ollama-backed e2e tests (`tests/integration/{llm_generate, llm_stream, specify_server}_e2e_test.go`, build tag `integration`, honest SKIP-OK when Ollama unreachable) → `Tests=e2e`, `V&V=yes` (`docs/qa/web-llm-e2e-20260615/`). The 60+ CRUD/auth/workflow endpoints are real but tested at the manager/service layer, not at the HTTP-transport layer → `Tests=integ/none` honestly.
- **No row is confirmed** — every 📺 `Video=no`; rollups are working-untaped (real + tested, no video), partial (real but thin/unverified test coverage), or gap (scaffold or untested).

Feature count: 67 rows (CLI REPL 14, CLI subcommand groups 7, server boot 1, web frontend 4, HTTP API groups 18, TUI 7, desktop 6, mobile 8, other cmd tools 11 + security_scan 1).

Owned-submodule capabilities

Inventory of the discrete features each owned (own-org vasic-digital / HelixDevelopment) submodule under submodules/* provides to HelixCode. Assessed from each submodule's README.md, exported package surface, and *_test.go presence (CONST-035 / §11.4.107 — evidence-based, no bluffs).

Wiring model (load-bearing). HelixCode's inner Go module (helix_code/go.mod) replaces + imports only 3 submodules directly — helix_agent (dev.helix.agent), dag_orchestrator (dev.helix.dag), pipeline_runtime (dev.helix.pipeline). HelixCode source additionally imports a handful by module path (containers, helixspecifier, helixqa, concurrency, helixmemory, debate, lazy, llmsverifier, memory, llmprovider). A large set is wired **transitively** because helix_agent/go.mod requires ~35 own-org submodules — these are reachable through the agent dependency but NOT imported by HelixCode directly (Wired=partial). The remainder are present in the repo as equal-codebase submodules (CONST-051) but are NOT in HelixCode's Go build graph at all (Wired=no). 📺 Video=no for every row (conductor owns video confirmation; nothing here is confirmed). Origin=native throughout (all own-org).

Area	Component	Feature	Dev	Wired	Real-use	Tests
submodule	helix_agent	Ensemble multi-LLM agent service (response fusion)	done	yes	yes	unit,inte
submodule	helix_agent	ReAct/tool-calling agent runtime (consumed by HelixCode internal/agent)	done	yes	yes	unit,inte
submodule	helix_agent	Skill registry + debate + verifier wiring (umbrella, 1583 test files)	done	yes	unknown	unit,inte
submodule	dag_orchestrator	Agent-free DAG scheduler (topo dispatch, worker pool, retry/backoff)	done	yes	yes	unit
submodule	pipeline_runtime	Staged streaming dataflow runtime (push operators + FBP backpressure)	done	yes	yes	unit
submodule	helix_specifier	Spec-driven dev fusion (SpecKit 7-phase + TDD + GSD milestones)	done	partial	unknown	unit,inte
submodule	helix_specifier	10 power features (parallel exec, constitution-as-code, debate phases)	partial	partial	unknown	unit
submodule	helix_memory	Unified cognitive memory (Mem0+Cognee+Letta+Graphiti fusion)	done	yes	unknown	unit,inte
submodule	helix_memory	Parallel cross-backend search + 3-stage fusion/dedup/re-rank	done	yes	unknown	unit

Area	Component	Feature	Dev	Wired	Real-use	Tests
submodule	debate_orchestrator	Multi-agent debate orchestration (consensus + dissent, LessonBank)	done	yes	unknown	unit
submodule	debate_orchestrator	Aux packages (validation/audit/evaluation/reflexion/tools)	stub	partial	no	unit
submodule	concurrency	Worker pools, priority queues, rate limiters, circuit breakers, semaphores	done	yes	yes	unit
submodule	lazy	Type-safe lazy-init primitives (sync.Once generics)	done	yes	yes	unit
submodule	memory	Mem0-style scoped memory + entity extraction + knowledge graph + leak detect	done	partial	unknown	unit
submodule	llm_provider	LLMProvider interface + circuit breaker + health monitor + retry + lazy	done	partial	unknown	unit
submodule	llms_verifier	LLM verification platform (existence/latency/streaming/vision/embeddings)	done	yes	unknown	unit,inte
submodule	llms_verifier	Single-source-of-truth model/provider metadata (CONST-036/037)	done	yes	unknown	unit,inte
submodule	containers	Container lifecycle (boot/compose/health) for infra-on-demand (§11.4.76)	done	yes	unknown	unit,inte
submodule	helix_qa	Autonomous QA / Challenge orchestration (test-bank runner) [QA infra]	done	yes	unknown	unit,inte
submodule	panoptic	Recording-validator / observation harness [QA infra]	done	partial	unknown	unit,inte
submodule	agentic	Graph-based agentic workflow engine (branch/checkpoint/self-correct)	done	partial	unknown	unit
submodule	auth	JWT / API-key / OAuth2 / HTTP auth middleware / token store	done	partial	unknown	unit
submodule	cache	Multi-backend cache (mem/Redis/PG) + distributed patterns + TTL/eviction	done	partial	unknown	unit
submodule	storage	Object storage (S3/MinIO/local) + cloud credential mgmt	done	partial	unknown	unit,inte
submodule	vector_db	Unified vector store (Qdrant/Pinecone/Milvus/pgvector)	done	partial	unknown	unit,inte

Area	Component	Feature	Dev	Wired	Real-use	Tests
submodule	embeddings	Text embeddings across 7 providers (OpenAI/Cohere/Voyage/Jina/Google/Bedrock)	done	partial	unknown	unit
submodule	event_bus	Typed pub/sub bus + glob/prefix/metadata filtering + middleware	done	partial	unknown	unit
submodule	messaging	Message-broker abstraction (in-mem/Kafka/RabbitMQ) + producer/consumer patterns	done	partial	unknown	unit
submodule	streaming	SSE / WebSocket(rooms) / gRPC streaming / webhook(HMAC) / HTTP+breaker / Gin	done	partial	unknown	unit
submodule	rag	RAG pipeline (3 chunkers, BM25+semantic+hybrid retrieve, MMR rerank, RRF fusion)	done	partial	unknown	unit
submodule	tool_schema	Tool schema/validation/exec + 14 built-in safe tool handlers	done	partial	unknown	unit
submodule	plugins	Plugin lifecycle (dep-ordered) + .so/process loaders + sandbox + output parse	done	partial	unknown	unit
submodule	planning	AI planning algorithms (HiPlan + MCTS + Tree-of-Thoughts)	done	partial	unknown	unit
submodule	optimization	Semantic cache + prompt compression + structured-output + SGLang/LlamaIndex/LangChain	done	partial	unknown	unit
submodule	self_improve	RLAIF pipeline (reward models, feedback, policy/prompt optimization)	done	partial	unknown	unit
submodule	benchmark	LLM benchmarking (SWE-bench/HumanEval/MMLU/GSM8K) + leaderboard	done	partial	unknown	unit
submodule	llm_ops	LLMOps (continuous eval, A/B experiments, prompt versioning, alerting)	done	partial	unknown	unit
submodule	mcp_module	MCP server+client (JSON-RPC 2.0 stdio+HTTP/SSE) + adapter registry	done	partial	unknown	unit
submodule	models	Shared AI/LLM data types (LLMRequest/Response, MCP/LSP/ACP, code-intelligence)	done	partial	unknown	unit
submodule	formatters		done	partial	unknown	unit

Area	Component	Feature	Dev	Wired	Real-use	Tests
		Pluggable code-formatter registry + engine + cache + native-binary shims				
submodule	vision_engine	CV + LLM-vision UI analysis + navigation-graph construction	partial	partial	unknown	unit
submodule	doc_processor	Doc-feature-map extraction + verification-coverage tracking (QA-oriented)	done	partial	unknown	unit
submodule	security	Security tooling module (round-300 deep-doc) — needs deeper inventory	done	partial	unknown	unit,inte
submodule	red_team	YAML-driven adversarial-prompt fixture harness (defensive guardrail regression)	done	partial	unknown	unit
submodule	llm_orchestrator	Headless CLI-agent orchestration (OpenCode/ Claude/Gemini/Junie/Qwen)	done	no	no	unit
submodule	helix_llm	Distributed LLM service (OpenAI/Anthropic APIs, llama.cpp, RAG, ReAct, HTTP/ 3)	done	no	no	unit,inte
submodule	conversation	Infinite-context (event-sourcing) + LLM compression + LRU cache	done	no	no	unit
submodule	database	Driver-agnostic DB (PG/ SQLite) + pool + migrations + repo + query builder	done	no	no	unit,inte
submodule	document	Document model (18-format detect, change tracking, JSON serialize)	done	no	no	unit
submodule	filesystem	Multi-protocol FS client (SMB/ FTP/NFS/WebDAV/Local)	done	no	no	unit
submodule	config	Config mgmt (JSON files, env binding, validation, 8 storage-protocol types)	done	no	no	unit
submodule	i18n	i18n library (bundles, loader, HTTP middleware)	done	no	no	unit
submodule	observability	Distributed tracing + metrics + structured logging + health + analytics	done	no	no	unit
submodule	middleware	Reusable net/http middleware (requestid/logging/recovery/ cors/chain)	done	no	no	unit
submodule	rate_limiter		done	no	no	unit,inte

Area	Component	Feature	Dev	Wired	Real-use	Tests
		Rate limiting (in-mem + Redis) + HTTP middleware				
submodule	recovery	Named circuit breakers + periodic health checks + resilience facade	done	no	no	unit
submodule	watcher	Filesystem change monitoring (debounce, filters, handler chains)	done	no	no	unit
submodule	background_tasks	Persistent task queue (PG) + worker pool + stuck-detect + DLQ + progress	done	no	no	unit
submodule	skill_registry	Skill mgmt (load YAML/JSON/MD, register, execute, validate, store)	done	no	no	unit
submodule	embeddings	(see embeddings row — module also standalone)	—	—	—	—
submodule	auto_temp	LLM temperature auto-tuning (multi-temp run + multi-judge scoring)	done	no	no	unit
submodule	hyper_tune	LLM hyperparameter optimization (random/grid/Bayesian-lite)	done	no	no	unit
submodule	i_llm	Structured-reasoning patterns (CoT/ToT/ReAct/few-shot/prompt-chain)	done	no	no	unit
submodule	veritas	AI-truthfulness verification, fact-check, hallucination detection	done	no	no	unit
submodule	leak_hub	System-prompt-leak detection + searchable archive	done	no	no	unit
submodule	claritas	Defensive guardrail (leaked-prompt archive + extraction-attempt detector)	done	no	no	unit
submodule	gandalf_solutions	Read-only Gandalf prompt-hacking solutions archive (research)	done	no	no	unit
submodule	ouroborous	Self-referential AI-safety (recursive self-improve, runaway-loop detect)	done	no	no	unit
submodule	normalize	Adversarial-input canonicalization (base64/leet/homoglyph/NFKC/ROT13...)	done	no	no	unit
submodule	plinius_common		done	no	no	unit

Area	Component	Feature	Dev	Wired	Real-use	Tests
		Plinius shared lib (config validators, error types, gRPC client, i18n, types)				
submodule	toon	Token-Oriented Object Notation encode/decode	stub	no	no	unit

55 features across 50 submodules.

Coverage-depth honesty

- **Shallow-inventoried (principal features only; deeper inventory warranted):** `helix_agent` (1583 test files — only top umbrella capabilities captured; internal package-level features not enumerated), `helix_qa` (646 test files, QA infra — single capability row), `helix_specifier` (37 tests, 10 power features collapsed to 2 rows), `security` (deep-doc module — only a single umbrella row; per-package security capabilities NOT enumerated, flagged as needs-deeper-inventory), `panoptic` (QA infra — single row).
- **Real-use** is unknown for nearly every transitively-wired (`partial`) and standalone (`no`) submodule because reachability through `helix_agent`'s `go.mod` ≠ proof an end user exercises the capability via `HelixCode`; only the 3 directly-replaced modules + concurrency/lazy show yes.
- **Dev reflects README claims + test presence**, NOT runtime verification. `toon` is honestly `stub` (`PENDING_IMPLEMENTATION` per its own README); `debate_orchestrator` aux packages are `stub` (`NotYetImplemented` per `ACK-STUB`).
- **Tests column** marks `unit` baseline (all 70 own-org submodules have `*_test.go`); `integ/e2e` added only where README/dir evidence shows real infra/integration suites (`cache`, `storage`, `vector_db`, `llms_verifier`, `helix_qa`, `helix_agent`, `containers`, `database`, `rate_limiter`, `helix_llm`, `observability-N/A`).
- Infra/tooling submodules excluded from feature rows per task scope: `docs_chain`, `challenges` (and `containers/helix_qa/panoptic` included only as the capabilities `HelixCode` consumes, marked QA/infra).

Ported cli_agents capabilities

Evidence-backed inventory of capabilities **actually ported into HelixCode** from the `cli_agents/` reference catalogue (51 vendored reference agents). Per CONST-035 anti-bluff: this lists **ONLY** capabilities with landed code evidence (package `doc.go` origin headers, `CONTINUATION.md` P2-Fxx CLOSED ledger, `POWER_FEATURES_PORTING_PLAN` rev2 file:line reconciliation, git port commits) — NOT every `cli_agent`'s full feature set. Planned-but-not-landed items are marked `Dev=absent/partial` honestly. **No feature is**  **yes** (no recordings analyzed for ported features). **Overall is never confirmed** (a confirmed rollout requires an analyzed video).

Evidence basis: (1) `CONTINUATION.md` ports ledger lists P2-F21 . . P2-F30 as CLOSED with landing packages; (2) each landed package's `doc.go` names its source agent (“aider voice input port P2-F27”, “Roo-code CLI agent port”, “Continue.dev IDE integration”, “Go port of upstream gptme's profile mechanism”); (3) `POWER_FEATURES_PORTING_PLAN.md` rev2 reconciles Phase-1 against HEAD with file:line; (4) `HXC-031-codex-cline-port.md` is

DRAFT (plan only, NO code) — codex multimodal + cline computer-use are PLANNED, not landed.

Area	Component (HelixCode pkg)	Feature	Dev	Wired	Real-use	T
service	internal/approval	Approval/exec-policy modes (per-tool yes/no, autopilot tiers)	done	yes	unknown	u
service	internal/autocommit	Git auto-commit per change (generated msg, secret-filter, summariser)	done	yes	unknown	u
service	internal/tools/browser	Browser tool suite (launch/click/type/scroll/screenshot via chromedp)	done	yes	unknown	u
service	internal/projectmemory	Project-memory context files (AGENTS.md/.clinerules-style loader+watcher)	done	yes	unknown	u
service	internal/plantree	Plan trees (branching persistent implementation plans, JSON-backed)	done	yes	unknown	u
service	internal/session (condense.go)	Context compaction / history condense (CompactIfNeeded/ShouldCompact)	done	yes	unknown	u
service	internal/workspace	Container per-task workspace (Docker/Podman mount, TTL cleanup)	done	partial	unknown	u
service	internal/voice	Voice-to-code input (arecord/sox capture, Whisper API + whisper.cpp fallback)	done	yes	unknown	u
service	internal/repomap	Repo-map (tree-sitter ranked incremental project map)	done	yes	unknown	u
service	internal/kilocode	AST-aware refactoring (cross-file rename, impact/call-graph, extract/move/inline)	done	yes	unknown	u
service	internal/roocode	Roo-code full port (task delegation, template gen, diff review, conv memory)	done	yes	unknown	u
application	internal/continua	Continue.dev IDE integration (inline completions, editor, chat panel, diff, model selector)	done	partial	unknown	u
service	internal/agent/profiles	Verifier work profile + RoleVerify posture (subagent review/validation)	done	yes	unknown	u
application	cmd/cli (main.go:2118,2326) + autocommit/git.go	/undo + /diff (git-aware, force-push-free revert)	done	yes	unknown	u
service			done	yes	unknown	u

Area	Component (HelixCode pkg)	Feature	Dev	Wired	Real-use	T
	internal/workflow/autonomy	Configurable autonomy presets (None/Basic/BasicPlus/SemiAuto/FullAuto, 5 tiers)				
service	internal/workflow/planmode	First-class Plan/Act mode controller (tool-gated by mode)	done	yes	unknown	u
service	internal/tools/askuser	ask_user interactive clarification tool	done	yes	unknown	u
service	internal/commands (markdown_skills.go)	Markdown skills subsystem (project>user 2-tier precedence)	partial	yes	unknown	u
service	internal/checkpoint	Workspace file-snapshot checkpoint + /checkpoint create/list/restore	done	yes	unknown	u
application	cmd/cli (main.go:1727)	Per-request token-usage counter (real provider Usage, anti-fabrication)	done	yes	unknown	u
service	(no production code)	Context-window-% indicator	absent	no	no	n
service	(no production code)	TODO/step tracker surface (/tasks is background-job list, not TODO tracker)	partial	partial	no	n
service	markdown_skills.go	SKILL.md built-in/bundled tier + canonical SKILL.md filename	absent	no	no	n
service	internal/llm (HXC-031 plan)	Codex multimodal image-content LLM request surface	absent	no	no	n
service	internal/tools/browser (HXC-031 plan)	Cline computer-use feedback loop (screenshot-per-action coord control)	absent	no	no	n
service	(planned, POWER_FEATURES F22)	Cumulative diff-review sandbox (stage-before-apply, apply/reject hunks)	absent	no	no	n
service	(planned, POWER_FEATURES F25)	Conversation branches / fork	absent	no	no	n
service	(planned, POWER_FEATURES F36/F43)	/rewind + Tangent mode	absent	no	no	n
service	(planned, POWER_FEATURES F18)	Messaging connectors (Slack/Telegram/Discord)	absent	no	no	n
service	(planned, POWER_FEATURES F35)	ACP mode (Agent Client Protocol over stdio)	absent	no	no	n
service			absent	no	no	n

Area	Component (HelixCode pkg)	Feature	Dev	Wired	Real-use	T
	(planned, POWER_FEATURES F56)	OpenAI-compatible server endpoints				
service	(planned, POWER_FEATURES F61)	Spec-driven workflow surface (specify→plan→tasks→implement)	absent	no	no	n
service	(planned, POWER_FEATURES F33)	OS-level exec sandbox (Seatbelt/ Landlock/bwrap)	absent	no	no	n

Count: 33 rows total — **20 landed ports** (Dev=done, working-untaped), **3 partial-landed** (workspace, continua, markdown-skills), **10 planned/not-landed** (Dev=absent/partial, gap). Zero 🚧 yes; zero confirmed.

Honest assessment: The **Phase-2 port wave (P2-F21..F30) genuinely landed** — 10 named source-agent ports (codex/aider/cline/plandex/openhands/kilo-code/roo-code/continue) ship as real packages with origin-attributed doc . go headers, unit tests, and CONTINUATION CLOSED records, plus the gptme verifier-profile port. The **POWER_FEATURES Phase-1 wrap (autonomy/Plan-Act/undo-diff/ask_user/skills/ token-count/checkpoint) is largely landed** per the rev2 file:line reconciliation. Beyond that, the porting is **mostly PLANNED, not landed**: POWER_FEATURES_PORTING_PLAN is explicitly “DRAFT — research + plan only, NO code”, its Phases 2–7 (diff-sandbox, branches, rewind, tangent, connectors, ACP, OpenAI server, spec-driven, OS sandbox) are unimplemented, and HXC-031 (codex multimodal + cline computer-use) is a DRAFT plan with no code. No ported feature has an analyzed recording, so none can be confirmed; all landed ports are honestly working-untaped pending video V&V.

Inventory sources

- docs/features/inventory/internal_services.md
- docs/features/inventory/cmd_and_clients.md
- docs/features/inventory/submodules.md
- docs/features/inventory/ported_cli_agents.md