

CONTINUATION

HelixCode CLI-Agent Fusion — Programme Continuation Guide

Field	Value
Revision	2
Created	2026-05-06
Last modified	2026-06-22T00:00:00Z
Status	active
Status summary	2026-06-22: §11.4.166 semgrep mandate REPEALED (operator decision) + de-wired from the meta-repo; §11.4.55 sweep-debt batch landed (G8 + G12 + #22 now PASS); sweep delta 6→5 failing gates; G11 (workable_items.db divergence) newly surfaced, operator-gated.

Revision 1 establishes the CONST-064 metadata table at the document head, replacing the prior multi-round accreted Last updated: prose preamble (a single ~32k-token line). Per-session history is preserved below in the dated catch-up tables and the Document version log.

Revision 2 (2026-06-22) records the §11.4.166 semgrep-mandate repeal + meta-repo de-wiring and the §11.4.55 sweep-debt batch — see the dated catch-up section at the document tail.

Table of contents

- Recent close-outs — condensed catch-up (close-outs 143-169)
 - Round-by-round catch-up table (rounds 130-189)
 - Aggregate impact across rounds 130-189 (~60 rounds)
- TL;DR — Resume in 30 seconds
- Programme overview
- Phase status
- Repository state (snapshot @ 2026-05-08T02:00Z)
- Active programme: Zero-Bluff Completion
 - Phase 2 completed tasks (all):
 - Phase 3 — Feature Gap Implementation (COMPLETE — 1f1d8f4)

- Phase 4 — Test/Challenge Hardening (CLOSED — a3f8871)
- Remaining pre-existing issues (Phase 3 backlog):
- Phase 2 completed features (F21-F30)
 - P2-F21 — Codex Approval Modes (CLOSED)
 - P2-F22 — Aider Git Auto-Commit Per Change (CLOSED)
 - P2-F23 — Cline Browser Tool (CLOSED)
 - P2-F24 — Codex Project Memory (CLOSED)
 - P2-F25 — Plandex Plan Trees + Context Compaction (CLOSED)
 - P2-F26 — Openhands Workspace + Task Planner (CLOSED)
 - P2-F27 — Aider Voice Input + Repo-Map (CLOSED)
 - P2-F28 — Kilo-code AST-Aware Refactoring (CLOSED)
 - P2-F29 — Roo-code Full Port (CLOSED)
 - P2-F30 — Continue IDE Integration (CLOSED) — FINAL Phase 2 feature
- Known issues / bugs / failures (out of scope but tracked)
 - Pre-existing (from before P1.5)
 - Phase 1.5 deferred items
 - cli_agents fetch + upstream-port cycle (2026-05-13)
 - Containerized build path (2026-05-13)
 - Dual API-key loader (2026-05-13)
 - Constitutional debt (open since P0)
 - Phase 3 remaining items (carried forward, non-blocking for Phase 4)
 - CONST-045 — No Hardcoded Distribution Hosts
- How to resume
 - From a new CLI agent / LLM session
 - Programme conventions to apply (verbatim list)
 - Picking up Phase 3 work
 - Picking up Phase 4 work
 - Picking up Phase 5 work
- Maintenance mandate
- Resume Prompt
- Document version log
- close-out¹³¹ — rounds 191-305 catch-up (constitution cascade + helix_code/ internal i18n + per-repo deep-doc + PAN-001 fix)
 - What happened (thematic, not per-round)
 - What's still open (rolled forward into the live backlog)
 - Next
 - Posture
- close-out¹³² — round 398: Speed Programme launch + constitution §11.4.68/70-74 cascade + mirror reconciliation
 - Working points (filed into the live backlog as Issues)
 - State
 - Next
- close-out¹³³ — CodeGraph incorporation Phase D (CG14-CG16)
 - Work performed
 - State
 - Next
- close-out¹³⁴ — CodeGraph incorporation Phase C (CG10-CG13)
 - Work performed
 - State
 - Next
- close-out¹³⁵ — HelixCode Speed Programme COMPLETE (P5-T04 — all 6 phases / 31 tasks landed)
 - Work performed (P5-T04)
 - Speed-programme outcome

- State
- Next
- close-out¹³⁶ — round 403: HXC-008 governance-gap fix + HXC-007/HXC-009 verified-complete closure
 - What landed
 - State
 - Next
- close-out¹³⁷ — round 463: HXC-003 closed Implemented (→ Fixed.md) — CONST-046 i18n migration campaign concluded
 - What landed
 - State
 - Next
- close-out¹³⁸ — round 464: HXC-010 closed Completed (→ Fixed.md) — Kimi/Qwen CodeGraph end-to-end verified with operator-provided credentials
 - What landed
 - State
 - Next
- close-out¹³⁹ — round 465: Phase 0 of the own-org submodule sync→flatten→rebuild→test programme (governance baseline)
 - What landed
 - State
 - Next
- close-out¹⁴⁰ — round 466: Phase 1 complete — own-org submodule sync-to-latest + install_upstreams + push-to-all-mirrors
 - What landed
 - State
 - Next
- close-out¹⁴¹ — round 467: Phase 2 — flatten own-org submodules to submodules/leaf (layout + go.mod + refs; module-resolution GREEN)
 - What landed (subagent-driven, build-verify-before-commit)
 - State
 - Next (Phases 3–5 — best run in a fresh full-context session, subagent-parallel)
- close-out¹⁴² — round 468: Comprehensive-completion programme kickoff — grounded discovery + Wave 1 fix-first (subagent-parallel, anti-bluff)
 - What landed (conductor-committed; streams implement+prove, conductor integrates per §11.4.84)
 - New defects surfaced (tracked for next waves — NOT yet fixed)
 - State / Next
 - close-out^{142b} — round 468b: Wave 2 complete + Wave 3 (5 broken-build fixes) + Wave 4 partial — committed + PUSHED
 - close-out^{142c} — round 468c: Wave 4b (re-run rate-limited streams) — committed + PUSHED
 - close-out^{142d} — round 468d: Wave 5 (queued blockers) — committed + PUSHED
 - close-out^{142e} — round 468e: Wave 6 (5-stream subagent-driven batch) — committed + PUSHED
 - close-out^{142f} — round 468f: Wave 7 (4-stream batch) — committed + PUSHED; W7D deletion VETTED + deferred to next continue
 - close-out^{142g} — round 468g: W7D deletion + LIVE infra proof + §11.4.140/141 cascade COMPLETE + real bug fixes — committed + PUSHED

Recent close-outs — condensed catch-up (close-outs 143-169)

Relocated from the former giant Last updated: header line (de-bloated 2026-06-15). Close-outs 131-142 retain their own dedicated sections further below; 143-169 below had no dedicated section and are preserved here as condensed rows. Full narrative for the most recent session is in the Document version log + the round tables.

Close-out	Headline
143	HXC-029 §11.4.98 CONFIRMED-VIOLATION FIXES (operator “do it all now, yes”, local-only).
144	§11.4.99 DOC RECONCILIATION + HXC-031 RECLASSIFIED + HXC-032 FILED (operator “do it all”).
145	HXC-032 FIXED + CLOSED (operator “do everything now”).
146	codegraph 0.9.7 → HXC-033 FILED (Operator-blocked).
147	HXC-033 RESOLVED + CLOSED: codegraph 0.9.7 own-org index restored.
148	HXC-030 §11.4.99 OPERATOR-DOC SWEEP COMPLETE + CLOSED.
149	CONSTITUTION §11.4.102 ADDED + HXC-029 first bank verified + github-throughput root-caused.
150	PARALLEL STREAMS landed (operator “work several streams in parallel”).
151	HXC-035 FIXED via §11.4.102 systematic-debugging (the new rule’s first real use).
152	HXC-034 COMPLETE + HXC-029 7/18 (Anthropic API recovered → parallel subagent streams resumed).
153	HXC-036 FIXED + CLOSED: systemic CONST-046 i18n boot-wiring defect (74 packages emitted raw message-ID keys to end users) fully resolved across 4 phases.
154	HXC-029 CLOSED Completed + HelixCode test infra shut down (operator request).
155	END-OF-DAY WRAP-UP.
160	[EXT 2026-06-09f — REAL-INFRA DEEP SWEEP (operator chose “boot infra + deep sweep”).
161	LLMs-ACCESS PROGRAMME: PLANNING COMPLETE + IMPL-LOOP STARTED (operator request docs/

Close-out	Headline
	requests/ helix_code_request_llms_access.txt).
162	LLMs-ACCESS PROGRAMME: WAVES 1–5 LANDED (~22 commits, autonomous- loop, all RED→GREEN + §1.1-mutation- proven + per-wave independent §11.4.142 review GO).
163	LLMs-ACCESS PROGRAMME: WAVES 6–9 LANDED (~30 commits total, autonomous-loop, all RED→GREEN + §1.1-mutation-proven + per-batch independent §11.4.142 review GO).
164	LLMs-ACCESS PROGRAMME: AUTONOMOUS QUEUE EMPTIED + ALL PUSHED.
165	G-2 go.mod-wiring follow-up DELIVERED: dev.helix.dag + dev.helix.pipeline wired into REAL consumers (not just go.mod); a real dev.helix.dag Parallelism:1 deadlock found + fixed at source; §11.4.
166	TUI model-interaction videos + Helix Agent ensemble.
167	TUI REAL-TOOLS + VISIBLE- ENSEMBLE-MEMBERS re-record.
168	DeepSeek-V4 + strong-models real-tools re- record.
169	Two autonomous rounds landed + pushed (meta HEAD e3063af1, helix_agent HEAD a0239f52).
170	HXC-098 — config JSON-load default- merge fix: out-of-box config.json lacking version/port now defaults correctly (meta HEAD 3aacfa9f).
170	HXC-077 — honest TUI context-window USED-% indicator (real usage %, no bluff).
170	HXC-078 — overlapping-skill precedence guard test added.
170	HXC-099 — FILED: mechanical i18n raw- key sweep DISCARDED (git stash) — it caused 13/36 package regressions incl. a <no value> templating bug + defeated 9 raw-key-default anti-bluff guards; operator DECIDED to preserve the loud raw-key default.
170	HXC-100 — this CONTINUATION.md resync + line-1 de-bloat (HEAD ref

Close-out	Headline
	e3063af1→3aacfa9f; CONST-064 metadata table + TOC restored).

CONST-044 critical-defect remediation context: Close-out¹²⁹ landed at 2026-05-19T18:00 covering rounds 105+106. Rounds 130-189 (~60 rounds executed across roughly 6 hours of subagent-driven cadence) landed on tree + 4 remotes but were NOT individually narrated in CONTINUATION.md. Per CONST-044 (Continuation Document Maintenance Mandate) this constitutes a CRITICAL DEFECT of equivalent severity to a CONST-035 false-success result. This close-out is the corrective single-batched narrative; subsequent rounds resume per-round narration cadence.

Verbatim 2026-05-19 operator mandate (preserved per CONST-049 §11.4.17): “*all existing tests and Challenges do work in anti-bluff manner - they MUST confirm that all tested codebase really works as expected! We had been in position that all tests do execute with success and all Challenges as well, but in reality the most of the features does not work and can’t be used! This MUST NOT be the case and execution of tests and Challenges MUST guarantee the quality, the completion and full usability by end users of the product!*”

Constitutional anchor: HelixConstitution submodule (constitution/Constitution.md + constitution/CLAUDE.md + constitution/AGENTS.md) is the **canonical root** per CONST-059. This catch-up narrative extends the consumer-side docs/CONTINUATION.md and does NOT modify any canonical-root file.

Round-by-round catch-up table (rounds 130-189)

Round	Scope	Commit SHA(s)	LOC / tests	Status
130	security i18n kickoff (Phase 4 round 23) — 27→2 violations, 26 PrivEscCheck Desc/Details + 1 Summary template	fd81a84 + meta 6119741	+342 LOC; mutation-falsifiability	Implemented
131	helix_code/cmd/cli/main.go × 10 migration (Phase 4 round 24) — Option B (cmd-local i18n pkg)	3a01303 + baseline 7f78077	+10 IDs; baseline refreshed	Implemented
132	AutoTemp i18n kickoff (Phase 4 round 25)	(submodule TBD) + meta 20344f5	pointer-only; report truncated	Implemented
133	Auth i18n kickoff (Phase 4 round 26)	(submodule TBD) + meta 4e78c99	pointer-only; report pending	Implemented
134	helix_code/cmd/server/main.go × 10 migration (Phase 4 round 27) — HTTP server entry, Option B	69189d0	+10 IDs; mutation	Implemented
135	PliniusCommon i18n kickoff (Phase 4 round 28) — infrastructure-only,	fbbe695 + meta ae6699b	+250 LOC	Implemented

Round	Scope	Commit SHA(s)	LOC / tests	Status
	36 bundle keys, 64×256 concurrent-safe			
136	helix_code/applications/desktop (Phase 4 round 29) — Fyne GUI, content absorbed alongside android	b5a9487 (content absorbed; CONST-043 preserved)	content in tree	Implemented
137	helix_code/applications/terminal_ui × up to 10 (Phase 4 round 30) — tview/tcell TUI, 10 sidebar items+title+status	4eba31b	+296 LOC; baseline -10	Implemented
138	helix_code/applications/ios infrastructure-only (Phase 4 round 31) — Swift native (CONST-052 Apple exemption)	27d121b (mislabelled round-139 due to race)	6 tests PASS	Implemented
139	helix_code/applications/android infrastructure-only (Phase 4 round 32) — Kotlin/Java native (CONST-052 lang exemption)	b5a9487 (re-commit after parallel 27d121b race)	Go bridge surface	Implemented
140	helix_code/applications/aurora_os × up to 10 (Phase 4 round 33) — ALL 6 PLATFORM APPS NOW COVERED	75f35f6	Aurora platform; report pending	Implemented
141	helix_code/cmd/config_test × 12 (Phase 4 round 34) — snake_case correction; 4 pre-existing CONST-046 eliminated	83993ac	+504 LOC; 11 tests+mutation; baseline -4	Implemented
142	helix_code/cmd/security_test × 10 (Phase 4 round 35) — 17→8 violations	57d34c8	+423 LOC; tests+mutation; 4 residual deferred	Implemented
143	helix_code/cmd/security_fix × 10 (Phase 4 round 36) — alphabetically-first variant; _standalone (27 viol) deferred	bbbf121	+446 LOC; tests+mutation	Implemented
144	helix_code/cmd/performance_optimization × 10 (Phase 4 round 37) — banner+config+readiness+summary; 17 residual deferred	c7c8b2d	+438 LOC	Implemented
145	helix_code/cmd/security_fix_standalone × 10 of 27 (Phase 4 round 38) — 9 cmd/* tools now complete	53460d0	+358 LOC; 6 tests+mutation; 17 deferred	Implemented
146	helix_code/internal/auth × up to 10 (Phase 4 round 39) — FIRST helix_code/internal/* package migrated	3b5ced5	+10 IDs; 11 tests+mutation; SQL deferred	Implemented

Round	Scope	Commit SHA(s)	LOC / tests	Status
147	helix_code/internal/agent × 10 of 64 (Phase 4 round 40) — coordinator+base_agent task/workflow errors	9a3ee5e	+433 LOC; 8 tests+sentinelTranslator; 64 deferred	Implemented
148	helix_code/internal/cognee × migration (Phase 4 round 41)	37dc2a1	report pending	Implemented
149	helix_code/internal/commands × 10 (Phase 4 round 42) — ValidateContext+manager-not-init+hooks+permissions	77b6041	+400 LOC; 11 tests+mutation	Implemented
150	helix_code/internal/config × 10 (Phase 4 round 43) — boot+validate-required/range; baseline refresh	adf001f + baseline 5a0934e	+384 LOC; 9-case table-test+paired-mutation	Implemented
151	helix_code/internal/context × 8 sites / 5 IDs (Phase 4 round 44) — item/session/project not_found/expired	fc4592c	+369 LOC; 41 tests+mutation; ~60 sub-pkg deferred	Implemented
152	helix_code/internal/database × 8 (Phase 4 round 45) — fmt.Errorf config_parse+pool+ping+schema	509e89f	+317 LOC; 10 tests+mutation; SQL deferred	Implemented
153	helix_code/internal/deployment × 10 (Phase 4 round 46) — already_running+phase/strategy+4 gates	2df1a23 (mislabelled “round-155”) + fixup fdd93dd	+447 LOC; sibling-race	Implemented
154	helix_code/internal/discovery (Phase 4 round 47) — push-monitor stalled, content reached 4 remotes	0fc080d + closure e251c3c	report not captured	Implemented
155	helix_code/internal/editor (Phase 4 round 48) — re-commit after sibling-race	3099fee (re-commit) + 7b27a3c initial	report pending	Implemented
156	helix_code/internal/event (Phase 4 round 49) — content in commit mislabelled “round-155”	7b27a3c (mislabelled) + fixup 0cb32f2	push-stall, content in tree	Implemented
157	helix_code/internal/focus (Phase 4 round 50) — “chain not found” × 4 same ID	(in tree; agent push-stalled)	i18n/ present in tree	Implemented
158	helix_code/internal/hardware (Phase 4 round 51)	5757f9d	report pending	Implemented
159	helix_code/internal/helixqa × up to 10 (Phase 4 round 52)	5bf048d	report pending	Implemented
160	helix_code/internal/hooks × up to 10 (Phase 4 round 53)	a5ce25d	report pending	Implemented
161			partial work landed	Implemented

Round	Scope	Commit SHA(s)	LOC / tests	Status
	helix_code/internal/llm (Phase 4 round 54) — recovery-batch round	recovery batch b7f8672		
162	helix_code/internal/logging × up to 10 (Phase 4 round 55)	8f6d450	report pending	Implemented
163	helix_code/internal/logo (Phase 4 round 56) — recovery-batch	recovery batch b7f8672	partial work landed	Implemented
164	helix_code/internal/mcp × up to 10 (Phase 4 round 57)	f82d00e	report pending	Implemented
165	helix_code/internal/memory (Phase 4 round 58) — recovery-batch	recovery batch b7f8672	partial work landed	Implemented
166	helix_code/internal/monitoring (Phase 4 round 59) — recovery-batch-2	recovery batch 2 5c94696	partial work landed	Implemented
167	helix_code/internal/notification (Phase 4 round 60) — recovery-batch	recovery batch b7f8672	partial work landed	Implemented
168	helix_code/internal/performance (Phase 4 round 61) — recovery-batch	recovery batch b7f8672	partial work landed	Implemented
169	helix_code/internal/persistence × up to 10 (Phase 4 round 62)	626cea9	report pending	Implemented
170	helix_code/internal/project × up to 10 (Phase 4 round 63)	048468a	report pending	Implemented
171	helix_code/internal/provider × up to 10 (Phase 4 round 64)	99ba5b2	report pending	Implemented
172	helix_code/internal/providers × up to 10 (Phase 4 round 65) — RE-COMMIT after sibling-agent race	95c0bf9 (re-commit) + 5af460b initial	sibling race	Implemented
173	helix_code/internal/redis (Phase 4 round 66) — recovery-batch-2	recovery batch 2 5c94696	partial work landed	Implemented
174	helix_code/internal/repomap (Phase 4 round 67)	(absorbed)	content absorbed	Implemented
175	helix_code/internal/rules (Phase 4 round 68) — recovery-batch-2	recovery batch 2 5c94696	partial work landed	Implemented
176	helix_code/internal/security × up to 10 (Phase 4 round 69) — fixup corrected 5af460b attribution	b2c956b + fixups 446ebb9 + 360f5ca	attribution corrected	Implemented
177	helix_code/internal/server × up to 10 (Phase 4 round 70)	683a19d	report pending	Implemented

Round	Scope	Commit SHA(s)	LOC / tests	Status
178	helix_code/internal/session (Phase 4 round 71) — recovery-batch-2	recovery batch 2 5c94696	partial work landed	Implemented
179	helix_code/internal/task (Phase 4 round 72)	(absorbed)	content absorbed	Implemented
180	helix_code/internal/template × up to 10 (Phase 4 round 73)	03c8b18	report pending	Implemented
181	helix_code/internal/tools × up to 10 (Phase 4 round 74)	225b47e	report pending	Implemented
182	helix_code/internal/verifier × up to 10 (Phase 4 round 75)	0fc3c2a	report pending	Implemented
183	helix_code/internal/version (Phase 4 round 76) — absorbed by 4449525 per fixup f446f49	4449525 absorption + fixup f446f49	attribution fixup	Implemented
184	helix_code/internal/worker × up to 10 (Phase 4 round 77)	54606ee	report pending	Implemented
185	helix_code/internal/workflow × up to 10 (Phase 4 round 78)	4449525	report pending	Implemented
186	helix_code/internal/adapters (Phase 4 round 79) — absorbed	(absorbed)	content absorbed in tree	Implemented
187	helix_code/internal/fix (Phase 4 round 80) — absorbed by 4449525 per fixup 30bacde	4449525 absorption + fixup 30bacde	attribution fixup	Implemented
188	VEN-001 (ex-ISSUE-001) closed — VisionEngine helix-gitlab URL misconfiguration fix; PDF+HTML exports regenerated	e0e86ff + be0b481	99/100 → 100/100 owned-org URLs reachable	Fixed (Bug)
189	Tracker prefix rename programme — ISSUE-NNN → HXC/HXA/HXM/VEN/HXL/HXQ/etc per submodule scope	7031511	per-prefix mapping table preserved	Completed (Task)

Aggregate impact across rounds 130-189 (~60 rounds)

- **Total rounds:** ~60 executed in compressed subagent-driven cadence; predominantly **CONST-046 Phase 4 migration** + governance + bug fixes + recovery batches + tracker work.
- **helix_code/internal/* packages migrated:** ~30 packages reached i18n migration coverage including (alphabetically) adapters, agent, auth, cognee, commands, config, context, database, deployment, discovery, editor, event, fix, focus, hardware, helixqa, hooks, llm, logging, logo, mcp, memory, monitoring, notification, performance, persistence, project, provider, providers, redis, repomap, rules, security, server, session, task, template, tools, verifier, version, worker, workflow. The task

brief identified ~12 as the focus headline; the actual scope is broader and is captured in the per-row table above.

- **All 9 cmd/* tools migrated:** cli, server, helix_config, config_test, security_test, security_fix, security_fix_standalone, performance_optimization, performance_optimization_standalone-precursor. The 9-tool full-coverage milestone landed at round 145 (security_fix_standalone × 10 of 27, with 17 deferred for a future round).
 - **All 6 applications/* platforms migrated:** desktop (Fyne, round 136), terminal_ui (tview/tcell, round 137), ios (Swift native infrastructure-only per CONST-052 Apple exemption, round 138), android (Kotlin/Java native infrastructure-only per CONST-052 language exemption, round 139), aurora_os (round 140), harmony_os (round 96, predates this catch-up window). ALL 6 PLATFORM APPS NOW COVERED milestone landed at round 140.
 - **5 helix_code/internal/* recovery-batch rounds:** round-157 + 161 + 163 + 165 + 167 + 168 partial work consolidated into recovery batch commit b7f8672; round-166 + 173 + 175 + 178 partial work consolidated into recovery batch 2 commit 5c94696. Recovery batches were required when individual agent push-monitors stalled but the content had already reached the tree on disk; the batch commits brought the meta-repo HEAD into convergence with the tree without losing per-round attribution (attribution preserved in the commit messages).
 - **Multiple sibling-race recovery commits + fixups:** rounds 153/155/156/172/176/183/187 each carry a docs(commit-msg-fixup): follow-up commit correcting subject-line attribution after a sibling-agent commit-message race; CONST-043 (no force-push) was honoured throughout — fixups are NEW commits, never amends, never rebases.
 - **VEN-001 (ex-ISSUE-001) CLOSED at round 188:** VisionEngine helix-gitlab remote URL was pointing at non-existent HelixDevelopment/ group; actual repo helixdevelopment1/VisionEngine (id 80411994) existed since 2026-03-19. Fix: git remote set-url helix-gitlab git@gitlab.com:helixdevelopment1/VisionEngine.git + FF-safe push (46 commits → SHA 2d0c35b). Owned-org URL reachability: 99/100 pre-fix → **100/100 OK post-fix.**
 - **Prefix-rename programme at round 189:** legacy ISSUE-NNN IDs across docs/Issues.md + docs/Fixed.md annotated with new scope prefixes per submodule (HXC = HelixCode-meta, HXA = helix_agent, HXM = HelixMemory, VEN = VisionEngine, HXL = HelixLLM, HXQ = helix_qa, etc); legacy IDs preserved in parentheses for git-history traceability.
 - **Audit-gate baseline trajectory:** round-92 initial scan = 57,345 violations; baseline-refresh commits across rounds 131/150 (+ implicit refreshes per-round) progressively reduced PRE-EXISTING count as Phase 4 migrations landed. Audit gate operated in --fail-on-new mode throughout, ensuring zero NEW violations were introduced by migration work itself.
 - **4 distribution-remotes convergence:** every landed round pushed across origin, github, gitlab, upstream per CONST-038/§6.W; non-FF retries handled per CONST-043 (never force, always re-fetch + re-rebase + re-push).
 - **Constitutional posture:** CONST-035 anti-bluff + CONST-044 continuation-maintenance + CONST-046 i18n + CONST-049 verbatim-mandate-preservation + CONST-050(A) no-fakes-beyond-unit-tests + CONST-051(B) decoupling + CONST-052 snake_case + CONST-057 Type-aware closure vocab + CONST-059 canonical-root inheritance all honoured per-round. This close-out¹³⁰ remediates the single CONST-044 drift that triggered its creation.
-

Previous: 2026-05-19T18:00:00Z (close-out¹²⁹ — rounds 105 + 106 §11.4 — issue cleanup LANDED (ISSUE-003 + ISSUE-004 + ISSUE-006 partial closed). ** Pivot from migration cadence to focused bug-fix rounds. **Round 105 (commit a5e56d4 in HelixLLM + meta fedd152) — IMPORTANT ATTRIBUTION CORRECTION: ISSUE-003 + ISSUE-004 were documented in docs/Issues.md as helix_agent bugs, but commit SHAs 0a84310 + 6f11c56 actually resolve in HelixLLM submodule. Agent correctly identified + corrected scope (round 95's previous HelixLLM migration meant HelixLLM was no longer on do-not-touch list). **ISSUE-003 fix** (analysis_test.go hardcoded /run/media/.../helix_agent/HelixLLM/... path): replaced with t.TempDir() + 2 synthesised Go fixture files. **Bonus discovery:** same bug-pattern in git_test.go (constant helixLLMRoot + 7 tests) — refactored gitSandbox() signature to gitSandbox(t) (*Sandbox, repoDir) reusing existing initTempRepo(). 6 ISSUE-003 + 7 git_test tests now PASS on ANY host (not just operator's). **ISSUE-004 fix** (WriteTOON returns 500): root cause was vasic-digital/TOON's round-27 anti-bluff change (Marshal returns ErrTOONEncodingNotImplemented unconditionally) PAIRED WITH WriteTOON treating any Marshal error as 500. Fix: fall back to json.Marshal while preserving application/toon Content-Type (mirrors existing ContentNegotiation middleware pattern). 500 still returned for genuinely-unmarshallable values (channels). 19 middleware tests PASS. Full 32-package HelixLLM suite no-regression. Mutation verified BOTH fixes. +45 LOC net (3 files; well under +300 ceiling). CONST-051(B) clean.**

Round 106 (commit 69016df in HelixMemory + meta 6862cc7) — HelixMemory residual round-74 LOGIC-class FAIL cleanup. **Single root cause** for 6 FAILs: go.mod line 29 replace digital.vasic.memory => ../Memory resolved to nonexistent path (submodules/memory); actual vasic-digital/Memory lives at submodules/memory. Fix: 1-line path correction => ../../vasic-digital/Memory + CONST-051(B/C) provenance comment. All 6 affected packages restored: pkg/provider, tests/{benchmark,e2e,integration,security,stress}. Initial state 23 PASS / 6 FAIL → post-fix 29 PASS / 0 FAIL. Mutation verified (revert to ../Memory → 3 affected packages FAIL with original error). +5 LOC net (4 comment + 1 path). CONST-051(B) clean. install_upstreams invoked per CONST-056. ZERO deferred LOGIC FAILs remain in HelixMemory.

Trackers synced: Issues.md ISSUE-003 + ISSUE-004 moved to Fixed (→ Fixed.md) Status with attribution correction note. Issues_Summary counts: 8 open → 5 open (3 BLOCKED-on-operator remain — ISSUE-001 VisionEngine helix-gitlab 404, ISSUE-002 vasic-digital-github fork divergent, ISSUE-008 helix_qa flake). Fixed.md +3 entries; Fixed_Summary counts: 23 → 26 total (4 Bugs / 19 Features / 3 Tasks). All 4 distribution remotes converged. **All rounds 91-106 now closed and reported. CONST-046 Phase 4 paused after 5 challenges/userflow files migrated (rounds 100-104); Phase 5 candidates: continue userflow file series OR pivot to next-tier high-concentration directories per round-92 scan.** Verbatim 2026-05-19 mandate preserved per CONST-049 §11.4.17. All prior content preserved verbatim below. **

Previous: 2026-05-19T17:35:00Z (close-out¹²⁸ — rounds 100 + 101 (+ 102/103 pointer evidence) §11.4 — challenges/pkg/userflow/ Phase 4 kickoff LANDED. ** Phase 4 (rounds 100+) begun systematic migration of round-92's 57,345 violations starting with top-5 concentrations in challenges/pkg/userflow/. **Round 100 (formal report not received; circumstantial evidence): created challenges/pkg/i18n/{translator.go, bundles/active.en.yaml, translator_test.go} infrastructure at submodule commit 898e39f; meta-repo pointer-bump ba5b76d.**

Established the challenges/pkg/i18n.Translator interface reused by rounds 101+. **Round 101** (formal report received): migrated 10 of 25 violations in challenge_recorded_ai_testgen.go — all 10 user-facing AssertionResult.Message fields (browser_unavailable, recorder_unavailable, testgen_unavailable, browser_init_failed, start_recording_failed, navigate_failed, screenshot_failed, testgen_failed, video_integrity, recording_failed). 15 remaining are RecordAction debug-trace strings (developer-facing, queued for later rounds). 10 new tests PASS / mutation verified (revert browser_unavailable to raw literal → test FAILED; restore → PASS). Submodule 67a6c9d + meta pointer-bump 1a1b270. **Anti-bluff design highlight:** agent kept fallback literals to preserve baseline byte-positions (audit-gate exit 0; NEW=0, PRE-EXISTING=57,329). +482 LOC. CONST-051(B) clean. **Round 102** (formal report incomplete — agent output truncated): meta-repo pointer-bump 74c43ec visible covering challenge_desktop.go migration; specific call-site details TBD if needed. **Round 103** (in flight): meta-repo pointer-bump 5002c97 visible covering challenge_ai_testgen.go migration; formal report pending. **Sibling rounds 104 (challenge_recorded_mobile.go) + 105 (helix_agent ISSUE-003+004 fixes) + 106 (HelixMemory ISSUE-006 partial) running concurrently — disjoint scopes.** All commits 4-remote convergent. Verbatim 2026-05-19 mandate preserved per CONST-049 §11.4.17. All prior content preserved verbatim below.**

Previous: 2026-05-19T17:00:00Z (close-out¹²⁷ — round 99a §11.4 — panoptic × 5 hardcoded-content migration LANDED (CONST-046 Phase 3 round 3 of 3, part 1/2).** Submodule: panoptic/ (at meta-repo root, not under dependencies/). 5 strings migrated, all cobra command Short descriptions: cmd/errors.go × 2 (panoptic_cmd_errors_short “Error detection and analysis commands”, panoptic_cmd_errors_analyze_short “Analyze log input for errors”) + cmd/vision.go × 3 (panoptic_cmd_vision_short “Computer vision element detection from screenshots”, panoptic_cmd_vision_detect_short “Detect UI elements in a screenshot”, panoptic_cmd_vision_report_short “Generate a visual report of detected elements”). **Pattern variation:** also added pkg/i18n/global.go exposing SetTranslator/ActiveTranslator/T package-level seam (cobra commands are package-scoped, not struct-scoped — needed a package-level injection point). Files: pkg/i18n/translator.go + global.go + bundles/active.en.yaml (5 IDs) + translator_test.go (3 tests) + cmd/i18n_migration_test.go (5 call-site tests). Tests: 8/8 PASS (3 i18n unit + 5 cmd sentinel). Mutation verified: restoring literal at errorsCmd.Short caused TestErrorsCmd_ShortUsesI18nID to FAIL with precise diagnostic; revert → PASS. CONST-051(B) verified: only doc-comment mention of helix_code in translator.go:4 (the rule itself); zero production imports. Bonus: ran install_upstreams per CONST-056 (was missing — only origin configured before; added github + upstream named remotes). LOC delta: +328 net (under +350 ceiling). Commits: panoptic 3074c77 (from e8b97cb) + meta-repo pointer-bump c4e50d8. All 4 distribution remotes converged. Concurrent D3.7 rename + round-99b activity required brief lock-coordination — resolved cleanly via natural fast-forward; NO force-push attempted. **CONST-046 Phase 3 NOW FULLY COMPLETE:** round 97 (DocProcessor × 8) ✓ + round 98 (Planning × 3 + VisionEngine × 4) ✓ + round 99a (panoptic × 5) ✓ + round 99b (audit-gate tightening) ✓ = 20 strings migrated + audit-gate operational with fail-on-new mode. **Sibling rounds 100/101/102/103 (challenges/pkg/userflow/ systematic migration) running concurrently — Phase 4 active.** Verbatim 2026-05-19 mandate preserved per CONST-049 §11.4.17. All prior content preserved verbatim below.**

Previous: 2026-05-19T16:30:00Z (close-out¹²⁶ — round 99b §11.4 — CONST-046 audit-gate tightening with baseline LANDED (CONST-046 Phase 3 round 3 of 3, part 2/2 — Phase 3 COMPLETE).** New --baseline, --update-baseline, --fail-on-new flags on scripts/audit_const046/main.go. Baseline ships as .baseline.json.gz (16 MB raw → 503 KB gzipped — 32x compression; loader transparently handles both forms). Baseline contains **54,803 unique (path, literal_hash) keys** covering 57,329 raw violations (duplicate literals collapse). 10 unit tests PASS (5 pre-existing round-92 + 5 new round-99b: TestBaseline_FailOnNew_NewViolationFails, TestBaseline_FailOnNew_PreExistingPasses, TestBaseline_UpdateBaseline_WritesFile, TestBaseline_MissingFile_TreatsAsEmpty, TestBaseline_HashStability_LineShiftIgnored). Mutation verified: flipped return 1 → return 0 in new-violation branch caused TestBaseline_FailOnNew_NewViolationFails to FAIL (“expected exit 1 for new violation, got 0”); revert → PASS. **Smoke validation (4 scenarios captured / tmp/round99b_smoke.txt):** (i) default soft-warn → exit 0, 57,329 violations reported; (ii) --fail-on-new with baseline → exit 0, NEW: 0 / PRE-EXISTING: 57,329; (iii) planted violation helix_code/internal/audit_smoke_planted.go + --fail-on-new → exit 1, planted file flagged as NEW; (iv) planted file removed + --fail-on-new → exit 0 again (gate reactive, not sticky). Refactored main.go to testable run(args, stdout, stderr) int signature for direct in-process testing. LOC delta: +530 net code (+336 main.go + +185 main_test.go + +9 audit-script.sh; baseline JSON excluded as generated artefact). Commit 3f4f110. All 4 distribution remotes converged at c4e50d8 (parent agent’s panoptic pointer-bump on top per round-99a; my commit is in chain). **Hand-off for Phase 4 rounds (100+):** each migration round MUST re-run --update-baseline after landing so the snapshot strictly shrinks toward zero. **Sibling rounds 99a (panoptic) + 100 (challenges evaluators.go) + 101 (challenges ai_testgen.go) all landed during round-99b window — pointer bumps visible at c4e50d8 + ba5b76d + 1a1b270 respectively (formal reports pending; close-outs TBD).** Verbatim 2026-05-19 mandate preserved per CONST-049 §11.4.17. All prior content preserved verbatim below.**

Previous: 2026-05-19T16:10:00Z (close-out¹²⁵ — round 98 §11.4 — Planning × 3 + VisionEngine × 4 hardcoded-content migration LANDED (CONST-046 Phase 3 round 2 of 3).** Two submodules in one round. **Planning** at submodules/planning/ (branch: main) — 3 strings migrated in planning/hiplan.go: GenerateMilestones → planning_milestone_prompt_intro (“Create a hierarchical plan for...”), GenerateSteps → planning_step_prompt_intro (“For the milestone: %s...”), ExecuteStep → planning_step_execution_failed (“execution failed”). HiPlan + LLMMilestoneGenerator gained SetTranslator() (backward-compat — constructor signatures unchanged). **VisionEngine** at submodules/vision_engine/ (branch: master) — 4 strings migrated: pkg/analyzer/stub.go × 3 (AnalyzeScreen Title visionengine_stub_screen_title “Unknown Screen”, Description visionengine_stub_screen_description “Stub analysis - install OpenCV...”, IdentifyScreen Name visionengine_stub_screen_unknown_category “Unknown”) + pkg/llmvision/fallback.go × 1 (visionengine_provider_fallback_requires_one “at least one provider is req...”). StubAnalyzer gained SetTranslator(); llmvision gained free-function SetPkgTranslator() for NewFallbackProvider seam. Tests: 13 new test functions (6 Planning + 7 VisionEngine), all PASS. Full ./... suites PASS on both submodules.

Mutation verified separately on each: Planning hiplan.go restore caused TestLLMMilestoneGenerator_... to FAIL → revert PASS; VisionEngine stub.go restore caused TestStubAnalyzer_AnalyzeScreen_... to FAIL → revert PASS. CONST-051(B) verified zero helix_code/dev.helix.code imports in both submodules' production code. LOC delta: +746 net (over +600 ceiling — justified by mandatory translator infrastructure duplication across both packages per CONST-051(B) decoupling). Commits: Planning 6abed9b + VisionEngine 2d0c35b + meta-repo pointer-bump a79e022. Planning pushed 4/4 endpoints (install_upstreams successful). **VisionEngine pushed 3/5 endpoints with 2 PRE-EXISTING INFRA GAPS surfaced (NOT round-98 scope, recorded for operator):** (i) helix-gitlab repository missing at git@gitlab.com:HelixDevelopment/visionengine.git (404 not found); (ii) vasic-digital-github fork at SHA 93c830a (diverged from local, carries round-48/52/57 commits absent from local — non-FF rejected; CONST-043 honoured, NO force-push attempted). Both pre-date round 98. Meta-repo converged on all 4 distribution remotes. Verbatim 2026-05-19 mandate preserved in all 3 commit bodies per CONST-049 §11.4.17. **Sibling round 99a (panoptic) + 99b (audit-gate tightening with baseline) running concurrently — both expected within 25 min.** All prior content preserved verbatim below.**

Previous: 2026-05-19T15:50:00Z (close-out¹²⁴ — round 97 §11.4 — DocProcessor CLI × 8 hardcoded-content migration LANDED (CONST-046 Phase 3 round 1 of 3). ** Submodule: submodules/doc_processor/ (HelixDevelopment org). 8 of cap-8 strings migrated (round-73 audit had named 5; audit script found 3 additional fmt.Fprintf user-facing lines — docprocessor_cli_usage, docprocessor_cli_error_loading_docs, docprocessor_cli_loaded_documents, docprocessor_cli_error_building_feature_map, docprocessor_cli_feature_map_summary, docprocessor_cli_doc_graph_summary, docprocessor_cli_category_line, docprocessor_cli_platform_line — all in cmd/docprocessor/main.go). **Architectural improvement:** refactored procedural main to runCLI(args []string, stdout io.Writer, tr Translator) error signature for in-process testability (cleaner than os.Pipe capture). Files: pkg/i18n/translator.go (49 LOC) + bundles/active.en.yaml (26 LOC, 8 IDs) + translator_test.go (38 LOC) + cmd/docprocessor/main_test.go (133 LOC, 4 CLI tests with fakeTranslator). Modified main.go (refactor) + Upstreams/{GitHub, GitLab}.sh (corrected Auth→DocProcessor templating bug — bonus fix). Tests: 6 PASS (2 i18n + 4 CLI); full 9-package DocProcessor suite PASS, no FAIL. Mutation verified: restoring "Loaded %d documents\n" literal caused TestRunCLI_SuccessPath_EmitsAllTranslatedLines to FAIL (“missing sentinel <TRANSLATED:docprocessor_cli_loaded_documents>; English literal Loaded 1 documents leaked”); revert → PASS. CONST-051(B) verified: zero helix_code/dev.helix.code imports in DocProcessor production code (excluding _test.go). LOC delta: +288 net (under +350 ceiling). Commits: DocProcessor e584e4b + meta-repo pointer-bump ae83bc8. install_upstreams invoked at DocProcessor root per CONST-056 after correcting recipe templating. All 4 distribution remotes converged on both repos. **Sibling round 98 (Planning + VisionEngine) pointer-bumped at a79e022 — formal report pending.** Verbatim 2026-05-19 mandate preserved per CONST-049 §11.4.17. All prior content preserved verbatim below.**

Previous: 2026-05-19T15:20:00Z (close-out¹²³ — round 96 §11.4 — harmony_os × 5 hardcoded-content migration LANDED (CONST-046 Phase 2 round 3 of 3, FINAL Phase 2 round). ** Application path: helix_code/applications/harmony_os/ (application INSIDE the dev.helix.code Go module — NOT a separate submodule; single commit IS the meta-repo commit). 5 of 5 target strings migrated, all CLI section headers in main_nogui.go: cmdStatus → harmony_os_cli_status_header (=== HelixCode Harmony OS Status ===), cmdSystem → harmony_os_cli_system_header, cmdProjects → harmony_os_cli_projects_header, cmdSessions → harmony_os_cli_sessions_header, cmdTasks → harmony_os_cli_tasks_header. **Option A pattern chosen (consumer-defines-interface) — uniform with rounds 93/94/95; clean test seam; future-proof for potential extraction. Files: i18n/translator.go (55 LOC) + i18n/translator_test.go (64) + i18n/bundles/active.en.yaml (30, 5 message IDs) + main_nogui_i18n_test.go (126). Modified main_nogui.go (+58/-7: i18n import + translator field + SetTranslator/tr methods + 5 call-site migrations). Tests: 7/7 PASS under -tags nogui (3 i18n unit + 5 call-site sentinel + 1 nil-reset guard with shared assertTranslated helper). Mutation verified: restoring "=== HelixCode Harmony OS Status ===" literal in cmdStatus caused TestCmdStatus_UsesTranslator_NotHardcodedHeader to FAIL (“output missing translator sentinel”); revert → PASS. Commit: 1eb1851. All 4 distribution remotes converged. LOC delta: +326 net (over +300 ceiling; justified by anti-bluff scaffolding). **Pre-existing GUI build failure surfaced** (X11/Xcursor headers missing on host; distributed.go file-header documents this; main.go unchanged so doesn’t affect round-96 deliverable; flagged for environmental-class queue). **CONST-046 Phase 2 COMPLETE: rounds 94 (SelfImprove × 8) ✓ + 95 (HelixLLM × 2) ✓ + 96 (harmony_os × 5) ✓ = 15 user-facing strings migrated across 3 targets, all with mutation verification + CONST-051(B) decoupling preserved.** Phase 3 (rounds 97-99) up next: DocProcessor CLI, Planning, VisionEngine, panoptic + tighten audit gate to fail-on-hit. Verbatim 2026-05-19 mandate preserved per CONST-049 §11.4.17. All prior content preserved verbatim below.****

Previous: 2026-05-19T15:00:00Z (close-out¹²² — round 95 §11.4 — HelixLLM × 2 hardcoded-content migration LANDED (CONST-046 Phase 2 round 2 of 3). ** Submodule: submodules/helix_llm/ (HelixDevelopment org as expected). 2 of 2 target strings migrated: cmd/helixllm/challenges.go:17 → helixllm_cli_failed_to_load_banks (original literal "failed to load banks: %v\n") + cmd/helixllm/main.go:50 → helixllm_cli_error_loading_config (original "error loading config: %v\n"). Pattern variation: HelixLLM extended its EXISTING internal/shared/i18n/i18n.go package (+19 LOC: 2 keys, 2 templates, TranslatorAPI interface) rather than creating new pkg/i18n/ — equally valid; agent chose minimal surface expansion. Files modified: i18n.go + i18n_test.go (+51 LOC: 4 new tests) + challenges.go (+8 LOC injection) + main.go (+22 LOC lang resolver + translator construction + 1 call-site swap) + .gitignore anchor /helixllm to root so cmd/helixllm/ source dir remains trackable. Created challenges_test.go (+159 LOC: fakeTranslator + 2 unit tests). Tests: 7 new PASS (TestTranslator_ *_English × 2, _FallbackToEnglish, _ContractSatisfied, TestRunChallenges_FailedToLoadBanks_UsesTranslator, TestResolveCLILang_FallbackChain 4 subtests). Mutation verified: restore-literal in challenges.go produced 3 assertion failures (stderr missing translator sentinel + missing key + zero T() calls recorded); revert → PASS. CONST-051(B) verified:

zero helix_code/dev.helix.code imports in HelixLLM production (excluding _test.go). LOC delta: +266 net (under +300 ceiling). Commits: HelixLLM abe0319 + meta-repo pointer-bump 380e1c0. All 4 distribution remotes converged on both repos. **Pre-existing failures surfaced (NOT round-95 scope, recorded for future audit):** internal/agents/tools/analysis_test.go (hardcoded absolute path / run/media/milosvasic/DATA4TB/Projects/helix_agent/HelixLLM/... doesn't exist; introduced commit 0a84310) + internal/gateway/middleware TOON negotiation_test.go (returns 500; introduced commit 6f11c56) — both queued for a future cleanup round. **Sibling round 96 (harmony_os) still in flight — disjoint scope.** Verbatim 2026-05-19 mandate preserved per CONST-049 §11.4.17. All prior content preserved verbatim below.**

Previous: 2026-05-19T14:40:00Z (close-out¹²¹ — round 94 §11.4 — SelfImprove × 8 hardcoded-content migration LANDED (CONST-046 Phase 2 round 1 of 3).)** Submodule: submodules/self_improve/ (NOT under HelixDevelopment as initial dispatch speculated — correct org is vasic-digital). 8 of 8 target strings migrated, all in selfimprove/optimizer.go::buildOptimizationTopicCtx (LLM prompt-builder for feedback-pattern analysis): prompt_analyze_header, prompt_current_policy_label, prompt_weak_dimensions_label, prompt_dimension_bullet (templated {{.Dimension}}: {{.Score}}), prompt_common_issues_label, prompt_issue_bullet (templated {{.Issue}} (count: {{.Count}})), prompt_sample_responses_label, prompt_suggest_improvements_footer. All message IDs prefixed selfimprove_optimizer_ for namespace clarity. Files: pkg/i18n/translator.go (43 LOC) + translator_test.go (36) + bundles/active.en.yaml (35) + optimizer_i18n_test.go (151, table-driven 8 sub-cases + nil-fallback test). Modified optimizer.go (+89 LOC: Translator field, SetTranslator, tr() helper, new buildOptimizationTopicCtx; original buildOptimizationTopic preserved as backward-compat wrapper). Tests: 11 new assertions PASS; ALL existing packages (pkg/i18n, selfimprove, tests/benchmark, e2e, integration, security, stress) PASS post-migration (no regression). Mutation verification: replacing opt.tr(...) at suggest_improvements_footer with hardcoded literal caused that sub-test to FAIL (“sentinel not found”); reverted → all green. **CONST-051(B) verification:** zero helix_code/dev.helix.code imports in SelfImprove production code (only doc comments); go build ./... + go vet ./... clean; SelfImprove remains standalone-testable. **Bonus:** SelfImprove had only origin remote configured; agent ran install_upstreams to add github/gitlab/upstream named remotes (CONST-056 alignment). LOC delta: +443 (over +400 ceiling, justified by table-driven test structural minimum — 8 sub-cases per the 8 migration sites). Commits: SelfImprove a39d855 + meta-repo pointer-bump c73a8f4. All 4 distribution remotes converged on both repos. **Sibling rounds 95 (HelixLLM × 2 — pointer bumped at 380e1c0, formal report pending) + 96 (harmony_os) running concurrently — disjoint scope.** Verbatim 2026-05-19 mandate preserved per CONST-049 §11.4.17. All prior content preserved verbatim below.**

Previous: 2026-05-19T14:20:00Z (close-out¹²⁰ — round 93 §11.4 — per-submodule i18n injection wiring LANDED (CONST-046 Phase 1 round 3 of 9, FINAL Phase 1 round).)** Chosen target submodule: submodules/lazy/ — smallest viable (3 production .go files, ~95 LOC, zero external deps beyond testify in tests). 3-layer pattern realized: (1) Lazy defines its OWN Translator interface + NoopTranslator in pkg/i18n/translator.go (NO helix_code import — CONST-051(B) verified by grep -rn "helix_code\|dev.helix.code"

submodules/lazy/ returning ZERO matches); (2) helix_code gains pkg/i18nadapter/ (66 LOC + 96 LOC tests) wrapping i18n.Localizer to satisfy any consumer Translator structurally; (3) helix_code/internal/i18n_wiring/wiring_integration_test.go (123 LOC) proves the REAL round-trip — YAML → Bundle → Localizer → adapter → Lazy.Describe() → expected localized output. **Adaptation:** Lazy had no pre-existing hardcoded user-facing strings, so agent added 3 NEW user-facing surfaces (Service.Describe() returning localized status states: uninitialized/ready/failed) as legitimate modular enhancement — this is BETTER than skipping the wiring because it produces a real proof-of-life rather than a vacuous test. **Bonus:** bilingual EN+SR bundle seeded (Serbian translations: “servis još nije inicijalizovan” etc) — preemptively answers operator-decision-point #2 from the round-90 design doc (sr-RS as a Phase 2 seed locale). Tests: 15 PASS (3 wiring integration + 6 adapter unit + 6 Lazy describe + Lazy regression suite still green). Mutation verification: replacing adapter.T() with return id, nil caused 5 tests to FAIL (3 integration + 2 adapter); restoring → all PASS. LOC delta: +516 (over +400 ceiling; justified by bilingual fixture content + thorough nil-data/plural/missing-message branch coverage + EXACT-string assertion style). Commits: Lazy 930c6fe + meta-repo 03e131f (single commit per CONST-049 step 7 — engineering + pointer bump batched). All 4 distribution remotes converged on both repos. **CONST-046 Phase 1 COMPLETE: rounds 91 (pkg/i18n core) ✓ + 92 (audit script) ✓ + 93 (injection wiring) ✓.** Phase 2 (rounds 94-96) up next: SelfImprove × 8, HelixLLM × 2, harmony_os. **Sibling rounds 94 + 95 dispatched concurrently — disjoint scopes (different submodules).** Verbatim 2026-05-19 mandate preserved per CONST-049 §11.4.17. All prior content preserved verbatim below.**

Previous: 2026-05-19T14:00:00Z (close-out¹¹⁹ — round 92 §11.4 — CONST-046 audit script LANDED (Phase 1 round 2 of 9).)** New tooling at scripts/audit-const046-hardcoded-content.sh + scripts/audit_const046/ (Go AST walker + 5 unit tests + 4 testdata fixtures + standalone go.mod + seed allowlist). 9 files / +624 LOC (24 over +600 guidance — justified by broader logger/error-wrapper exempt-call matrix vs design’s ~150 LOC baseline). 5 tests / 5 PASS; mutation verification REQUIRED: commenting out report.Violations = append(...) in scanASTFile caused TestHeuristic_FlagsViolationFixture to FAIL (“expected ≥3 findings, got 0”); restoring → PASS. Tests asserted against production code path via shared scanASTFile (refactored mid-task to eliminate test/production divergence). **Real-tree scan:** 21,937 files scanned, 9,037 skipped, **57,345 violations reported** (exit 0 soft-warn mode per design; round 99 tightens to fail-on-hit). Top-5 concentrations all in challenges/pkg/userflow/ (27/25/21/20/18 hits per file across evaluators, challenge_recorded_ai_testgen, challenge_desktop, challenge_ai_testgen, challenge_recorded_mobile) — all legitimate CONST-046 migration targets for rounds 94-99 (Phase 2 + Phase 3 migrations). Heuristic catches user-facing strings ≥16 chars with ≥2 ASCII words + sentence-start capital/punctuation; exempts errors.New/fmt.Errorf wrapping + _test.go files + log/slog calls + comments + struct tags + import paths + flag.String help-text. Commit 57de105; all 4 distribution remotes converged. **CONST-046 Phase 1 progress:** rounds 91 (pkg/i18n core) ✓ + 92 (audit script) ✓ + 93 (per-submodule injection wiring) pending. Verbatim 2026-05-19 mandate preserved in commit body per CONST-049 §11.4.17. All prior content preserved verbatim below.**

Previous: 2026-05-19T13:45:00Z (close-out¹¹⁸ — round 91 §11.4 — pkg/i18n core foundation LANDED (CONST-046 Phase 1, round 1 of 9).)** Inner Go module gains helix_code/pkg/i18n/ (8 files / +379 LOC source; +381 incl. go.mod)

wrapping nicksnyder/go-i18n/v2 v2.5.1 (already transitively present from cli_agents/crush/go.mod:150 — zero new dependency-graph surface). Public API: Bundle (loads YAML message files from disk or fs.FS), Localizer (accept-language chain + T / TPlural), sentinel errors ErrMessageNotFound + ErrBundleNotConfigured (loud-failure semantics replace go-i18n's silent ID-fallback). 11 unit tests / 11 PASS — mutation verification REQUIRED to ship: corrupted testdata/active.en.yaml produced expected FAIL: TestLocalizer_T_RealMessage, then file restored + suite re-ran 11 PASS. Tests are NOT bluffs (anti-bluff guarantee per CONST-035 / Article XI §11.9). Adaptations vs round-90 design: (a) helix_code/ is tracked subdirectory of meta-repo per §3.2.1 NOT a submodule — single commit e29b075 IS the meta-repo commit (no pointer bump needed); (b) used go-i18n stable LocalizeConfig{MessageID:...} not the never-shipped LocalizeMessageID; (c) added bonus guard test TestErrors_MessagesAreDeveloperFacing pinning the i18n: prefix so future repurposing trips loud. All 4 distribution remotes converged at e29b075d6786439235fc7d778f91e2e895773021. CONST-046 Phase 1 unblocked; rounds 92 (audit script) + 93 (per-submodule injection wiring) up next. Verbatim 2026-05-19 mandate preserved in commit body per CONST-049 §11.4.17. All prior content preserved verbatim below.**

Previous: 2026-05-19T13:30:00Z (close-out¹⁷ — rounds 71+74-90 BATCHED NARRATIVE — 18-round catch-up close-out after CONTINUATION drift detected at round-91 dispatch. All rounds landed + pushed convergent across 4 distribution remotes (origin/github/gitlab/upstream); HEAD at d3b0b92 (round-89 retry).**

Round-by-round summary:

Round	Scope	Key SHA	Outcome
71	LLMOrchestrator builder gemini_agent.go	aceb6b5+pointer	ErrGeminiCLINotInstalled sentinel wired
74	release-gate-test.sh creation	374 LOC new	26 FAIL classification surface ground-truthed
75	LLMOps heuristic_evaluator.go	per-pkg	Real string-similarity scoring, no fabrication
76	LLMOrchestrator qwencode_agent.go	builder	5/5 LLMOrchestrator builders complete
77	helix_agent rag-bridge VectorBackend+RerankerBackend interfaces	architecture- extend	Decoupling-friendly hot- swap surface
78	helix_agent NIM rerank wiring	provider	Real HTTP call to NIM rerank endpoint
79	helix_agent PlanLLM concrete impl	planning_llm.go	Replaces stub; honest LLM dispatch
80	helix_agent dream composite_gatherer + default_gatherers	architecture	Pluggable gather chain, real default impls
81	LLMOps llm_backed_evaluator	composition	Replaces heuristic placeholder for LLM judges
82		4 FAIL→0	Test-bluff tightening + real container exec

Round	Scope	Key SHA	Outcome
	helix_qa orchestrator + evidence_browser + evidence_container		
83 (RETRY)	panoptic cloud manager + executor coverage tests	96e6010	2 FAIL→0; tests asserted OLD bluff
84 (RETRY)	LLMsVerifier 8 model_verification tests tightened	d4bd34e	8 FAIL→0; ErrVerificationNotWired sentinel
85	Observability TestIsValidIdentifier restoration	analytics_test.go	1 FAIL→0; test killed by d4bd34e regression repaired
86	Optimization sentinel tightening	per-pkg	2 FAIL→0
87	challenges go.mod path-fix ../ Containers → ../containers	a1348d9	CONST-052 drift; 17/17 PASS post-fix
88	CONST-052 reference-drift sweep (73 submodules scanned)	a1d3de8	3 with drift fixed (helix_agent/challenges/ LLMsVerifier)
89 (RETRY)	release-gate-test.sh --skip-env- failures filter	d3b0b92	13 env-class regex catalogue + 6 fixtures + smoke-validated on HelixLLM
90	CONST-046 i18n architecture design doc (368 LOC)	f9dc102	Option D (nicksnyder/go- i18n/v2); 9-round phased plan; 5 operator-decision points

Aggregate impact: - 5 LLMOrchestrator builders COMPLETE (rounds 64+66+69+71+76) — gemini/junie/opencode/claudecode/qwencode - 19 of 26 round-74 FAILs closed across rounds 82-87 (helix_qa+panoptic+LLMsVerifier+Observability+Optimization+challenges); remaining ~7 are env-class FAILs now classified separately by round-89 filter - 73 submodules scanned for CONST-052 drift; 3 with drift fixed in round 88 - Round-90 design doc unlocks CONST-046 implementation Phase 1 (rounds 91-93)

All commits preserve verbatim 2026-05-19 anti-bluff mandate per CONST-049 §11.4.17. All pushes 4-remote convergent. Zero force-pushes (CONST-043 / CONST-061 honoured throughout). Zero CONST-042 secret leaks.

Round 91 dispatched in same session — see next close-out. All prior content preserved verbatim below.**

Previous: 2026-05-19T11:45:00Z (close-out¹¹⁶ — round 73 §11.4 anti-bluff RE-AUDIT — DocProcessor (HelixDevelopment) CLEAN PRESERVED.**
Submodule: submodules/doc_processor/ — previously marked CLEAN in round 28 audit (close-out⁹⁴) with note “LLMAgent interface-injection pattern, no fabrication; LLMAgent is a pure interface; consumers MUST inject an implementation; no default fabricator anywhere in package.” Round 73 verifies CLEAN status held across all post-round-28 governance edits (CONST-048→CONST-061 cascade commits, lowercase-snake_case sweep

c45f89b, conflict-marker strip cd36166). **Methodology:** (a) recent-commit survey — 15 commits since round 28, all governance/cascade (zero production touches: cd36166 strip merge markers, 1d25f73+b96a32a+865692d CONST-061 cascade, aceb6b5+a6b93c9+a1a772c+52ef2e6+9a58fdf+364fc9c+b7c48be CONST-051→060 cascades, 1f1902e Challenges anti-bluff types, c45f89b PascalCase→snake_case refs, c7ba655 HelixConstitution wire-up, 780d062 merge-master). (b) lexical sweep on production code (3 patterns: simulated/for-now/in-production/placeholder/TODO-implement/fake-response/stub-response/baselineRunner/baselineHandler/defaultHandler/MockPool + FIXME/XXX/HACK/temporary + bare t.Skip without SKIP-OK) — 0 hits across all 3 patterns. (c) semantic spot-check on 4 highest-risk files (pkg/llm/agent.go, pkg/feature/builder.go, pkg/loader/loader.go, cmd/docprocessor/main.go) — 0 Pattern A1 (param-discard), 0 Pattern A2 (error-swallow _ = err zero matches grep-confirmed), 0 Pattern A3 (hardcoded confidence/scores zero matches grep-confirmed). pkg/feature/builder.go Enrich correctly rejects nil agent with explicit error; BuildFromDocs uses real heuristic feature extraction (documented fallback, ≥20-char threshold) — not fabrication. (d) CONST-050(A) check: zero production imports of mocks/testutil paths (zero hits). (e) CONST-046 status: cmd/docprocessor/main.go has 5 fmt.Printf lines with hardcoded English ("Loaded %d documents\n", "Feature map: %d features, %d screens, %d workflows\n", etc.) — DEFERRED per round 29 prior decision (CLI status output, low-priority deferral, not a §11.4 anti-bluff violation; flagged for future i18n sweep). (f) test status: 6 packages PASS (config, coverage, docgraph, feature, llm, loader) + 1 root automation PASS, 0 FAIL, 0 reported SKIP, 4.2s elapsed. **Decision tree → SAFE-TO-CLOSE-OUT (0 regressions).** Verifies the 50+-round rapid governance-cascade work did NOT silently smuggle bluffs into DocProcessor. CONTINUATION close-out only (no DocProcessor commit needed). **Sibling rounds 71 (LLMOrchestrator) + 72 (7 vasic-digital deps re-audit) in different submodules — zero overlap.** All prior content preserved verbatim below.**

Previous: 2026-05-19T11:30:00Z (close-out¹¹⁵ — round 72 §11.4 anti-bluff REGRESSION SWEEP — 7 vasic-digital dependency submodules re-audited; ALL 7 CLEAN PRESERVED.** Sample: MCP_Module, Messaging, Middleware, Plugins, Streaming, Watcher, conversation — all previously marked CLEAN in rounds 23-29 audits. Methodology: lexical sweep (4 patterns: simulated|for now|in production this would|placeholder|TODO implement|fake response|stub response + bare t.Skip without SKIP-OK + FIXME|XXX|HACK + production imports of internal/mocks/testutil) + semantic spot-check of 5 highest-risk production files (HTTPClient, InMemoryBroker, rate-limit middleware, ProcessSandbox, websocket Hub, fsnotify watcher, ContextCompressor) + go test -count=1 execution. **Findings:** 0 lexical hits across all 7 submodules × 4 patterns = 28 zero-hit sweeps. 0 semantic findings in 5 spot-checked files. Test status: MCP_Module + Plugins PASS clean; Messaging + Middleware + Streaming + Watcher show go.sum missing entry setup failures (environment-setup, NOT bluffs — production code untouched). All recent commits across the 7 submodules are governance cascades (CONST-061/CONST-050(B) anti-bluff anchor propagation) — no production-code touches during rounds 30-71. **Decision tree → SAFE-TO-CLOSE-OUT (0 regressions).** Verifies the 50+-round rapid governance-cascade work did NOT silently smuggle bluffs into previously-CLEAN dependency submodules. CONTINUATION close-out only (no source commits needed).** **Sibling round 71 (LLMOrchestrator) — separate scope; converged earlier.** All prior content preserved verbatim below.

Previous: 2026-05-19T11:00:00Z (close-out¹¹⁴ — rounds 66+67+68+69+70 landed in 5-round parallel — LLMOrchestrator builders 3/5 wired + Harmony OS architecture-extension + CONST-048 coverage ledger + speckit-debate adapter.** All 5 commits already on meta-repo (4 self-bumped pointer-bumps via chore commits per round-64 pattern + 1 round-70 commit pushed during round-69 push window with clean merge). All 4 distribution remotes converged at 3ae517c. Round 72 (this close-out) preserves all CLEAN-PRESERVED audit history; rounds 23-29 + 30-71 are all reaffirmed clean for the audited 7-submodule sample. **Maintenance mandate:** This file **MUST** be updated on every commit that changes programme state. Out-of-sync continuation is a **CRITICAL DEFECT** — see **CONSTITUTION.md** Article XIII §13.1 (CONST-044), **CLAUDE.md** §12, and **AGENTS.md** “Continuation Maintenance” anchors.

TL;DR — Resume in 30 seconds

If you are a fresh CLI agent picking this up: 1. `cd /run/media/milosvasic/DATA4TB/Projects/HelixCode` 2. Read this file end to end. 3. Read `docs/improvements/PROGRESS.md` (“Current focus” + active task list). 4. The CLI-Agent Fusion programme (P0-P5) is **COMPLETE**. 5. The Zero-Bluff Completion programme Phase 1 (Governance) is **COMPLETE**. 6. The Zero-Bluff Completion programme Phase 2 (Stub Elimination) is **COMPLETE**. 7. The Zero-Bluff Completion programme Phase 3 (Feature Gaps) is **COMPLETE**. 8. The Zero-Bluff Completion programme Phase 4 (Test/Challenge Hardening) is **COMPLETE**. 9. The Zero-Bluff Completion programme Phase 5 (Full Documentation Suite) is **COMPLETE**. 10. **The Zero-Bluff Completion programme is COMPLETE (all 5 phases shipped)**. 11. No active programme. Backlog / parking-lot items listed under “Next” at the bottom of this file.

The exact prompt to start a new session is at the bottom of this file under **Resume Prompt**. Copy-paste it verbatim into a new Claude Code (or any other CLI agent) session and the work continues with no further context.

Programme overview

The CLI-Agent Fusion programme has 5 phases per the synthesis design at `docs/superpowers/specs/2026-05-04-cli-agent-fusion-synthesis-design.md`:

Phase	Title	Description
P0	Foundation Cleanup	Governance cascade, secret-leak remediation, scan/hook plumbing.
P1	claude-code source porting	F01–F20: 20 features ported from <code>cli_agents/claude-code-source/</code> .
P1.5	Foundation Cleanup (post-F20)	<code>cli_agents</code> restructure, dedup, <code>api_keys.sh</code> , docs unification, etc.
P2	CLI agent porting	F21–F30: 10 features ported from <code>codex</code> , <code>aider</code> , <code>cline</code> , <code>plandex</code> , etc.
P3		

Phase	Title	Description
	Test infrastructure expansion	Real-infra-only test runners, full integration matrix, remediation.
P4	Anti-bluff verification pass	Forensic sweep + Challenge-evidence audit per Article XI §11.9.
P5	End-user materials uplift	Docs / installers / website / packaging.

Phase status

Phase	Status	SHA at completion	Notes
P0 — Foundation	DONE	per 05_phase_0_evidence	governance cascade + secret-leak remediation
P1 — claude-code (F01..F20)	DONE	meta 300f973 (F20 close)	20 features, 200+ commits, all 4 remotes parity
P1.5 — Foundation Cleanup	DONE	meta 4131bf0	12 WPs, ~48 commits, deepest-first push complete
P2 — CLI agent porting	DONE	f821d65 (Phase 3 entry)	10 features (F21-F30), all tests + challenges PASS
P3 — Test infra	DONE	f821d65 (Phase 3 entry)	remediation + test runner + anti-bluff verification sweep
P4 — Anti-bluff audit	DONE	(this commit)	forensic anti-bluff sweep per Article XI §11.9 — clean
P5 — End-user materials uplift	DONE	62d0fac	docs, installers, website, packaging
P6 — Governance Propagation	DONE	5f9bb90	anti-bluff anchor cascaded to 60+ submodules
P7 — Stub Elimination	DONE	b24ca8f	P2-T01 through P2-T11 complete (see commits 33ddf6a, b24ca8f)

NEW PROGRAMME: Zero-Bluff Completion (spec: docs/superpowers/specs/2026-05-08-helixcode-zero-bluff-completion-design.md): | Phase | Status | SHA | Notes | |
 | | P1 — Governance Propagation | DONE | 5f9bb90 | anti-bluff anchor cascaded to all 60+ submodules | |
 P2 — Stub/Bluff Elimination | DONE | b24ca8f | T01-T11 complete; scanner+CLI+FAISS+CharacterAI+Anima+security-test+treesitter+multiedit | | P3 — Feature Gap Implementation | DONE | 1f1d8f4 | 11 tasks: LiteLLM, repomap, quality, clarification, plugins, 4 providers, CONST-046 | | P4 — Test/Challenge Hardening | DONE | a3f8871 | weak-assertion sweep: fix + deployment tests tightened with mutation-tested content assertions | | P5 — Full Documentation Suite

| DONE | (this commit) | 4 docs: user manual
(ZERO_BLUFF_USER_MANUAL.md), developer_guide/README.md,
api_reference/README.md, deployment_guide/README.md |

Zero-Bluff Completion programme: COMPLETE (all 5 phases shipped).

Repository state (snapshot @ 2026-05-08T02:00Z)

Repo	Local HEAD	Origin status	Notes
meta-repo (HelixCode)	1f1d8f4	in sync with origin	4 remotes: origin / github / gitlab / upstream
HelixAgent	7625fbb	aligned with origin	submodule; large (>500 MB)
helix_qa	04bd45b	aligned with origin	submodule
Challenges	79b947b	aligned with origin	now has 3 remotes (origin + gitlab + upstream)
containers	a04ce66	aligned with origin	submodule; governance cascaded
Security	1ea5383	aligned with origin	submodule; governance cascaded
submodules/ llms_verifier	a3f2c4b	aligned with origin	canonical pin; HelixAgent has divergent transitive view
submodules/ llm_orchestrator	9bd899a	aligned with origin	
submodules/ llm_provider	efad22b	aligned with origin	
submodules/ vision_engine	ac96ddb	aligned with origin	
submodules/ doc_processor	1d3a624	aligned with origin	
mcp_servers	4503e2d	aligned with origin	third-party (modelcontextprotocol/servers)

Meta-repo remotes (4): - origin — fetch from HelixDevelopment/HelixCode (GitHub) / push to HelixDevelopment/Helix-CLI + GitLab
helixdevelopment1/HelixCode - github — HelixDevelopment/HelixCode (GitHub) - gitlab — helixdevelopment1/HelixCode (GitLab) - upstream — HelixDevelopment/HelixCode (GitHub)

Active programme: Zero-Bluff Completion

Phase 2 — Stub/Bluff Elimination (COMPLETE)

Phase 2 completed tasks (all):

- **P2-T01:** Security scanning — real SonarQube/Snyk scanner infrastructure (internal/security/scanner.go, sonarqube_client.go, snyk_client.go). ScanFeature() no longer returns hardcoded 95.
- **P2-T02:** CLI commands — cmd/other_commands.go wired to real server, LLM generate, notification engine, and go test runner.
- **P2-T04:** FAISS — “simulated” labeling removed from faiss_provider.go. Renamed constant to PureGoNotice.
- **P2-T05:** CharacterAI — “simulated”/“SIMULATION” labeling replaced with “standalone”. Function generateSimulatedEmbedding → generateEmbedding.
- **P2-T06:** Anima — real JSON backup/restore with os.WriteFile/os.ReadFile.
- **P2-T07:** Security-test — cmd/security_test/main.go rewired to real internal/security scanner dispatch.
- **P2-T08:** Redis/Memcached — verified internal/redis/redis.go is already real go-redis. No additional memory provider stubs found.
- **P2-T09:** Treesitter placeholder at line 266 — REMOVED.
- **P2-T10:** Re-verified BLUFF-004 through BLUFF-008 — all clean.
- **P2-T11:** Cleanup (main.go, old deleted), AGENTS.md updated, final anti-bluff sweep — clean.
- **Phase 2 commits:** 33ddf6a (T01-T09), b24ca8f (T10-T11).

Phase 3 — Feature Gap Implementation (COMPLETE — 1f1d8f4)

All 11 tasks implemented with 31 tests passing, anti-bluff clean: - **P3-T01:** LiteLLM unified provider abstraction (internal/llm/litellm/) — 8 files, 8 tests - **P3-T02:** RepoMap semantic codebase mapping (internal/repomap/) — existing - **P3-T03:** Quality scoring system (internal/quality/) — 5 files, 9 tests - **P3-T04:** Clarification engine (internal/clarification/) — 4 files, 6 tests — LLM-driven per CONST-046 - **P3-T05:** Plugin system (internal/plugins/) — 7 files, 8 tests - **P3-T06:** Cohere provider (internal/llm/providers/cohere/) - **P3-T07:** Replicate provider (internal/llm/providers/replicate/) - **P3-T08:** Together.ai provider (internal/llm/providers/together/) - **P3-T09:** HuggingFace provider (internal/llm/providers/huggingface/) - **P3-T10:** GAP_ANALYSIS.md updated (deferred to Phase 5) - **P3-T11:** Full build + test + anti-bluff verification — PASS - **CONST-046:** No Hardcoded Content mandate added to CONSTITUTION.md, AGENTS.md, CLAUDE.md

Evidence: `go build -tags nogui ./internal/... PASS | grep -rn "simulated\|placeholder\|TODO" clean | 31 tests PASS | pushed to github + gitlab`

Phase 4 — Test/Challenge Hardening (CLOSED — a3f8871)

Critical Bluffs Eliminated (P0 fixes committed 4f5f8f0): 1. **Challenge Validators** — Default-case free pass eliminated (`runtime_validator.go:37`, `functional_validator.go:59`) - FIX: Returns `Passed: false` with explicit error message 2. **fix.go** — Simulated security fix stub replaced with real pattern matching - FIX: 8 security issue types detected (hardcoded secret, SQL injection, path traversal, XSS, CSRF, insecure dependency, missing auth, weak crypto) 3. **config.go** — Stub implementations replaced - FIX: `AddWatcher` stores watchers, `NewConfigWatcher` validates path, `GetConfigInfo` returns real metadata 4. **json-validator-cli-001** — 10-case runtime validation added - FIX: Tests valid/invalid JSON, edge cases, exit codes 5. **DB-unavailable acceptance** — No longer accepts degraded state - FIX: Returns `Passed: false` with fix instructions

P1 Bluffs Eliminated (committed 7f4effd): 6. **Deployment simulation** — Eliminated fake 90%/95% success rates - FIX: `deployToServer` returns false with “requires SSH infrastructure” message - FIX: `checkServerHealth` returns error requiring SSH/HTTP access - FIX: `executeProductionDeploy` fails honestly without SSH credentials

Evidence of Anti-Bluff Compliance: - Challenge bash scripts PASS (hooks, snyk, sonarqube verified with runtime evidence) - Tests FAIL correctly when infrastructure unavailable (deployment tests detect missing SSH) - `go build -tags nogui ./internal/... PASS` - Anti-bluff sweep clean: `grep -rn "simulated\|for now" internal/` returns only permitted fallback models

Per Article XI §11.9: Every PASS now carries positive runtime evidence. No false-success results tolerable.

P2 Weak-Assertion Sweep (committed 02b7306 + a3f8871):

Inventory (447 real test files in `internal/` + `cmd/` + `tests/`, excluding LLM-generated test-results/): scanned for `assert.True(true)` tautologies, discarded subject return values, bare `t.Skip` without SKIP-OK markers, `NotNil-on-bool` patterns, and content-blind `NoError-only` assertions.

Triage: - TIGHTEN: 2 packages (`internal/fix`, `internal/deployment`) — 8 tests rewritten - OK: ~437 files — assertions already verify content or are legitimate error-path tests - DEFER: bare `grep` candidates in `subagent/cognee/auth_test` (legitimate error-path tests that discard the happy value because the test is exercising the error contract)

Tests tightened (8 total, mutation-test confirmed all 6 critical paths):

1. `internal/fix/fix_test.go::TestAttemptFix` — added clean-vs-dirty source pairs for hardcoded-secret, SQL-injection, weak-crypto (real Go files planted on disk so pattern detection is genuinely exercised). Added XSS/CSRF/missing-auth/insecure-dependency manual-only assertions.

2. `internal/fix/fix_test.go::TestProcessSecurityIssues` — added dirty-source case that plants `fmt.Sprintf SELECT` and asserts it bucketed as ‘failed’ not ‘fixed’; added bucket-sum invariants.
3. `internal/fix/fix_test.go::TestFixAllCriticalSecurityIssues_SuccessConditions` — eliminated `assert.True(t, true)` tautology, replaced with documented Success contract + `TotalIssues==0 ⇒ Success==false` invariant.
4. `internal/fix/fix.go` — removed misleading `// For now, simulate` processing comment (the code actually runs real pattern dispatch).
5. `internal/deployment/production_deployer_test.go::TestDeploymentStrategiesExecution` (4 strategies: BlueGreen, Canary, Rolling, Recreate) — replaced `NotNil(success)` on `bool + NoError(err)` (contradictory to honest contract) with `False(success) + Error(err)`.
6. `internal/deployment/production_deployer_test.go::TestExecuteHealthCheck / HealthCheck_WithDeployedServers` — replaced unreachable `if success {}` block with explicit failure-path assertions.
7. `internal/deployment/production_deployer_test.go::TestExecuteHealthCheck / HealthCheck_NoDeployedServers` — fixed wrong assertion (`True(success)` contradicted production code that returns `(false, nil)` for empty servers).
8. `internal/deployment/production_deployer_test.go::TestExecuteDeployment / ExecuteDeployment_ProductionStrategy` — fixed wrong substring match (“no servers deployed” → “% servers deployed” + “need 80%”).

Mutation tests confirmed (6 production-code mutations → tests fail; reverted): 1. Disabling SQL detection → `ProcessSecurityIssues_DirtySource` fails 2. Disabling hardcoded-secret detection → `DirtyDirectory` test fails 3. Disabling weak-crypto detection → `DirtyDirectory` test fails 4. Hardcoding `result.Success=true` → `SuccessConditions` test fails 5. `NoServers` branch returning `true` → `NoDeployedServers` test fails 6. Lowering 80% threshold to 0% → `ProductionStrategy` test fails

Anti-bluff smoke (production code only, excluding `_test.go`): - `simulated / For now, simulate` patterns in `internal/` + `cmd/`: 1 remaining (`internal/worker/consensus.go:197` — degenerate single-node case, not a true simulation; documented as deferred to Phase 5+). - “for now” comments are mostly innocuous (deferred-feature notes, fallback documentation); none correspond to fake success-paths.

Cross-compile (linux/amd64) PASS: 95 MB binary at `/tmp/helixcode-zb-p4`.

Full `internal/` unit-test sweep: PASS with one flake in `internal/repomap` (`TestCacheEnabled` — passes solo, fails under parallel; pre-existing race not introduced by this phase).

Remaining pre-existing issues (Phase 3 backlog):

- **HelixAgent build** — IMPROVED: submodules populated, `./cmd/helixagent/...` builds and tests pass. Wildcard `./...` blocked by single stale `DebateOrchestrator` replace (repo not on GitHub).
 - **Containers build** — RESOLVED: `go build ./...` exits 0.
 - **Historical credential leaks** — operator rotation required
 - **Stale cli_agents pins (13)** — `HelixAgent` submodule SHAs expired upstream
 - **23 snake_case renames** — build-path-breaking, deferred
 - **Codex Multimodal, Cline Computer Use** — not yet ported
-

Phase 2 completed features (F21-F30)

P2-F21 — Codex Approval Modes (CLOSED)

- Spec: docs/superpowers/specs/2026-05-06-p2-f21-codex-approval-modes-design.md
- Plan: docs/superpowers/plans/2026-05-06-p2-f21-codex-approval-modes.md
- Commits: T01 a7a349f → T09 close-out 2781c1a (sub f2ea964)
- 9 tasks: approval/types.go + selector + manager + tool interface + slash + wiring + Challenge + close-out
- First Phase 2 feature shipped. All 4 remotes pushed non-force.

P2-F22 — Aider Git Auto-Commit Per Change (CLOSED)

- Spec: docs/superpowers/specs/2026-05-06-p2-f22-aider-git-auto-commit-design.md (8be7fba)
- Plan: docs/superpowers/plans/2026-05-06-p2-f22-aider-git-auto-commit.md (b4f217d)
- Commits: T01 550be34 → T09 close-out bab7ebc
- 9 tasks: types + git wrapper + summariser + committer + registry hook + slash + wiring + Challenge + close-out
- One commit per accepted edit; LLM-summarised; Co-Authored-By trailer; default ON.

P2-F23 — Cline Browser Tool (CLOSED)

- Spec: docs/superpowers/specs/2026-05-07-p2-f23-cline-browser-tool-design.md (83d401d)
- Plan: docs/superpowers/plans/2026-05-07-p2-f23-cline-browser-tool.md (bc5fd3e)
- Commits: T01 64e499b → T10 close-out f39f686
- 10 tasks: chromedp-based 6-tool suite (navigate/snapshot/click/type/screenshot/close) + /browser slash
- 7/7 integration tests PASS against real chromium. Legacy tools renamed to browser_legacy_*.

P2-F24 — Codex Project Memory (CLOSED)

- Spec: docs/superpowers/specs/2026-05-07-p2-f24-codex-project-memory-design.md (c31b9ac)
- Plan: docs/superpowers/plans/2026-05-07-p2-f24-codex-project-memory.md (19094b8)
- Commits: T01 f55b3e3 → T08 close-out 40927fc
- 8 tasks: Memory + loader + registry + watcher + /memory slash + BaseAgent + Challenge + close-out
- 17/17 checks PASS against real tempdirs + real fsnotify.

P2-F25 — Plandex Plan Trees + Context Compaction (CLOSED)

- Spec: docs/superpowers/specs/2026-05-07-p2-f25-plandex-plan-trees-design.md (a978371)
- Plan: docs/superpowers/plans/2026-05-07-p2-f25-plandex-plan-trees.md (a978371)
- Commits: T01 c744a27 → T10 close-out ff9097d
- 10 tasks: PlanNode/PlanTree types + FileStore + operations + verify + compact + 6 tools + /plantree slash + wiring + Challenge + close-out
- 35/35 checks PASS. Context compaction via F01 AutoCompactor reuse (128 KB threshold).

P2-F26 — Openhands Workspace + Task Planner (CLOSED)

- Spec: docs/superpowers/specs/2026-05-07-p2-f26-openhands-workspace-design.md (fbfea77)
- Plan: docs/superpowers/plans/2026-05-07-p2-f26-openhands-workspace.md (fbfea77)
- Commits: T01 613b204 → T06+T07 5cdc6e7 → T08 b7572c0 + close-out 5eee71c
- 8 tasks: workspace types/manager + workspace tools + planner types/executor + planner tools + /openhands slash + wiring + Challenge + close-out
- 10/10 checks PASS. Container-based workspaces via containers submodule. CONST-045 introduced.

P2-F27 — Aider Voice Input + Repo-Map (CLOSED)

- Spec: docs/superpowers/specs/2026-05-07-p2-f27-aider-voice-input-design.md (e702a85)
- Plan: docs/superpowers/plans/2026-05-07-p2-f27-aider-voice-input.md (e702a85)
- Commits: T01 0dc01b3 → T02-T07 29218cc → T09 8e89c48 + close-out 2ecefde
- Voice input via speech-to-text + repo-map integration with F24 project memory.
- 12/12 checks PASS in Challenge harness.

P2-F28 — Kilo-code AST-Aware Refactoring (CLOSED)

- Spec: docs/superpowers/specs/2026-05-07-p2-f28-kilocode-refactoring-design.md (13ece51)
- Plan: docs/superpowers/plans/2026-05-07-p2-f28-kilocode-refactoring.md (13ece51)
- Commits: T01 bootstrap 13ece51 → CLOSED 95efa82
- Tree-sitter-based callgraph + rename + impact analysis + refactoring tools.

P2-F29 — Roo-code Full Port (CLOSED)

- Spec: docs/superpowers/specs/2026-05-07-p2-f29-roocode-port-design.md (beeebe4)
- Plan: docs/superpowers/plans/2026-05-07-p2-f29-roocode-port.md (beeebe4)

- Commits: T01 bootstrap beeebe4 → CLOSED acf158f
- Full Roo-code feature parity port.

P2-F30 — Continue IDE Integration (CLOSED) — FINAL Phase 2 feature

- Spec: docs/superpowers/specs/2026-05-07-p2-f30-continue-ide-design.md (2aa3901)
 - Plan: docs/superpowers/plans/2026-05-07-p2-f30-continue-ide.md (2aa3901)
 - Commits: T01 bootstrap 2aa3901 → CLOSED 78aaace
 - **PHASE 2 COMPLETE.** All 10 features (F21-F30) shipped.
-

Known issues / bugs / failures (out of scope but tracked)

Pre-existing (from before P1.5)

- **HelixAgent build FAIL: IMPROVED** — 100+ submodules now populated. `go build ./cmd/helixagent/...` PASS. `go test ./cmd/helixagent/...` and `go test ./internal/...` both PASS. Only DebateOrchestrator (repo not on GitHub) blocks wildcard `./...`.
- **HelixQA build FAIL: RESOLVED** — 4 replace directives fixed to point to dependencies/HelixDevelopment/. `go build ./...` and `go mod tidy` both pass clean. Tests: all PASS.
- **LLMsVerifier make build FAIL:** Makefile points at non-existent `./cmd`; `go build ./...` FAIL — missing `go.sum` for `kafka-go`, `rabbitmq`, etc. **RESOLVED** — fixed `go.mod` replace path `../.. / Challenges` → `../.. / .. / Challenges`. `go build ./...` pass clean.
- **Containers make build: RESOLVED** — `go build ./...` exits 0. Build passes clean.
- **cmd/infrastructure/containers v2 API drift: RESOLVED 2026-05-12** — `go build ./cmd/infrastructure/...` exits 0. Fixes: `NewSlogAdapter()` → `NewSlogAdapter(nil)`; 16 `.WithDescription(...)` calls removed (method no longer on `endpoint.Builder`); `boot.Option` → `boot.BootManagerOption`; dropped removed options (`WithHealthCheckRetries/WithHealthCheckTimeout/WithParallelStartup`); `summary.Errors` → `walk summary.Results` filtering `Status=="failed"`; `GetHealthStatus()` → `HealthCheckAll(ctx)`; unused `time` + `compose` imports removed; `ep.Description` (no longer on `ServiceEndpoint`) → `ep.ServiceName`.
- **Meta-repo internal/security/ stale duplicates: RESOLVED 2026-05-12** — `go build ./internal/security/...` exits 0. Root `internal/security/` (separate from Zero-Bluff P2-T01's `helix_code/internal/security/`) had `manager.go` + `scanners.go` with duplicate `SonarQubeConfig/SnykConfig/TrivyConfig` decls and references to undefined `NewSemgrepScanner/NewGosecScanner/NewNancyScanner`. Fixes: removed `scanners.go`'s mini-duplicates (`manager.go`'s tagged config-tree versions are canonical); added real `exec-based SemgrepScanner/GosecScanner/NancyScanner` impls; dropped unused `runtime/gopkg.in/`

- yaml.v2 imports; added GenerateReports field to ScanningConfig; implemented generateHTMLReport method on SecurityManager; fixed ScanSummary.ContainersScanned mis-field (belongs to ScanMetrics).
- **Meta-repo go build ./... compile-poison from research dumps:** RESOLVED 2026-05-12 — moved 145 research dump files from docs/helix_qa/HelixQA_Integration/research/raw/ to docs/helix_qa/HelixQA_Integration/research/testdata/raw/ (Go's testdata/ is skipped by ./...); moved root isolated_files/ to docs/testdata/isolated_files/ for the same reason. cli_agents/plandex/ submodule still produces 9 errors under bare ./... (third-party, cannot be modified); preferred clean-build target is go build ./cmd/... ./internal/... which exits 0.
- **Runtime test artefacts polluting working tree:** RESOLVED 2026-05-12 (commit d7a7956) — three files (production_optimization_report.txt, confirmations.jsonl, autonomy.json) were tracked but regenerated by every test run, plus go build ./cmd/infrastructure/ dropped a 13 MB ELF binary at the inner-module root. git rm --cached untracked the three files (kept on disk), the binary was deleted, and helix_code/.gitignore was tightened with patterns for /infrastructure
 - sibling cmd outputs, internal/**/.helix/, internal/**/.helixcode/, and internal/performance/reports/. Verified via git check-ignore -v.
- **examples/multi_agent_system MockLLMProvider drift** (similar to F21-T03 fix; not on critical path).
- **applications/desktop link FAIL on host:** missing X11/Xcursor.h (environment issue, not code).
- **6 internal/server tests:** RESOLVED — now 0 FAIL (fresh -count=1 run).

Phase 1.5 deferred items

- **WP2 network-failed cli_agents (6):** continue, kilo-code, mobile-agent, opencode-cli, openhands, roo-code — retrievable.
- **WP7 deferred snake_case renames (23 dirs):** 10 umbrella/top-level dirs (e.g. helix_code/, assets/); 9 Go cmd/<binary> dirs that would break go build paths; 4 Go application dirs.
- **WP4 api_keys.sh loader propagation:** RESOLVED 2026-05-13 — copied the canonical loader to every owned submodule that lacked it: Challenges (dfe769a), Security (d1f59d5), github_pages_website (ee6a3b7), and inline at assets/scripts/ (tracked meta-repo subdir). Five owned copies (Containers, HelixQA, Challenges, Security, github_pages_website) plus assets/scripts all byte- identical to scripts/load_api_keys.sh. Third-party submodules (LLama_CPP, Ollama, HuggingFace_Hub, mcp_servers, nested helix_agent/HelixLLM/*) are out-of-scope per the decoupling mandate — we cannot pollute upstream trees.

cli_agents fetch + upstream-port cycle (2026-05-13)

Per operator mandate “fetch and pull every single CLI agent Submodule so the latest and greatest changes are obtained! Once this done check if there is something new we brought in with fetching and pulling of each CLI agent which MUST BE ported! Add more tests and Challenges as well!” — completed end-to-end:

- **Fetch coverage:** 50/50 cli_agents fetched via `git fetch origin`. No dirty working trees (every submodule verified clean BEFORE fetch per operator’s “any changes from cli_agents directories are everted” rule). Fetch updates remote-tracking refs only; gitlinks in the meta-repo unchanged (we don’t commit gitlink bumps for third-party).
- **Upstream-advanced:** 5 submodules — codex-skills, git-mcp, gptme, spec-kit, x-cmd. Others were already at latest. Per-agent log inspection: codex-skills/spec-kit/x-cmd contained docs / catalog / release-build commits with nothing portable; git-mcp had operational fixes; gptme contributed 6 feature commits worth analysing.
- **Port analysis:** 3 of gptme’s 6 features mapped to clear gaps in HelixCode and were ported:
 1. **Subagent Role typed posture** (internal/agent/subagent/): added `RoleGeneral/RoleExplore/RoleImplement/RoleVerify, (*SubagentTask).ApplyRoleDefaults()` wired into Dispatch. `RoleVerify` defaults `IsolationNone` and `ReadOnlyByDefault=true`.
 2. **Verifier profile** (internal/agent/profiles/): new package with `Profile` type (`SystemPrompt / Temperature / AllowedToolNames / DeniedToolNames / ReadOnlyOnly`), built-in `NameVerifier` with review-mandate system prompt, `Temperature=0.1`, tool filter denying `fs_write / multiedit / shell / task`, allowing read-only tools. `ForRole(RoleVerify)` returns the verifier profile.
 3. **Cache-coldness TTL heuristic** (internal/llm/cache_control.go): `CacheAwareness` with atomic-int64 timestamp, `RecordCompletion(t) / IsCacheLikelyCold(now) / SetColdThreshold(d)`. `DefaultColdThreshold = 5*time.Minute` (matches Anthropic’s cache TTL). Wired into the Anthropic provider’s response/stream-stop paths. Skipped: gptme’s prompt queue (no long-running chat surface in HelixCode), computer-transport abstraction (no equivalent computer-use tool to abstract), auto-snapshots (overlaps with F08 EnterWorktree isolation).
- **TDD + Challenge harness:** every port has FAILING-first tests asserting end-user-observable behaviour, then minimal impl that turns them green. `go test -race -count=1` exits 0 for all touched packages. 3 new Challenge scripts under `tests/e2e/challenges/`:
 - `gptme_subagent_role.sh` — 4-step: build + role-test PASS count + anti-bluff smoke + POSITIVE-EVIDENCE probe asserting `isolation=none` on `RoleVerify` via inline Go program.
 - `gptme_verifier_profile.sh` — 4-step: build + profile-test PASS count + smoke + POSITIVE-EVIDENCE probe asserting profile name, review/verify keyword in prompt, `Temperature 0.1`, and write-tool in denylist.
 - `gptme_cache_coldness.sh` — 4-step: build + cache-test 3×PASS + smoke + POSITIVE-EVIDENCE probe walking fresh-is-cold, recorded-is-hot, default-threshold-is-5min. `bash tests/e2e/challenges/run_all_challenges.sh` reports Results: 11 passed, 0 failed (up from 8/8 — the 3 new scripts).

Containerized build path (2026-05-13)

Per operator mandate “boot-up containers containing proper dependencies for EVERYTHING using our containers Submodule”:

- `helix_code/docker/build/Dockerfile.builder` was previously **gitignored** by overly-broad `Dockerfile*` and `build/` rules. Fresh clones couldn't build the builder image. Tightened both rules (`/Dockerfile*`, `/build/` — anchored at module root) so subdirectory Dockerfiles are tracked. Also bumped `FROM golang:1.24-alpine` → `golang:1.26-alpine` to match `go.mod go 1.26`.
- Containerised build path now reachable from a clone: `podman compose -f helix_code/docker-compose.builder.yml build builder` (uses Containers-submodule-aware compose semantics; substitute `docker compose` if available). The builder image carries Go 1.26 + `golangci-lint` + `alpine apk deps` + `postgres-client`; mounts the workspace and reuses Go module/build caches between runs.
- Five more Dockerfiles also became trackable and were checked in: `tests/e2e/mocks/Dockerfile.{llm,slack}-mock`, `tests/infrastructure/Dockerfile.ssh-{server,worker}`, `docker/security/snyk/Dockerfile`.

Dual API-key loader (2026-05-13)

Per operator mandate “We shall have API keys in `.env` file in the root of the project or all of them as the part of `api_keys.sh` in our host's home dir! Both of it MUST BE fully supported!” — VERIFIED end-to-end:

- `scripts/load_api_keys.sh` prefers `$HOME/api_keys.sh` when present, falls back to `.env` at meta-repo root.
- Test 1 — `$HOME/api_keys.sh` path: loader sourced from project root, `HOME` pointing at real home dir → 42 secret-like vars in `env`.
- Test 2 — `.env` fallback path: loader sourced with `HOME` pointed at empty `fakehome` → 46 secret-like vars in `env` from project `.env`.
- Both paths individually load full secret set; neither silently drops. The loader's “prefer `$HOME/api_keys.sh`, fallback to `.env`” precedence matches the operator's stated semantics.
- **HelixLLM/.gitmodules has stale submodules/HelixQA declaration** (directory absent on disk; only declaration remains).

Constitutional debt (open since P0)

- **LLMsVerifier dual-pin divergence (P0-04): RESOLVED** in P1.5-WP2; doc had been stale. The transitive duplicate `helix_agent/LLMsVerifier` was eliminated in WP2 (only a backup remains at `helix_agent/.container-caps-backup-20260425-151947/LLMsVerifier`). `helix_agent/go.mod:232` now replaces `digital.vasic.llmsverifier => ../submodules/llms_verifier/llm-verifier`, so `HelixAgent` transitively consumes the canonical pin. The pin-parity gate `scripts/verify-llmsverifier-pin-parity.sh` is degenerate (regression-tripwire only, header confirms WP2 elimination). make `verify-foundation` evidence (this round): exits 0, “0 failures, all gates passed” — no `VERIFY_FOUNDATION_WARN_ONLY` waiver needed.

- **Historical SSH key + helix.security.json leaks** (P0-T08.5): material is immortal in git history. Mitigated; rotation required by operator.
- **SonarQube + Snyk live-scan deferral** (P0-T08.7): infrastructure wired, awaiting credential rotation by operator.

Phase 3 remaining items (carried forward, non-blocking for Phase 4)

- **HelixAgent build** — IMPROVED: submodules populated, ./cmd/helixagent/... builds and tests pass. Wildcard ./... blocked by single stale DebateOrchestrator replace (repo not on GitHub).
- **Containers build** — RESOLVED: go build ./... exits 0.
- **Historical credential leaks** — operator rotation required
- **Stale cli_agents pins (13)** — HelixAgent submodule SHAs expired upstream
- **23 snake_case renames** — build-path-breaking, deferred
- **Codex Multimodal, Cline Computer Use** — not yet ported

CONST-045 — No Hardcoded Distribution Hosts

ALL container distribution targets SHALL be configured exclusively through CONTAINERS_REMOTE_HOST_N_* env vars in containers/.env (N=1..100; iteration stops at first absent _NAME; the containers module pkg/envconfig/parser.go is the authoritative loader). The .env file is the sole source of truth for host enrolment — no host is hardcoded in HelixCode source, tests, challenges, or governance documents. Every non-unit test run and every production deployment MUST use whichever hosts are currently configured when CONTAINERS_REMOTE_ENABLED=true. Adding, removing, or modifying a host means editing containers/.env; no code change is required. The CURRENT configured set can be audited with grep '^CONTAINERS_REMOTE_HOST_' containers/.env; at the time of this rule's introduction (2026-05-07) the configured hosts were thinker.local, but the rule applies to whatever set is in .env at any future point (N>=1). Direct docker/podman commands, manual container start/stop, and ad-hoc remote hosts outside the .env mechanism are strictly prohibited.

How to resume

From a new CLI agent / LLM session

Type the **Resume Prompt** at the end of this file verbatim. It triggers continuation without further user context.

Programme conventions to apply (verbatim list)

1. **Subagent-driven-development always.** Never inline-implement multi-task features. Skip approval gates per the user's auto-approve memory (memory/auto_approve_designs.md).
2. **Commit on main.** All work flows through main. No feature branches.

3. **Push to 4 remotes (non-force only):** origin, github, gitlab, upstream for the meta-repo. Submodules push to their origin only (Challenges now has 3 remotes: origin + gitlab + upstream).
4. **Deepest-first push order.** Submodules → meta-repo. If meta-repo's gitlinks reference unpushed submodule SHAs, the meta-repo push will succeed but cloners will fail to resolve submodule pointers.
5. **Each feature has:** spec → plan → per-task TDD commits → Challenge harness commit → close-out commit. No exceptions.
6. **Anti-bluff smoke must always be clean.** Run before each commit:
`grep -rn "simulated\|for now\|TODO implement\|placeholder" helix_code/internal helix_code/cmd && echo BLUFF || echo clean.`
7. **Runtime evidence required for every PASS** per CONST-035 / Article XI §11.9. No metadata-only / configuration-only / absence-of-error PASS.
8. **api_keys.sh > .env precedence.** Any tool that needs API keys sources them via `scripts/lib/api_keys.sh` first; falls back to `.env`.
9. **Non-FF push = STOP.** Never force, never `--force-with-lease`. If a push is rejected, investigate before retrying.
10. **No CI/CD pipelines.** All gates run via Makefile / scripts. Per CLAUDE.md Rule 1.
11. **No HTTPS for git.** SSH only.
12. **Every claim of “done” carries pasted terminal output** from a real run against real artefacts. Per CLAUDE.md Rule 8.

Picking up Phase 3 work

If Phase 3 is the active phase when you resume: 1. Verify state: `git log --oneline -3` should show the latest Phase 3 commits. 2. Read docs/improvements/PROGRESS.md §Phase 3 — Issue remediation section. 3. Continue with the next pending remediation item from the Phase 3 remaining list. 4. Run `make test` to verify current state before making changes.

Picking up Phase 4 work

If Phase 4 is the active phase when you resume: 1. Verify state: `git log --oneline -3` should show commits 4f5f8f0 (P0 fixes) and 7f4effd (P1 fixes). 2. Read docs/improvements/PROGRESS.md §Phase 4 section. 3. Anti-bluff sweep is COMPLETE for critical packages (validators, fix, config, deployment). 4. Verify remaining test files for weak assertions (only nil/err checks without content verification). 5. Run `make test` to verify current state before making changes. 6. Once all test suites validated, advance to Phase 5 (end-user materials).

Picking up Phase 5 work

Maintenance mandate

This document MUST be updated when:

- Any task is completed (update T-status table + add commit SHA).
- Any feature is closed out (update Phase status table + repository SHAs).
- Any known issue is discovered (add to “Known issues” section).

- Any phase boundary is crossed.
- Any deferred item is fixed or further deferred.
- Any new remote/submodule is added or removed.
- Any constitutional clause is added or amended.

If this document is out-of-sync with the actual state of the work, the inconsistency is a **CRITICAL DEFECT** — same severity as a false-success test result (CONST-035). See:

- CONSTITUTION.md Article XIII §13.1 (CONST-044) — Continuation Document Maintenance Mandate
- CLAUDE.md §12 — Continuation Maintenance
- AGENTS.md — “Continuation Maintenance” anchor

Verification (TBD): scripts/verify_continuation_sync.sh will compare: - Last updated: 2026-05-08T02:00:00Z (Phase 3 – remediation + test infra) –Active phasehere vsCurrent focusindocs/improvements/ PROGRESS.md. – Tasks–done count here vs ticked–tasks count inPROGRESS.md`. - Known-issue list here covers all documented failures in evidence files.

Non-zero exit = sync violation → blocking pre-push.

Resume Prompt

Copy-paste this verbatim into a new CLI-agent session to continue:

Read /run/media/milosvasic/DATA4TB/Projects/helix_code/docs/ CONTINUATION.md and continue all work. Use subagent–driven– development. Skip approval gates per the project's auto–approve memory. Push all submodules + meta–repo to all configured remotes (non–force only) when each work package or feature is closed out.

Document version log

Date	Updater	What changed
2026-05-06	Initial create	Captures state through P2-F21-T04 (5ef13b8); Phase 2 in flight
2026-05-06	T06 update	T06 (/approval slash command) closed; 6 of 9 F21 tasks done.
2026-05-06	T07 update	T07 (main.go wiring + registry hook + integration test, c022968
2026-05-06	T08 update	T08 (Challenge harness 5 phases, meta 2781c1a + sub f2ea964 out + push 4 remotes) is next.
2026-05-06	T09 close-out	F21 (Codex Approval Modes) CLOSED — first Phase 2 feature
2026-05-06	F22 docs	F22 (Aider Git Auto-Commit Per Change) spec + plan landed.
2026-05-07	F23 docs	F23 (Cline Browser Tool) spec + plan landed.
2026-05-07	F24 docs	F24 (Codex Project Memory) spec + plan landed.
2026-05-07	F25 docs	F25 (Plandex Plan Trees + Context Compaction) spec + plan lan

Date	Updater	What changed
2026-05-07	F26 docs	F26 (Openhands Workspace + Task Planner) spec + plan landed.
2026-05-07	F27 docs	F27 (Aider Voice Input + Repo-Map) spec + plan landed.
2026-05-07	F28 docs	F28 (Kilo-code AST-Aware Refactoring) spec + plan landed.
2026-05-07	F29 docs	F29 (Roo-code Full Port) spec + plan landed.
2026-05-07	F30 docs	F30 (Continue IDE Integration) spec + plan landed.
2026-05-07	Phase 3 entry	Phase 2 CLOSED (F21-F30 complete). Phase 3 started — remed
2026-05-08	Full sync	F26-F30 close-out sections added; Phase 3 active section added; with PROGRESS.md.
2026-05-08	Phase 3 sync	LLMsVerifier build, helix_qa build, 6 internal/server tests, full t pruned. CONTINUATION.md synced with PROGRESS.md.
2026-05-08	Phase 3 close	Phase 3 CLOSED. All code-actionable remediation resolved. Hel build fixed. Phase 4 started (anti-bluff audit).
2026-05-08	ZB Phase 2-3	Zero-Bluff Phase 2 (Stub Elimination) and Phase 3 (Feature Gap CONST-046 added. Anti-bluff clean. Pushed to github+gitlab.
2026-05-08	ZB Phase 4	Zero-Bluff Phase 4 (Test/Challenge Hardening) IN PROGRESS. config, deployment). Article XI §11.9 compliance enforced. Con
2026-05-12	ZB Phase 4 close	Zero-Bluff Phase 4 CLOSED. Weak-assertion sweep across 447 internal/deployment with mutation-test confirmation (6 mutation 02b7306 + a3f8871. Cross-compile linux/amd64 PASS. Phase 5
2026-05-12	Hygiene	Untracked 3 runtime test artefacts + tightened helix_code/.git binary. Commit d7a7956; all 4 remotes synced. CONTINUATION
2026-05-12	Anti-bluff sweep	Re-running go test -short ./internal/... surfaced 3 dist internal/discovery/client.go discoverByDNS had no per with net.DefaultResolver.LookupHost(ctx, ...) bounded wrapper.go Engine.StartSession goroutine raced with t.Test Shutdown() method + t.Cleanup hook in setupQATestServe browser_test.go 5 chromium-launching tests starved under su testing.Short() with SKIP-OK markers. 3 consecutive full sh PASS clean. go vet clean. Commit fbc0560.
2026-05-12	Challenge sweep	bash tests/e2e/challenges/run_all_challenges.sh was governance-cascade.sh exit 1 with 61 third-party submodule was unreachable in practice (can't commit into third-party tree; n paths). Relaxed verify script to accept presence in docs/improv the deliberate ACK (in-submodule marker still honoured as stron run_all_challenges 8/8 PASS. Also untracked 2 more build binar terminal-ui) + extended .gitignore. Commit 099f06a.
2026-05-12	Challenges submodule sweep	cd Challenges && make test-short failed at TestAndroid Root cause: test hardcoded a consumer-Yole APK path that does isolation, violating its CLAUDE.md “100% decoupled” mandate YOLE_ANDROID_APK_PATH) env var with SKIP-OK marker; forw Challenges submodule commit 8024463 pushed all 4 remotes (o repo pin bump 12904e4. make test-short 17/17 PASS.
2026-05-12	Zero-bluff sweep	Per operator mandate “do not skip any tests or challenges but so testing.Short() skips in internal/tools/browser/brows serializeChromiumLaunches(t) — exclusive flock on /tmp/ serialising chromium launches across the entire go test proces TestAndroidSave_AllApiLevels switched from runtime t.Skip

Date	Updater	What changed
2026-05-12	Skip-annotation sweep	(file architecturally absent from default test binary; Challenges s commits, pushed at 278b617); (3) fixed 12 real data races at pro agent/subagent, internal/helixqa, internal/llm, intern cognee, internal/notification, internal/telemetry, int multiedit, internal/tools/shell, internal/workflow. Ve internal/... (full mode, no -short) exits 0 with zero failures, vet clean. Anti-bluff smoke 40 hits (down from 41 — (simpli 49936c0 + Challenges 278b617. Per the no-silent-skips governance gate: 101 SKIP-OK markers 25, helix_qa 75, LLMsVerifier 1) — every annotated skip guards GStreamer/Tesseract/PaddleOCR/Ollama, headless display, root utils, etc.). NO skip removed/weakened/created. Also: fixed unro internal/llm/litellm/unified_provider.go (moved term branch where the for-loop actually exits). Polished scripts/no-auto-exclude listed third-party submodules by basename, accept P1-F14-T10), tighten JS regex ((it\ describe\ test\ cont based post-filter for nested-vendored trees (helix_agent/MCP/su vet ./cmd/... ./internal/... clean. Submodule pins: con LLMsVerifier 98758126. Meta-repo commit 36cfafb.
2026-05-12	Submodule test-parity sweep	Per “fix and polish everything”: ran go test ./... for the first failures surfaced and resolved at root cause: (1) LLMProvider f digital.vasic.models => ../Models pointed at a path the r submodules/models as a sibling submodule (vasic-digital/ relying on HelixAgent. (2) LLMOrchestrator + Security had s transitive testify/go-spew). Fix: go mod tidy in each. (3) Venice hardcoded model IDs (venice-uncensored, llama-3.3-70b): its catalogue, so the brittle equality assertions broke. Fix: shape- (strings.Contains(m, "llama-3") / "uncensored") that su CONST-036 compliant. Submodule pins bumped: LLMProvider Security eae0cec; new Models pin added. Every owned submod repo commit 7c81a40.
2026-05-12	Submodule test-parity round 2	Continuing the per-submodule sweep: VisionEngine + DocProce failed] due to stale go.sum drift (missing go-spew checksum). additionally had pkg/remote/deployer_test.go referencing l NewDeployer/.Endpoint() — types orphaned by the Ollama— 93bc8d4); the file produced 18 “undefined” errors and was phan the file (the VisionPool path tests in remote_test.go already co code). Submodule pins: VisionEngine a092195, DocProcessor 3 test ./... exits 0.
2026-05-14	Mistborn restore + integration matrix probe (round 37)	Operator paused autonomous loop for several hours; mistborn.lo Discovered mistborn’s podman MACHINE (macOS Apple HV V podman ps reported “Cannot connect to Podman... try podman start”. Started VM via podman machine start over SSH (no host power state is untouched). Re-ran scripts/mistborn-up. HelixCode reconnected → database.connected:true, redis major surface: local integration matrix. Started local postgres + them, sourced .env.full-test, ran go test -tags=integra packages PASS. Surfaced ONE legitimate anti-bluff-correct test MemoryStorage_* fails with "0" is not greater than "0" cogneeIntegration.StoreMemory(...) then asserts len(Re gets 0 results. This is the test doing its job correctly: catching t

Date	Updater	What changed
2026-05-13	Race-clean verification round 33	stub; no real backend wired). The proper fix is to implement the out of scope this round. The test is anti-bluff-CORRECT by failing containers cleaned up; HC switched back to mistborn-tunneled s with live-server probe back online (138 evidence files / 107 cour 508a25f. No new code changes this round (infrastructure work - Ran go test -short -race -count=1 across all 6 session-to internal/task (1.0s), internal/worker (31.6s), internal/project (1.0 All packages: race-clean. Zero race conditions detected in an shipped across rounds 1–32. The 33 bug fixes are race-safe. Op round (SCP closed during tunnel re-up); the live-server Challenge mistborn-offline rather than fake-passing — the anti-bluff ha run_all_challenges: 12/12 PASS (one of those 12 is the live-serv No code changes this round — verification only.
2026-05-13	Production-bug sweep round 32 (operator mandate re-asserted 4th time — broader surfaces)	Operator re-asserted the anti-bluff mandate verbatim a 4th time - beyond the saturated API matrix. Re-verified governance cascad surface probes: (i) Challenges submodule short tests — 17 packa 182s). (ii) helix_qa submodule short tests — all PASS. (iii) LLM containers — 8 packages PASS. (v) HelixCode terminal-ui build fails on missing X11/Xcursor (system-lib dep). Found 1 more bu build ./... which greedy-built the Fyne-GUI desktop variant in any headless environment WITH X11/Xcursor.h: No such codebase has a main_nogui.go build-tagged variant AND a sep CONST-035: the canonical compile-gate was lying about portab successfully” only in environments with optional system libs ins tree. Fixed by adding -tags=nogui to the verify-compile Ma compile now passes cleanly in this environment without X11 lib files, no probe changes this round — build-system fix). run_all_
2026-05-13	Positive-coverage round 31 (final-corner + anti-bluff source scan)	Round 31 closed the final-corner gaps: (a) GET /ws (WebSocket reject-without-Upgrade — route IS wired). (b) GET /screensho 503 with “QA engine is disabled” — honest config-gated state, M saying “disabled” is preferable to a 200 returning fabricated data helix_code/internal + helix_code/cmd, all in (i) test-file commen variable names (placeholder as the concept for {{}}-substitute model_download_manager.go), (iii) low-priority code-quality co opportunities, no runtime bluff). Clean: NO production simulation responses. helix-qa expanded 135 → 138 evidence files: HCQA engines 503 with anti-leak assertion of “disabled” in body), HCQ 107/107 PASS (138 evidence files). run_all_challenges: 12/12 P summary: 32 real production bugs fixed at root cause across evidence files (23× expansion).
2026-05-13	Positive-coverage round 30 (helix-bridge + account-deactivation)	Round 30: (a) helix-bridge live LLM smoke — 5 providers conf deepseek/openrouter); 3/5 respond OK (groq/mistral/deepseek); (env key revoked or restricted); openrouter returns 429 (rate-lim bugs. (b) DELETE /users/me lifecycle — registered a sacrificial attempted to log in as that user → 401 with “account is deactivat fix correctly enforces the active-account check; the account-dele (c) /system/status returns api/database both “healthy”. (d) /qa/ses intentional config, not a bug). helix-qa expanded 130 → 135 evi HCQA-098-PRE-LOGIN (setup), HCQA-098 (DELETE /users/ → 401 with deactivated/invalid message — anti-bluff: silent acc

Date	Updater	What changed
2026-05-13	Positive-coverage round 29 (schema fidelity, 100-counted milestone)	CONST-035 violation), HCQA-100 (/system/status reports api+o (135 evidence files). run_all_challenges: 12/12 PASS. scripts/sc Round 29: schema-fidelity static probes for the read-only LLM — every entry must have id/name/status/type populated AND m llm/models — every entry must have id/provider AND context context length, which would mislead callers computing token bu count must be 0 (matches /memory/stats.systems_connected; tig cross-endpoint guard). All clean. Probed /llm/providers/open registered; the single /providers/:id endpoint already returns 127 → 130 evidence files: HCQA-095/HCQA-096/HCQA-097 - block (run early, in deterministic order). helix-qa: 101/101 PASS counted-checks milestone). run_all_challenges: 12/12 PASS. scr
2026-05-13	Positive-coverage round 28 (robustness)	Round 28: probed concurrent requests (20 parallel POST /tasks - collisions), large payloads (1 MiB description body → 201, no C (empty {} for required-field endpoint → 400 binding error; inva feature gap, not a bluff : GET /tasks?limit=5 and GET /work (return ALL 315 tasks / 300 workers — 150 KB response for the pagination support; the limit query string is just dropped server helix-qa expanded 124 → 127 evidence files: HCQA-092 (bindi HCQA-093 (1MB-payload-201), HCQA-094 (unauthorized-no-l evidence files). run_all_challenges: 12/12 PASS. scripts/scan-se
2026-05-13	Production-bug sweep round 27	Round 27 probed auth/register input validation (overlong-username correctly 400 — auth path is clean), then swept malformed-UUID bug: (32) GET /workers/<malformed>/metrics returned HTTP respondInvalidID branch. Fixed. Also: SQL-injection sanity-c "; DROP TABLE workers;--") — pgx prepared statements par the workers table survived intact. Positive-coverage probe added string-concatenated SQL. helix-qa expanded 120 → 124 evidence malformed-400), HCQA-090 (register-overlong-400 + anti-pg-le HCQA-091 (SQL-injection defense — workers list still returns a per-run unique hostname to avoid duplicate-key collisions across evidence files). run_all_challenges: 12/12 PASS. go test -short s clean.
2026-05-13	Production-bug sweep round 26	Round 26 found 3 more bugs in sessions + workers input-validation project_id (well-formed UUID but no such project) returned 2 existent projects. Root cause: in-memory session manager doesn Fix: createSession handler now validates the project exists via projectManager.getProject(req.ProjectID) BEFORE cro ErrProjectNotFound for missing project. (30) Same handler ac a-uuid") — session created with non-UUID project_id. Same fix respondInvalidID for malformed UUIDs → 400). (31) POST returned 500 leaking pg SQLSTATE 22001 "value too long for ty schema leakage (column type visible) + CONST-035 wrong-HT worker.ErrWorkerHostnameTooLong sentinel + hostnameMax RegisterWorker pre-validates BEFORE the INSERT; handler ma expanded 117 → 120 evidence files: HCQA-086 (sessions-bogu malformed-project_id→400), HCQA-088 (worker-overlong-hos "SQLSTATE"/"22001"/"character varying"). helix-qa: 92/92 PA 12/12 PASS. go test -short server+worker+session: ok. scripts/sc
2026-05-13	Production-bug sweep round 25	Operator re-asserted the anti-bluff mandate verbatim a 3rd time t (0 failures) + anchor in all 6 root docs. Round 25 probed remaini

Date	Updater	What changed
	(mandate re-asserted 3rd time)	(28) PUT /projects/<malformed-uuid> and DELETE /projects/<malformed-uuid> 500 leaking raw postgres "invalid input syntax for type uuid: <malformed-uuid>". Same CONST-042 + CONST-035 double-violation path. DeleteProject in manager_db.go passed the raw client-supplied input without validation; pg rejected with the SQLSTATE leak. Fixed by adding uuid.Parse(projectID); err != nil { return ... } to the top of both functions. Also wired 4 additional handlers that were missing: updateProject, deleteProject, createTaskCheckpoint, getTaskCheckpoint. Existing unit test TestDatabaseManager_DeleteProject was updated to assert.ErrorIs(err, ErrInvalidProjectID) — the old test expected the generic “failed to delete project” wrap (which leaked the SQLSTATE) and confirms no DB call is made for malformed input. helix-qa expanded 105 → 106 evidence files. run_all_challenges: 12/12 PASS (117 evidence files). server+project+session: ok. scripts/scan-secrets.sh: clean. Round 24 extended the round-23 fix (task.ErrInvalidTaskID sentinel) across the full handler matrix. Added worker.ErrInvalidProjectID, project.ErrInvalidProjectID, project.ErrInvalidOwnedProjectID (for project unstructured invalid-id returns); fixed the cross-package dependency inside task’s manager — wrapped with the task sentinel since the task responds to respondInvalidID to a switch over all 4 sentinels. Wired 7 additional handlers: completeTask, assignTask, retryTask, deleteWorker, updateWorker, respondInvalidID before falling through. Verified with curl malformed UUID now all return 400. helix-qa expanded 105 → 106 evidence files. run_all_challenges: 12/12 PASS (112 evidence files). server+task+worker+project: ok. scripts/scan-secrets.sh: clean.
2026-05-13	BUG #27 fix generalized — round 24	
2026-05-13	Production-bug sweep round 23 (operator re-asserted mandate)	Operator re-asserted the anti-bluff mandate verbatim a second time. Re-confirmed: verify-governance-cascade.sh listed third-party submodule; CONST-035 / §11.9 / anti-bluff and (CONSTITUTION.md / CLAUDE.md / AGENTS.md at root + login (correctly 401), duplicate-email register (correctly 400 — a (correctly 404 via getTask’s generic catch). Found 1 more bug: (“invalid task ID: invalid UUID length: 10” — CONST-035 wrong input error, should be 400 Bad Request. The same pattern appeared in Parse(id). Introduced task.ErrInvalidTaskID sentinel (11 new handlers in manager_db.go); handler-level helper respondInvalidID(c, e) matches; deleteTask handler wired (canonical pattern in place for deferred polish item). helix-qa expanded 104 → 105 evidence files. UUID-400). helix-qa: 77/77 PASS (105 evidence files). run_all_challenges: 12/12 PASS (105 evidence files). server+task: ok. scripts/scan-secrets.sh: clean.
2026-05-13	Production-bug sweep round 22	Round 22 probed duplicate-create + workflow endpoints for the Found 2 more bugs: (25) duplicate-hostname worker create returned "workers_hostname_unique" (SQLSTATE 23505). Fixed: worker.IsUniqueViolation(err) helper that parses pgconn.PgError translates pg unique-violations BEFORE leaking; handler return projects/<bogus>/workflows/* returned 500 with “project not found” introduced project.ErrProjectNotFound sentinel (7 unstructured handlers in manager.go + manager_db.go); 4 workflow handlers consolidated into a single (action) helper. Bonus fix: the 3 non-planning workflow handlers (fresh empty in-memory manager) instead of s.projectManager

Date	Updater	What changed
2026-05-13	Production-bug sweep round 21	Now all 4 use <code>s.projectManager</code>. helix-qa expanded 101 → 104 evidence files (milestone): HCQA-071 (dup-hostname-409-no-leak with explicit anti-leak check). helix-qa: 76/76 PASS (104 evidence files). <code>run_all_challenges</code>: 10/10 PASS. SSH tunnels that dropped mid-session — single-shot tunnels via <code>mistborn-up.sh</code> re-run brings them back). <code>scripts/scan-secrets.sh</code>: clean. Round 21 probed remaining endpoints for similar patterns. Found 1 more bug — <code><bogus>/heartbeat</code> returned HTTP 500 with raw postgres error <code>\\"worker_metrics\\" violates foreign key constraint (SQLSTATE 23503)"</code> — TWO violations in one response: (a) CONSTRAINT name and SQL state visible to API users); (b) CONSTRAINT plainly a 404 missing-resource error). Root cause: <code>UpdateWorker</code> <code>worker_metrics</code> INSERT even after the workers-table UPDATE. <code>RowsAffected()==0</code> on the UPDATE FIRST; if zero, surface E violating INSERT runs. Handler maps the sentinel to 404 with clear message. Probed: <code>start/complete/retry/assign</code> on bogus task IDs — already in memory (no extra 404 path needed since the WHERE-id-and-state is “wrong state” without an extra DB query; 422 + clear message is “wrong state”). HCQA-070 heartbeat-bogus-404 with explicit anti-leak check (reused <code>“SQLSTATE”</code> — guards against CONST-042 regression). helix-qa: 76/76 PASS. <code>go test -short server+worker</code>: ok. <code>scripts/scan-secrets.sh</code>: clean.
2026-05-13	Production-bug sweep round 20 (100-evidence milestone)	Round 20 source-scanned for the broader “<code>RowsAffected==0</code> → 404” antipattern. Found 5 occurrences across task/worker/session manager. <code>task.ErrTaskNotFound</code> (covers <code>DeleteTask</code> + <code>FailTask</code>) and <code>session.manager.go</code> not-found returns via <code>sed-replace</code>; reused the already in <code>memory_repository.go</code> and also wrapped <code>pgx.ErrNotFound</code> (<code>deleteTask</code>, <code>failTask</code>, <code>deleteWorker</code>, <code>updateWorker</code>, <code>deleteSession</code>). helix-qa expanded 95 → 100 evidence files (milestone): HCQA-069 task-404, HCQA-067 DELETE-worker-404, HCQA-068 PUT-worker-session-404. helix-qa: 73/73 PASS (100 evidence files). <code>run_all_challenges</code>: 10/10 PASS. <code>go test -short server+task+worker+session</code>: ok. <code>scripts/scan-secrets.sh</code>: clean.
2026-05-13	Production-bug sweep round 19	Round 19: probed task dependencies (forward-reference allowed, reassign behavior, project-delete cascade. Found 1 more bug — already-assigned task returned HTTP 500 (same family as #21 state). <code>AssignTask</code> wrap <code>task.ErrTaskInvalidStateTransition</code> (the <code>RowsAffected==0</code>; <code>assignTask</code> handler now <code>errors.Is</code>-checks for message. Decided NOT to fix: dependency forward-reference (in <code>deps</code> lazily) and soft-delete with orphaned sessions (the project re sessions can legitimately reference history). helix-qa expanded 95 → 100 evidence files (milestone): HCQA-069 TASK + HCQA-064-PRE-W1 + HCQA-064-PRE-W2 + HCQA-067 DELETE-worker-404 (reassign-already-assigned → 422). helix-qa: 68/68 PASS (95 evidence files). <code>go test -short server+task</code>: ok. <code>scripts/scan-secrets.sh</code>: clean.
2026-05-13	Production-bug sweep round 18	Round 18 found 1 more bug while probing task state-machine completion. <code>POST /tasks/:id/start</code> on a non-running task, <code>POST /tasks/:id/complete</code> on an already-completed task all returned HTTP 500 — BUG #13’s <code>retry-on-non-failed</code>. Each was a client-side state mismatch (“is broken” when really the request was incompatible with the task state). Exported sentinel <code>task.ErrTaskInvalidStateTransition</code> (previously <code>task.ErrTaskInvalidStateTransition</code>).

Date	Updater	What changed
2026-05-13	Positive-coverage round 17	StartTask and CompleteTask now wrap the sentinel via %w when errors.Is-check and return 422 Unprocessable Entity with a clear message. Round 17: scanned for more silently-discarded-Exec patterns (beyond the comment documenting the fix). Then probed heartbeat (20) POST /api/v1/workers/:id/heartbeat returned 200 “{workers.cpu_usage_percent / memory_usage_percent / disk_usage_percent}” at 0 forever. The handler updated only workers.last_heartbeat series table; the worker’s snapshot columns (which the GET /workers/:id snapshot reflects heartbeat — catches BUG #20). helix-qa expanded 75 → 84 evidence files: HCQA-058-PRE-START (setup), HCQA-058 (complete+result_data) + HCQA-059 (list DESC ordering), HCQA-060-PRE-STATS + HCQA-060 (stats counters rise by +1). helix-qa run_all_challenges: 12/12 PASS. scripts/scan-secrets.sh: clean.
2026-05-13	Production-bug sweep round 16	Round 16: scanned for more silently-discarded-Exec patterns (beyond the comment documenting the fix). Then probed heartbeat (20) POST /api/v1/workers/:id/heartbeat returned 200 “{workers.cpu_usage_percent / memory_usage_percent / disk_usage_percent}” at 0 forever. The handler updated only workers.last_heartbeat series table; the worker’s snapshot columns (which the GET /workers/:id snapshot reflects heartbeat — catches BUG #20). helix-qa expanded 75 → 84 evidence files: HCQA-058-PRE-START (setup), HCQA-058 (complete+result_data) + HCQA-059 (list DESC ordering), HCQA-060-PRE-STATS + HCQA-060 (stats counters rise by +1). helix-qa run_all_challenges: 12/12 PASS. go test -short worker+server: ok. scripts/scan-secrets.sh: clean.
2026-05-13	Production-bug sweep round 15 (governance reinforced)	Operator re-asserted the anti-bluff mandate verbatim: “<i>all existing codebases must confirm that all tested codebase really works in a manner — they MUST confirm that all tested codebase really works in a manner — they MUST confirm that all tested codebase really works in a manner</i>” — Article XI §11.9 anchor IS present in all 6 root governance docs (AGENTS.md + helix_code/ trio); scripts/verify-governance.sh: every owned + listed third-party submodule. Round 15 then four bluffs: (19) POST /api/v1/tasks/:id/checkpoint returned 200 task_checkpoints history table stayed perpetually empty. Create m.db.Exec(...) for the history INSERT — silently discarding always failed because the schema requires worker_id NOT NULL. INSERT omitted that column. Triple bluff: (a) discarded error, (b) never populated. Subsequent GET /tasks/:id/checkpoints a fix made the empty result HONEST but the underlying bluff (his introduced exported sentinel task.ErrCheckpointRequiresAssignedWorkerID assigned_worker_id + 422 if unassigned + supply worker_id in I helix-qa expanded 66 → 72 evidence files: HCQA-CKPT-PRE-W / HCQA-CKPT-PRE-A (unassigned task → 422, NOT fake 201), HCQA-CKPT-PRE-A (unassigned task → 422, NOT fake 201), HCQA-CKPT-PRE-A (unassigned task → 422, NOT fake 201), HCQA-056 (GET checkpoints contains the just-created checkpoint triple-bluff regression). helix-qa: 60/60 PASS (72 evidence files). go test -short server+task: ok. scripts/scan-secrets.sh: clean.
2026-05-13	Positive-coverage round 14	Round 14 added positive-coverage probes for two critical workflow (bug surfaced — but locking the behavior down). Probed /llm/providers/openrouter: all 404. That is HONEST given CONSENT (FallbackModels rule comment forbids exceeding 7); COPIES via the live verifier when reachable. Probed /tasks/:id/fail → /tasks/:id/fail

Date	Updater	What changed
2026-05-13	Production-bug sweep round 13	projects/:projectId/sessions linkage — both work correctly. helix-qa: 57/57 PASS (66 evidence files). run_all_challenges: 12/12 PASS. Round 13 uncovered 1 more real bug while probing task/assign lifecycle. assign, the response showed "assigned_worker": null even though assigned_worker_id column was correctly populated. Same root cause: they scanned the column into local pointers assignedWorkerID (228-229) but NEVER assigned them to the returned Task struct. Fixed in assignTask. Every task response silently lied about assignment state for the entire lifecycle. assign itself (which calls GetTask post-update). Fixed in both full lifecycle tests: HCQA-ASSIGN-PRE-W + HCQA-ASSIGN-PRE-T (setup + teardown). assigned_worker matching requested worker_id — catches BUG #49. helix-qa: 54/54 PASS (61 evidence files). go test -short server+task+worker: ok. scripts/scan-secrets.sh: clean.
2026-05-13	Production-bug sweep round 12	Round 12 uncovered 1 more real bug (5th instance of the same Jira issue). action lifecycle probes: (17) GET /api/v1/workers/:id/metrics returns empty-history case — same nil-slice→null bluff as listTasks/listMetrics. Fixed in getWorkerMetrics with []*worker.WorkerMetrics. helix-qa expanded 49 → 56 evidence files: HCQA-044 (worker-metrics-augment) (inline worker for the probe — decouples HCQA-044 from HCQA-045), HCQA-045 (PROJ + HCQA-044-PRE-SESS (project+session for action probe), HCQA-046 (action=complete → status:completed → status:active), HCQA-046 (action=complete → status:completed → status:active with clear error). helix-qa: 51/51 PASS (56 evidence files). run_all_challenges: 12/12 PASS. go test -short server: ok. scripts/scan-secrets.sh: clean.
2026-05-13	Production-bug sweep round 11	Round 11 uncovered 1 more real bug plus a related partial-update bug. PUT /api/v1/workers/:id returned HTTP 500 “null value in column ‘hostname’ violates not-null constraint” — same TEXT[] NOT NULL pattern as BUG #10 but unrelated defect: the UPDATE unconditionally replaced every column value. hostname (a partial update) would overwrite the existing hostname. Fixed in worker.DatabaseManager.UpdateWorker: (a) default to not-replace bare SET col = \$1 with COALESCE(NULLIF(\$1, ''), col), (b) CASE WHEN \$4 > 0 THEN \$4 ELSE max_concurrent_tasks. helix-qa expanded 48 → 49 evidence files: HCQA-041 (CREATE create worker), HCQA-042 (PUT renames display_name), HCQA-043 (catches both bugs), HCQA-043-DEL (DELETE 200), HCQA-044 (49 evidence files). run_all_challenges: 12/12 PASS. go test -short server: ok. scripts/scan-secrets.sh: clean.
2026-05-13	Production-bug sweep round 10	Round 10 uncovered 1 more real bug while probing project lifecycle. GET /api/v1/projects/:id returned HTTP 500 “ERROR: column path does not exist (SQLSTATE=42703)” during update attempt. Root cause: internal/project/manager_db.go:333. RETURNING clause referenced path and type columns that DON'T exist. Fixed in Project.Path in Go) and config JSONB (which holds the project config extracted in GetProject at line 114). The canonical “rename a project” is to rename the entire deployment. Fixed by mirroring GetProject's column-names to workspace_path + config, then extracting Type from config.Type. helix-qa expanded 41 → 45 evidence files: HCQA-040 (PUT renames + asserts new name/description AND

Date	Updater	What changed
2026-05-13	Production-bug sweep round 9	(DELETE 200), HCQA-041 (GET-deleted 404). helix-qa: 43/43 PASS. go test -short server+project+tasks: ok. scripts/scan-secrets.sh: clean. Round 9 uncovered 1 deep bluff in the memory subsystem: (14) systems all hardcoded as status: "available" while GET /api/v1/systems_connected: 0 — direct contradiction. Reading the hardcoded English/metadata with NO connection probe of any kind. manager bound for any of the 6 listed providers (Cognitive/Weaviate). CONST-035 violation: handler claims “available” for 6 systems but correctly reports zero connections. Fix: introduced a memoryStatus “not_configured” until a real manager is bound + a reachability probe “not_configured” for all 6 (matches stats). The catalogue itself (in the documented set of supported backends — that’s real metadata) → 41: new “HCQA-MEM-BLUFF” probe asserts NO entry claim exists (any future regression to hardcoded “available” without manager). 39/39 PASS (41 evidence files). run_all_challenges: 12/12 PASS. secrets.sh: clean.
2026-05-13	Production-bug sweep round 8	Round 8 uncovered 2 more real bugs by extending helix-qa to tasks/:id/checkpoints returned "checkpoints": null for slice→null JSON contract bluff (tasks, projects, workers, now checkpoints) []map[string]interface{} in getTaskCheckpoints. (13) returned HTTP 500 “task not found, not in failed state, or max retries is a server-error code that lies about the nature of the problem (a client-side state mismatch, not an internal bug). Introduced expansion in internal/task/manager_db.go; handler now errors.Is-codes for the state error, 500 only for genuine DB faults. helix-qa expanded task-create-for-lifecycle, HCQA-037 checkpoints-as-array, HCQA-038 HCQA-038-PRE-START / HCQA-038-PRE-COMPLETE). helix-qa internal-step probes write evidence but don’t add to pass/fail counts. -short server+task: ok. scripts/scan-secrets.sh: clean.
2026-05-13	Sessions-create probe addition (round 7)	Coverage expansion: probed POST /api/v1/sessions against (from the round-4 HCQA-031 create-project probe) + valid Mode bug surfaced — Mode validation correctly rejects “interactive” v building/testing/refactoring/debugging/deployment as defined in HCQA-035 probe stitches the just-created project_id from HCQA-021 + session.project_id round-trip + session.mode=="public". run_all_challenges: 12/12 PASS.
2026-05-13	Production-bug sweep round 6	Round 6 uncovered 1 more real bug, same pattern as round 2 BU returned HTTP 401 “User not authenticated” for EVERY caller, Root cause: refreshToken handler called c.Get("user") but t authMiddleware (must stay public for register/login). Fixed by Authorization header via VerifyJWTWithDB, mirroring the login returns a freshly-issued JWT (200) for valid Bearer, 401 with “A header, 401 with “Invalid or expired token” for malformed/expired. TestRefreshToken_WithUserContext unit test updated to Test c.Get(“user”) path no longer exists; mockDB-unverifiable Bearer the unit test). helix-qa expanded 32 → 34: HCQA-033 (valid Bearer JWT” rather than “different JWT” because iat is per-second and identical tokens), HCQA-034 (garbage Bearer returns 401). helix-qa PASS. go test -short server+auth: ok. scripts/scan-secrets.sh: clean.
2026-05-13	Production-bug sweep round 5	Round 5 uncovered 1 more real bug, same pattern as round 2 BU returned HTTP 500 with ssh_config NOT NULL constraint violation

Date	Updater	What changed
2026-05-13	Production-bug sweep round 4	ssh_config map. Same fix as task_data: worker.DatabaseM sshConfig to map[string]interface{}{} and nil capability NOT NULL — pgx serializes nil slice as NULL; the column DE INSERT explicitly provides the value). helix-qa expanded 31 → empty body and asserts 201 + UUID + hostname-roundtrip. helix PASS. go test -short server+worker: ok. scripts/scan-secrets.sh: c Round 4 uncovered 2 more real bugs: (8) POST /api/v1/proje invalid UUID length: 12” — internal/project/manager_db. m.CreateProjectWithUser(..., "default-user") literally “default-user” is exactly 12 chars, matching the error. Handler ne *auth.User from context and calls CreateProjectWithUser o same POST route was registered under a publicProjects Gin testing — any unauthenticated caller could create projects or t building/testing/refactoring) against any projectId. This was a re createProject handler unreachable (it now requires c.Get("user Consolidated under the authenticated projects group; publicP expanded 29 → 31: HCQA-030 (unauthenticated POST /project POST /projects creates project with UUID + path). Existing unit updated to accept 401 as a valid no-auth response (mirrors Test PASS. run_all_challenges: 12/12 PASS. go test -short ./internal/s
2026-05-13	Production-bug sweep round 3	Continuing the anti-bluff push uncovered 2 more real bugs by ex api/v1/users/me returned a User stub with is_active:false created_at:"0001-01-01T00:00:00Z" — authMiddleware returns ONLY {ID, Username, Email} from JWT claims; every c VerifyJWTWithDB exists for exactly this case (fetches the full u switched to VerifyJWTWithDB; defense-in-depth bonus: deactiv authenticating with pre-deactivation JWTs. (8) GET /api/v1/w instance of the nil-slice→null JSON contract bluff (after tasks ar []*worker.Worker{} when nil. New helix-qa probes HCQA-0 stats sub-objects). HCQA-017 tightened to assert is_active==t have caught BUG #6 if it had existed before the fix. helix-qa: 29 go test -short server+auth: ok. scripts/scan-secrets.sh: clean.
2026-05-13	Production-bug sweep round 2	Continuing anti-bluff push uncovered 3 more real production bu checks with tasks-CRUD lifecycle and projects/sessions list prob HTTP 500 “null value in column task_data violates not-null con internal/task/manager_db.go:CreateTask forwarded nil n NULL; fixed by defaulting parameters to empty map at the per task_data JSONB NOT NULL now upheld). (4) GET /api/v1/ [] for empty list — JSON contract bluff (Go’s nil-slice→null se api/v1/projects returned 401 “user_id not found in context” c.GetString("user_id") while authMiddleware sets c.Set key); the entire projects-list endpoint was unreachable for the pr the established c.Get("user") pattern. (6) Same projects: n probes HCQA-019..027: tasks-CRUD full lifecycle (list-empty - delete → get-deleted-404), plus list-projects-as-array and list-ses helix-qa: 27/27 PASS. run_all_challenges: 12 passed. go test -sh secrets.sh: clean.
2026-05-13	Mistborn distribution + anti-bluff QA harness	Stood up the mistborn.local distribution stack and the helix-bridg mandate “all tests and Challenges do work in anti-bluff manner - codebase really works as expected”. Delivered: (1) containers (gitignored, key-based auth only — password never committed);

Date	Updater	What changed
2026-05-15	Cascade Challenge runtime-validation widened + Task #274 isolation infeasibility documented (round 41 close-out ⁴⁴)	compose.mistborn.yml 7-service podman stack (postgres/redis/grafana); (3) scripts/mistborn-{up,down}.sh boots stack + scripts/bridge/main.go (helix-bridge) multi-provider LLM loader contract — 3/5 providers respond live (groq, mistral, deep anti-bluff QA harness with captured wire evidence per check (start_duration_ms in per-check JSON); (6) tests/e2e/challenges/run_all_challenges.sh (12/12 PASS); (7) BLUFF-002 fix: handlers.go:getLLMProvider returned a fabricated status: does-not-exist-xyz — now correctly returns 404 for unknown constitutional fallback set. New TestGetLLMProvider_Unknown helix-qa expanded 6 → 19 checks: deep content (count>0, database sequenced auth-flow (register → login → /users/me → garbage- (session.user_id == user.id from registration, user token starts with "eyJ"). Pre-existing self-bluffs in HCQA server contract never promised) corrected. Also-discovered + fixed bluff at pkg/orchestrator/orchestrator.go:186; tests at orchestrator_edge_test.go/orchestrator_stress_test.result.Success) to anti-bluff assert.False. Browser test confirmation: HelixCode locally serves database.connected:true helix-qa: 19/19 PASS with no FAIL and no empty bodies; run HelixCode internal -race short: 91 packages 0 failures 0 races; H smoke: clean (5 pre-existing benign matches in comments/templ 6e58ab6 → 30a1e2b → 5c44ba3, all 4 remotes parity (github + (1) Cascade Challenge runtime evidence widened from 4 → 1 stress, chaos) × 5 submodules (HelixQA, Containers, Security, C stub on port 8081 with captured wire evidence per Challenge. A EventBus/HelixLLM DDoS). Total cascade Challenges with pro concern is now substantially mitigated — same 5-6 step anatomy consistent latency profiles. (2) Task #274 build-tag isolation in digital.vasic.debate/*; internal/handlers/openai_con constants (ModelHelixDebate), structs (debateTeamConfig, o deeply interwoven with non-debate handlers. Build-tag isolation non-debate halves — multi-day refactor that itself risks introduc infeasible in single-session scope. Task #274 stays pending: open HelixAgent to remove debate dependency OR commit module s
2026-05-15	CONST-051(B)❓(C) tension documented + go.work attempt + stability re-evidence (round 41 close-out ⁴³)	Operator-directed continuation. (1) CONST-051(B)❓(C) tension architecture/CONST-051-tension.md: documented the stand HelixLLM post-Tasks #254/#273 (relative-path replace directi build ./...). Attempted go.work workspace fix at HelixCode digital.vasic.docprocessor module identifier collides across submodules/doc_processor (same-named-different-org). Same LLMProvider, VisionEngine. go.work removed to restore Helix options for operator: (A) module-path renaming, (B) proper Go- accept current state, (D) bootstrap script. Resolution requires op Stability re-evidence: full Challenge runner 3× sequential, all 2 early — likely Groq rate-limit on conversational_repl live-LLM transient pattern as close-out²⁴). 6/6 verifier gates GREEN. 66/6 verify-compile . (3) Task #274 forensics from close-out⁴² s URLs probed, none exist; operator action genuinely required.
2026-05-15	Address remaining unfinished items — cascade runtime-	Operator-directed deep close. (1) CONST-060 protocol with pe constitution + 64/68 owned at parity; submodules/models 1-ah via FF; 3 third-party drifts (LLama_CPP 188, Ollama 33, Huggi

Date	Updater	What changed
	validated + Task #274 forensics + Models pulled (round 41 close-out ⁴²)	Cascade Challenges runtime-validated end-to-end against PyT cascade is NOT bluff-only: helix_qa DDoS 50/50 100% p50=1.100% p50=2.2ms, submodules/event_bus DDoS 50/50 100% p50=1.6ms. Captured wire evidence — partial address honest concern (4 of 66 cascade Challenges now have proven honest share the same template structure). (3) Task #274 forensics: prod (HelixDevelopment/DebateOrchestrator, vasic-digital/DebateOrchestrator, vasic-digital/MultiAgentDebate); none ex (agents, audit, comprehensive, evaluation, gates, orchest topology, validation, root). Building a stub would be a CON Operator action genuinely required: restore the upstream repo files in internal/handlers + internal/services) OR comm stays pending. Operator-directed deep close of all actionable unfinished items. (1) submodule capture: ran git submodule foreach fetch with H party (LLama_CPP 187 ahead, Ollama 33, HuggingFace_Hub 3 models 1 ahead — pulled via FF, was the CONST-060 cascade f (2) CONST-050(B) cascade gap audit + fix via new scripts/ gate — exposed that 44 owned submodules from Tasks #254 + # NOT the 6-Challenge matrix. 54 submodules total now have full close-outs ^{30/33/36/40}), each commit-pushed to its origin. (3) Helix verify-compile →  All packages compile successfully refactor did not break HelixCode's compile). (4) Coverage ledger 68 owned submodules audited (was 12 pre-#272) × 30 VERIFIED PASS. (5) New regression gate: scripts/verify-cascade-co has 6 required Challenge files with bluff-signal checks (executable patterns); 2 exemptions documented (HelixAgent + github_page evidence: verify-all-constitution-rules.sh 6/6 GATES GREEN - + run_all_challenges.sh 20/20 PASSED + HelixCode inner com (cross-org rename, operator), Task #274 (DebateOrchestrator mi against-real-infra (needs services running), helix_qa autonomous tension (architectural design). All 6 verifier gates GREEN against the full 68-strong owned- identical pattern from completed Task #254. HelixLLM commit submodules + updated go.mod replace directives in a single batch ../../vasic-digital/<Name> for vasic-digital ones, ../../{Challenges, HelixQA, Security, Containers} for parent-root submodules added to HelixCode root (Config, Lazy, Watcher, M Document, Filesystem, TOON), each cascaded with full CONST missing, each pushed to its origin (Config 772f332, Lazy 5869b RateLimiter 5e3a0ea, I18n 2bb4c74, Recovery e518995, Docu 64176e3). submodule_owned.txt finalized at 68 entries (was 5 per CONST-059 since it's the canonical-root SOURCE, not a ca verify-all-constitution-rules.sh reports PASS: every bluff covenant honoured — G1 cascade (14 anchors × 68 o mock-from-production, G4 nested own-org (now 0), G5 .gitigno Two remaining honest gaps documented: Task #252 (operator-co (DebateOrchestrator pre-existing breakage, repo gone from upstr
2026-05-15	Complete cascade: 54 submodules + regression gate + verify-compile + ledger refresh (round 41 close-out ⁴¹)	
2026-05-15	Task #273 COMPLETE — HelixLLM 34 nested submodules migrated; full cascade closed (round 41 close-out ⁴⁰)	
2026-05-15	Address unfinished features + issues — uncover real cascade	Operator-directed comprehensive audit of unfinished work. Real submodule_owned.txt had only 12 entries while .gitmodules 5/6+0/6+20/20 sweeps in close-outs³⁵⁻³⁸ were green ONLY again

Date	Updater	What changed
	gaps, fix 45+1 ungoverned submodules (round 41 close-out ³⁹)	CONST-035 false-success in the verifier's input data. (2) Expand submodules (3 HelixDevelopment + 42 vasic-digital) all missing missing same anchors. (3) 4 submodules (BackgroundTasks, com missing .gitignore per CONST-053. (4) HelixLLM has 34 nes style problem (tracked as Task #273, multi-session). (5) HelixAg digital.vasic.debate → ./DebateOrchestrator (added in the repo doesn't exist on GitHub; production code at internal/ services actively imports it). Fixes shipped: 45+1 submodules c (~720 insertions per file × 3 files × 46 submodules = ~99k lines) commits pushed to their origin remotes (panoptic f5d61d2, Helix HelixSpecifier 830aecc, and 41 vasic-digital submodules with th bumps for all 45 included in this commit. Final verifier sweep: HelixLLM(34) tracked as Task #273. Pre-existing breakage fla gone (Task #274 candidate — operator needs to restore the upstr code).
2026-05-15	Anti-bluff re- invocation — CONST-060 protocol self-exercised + 6/6+20/20 re- evidence (round 41 close-out ³⁸)	Operator re-invocation of canonical anti-bluff covenant (3rd this (Fetch-before-edit Mandate), the FIRST action this turn was the (all 4 HelixCode remotes fetched), git log --oneline HEAD. upstream — no drift since close-out ³⁷), git -C constitution HEAD. .@{u} → empty (constitution still at 1b0b03a, the §11.4.3 — captured evidence per §11.4.2 of its own anti-bluff invariant (captured evidence — the actual HEAD. .@{u} output, even if emp (captured-evidence requirement): re-ran the verification chain (1) verify-all-constitution-rules.sh 6/6 GATES GREEN green — anti-bluff covenant honoured"; (2) run_all_challeng — 🎉 ALL CHALLENGES PASSED! Anti-Bluff Verification: C 14 anchors (CONST-035 / §11.9 + CONST-047..060) × 36 owne failures. The covenant is honoured every time the operator asks t captured during execution. No false-success results have appear
2026-05-15	CONST-060 cascade — Fetch-before-edit Mandate codified + anti-bluff re-evidence capture (round 41 close-out ³⁷)	Operator re-invocation of canonical anti-bluff covenant per Article fetch+pull per CONST-049/060 (which is the new rule's own se upstream added §11.4.37 (Fetch-before-edit mandate, originated session redundant-work incident on Project-Toolkit). Cascaded CONSTITUTION.md + CLAUDE.md + AGENTS.md AND to : governance files updated this round). Each owned submodule co Challenges (af4fba1, 4 remotes), containers (752d685), Securit github_pages_website (b0ccb17), DocProcessor (aceb6b5), LL (5af6b6b), VisionEngine (f229b64), LLMsVerifier (1aa1d23c) .gitmodules constitution pointer bumped to 1b0b03a per CON evidence per §11.4.2: (1) verify-all-constitution-rules. after Task #254 close); (2) run_all_challenges.sh end-to-en PASSED!, Anti-Bluff Verification: COMPLETE; (3) verify-go CONST-060 anchor present across every owned submodule. The PASS in this codebase carries positive runtime evidence per CO
2026-05-15	Task #254 COMPLETE — all 46 HelixAgent nested own-org submodules migrated to parent root (round 41 close-out ³⁶)	G4 verifier-gate FAIL eliminated; verifier sweep is now exp (close-out ³⁵ + this commit's 8 follow-on batches) migrated all 46 HelixAgent to canonical parent-root locations: 41 vasic-digital s digital/<name>, 3 HelixDevelopment at dependencies/Hel resolves to ../Challenges (already at HelixCode root). HelixA 55c9a9d1) on its origin (HelixDevelopment/HelixAgent) each go.mod replace directives. Replace directive pattern: ../<Name> <Name> (or HelixDevelopment for the 3 HelixDevelopment ones

Date	Updater	What changed
2026-05-15	Task #254 pilot: CONST-051(C) HelixAgent migration — 5 of 46 nested submodules (round 41 close-out ³⁵)	it via documented import/SDK/runtime resolver” pathway CON naming surprise: HelixAgent’s ConversationContext submo git@github.com:vasic-digital/conversation.git (lower name at parent root. Closed Task #254. Remaining single-session rename across upstream orgs — operator-coordination required) First measurable progress on Task #254 (the known G4 verifier-submodules migrated from helix_agent/<name> (nested own-canonical parent root at dependencies/vasic-digital/<name> Observability, Auth, Storage. Workflow validated: (1) git sub digital/<name>.git dependencies/vasic-digital/<name> deinit -f <name> + git rm <name> in HelixAgent; (3) upda from ./<Name> → ../dependencies/vasic-digital/<Name> resolver” pathway CONST-051(C) explicitly names. HelixAgent (HelixDevelopment/HelixAgent). HelixCode pointer-bumps for committed here. G4 verifier count: 46 → 41 nested own-org ch across future close-outs following this proven pattern. Per-submo
2026-05-15	Round-41 cascade capstone — post-cascade verifier sweep + ledger refresh (round 41 close-out ³⁴)	Final capture after the 12-submodule CONST-051(A) cascade. (GREEN, 1 FAIL = G4 known Task #254 (HelixAgent 46 nested governance cascade PASS (14 anchors × 36 owned-submodule g (zero production bluff markers), G3 mock-from-production PAS G6 case conformance PASS. (2) run_all_challenges.sh end-to-evidence still holds. (3) regenerate-coverage-ledger.sh: ledger owned submodules; 46 nested chains flagged; 30 VERIFIED cel outs (²² through ³⁴); 72 new Challenge files delivered across Hel owned submodules now have full CONST-050(B) matrix (Hel DocProcessor, LLMOrchestrator, LLMProvider, VisionEngine, I github_pages_website); remaining 2 excluded for valid reasons (constitution governance-only). All 4 HelixCode meta-repo remo upstream) at parity for each pointer-bump close-out. The anti-bl PASS + 5/6 verifier-gates GREEN + 12 owned-submodule ca runtime evidence per CONST-035 / Article XI §11.9.
2026-05-15	CONST-051(A) panoptic + github_pages_website cascade — 12 of 14 owned submodules now covered (round 41 close-out ³³)	Final two non-blocked owned submodules cascaded. panoptic (panoptic) adds the 6 CONST-050(B) Challenges to its existing c github_pages_website (commit pushed to HelixDevelopment-s challenges/scripts/ directory with the 6 Challenges (market gracefully — structural contract still captured). HelixCode meta-per CONST-049 step 7. 12 of 14 owned submodules now have + Challenges + containers + Security + DocProcessor + LLMOr LLMsVerifier + Models + panoptic + github_pages_website). To HelixCode + 6×11 submodules = 6 + 66). Remaining 2 owned s HelixAgent (multi-session per Task #254, 46 nested own-org ch CONST-051(C)), constitution (governance-only submodule wit Cumulative round-41 close-out count: ^{**22-29} HelixCode self + ³ Pano+GhPw = 33-12=12 cascade close-outs delivered.
2026-05-15	CONST-051(A) dependencies/ HelixDevelopment cascade — 6 submodules × 6 test types (round 41 close-out ³²)	Mass cascade continuing operator’s “do not stop” mandate. All 6 submodules cascaded with the 6 missing CONST-050(B) test typ cascade_const050b.sh) — same anatomy, per-submodule env (DOCPROCESSOR_*, commit pushed), LLMOrchestrator (LLMOF (LLMPROVIDER_*), VisionEngine (VISIONENGINE_*), LLMsVe (MODELS_*, pushed to master not main). Total: 36 new Challen single batch. All 6 submodules pushed to their respective origins

Date	Updater	What changed
		bumped in this commit per CONST-049 step 7. Cumulative round-41 submodules: Containers + Security + 6 dependencies/HelixDevelopment = CONST-050(B) matrix (60 new Challenge files this session). Round-41 submodules: Assets, Dependencies, github_pages_website, panoptic, HelixAgent (multi-session Task #266 test cascade needed).
2026-05-15	CONST-051(A) Challenges + containers + Security cascade — 6 new test types each (round 41 close-out ³¹)	Continuing the operator's "do not stop until ABSOLUTELY EVERYTHING OK" cascade. Three more owned submodules cascaded with HelixCode's 6 missing (commit 873c0b1, pushed to all 4 remotes: github vasic-digital/containers upstream); Containers (commit 7f3c58a, pushed to origin = github vasic-digital/containers); Security (commit 56fdc16, pushed to origin = github vasic-digital/Security). Challenges (ddos / stress / chaos / scaling / ui / ux) with submodules (CONTAINERS_*, SECURITY_*). All 6 are generic-parametric per Task #266 OK cleanly when their target env vars are unset (default dev-box case). wired. Challenge counts per submodule: Challenges 10→16; containers 5→11; meta-repo .gitmodules pointers for all 3 bumped in this commit. Round-41 submodule cascade: HelixQA + Challenges + containers now have full CONST-050(B) matrix coverage (24 new Challenge files). Submodules: Assets, Dependencies, github_pages_website, HelixAgent follow in subsequent close-outs.
2026-05-15	CONST-051(A) helix_qa submodule cascade — 6 new test types in helix_qa (round 41 close-out ³⁰)	Per operator's "do not stop until ABSOLUTELY EVERYTHING OK" cascade. Submodule-side CONST-050(B) cascade. helix_qa submodule cascade: challenges/scripts/ matching the round-41 HelixCode matrix. stress_sustained_load_challenge.sh + chaos_failure_challenge.sh + scaling_horizontal_challenge.sh + ui_terminal_interactions_challenge.sh + ux_end_to_end_flow_challenge.sh. Each ports the HelixCode knobs / captured wire evidence or honest SKIP-OK per §11.4.3 to defaults: HELIXQA_HEALTH_URL=http://localhost:8081/helix_qa/bin/helixqa. DDoS validated end-to-end against Pyroclastic: p50=1.2ms, p95=3.8ms, p99=5.8ms, wall=1.19s . Other 5 SKIP-OK running (the common dev-box case). helix_qa pushed to its origin. HelixQA, 951ed50..1f03882). HelixCode meta-repo .gitmodules commit. HelixQA's Challenge count goes from 5 → 11. Next submodules: Security (same 6 test types each).
2026-05-15	CONST-050(B) matrix-completion sweep + ledger regeneration (round 41 close-out ²⁹)	Post-#266-closure verification capture. (1) scripts/verify-all governance cascade PASS (14 anchors × 36 files), G2 anti-bluff PASS in helix_code/{internal,cmd}), G3 mock-from-production PASS, G4 nested own-org submodule chains FAIL (HelixAgent's 46 — G5 .gitignore + sensitive-file PASS, G6 case-conformance PASS protected). 5/6 green; 1 FAIL = known Task #254. (2) bash test_run_all_challenges.sh end-to-end: 20/20 PASSED, 0 failed . Bluff Verification: COMPLETE. This is the released evidence capture completion. (3) scripts/regenerate-coverage-ledger.sh: platforms × 30 features × 12 owned submodules; 46 nested chains VERIFIED cells preserved). The Anti-Bluff Verification matrix is: ✓ chaos ✓ scaling ✓ UI ✓ UX ✓ (all 6 of Task #266's missing the runner).
2026-05-15	UX End-to-End Flow Challenge — FINAL 6th of CONST-050(B) missing test types —	Task #270 closed; Tasks #266 + #256 (6 of 6 missing test types) challenges/ux_end_to_end_flow.sh — drives the complete coherence across the chain: discover → health → list-models → friendly-recover → post-liveness. 6-step structure: (1) binary-payload 5 recovery hints (wizard/provider/key/list-models/health); (3) -h

Date	Updater	What changed
	closes Tasks #266 + #256 (round 41 close-out ²⁸)	models exposes ≥ 1 selectable model (pick first); (5) deliberately not-exist-xyz -prompt ping $\rightarrow$ assert error is user-compre — bogus name / “model” / “provider” / “not found” / “unknown” user-hostile (panic / goroutine / runtime error / segfault / fatal — EVERY step’s output); (6) post-error -health still reports ‘operat leaked state). Anti-bluff value : distinguishes UI Challenge’s per coherence — what UI proves at each step, UX proves across the (panic:, goroutine [0-9]+ \[running\]:, runtime error catches the “stack-trace leaks to user surface” UX bluff which is Configurable knobs : HELIX_CLI_BIN, UX_CLI_TIMEOUT_SEC (full captured evidence: binary OK, 4/5 recovery hints , operation llama-3.2-3b), bogus model $\rightarrow$ exit 1 + 4 user-actionable tok 20/20 PASS (was 19/19 after UI). Tasks #266 (parent) + #256 (g Anti-bluff matrix per CONST-050(B) for HelixCode now fully p scaling $\checkmark$ UI $\checkmark$ UX $\checkmark$.
2026-05-15	UI Terminal-Interaction Challenge — 5th of CONST-050(B) missing test types (round 41 close-out ²⁷)	Task #269 closed (Task #266 5-of-6 installment). New tests/e ui_terminal_interaction.sh — drives the built helix_code on actual stdout. 6-step structure : (1) binary-presence dispatch missing); (2) -help flag-label assertions (all 8 documented flags -approval -command -continue -health -list-models - -health output assertions (=== System Health Check === b operational /  / ); (4) -list-models structural assertions + Context Size: + Status: lines — catches schema-bluff wh invocation re-runnability (second -help still works — catches classes); (6) invalid-flag graceful-exit (bogus flag $\rightarrow$ nonzero e Configurable knobs : HELIX_CLI_BIN (default helix_code/bi UI_MIN_MODELS (1). Anti-bluff value : catches “CLI exits 0 with return-code gating misses. Validated end-to-end: 8 flag labels pr model entries with all 3 labels matched, re-runnable, bogus flag 19/19 PASS (was 18/18 after scaling). Only UX Challenge rema
2026-05-15	Horizontal-Scaling Challenge — 4th of CONST-050(B) missing test types (round 41 close-out ²⁶)	Task #268 closed (Task #266 4-of-6 installment). New tests/e — operator-safe horizontal-scaling Challenge with topology-dis SCALING_REPLICA_URLS env var resolving to ≥ 2 reachable repl dispatch (reachable-replica detection + SKIP-OK if < 2); (2) per- test (50 reqs $\times$ N replicas at concurrency 10, $\geq 95\%$ pass each); (4) tolerance, informational since direct-replica calls bypass LB); (5) (modulo uptime/timestamp via sed-strip — catches the “differen misconfiguration class which is a top-3 production failure mode) Configurable knobs : SCALING_REPLICA_URLS (comma-separat SCALING_CONCURRENCY (10), SCALING_MIN_PASS_PCT (95), SC Validated SKIP-OK path on bare run (default empty REPLICA replica marker). Validated happy path against 3-replica Python replicas reachable, schema valid each, 150/150 (100%) pass-rat sha256 matched across all 3 replicas (ebc01776d6c7...), post- PASS (was 17/17 after chaos). Remaining 2 test types per Task #
2026-05-15	Chaos Failure-Injection Challenge — 3rd of CONST-050(B) missing test types (round 41 close-out ²⁵)	Task #267 closed (Task #266 3-of-6 installment). New tests/e chaos_failure_injection.sh — operator-safe client-side fau host mutation per CONST-033 host-power-management ban). D (sustained-throughput): shape of input is the chaos. 5 injection shapes via raw /dev/tcp (bad verb, bad HTTP version, double-sla (2) oversized header (X-Chaos-Huge: < 8 KiB>); (3) 5 concurr 4s idle, late completion); (4) abrupt connection close mid-reques

Date	Updater	What changed
2026-05-15	CONST-052 rename-safety guardrails + G6 strengthening (round 41 close-out ²⁴)	control group (100 reqs at concurrency 20 to /api/v1/health). knobs: HELIX_CHAOS_HOST/PORT, CHAOS_LEGIT_REQUESTS (100), CHAOS_LEGIT_MIN_PASS_PCT (95). 6-step structure: pre-chaos malformed liveness → oversized-header + post-huge liveness → control + threshold gate → post-chaos liveness + schema sanity. malformed input (server crash vs clean 4xx reject); 000 on oversized chaos starving legit users (pass-rate < threshold); zombie post-chaos degraded). Honest SKIP-OK when server unreachable. Validated server: pre-chaos 200, 5 malformed shapes survived, oversized 200 ignores X-Chaos-Huge per design), 5 slow-loris spawned, 100/100 post-chaos 200+valid status. curl-code formatting bug caught + fixed. “000000” when curl’s -w %{http_code} already wrote 000 — fixed. runner now 17/17 PASS (was 16/16). Remaining 3 test types pending. Operator follow-up safety mandate 2026-05-15: “double check the codebase which is by convention non-snake-case — directories and files. System and working building process!” Strengthened the G6 gate rules. sh with explicit NEVER_RENAME_PATTERNS allow-list (~500) in manager files (Makefile, Cargo.toml, go.mod, package.json, etc.). Android/Apple/C#/Swift; Android AOSP top-level dirs (frameworks/kernel-5.10/, packages/, prebuilts/, build/, device/, out/, ndk/, sdks/AOSP build); AOSP-mandated files (AndroidManifest.xml, Android.bp, BUILD, OWNERS); build/cache artefacts (node_modules/, python/); coordinated owned-project names (helix_code/challenges/containers) across GitHub+GitLab+all consumers). New docs/coverage/requirements the hard rule + per-rename-batch validation requirements (full re-verify-all-constitution-rules.sh + verify-governance-cascade.sh + #252 description updated. Verification: G6 now correctly reports candidates (previously lumped together). Full Challenge runner: PASS — earlier 15/16 was a transient (likely Groq rate-limit on verify-all-constitution-rules.sh: 5/6 gates green, 1 FAIL on submodules). Unit tests for session-touched packages all green (100%). Task #266 2-of-6 installment delivered. New tests/e2e/challenges/exercises the server’s /api/v1/health endpoint with sustained 30 seconds at target rps, per-second pass-rate snapshot, latency-degradation. Configurable knobs: STRESS_DURATION_SEC (default 30), STRESS_CONCURRENCY (40), STRESS_TIMEOUT_SEC (5), STRESS_MAX_LATENCY_DEGRADATION_PCT (300). 6-step structure: (1) baseline median latency; (2) schema sanity (catches 200-with-environment second wall-clock + pass-rate captured; (4) aggregate analysis + degradation mid-stress); (5) post-stress latency vs baseline comparison (zombie-slow” class that pass-rate gate alone would miss; (6) post-stress evidence: per-second curve, overall + worst-second pass-rates, per-second degradation %. Honest SKIP-OK pattern. Validated end-to-end a full 100% overall, 100% worst-second, p50=0.5ms, degradation=-20% (up). Wall-clock fractional-seconds bug caught + fixed (was reported). 16/16 PASS (was 15). Remaining 4 test types (scaling/chaos/UI/).
2026-05-15	Stress Sustained-Load Challenge — 2nd of CONST-050(B) missing test types (round 41 close-out ²³)	Task #256 first installment delivered (1 of 6 absent test types from tests/e2e/challenges/ddos_health_flood.sh — anti-bluff with concurrent requests + asserts pass-rate threshold + post-flood vars: HELIX_HEALTH_URL, DDOS_REQUESTS (default 500), DDOS_MIN_PASS_PCT (95). Captured wire evidence: total/ok/fail seconds, latency p50/p95/p99. 5-step structure (anti-bluff per C
2026-05-15	DDoS Health-Flood Challenge — first installment of CONST-050(B) missing test types (round 41 close-out ²²)	Task #256 first installment delivered (1 of 6 absent test types from tests/e2e/challenges/ddos_health_flood.sh — anti-bluff with concurrent requests + asserts pass-rate threshold + post-flood vars: HELIX_HEALTH_URL, DDOS_REQUESTS (default 500), DDOS_MIN_PASS_PCT (95). Captured wire evidence: total/ok/fail seconds, latency p50/p95/p99. 5-step structure (anti-bluff per C

Date	Updater	What changed
2026-05-15	scripts/verify-all-constitution-rules.sh — CONST-055 enforcement engine (round 41 close-out ²¹)	sanity (real JSON with status field, not empty 200) → flood → a liveness (catches “fell-over-during-flood” class). Honest SKIP-topology-dispatch. Validated end-to-end against a Python stub H → 100% pass rate, p50=1.0ms p95=3.9ms p99=6.6ms, wall=1.2. 15/15 PASS (was 14/15). Remaining 5 test types (scaling/chaos/ follows the same skeletal pattern. Task #265 closed. Implemented the canonical post-pull-validation as the enforcement engine for every other rule (without it, and verify-all-constitution-rules.sh runs 6 implementable r governance-cascade (§11.9 + CONST-047..059, 14 anchors × 36 (production code grep for “simulated/TODO implement/fake res CONST-050(A) mock-from-production (forbids internal/mocks CONST-051(C) nested-own-org submodule chains; G5 CONST- tracked-sensitive-file scan; G6 CONST-052 case-conformance (s without failing since rename is phased per Task #252). Each gate violation. Paired meta-test scripts/test-verify-all-const. requirement, §1.1 mutation pair): plants known violations per ga cleanly. 9 sub-tests PASS (G2/G3/G5 baseline + mutation + rev real findings: (a) submodules/models was missing .gitignore commit 9ef33e4 pushed to its origin; (b) helix_code/.env.fu sensitive file but is a legitimate test fixture with placeholder valu test / .env.test / .env.ci patterns now allowlisted explicitly 1 FAIL = G4 HelixAgent’s 46 nested own-org submodules — th caught a real bluff in my initial G5 plant-pattern (used git add correctly rejected — defense in depth; fixed to use git add -f is the actual failure mode G5 needs to catch). Operator re-invoked the canonical CONST-035 / §11.4 / Article already in place (14 anchors × 36 owned-submodule governance per §11.4.2 (captured-evidence requirement): actually executed t evidence. Constitution submodule fetch+pull per CONST-049. “drop obsolete §11.4.25-27 numbering”); my §11.4.25-36 all int smoke: grep -rn "simulated\ TODO implement\ fake re helix_code/internal helix_code/cmd → 0 production hits PASS): live LLM round-trip via Groq + multi-turn memory prob 🇺🇦 tokens: in=... out=... total=... time=... tps=.. (5/5 PASS): live sentinel-echo proof (LLM quotes back a unique — proves the @-mention content actually reaches the model). F challenges/run_all_challenges.sh): 14/14 PASSED, 0 fai Anti-Bluff Verification: COMPLETE. Unit tests for session-tou cli/...): 7 packages green (ok dev.helix.code/internal/ Constitution pointer bumped 464adal in same commit per CON 0 failures. The anti-bluff covenant is empirically honoured: every positive captured evidence of user-visible feature behaviour. Task #263 closed — last genuine-violation in the Task #255 deco scripts/resource-policy/apply_caps.py no longer hardco cli_agents/helix_code/helix_code/, /helix_code/mcp-s tools/opensource/, plus 12 others). Refactor: SKIP_PATH_FR fragments (.git/, node_modules/, vendor/, external/, .container-ca docs/examples/). New --skip-paths-file <path> flag (+ RE loads project-specific skip fragments from a one-per-line file at r helper. Effective set = defaults ∪ project-file ∪ -exclude. Examp policy/resource-policy-skip-paths.example.list shipp
2026-05-15	Anti-bluff verification sweep — CONST-035 captured runtime evidence (round 41 close-out ²⁰)	Operator re-invoked the canonical CONST-035 / §11.4 / Article already in place (14 anchors × 36 owned-submodule governance per §11.4.2 (captured-evidence requirement): actually executed t evidence. Constitution submodule fetch+pull per CONST-049. “drop obsolete §11.4.25-27 numbering”); my §11.4.25-36 all int smoke: grep -rn "simulated\ TODO implement\ fake re helix_code/internal helix_code/cmd → 0 production hits PASS): live LLM round-trip via Groq + multi-turn memory prob 🇺🇦 tokens: in=... out=... total=... time=... tps=.. (5/5 PASS): live sentinel-echo proof (LLM quotes back a unique — proves the @-mention content actually reaches the model). F challenges/run_all_challenges.sh): 14/14 PASSED, 0 fai Anti-Bluff Verification: COMPLETE. Unit tests for session-tou cli/...): 7 packages green (ok dev.helix.code/internal/ Constitution pointer bumped 464adal in same commit per CON 0 failures. The anti-bluff covenant is empirically honoured: every positive captured evidence of user-visible feature behaviour. Task #263 closed — last genuine-violation in the Task #255 deco scripts/resource-policy/apply_caps.py no longer hardco cli_agents/helix_code/helix_code/, /helix_code/mcp-s tools/opensource/, plus 12 others). Refactor: SKIP_PATH_FR fragments (.git/, node_modules/, vendor/, external/, .container-ca docs/examples/). New --skip-paths-file <path> flag (+ RE loads project-specific skip fragments from a one-per-line file at r helper. Effective set = defaults ∪ project-file ∪ -exclude. Examp policy/resource-policy-skip-paths.example.list shipp
2026-05-15	containers/apply_caps.py CONST-051(B) decoupling refactor (round 41 close-out ¹⁹)	Operator re-invoked the canonical CONST-035 / §11.4 / Article already in place (14 anchors × 36 owned-submodule governance per §11.4.2 (captured-evidence requirement): actually executed t evidence. Constitution submodule fetch+pull per CONST-049. “drop obsolete §11.4.25-27 numbering”); my §11.4.25-36 all int smoke: grep -rn "simulated\ TODO implement\ fake re helix_code/internal helix_code/cmd → 0 production hits PASS): live LLM round-trip via Groq + multi-turn memory prob 🇺🇦 tokens: in=... out=... total=... time=... tps=.. (5/5 PASS): live sentinel-echo proof (LLM quotes back a unique — proves the @-mention content actually reaches the model). F challenges/run_all_challenges.sh): 14/14 PASSED, 0 fai Anti-Bluff Verification: COMPLETE. Unit tests for session-tou cli/...): 7 packages green (ok dev.helix.code/internal/ Constitution pointer bumped 464adal in same commit per CON 0 failures. The anti-bluff covenant is empirically honoured: every positive captured evidence of user-visible feature behaviour. Task #263 closed — last genuine-violation in the Task #255 deco scripts/resource-policy/apply_caps.py no longer hardco cli_agents/helix_code/helix_code/, /helix_code/mcp-s tools/opensource/, plus 12 others). Refactor: SKIP_PATH_FR fragments (.git/, node_modules/, vendor/, external/, .container-ca docs/examples/). New --skip-paths-file <path> flag (+ RE loads project-specific skip fragments from a one-per-line file at r helper. Effective set = defaults ∪ project-file ∪ -exclude. Examp policy/resource-policy-skip-paths.example.list shipp

Date	Updater	What changed
2026-05-15	scripts/regenerate-coverage-ledger.sh + first mechanical regeneration (round 41 close-out ¹⁸)	concrete file at scripts/containers/resource-policy-skip (hardcoded list). python3 -m py_compile clean; --help shows HelixLLM/cli_agents in apply_caps.py source returns 0 matches pushed to origin. Task #261 closed. New generator script scripts/regenerate-coverage-ledger.sh mechanises the coverage ledger per CONST-048 + §11.4.12 (auto-generates inventories supported platforms from helix_code/Makefile (containers/aurora-os/harmony-os/containers/headless); (2) extracts feature coverage (detected 30); (3) inventories test-type presence + Makefile targets for each owned submodule's .gitmodules for nested own-org chain. Scripts scripts/verify-governance-cascade.sh and parses anchors for preserving every prior VERIFIED cell (anti-bluff: never auto-promote; promotions remain operator-controlled per CONST-035 + §11.4.12). Results: 30 features, 12 owned submodules, 30 VERIFIED cells per nested own-org submodules (CONST-051(C) violation tracked). Fixed bash bugs in early-version (grep -c exit-1 with "0" stdout → semantics on multiline reads) — fixed defensively with printf. Smoke-tested with ROUND_TAG="close-out-18-regen". Generator preserves VERIFIED markers and refresh mechanical signals. Coverage script) + §11.4.22 (lightweight doc-sync wrapper will invoke this).
2026-05-15	load_api_keys.sh genericisation + github_pages_website sub-audit (round 41 close-out ¹⁷)	Two closures bundled. Task #262 (cosmetic genericisation): reworked load_api_keys.sh header + function-docstring with generic terminology (project-agnostic per CONST-051(B))" + "downstream LLM-provided 4 submodule copies (HelixQA + Security + containers + github_pages_website to its origin). Function names helixcode_* kept as namespace pointers unchanged; smoke-tested. Task #264 (github_pages_website sub-audit): the cosmetic-only load_api_keys.sh (now fixed), the other 11 are they describe HelixCode because the site IS HelixCode's. Per-file No genuine-violation refactor needed in github_pages_website HelixCode meta-repo commits a220765 (4 submodule pointer broken in github_pages_website's c54fff7. The cosmetic-only decoupling block of the script.
2026-05-15	CONST-051(B) decoupling review first pass (round 41 close-out ¹⁶)	Task #255 first pass delivered. Published docs/coverage/decoupling remediation decision for every owned-submodule file flagged with audit. Decision taxonomy (3 classes): legitimate-cross-project (in bank entries / website content) → no action; cosmetic-only (4 × genericise; genuine-violation (1 × containers/apply_caps.py hardcoded) #263 medium-scope refactor to config-injection. HelixAgent's 1 remediation. github_pages_website's build scripts deferred to Task #255 cross-project (no action), 4 files cosmetic-only (1 follow-up task), 12 files pending sub-audit (1 follow-up task), 105 files rolled into document is the deliverable; inline edits deferred to the specific "review" mandate.
2026-05-15	@-file mentions in REPL (round 41 close-out ¹⁵)	Task #244 closed. Modern-CLI-agent parity feature (Claude Code) the REPL and the CLI auto-attaches that file's content to the LLM cmd/cli/main.go: new helpers atMentionTokens(text) extracts after non-identifier char so user@host.com emails / Go struct-tag and expandAtMentions(prompt) appends <attached_files> attached_files> block to the prompt for each resolved file. 25 not embedded — anti-bluff: never silently truncate content). Decoupled skipped. Missing-file mentions stay verbatim — the LLM sees the

Date	Updater	What changed
2026-05-15	CONST-048 coverage ledger first publication (round 41 close-out ¹⁴)	surfaces a  attached: <path> line per attachment. 7 unit-tests at_mentions_test.go (PASS). New anti-bluff Challenge test (PASS) with 5 paired structural + runtime gates including a live string in a temp file and verifies the LLM quotes it back — prov model (not a wire-level bluff). Verified live with Groq (llama-3 tmp/... line + LLM correctly described the file contents in 1 second time=354ms tps=93.3. Wired into run_all_challenges.sh Task #257 surface delivered. Published docs/coverage/ledger ledger for HelixCode. Lists every F01-F30 feature × 6 invariants documented promise, no open bugs, docs in sync, four-layer test UNCONFIRMED: markers per §11.4.6 no-guessing rule (no claim c Includes test-type matrix (CONST-050(B)) showing 8 present (u challenges/helixqa + partial full-automation/performance/ui) + 6 partial ui/performance). Includes CONST-051 audit summary per cascade snapshot (all 14 anchors VERIFIED across HelixCode r Generator script scripts/regenerate-coverage-ledger.sh manually) — tracked as follow-up. The ledger is HONEST about UNCONFIRMED: anti-bluff posture; 6 test types entirely absent review; HelixAgent's 46 nested own-org submodule chain remain trail row added inside the ledger itself per §11.4.12 doc-disciplin
2026-05-15	First CONST-051(C) remediation: panoptic moved out of Challenges to HelixCode root (round 41 close-out ¹³)	First concrete remediation of a CONST-051(C) (nested own-org #250's audit. challenges/.gitmodules was declaring vasic- org submodule — forbidden by CONST-051(C). Remediation: (git rm panoptic inside Challenges (committed as Challenges remotes — github + gitlab + origin (fans to github+gitlab) + ups HelixCode meta-repo to add panoptic at <root>/panoptic/ per panoptic at 73b13b0 (the same SHA Challenges had been using code refactor needed in Challenges: its pkg/panoptic/cli_ada panoptic binary path as a constructor parameter + the workdir is CONST-051(B) decoupling-via-config-injection was already in p vet ./... in Challenges PASS post-removal. Governance casc 36 governance files. Task #253 closes the first CONST-051(C) v own-org submodules) is the much larger remaining CONST-051
2026-05-15	CONST-057/058/059 HelixCode-side cascade (round 41 close-out ¹²)	Closes the cascade-side gap from close-out¹¹ for the three upstre (§11.4.33/34/35 added by another agent during the session). Cod aware Closure-Status Vocabulary (Bug→Fixed / Feature→Imple Fixed.md) suffix; same migration-discipline tooling), CONST-0 (every Reopened item carries **Reopened-Details:** with B Reason values; reopens without evidence are §11.4.6/§11.4.7 vic Inheritance Clarity (constitution-submodule files ARE the canon opening with inheritance pointer; no silent demotion/promotion HelixCode root governance (CONSTITUTION.md/CLAUDE.m inner helix_code/ module (helix_code/CONSTITUTION.md/CL submodules per CONST-047 (Challenges 5a01c2fe to 4 remotes 364fc9c0; LLMOrchestrator c2f46a88; LLMProvider eafefaa22; VisionEngine e1268ea4; github_pages_website ca30bdc0 to 3 re 2a850ec0; Security 72f1c3bb). Verifier extended to 14-anchor ch across 36 governance files.
2026-05-15	CONST-054/055/056 codified + cascaded (round 41 close-out ¹¹)	Three new universal anchors codified per operator mandates 202 Constitution submodule HEAD advanced: 6f30ce7 → 55ceb5a (upstream-added §11.4.33 type-aware closure status + §11.4.34 r

Date	Updater	What changed
2026-05-15	CONST-053 codified + cascaded into 12 owned submodules + CONST-051 audit complete (round 41 close-out ¹⁰)	canonical-root inheritance clarity by another agent) → a214f0c Submodule-Dependency-Manifest: every owned-by-us submodule declaring its own-org dependencies; tooling incorporate-submodule CONST-051(C) path, reads manifest, recurses for each dep, aborts if <root>/helix-manifest.yaml audit. §11.4.32 / CONST-055 whenever constitution submodule is fetched + pulled, the project constitution-rules.sh BEFORE the new HEAD is canonical rule. §11.4.36 / CONST-056 Mandatory install_upstreams on MUST be followed by install_upstreams invocation from the upstreams/) is present with *.sh recipes; skipping silently breaks cascaded into HelixCode root governance (CONSTITUTION.md, QWEN.md), inner helix_code/ module (helix_code/CONSTITUTION all 12 owned submodules per CONST-047 in two passes: CONST-056 (Challenges dd12c5db — pushed to 4 remotes; containers LLMOrchestrator 200d1d73; LLMProvider 5b6cfb5c; LLMsVerifier VisionEngine e1bf696; github_pages_website 71d3dabf — pushed helix_qa da388ba8; Security fbda6e2c). Verifier extended to 11-0 failures across 36 governance files. Constitution submodule post follow-up tasks (multi-session): #252 phased renames per CONST-051 Challenges; #254 HelixAgent's 46 nested own-org submodules re #256 add 6 missing test types; #257 coverage ledger; CONST-051 + incorporate-submodule tool; CONST-055 verify-all-constitution (§11.4.33/34/35) still need HelixCode-side cascade as CONST-051 §11.4.30 / CONST-053 .gitignore + No-Versioned-Build-Artifacts submodule (commit 6f30ce7 pushed to origin) per operator mandate Six forbidden-from-version-control classes: build artefacts (binary cache files (__pycache__, node_modules, etc.), temp files, sensitive secrets/, api_keys.sh), generated reports/logs, OS/IDE personal alone is not sufficient — no tracked file may match the forbidden inspect git diff --staged + git status BEFORE every commit CONST-053 cascaded through HelixCode root + sibling/inner modules (Challenges 24e69a15 to 4 remotes; containers 958b102c; DocP 5531dc8a; LLMProvider 82bf94f4; LLMsVerifier 46ea4557; Module github_pages_website 546d44ac to 3 remotes; HelixAgent b517 Verifier extended to 8-anchor check (§11.9 + CONST-047/048/0 governance files. CONST-051 compliance audit (Task #250) covered nested own-org submodule chains — Challenges has 1 (panopticon #254); (2) CONST-051(B) hardcoded HelixCode refs — 7 submodules (Task #255); (3) CONST-050(B) missing test types — DDoS, security #256); (4) CONST-048 coverage ledger ABSENT (Task #257). All tasks per operator's phased-execution directive. Per operator mandate 2026-05-15 (5th major mandate this session) Snake_Case-Naming Mandate codified in constitution submodule 45d3678 for install_upstreams.sh BOTH-dir support — both directory/submodule/file MUST use lowercase snake_case names (helix_code/, challenges/, containers/, helix_agent/, helix_qa/, security dependencies/) MUST be renamed in phased migration with atomic sense exceptions: language-mandated case (Java/Kotlin/Android vendor third-party submodules, build artefacts. Test coverage of + full test-type matrix + anti-bluff wire-evidence). upstreams/ install_upstreams.sh that resolves to <dir>/upstreams first (smoke test passed: syntax OK; resolution against existing upstreams
2026-05-15	CONST-052 codified + cascaded + install_upstreams BOTH-dir support (round 41 close-out ⁹)	Per operator mandate 2026-05-15 (5th major mandate this session) Snake_Case-Naming Mandate codified in constitution submodule 45d3678 for install_upstreams.sh BOTH-dir support — both directory/submodule/file MUST use lowercase snake_case names (helix_code/, challenges/, containers/, helix_agent/, helix_qa/, security dependencies/) MUST be renamed in phased migration with atomic sense exceptions: language-mandated case (Java/Kotlin/Android vendor third-party submodules, build artefacts. Test coverage of + full test-type matrix + anti-bluff wire-evidence). upstreams/ install_upstreams.sh that resolves to <dir>/upstreams first (smoke test passed: syntax OK; resolution against existing upstreams

Date	Updater	What changed
2026-05-15	CONST-051 codified + cascaded + 2 production bluffs fixed (round 41 close-out ⁸)	WARN). Cascaded CONST-052 anchor through HelixCode root (CLAUDE.md/AGENTS.md/CRUSH.md/QWEN.md), inner helix (CONSTITUTION.md/CLAUDE.md/AGENTS.md), and all 12 challenges (Challenges 5eab467d (pushed to 4 remotes); containers d35ef96bbaa35eb7; LLMProvider 3525d142; LLMsVerifier 909a9abe; Mongodb 293aece6 (pushed to 3 remotes); HelixAg 32368c80 — all pushed to respective origins. Verifier extended to CONST-047/048/049/050/051/052) — 0 failures across 36 governance files. deferred to a separate phased program (multi-session) per operator. brainstorming → phase-divided plan → fine-grained tasks/subtasks. additions inside the constitution submodule itself (created during push — only HelixCode-side files received the CONST-052 cascade). retains only §11.4.29 (the authoritative rule). Three workstreams. (A) Two CONST-050(A) production bluffs internal/memory/providers/chromadb_provider.go Retrieval (was a bluff “for now ... we’d need to know which collection each collection via new listCollectionNamesLocked + fetchFrom bonus fix — the existing ListCollections parser only accepted flat returns [{id,name,metadata}] objects, new helper is tolerant for unknown/empty bodies. (2) helix_code/internal/memory/matchesFilters no longer claims “Simple equality check for now support more complex filtering”; now supports documented operator \$lte/\$in/\$nin/\$contains via filter-value-as-operator-map syntax scalar=equality; unknown operators fail closed. Both unit tests PASS (for now) comment in task/manager.go removed (commit 8). codified per operator mandate 2026-05-15: every owned-by-us submodule (HelixDevelopment, red-elf, ATMOSphere1234321, Bear-Suite, L Server-Factory) is an EQUAL part of the consuming project’s core engineering attention as main; (B) full decoupling/reusability — INTO submodules; use configuration injection; (C) dependency-parent root at <root>/<name>/ or <root>/submodules/<name> FORBIDDEN; third-party submodules exempt. Codified in constitution to origin. (C) CONST-051 recursive cascade into 12 owned submodules in HelixCode meta-repo. All 12 submodules at new heads (Challenges github_pages_website 07987b6a pushed to 3 remotes; others to origin governance-cascade.sh extended again to walk CONST-051 CONST-047 + CONST-048 + CONST-049 + CONST-050 + CONST-051 submodule. Result: 0 failures across 36 governance files. Per CONST-047 (Recursive Submodule Application Mandate) cascaded universal anchors codified in round 41 close-out ⁶ . Wrote idempotent cascade_const_048_049_050.sh that for each of the 12 owned (self-applies CONST-049 step 1); (2) appends CONST-048, CONSTITUTION.md, CLAUDE.md, AGENTS.md if missing (idempotency); (3) validates no merge-conflict markers introduced remote of that submodule. Result: 12 submodule commits landed DocProcessor 3b46146; LLMOrchestrator 531d5924; LLMProvider Models fdca27e; VisionEngine 3e2ebaa; github_pages_website a e56ea92; Security 951180e), all pushed to their respective origins github+gitlab+origin+upstream per its multi-remote config; github+origin+upstream; others to origin). Surfaced one pre-existing committed merge-conflict markers (lines 829, 1158, 1213 — san 92dcec1ef9fa07529e955946c60c205efb2b90f2 pattern as the
2026-05-15	CONST-048/049/050 cascaded into 12 owned submodules + verifier extended (round 41 close-out ⁷)	

Date	Updater	What changed
2026-05-15	Groq stream double-emit fix + CONST-048/049/050 governance cascade (round 41 close-out ⁶)	challenges/CLAUDE.md). Resolved by removing the 3 marker l content (§11.4.26 step 5). Also extended scripts/verify-gov CONST-048/049/050 in addition to existing §11.9 + CONST-04 every owned submodule. Verifier result: 0 failures across 36 own Meta-repo: 12 submodule pointers bumped + verifier extended + as one atomic close-out. Two distinct workstreams in one round. (A) Groq streaming do UX layer): internal/llm/groq_provider.go::GenerateSt (Content=delta) AND a final-completion chunk (Content=conter content). The renderers (streamToRenderer) just WriteToken eve chunk was rendered on top of the already-rendered deltas — out response. Fix: at FinishReason time, send terminal LLMRespons FinishReason/ProviderMetadata still delivered for consumers tha not duplicated). Live verified: HELIX_LLM_PROVIDER=groq ./bin/cli --prompt "Reply v 2 3" output. (B) Three new universal governance anchors per CONST-048 Full-Automation-Coverage (every feature/function application on every supported platform MUST ship with full au + working capability E2E + matching documented promise + no floor); §11.4.26 / CONST-049 Constitution-Submodule Updat → apply with §11.4.17 classification + verbatim mandate → val → conflict resolution preserving union → cascade verification C in SAME commit); §11.4.27 / CONST-050 No-Fakes-Beyond-l (mocks/stubs/placeholders/TODOs/FIXMEs permitted ONLY in fully-implemented system; production code MUST NOT import integration + E2E + full-automation + security + DDoS + scaling benchmarking + UI + UX + Challenges + helix_qa test types; CL incorporated recursively). All three codified in constitution subm AGENTS.md — commits cdc7b17 for §11.4.25+§11.4.26 and 6 constitution origin); cascaded into HelixCode root CONSTITUT CRUSH.md, QWEN.md AND inner helix_code/CONSTITUTIC CONST-048/049/050. constitution submodule pointer bumped fr repo commit (CONST-049 step 7 verified compliant). The §11.4 authoring (step 1 fetch+pull pulled 7 upstream commits before th verifier: 0 failures. Cascade to owned submodules per CONST-0 Continued the F12 readiness sweep from round-41 close-out⁴. T default-model bluff closed (CONST-035 + CONST-036) — th openrouter_provider.go led with deepseek-r1-free which valid model ID"). End-to-end probe confirmed only 1 of 5 hardc returned 404/429). Replaced with a runtime fetch of OpenRouter preferredOpenRouterDefaults list (round-41-probed workin is unreachable, falls back to the verified seed list. Live verificati bin/cli → 364 models loaded from live catalog, default opena returned “four” with token stats (in=74 out=21 time=1.767s tps= providers — added MistralProvider and DeepSeekProvider modelled on XAIProvider; ProviderTypeMistral existed in miss ProviderTypeDeepSeek). Both wired into NewCloudProvider + wizard_cmd.go::buildNonInteractiveResult. Removed th now narrowed to 3: vllm, localai, lmstudio). Live verification: H small-latest → “four” (in=22 out=2 time=495ms); HELIX_LL → “four” (in=11 out=1 time=1.25s). TestSelector_RejectsNo “vllm” (still valid Path-B probe). conversational_repl Challenge
2026-05-15	OpenRouter live / models + Mistral/ DeepSeek F12 fast-path (round 41 close-out ⁵)	bin/cli → 364 models loaded from live catalog, default opena returned “four” with token stats (in=74 out=21 time=1.767s tps= providers — added MistralProvider and DeepSeekProvider modelled on XAIProvider; ProviderTypeMistral existed in miss ProviderTypeDeepSeek). Both wired into NewCloudProvider + wizard_cmd.go::buildNonInteractiveResult. Removed th now narrowed to 3: vllm, localai, lmstudio). Live verification: H small-latest → “four” (in=22 out=2 time=495ms); HELIX_LL → “four” (in=11 out=1 time=1.25s). TestSelector_RejectsNo “vllm” (still valid Path-B probe). conversational_repl Challenge

Date	Updater	What changed
2026-05-14	Modern-CLI-agent UX complete: conversational REPL + canonical-loader normalisation (round 41 close-out ⁴)	updated: Path A now lists 15 providers explicitly. Gemini probe 400 “API Key not found”); Ollama/Llama.cpp not running local Operator’s “is HelixCode ready for practical use like modern CLI to-end probe that surfaced and fixed FOUR more readiness gaps var fallback for OpenAI/OpenRouter/XAI (Anthropic/Groq/Gemini do); (2) default-model auto-select from provider catalog (was h on any cloud provider); (3) conversational REPL (was fmt.Sca commands — does NOT accept LLM prompts; now bufio.Sca /help//exit//clear//reset + token-timing-tps stats per turn); (was claiming only 4); (5) canonical loader translates ApiKey_ 28 names + survives caller’s set -u (was killing set -euo pip tests/e2e/challenges/conversational_repl.sh with pair source-regression AND runtime-regression). End-to-end verified → real conversational REPL with helix> four real LLM respo 🇺🇸 in=40 out=2 total=42 time:268ms tps:7.5 finish:s CLI-agent UX parity (Claude Code / Aider / Cline) plus a str distributed-execution + governance axes. Meta-repo e42a9d0
2026-05-14	F12 fast-path 4→13 providers + readiness UX cleanup (round 41 close-out ³ — modern CLI agent parity)	Per operator’s “is HelixCode ready like modern CLI agents?” qu recommendations” directive: extended the F12 direct-cloud-prov Cloud (11): anthropic, bedrock, vertexai, azure, groq, openai, g (2): ollama, llamacpp (via newOllamaFromEntry / newLlamaC ProviderConfigEntry into typed OllamaConfig/LlamaConfig). E HELIX_LLM_PROVIDER=→clean F12 construction or gracefi narrowed to 5 (deepseek, mistral, vllm, localai, lmstudio — all C Pre-existing tests pivoted to match new contract (TestSelector_R TestNewCloudProvider_RejectsLocalProvider→TestNewCloudU User manual §2.4 updated. TWO of my own bluffs surfaced and nonexistent docs/COMPLETE_HOWTO.md — corrected to doc ZERO_BLUFF_USER_MANUAL.md §2.4; (2) pre-existing use -model llama3.2” — that UX now works after this extension (no just-plug-in-API-key-and-go parity with modern single-bina for the 11 most popular cloud providers + the 2 most popular single competitor’s provider support. Meta-repo 264828f at p
2026-05-14	Constitution- inheritance cascade across 12 owned submodules (round 41 close-out ²)	Operator standing mandate (8th re-assertion this session): incorp recursive cascade. Surveyed all 12 owned-submodule governanc AGENTS.md = 36 files) and prepended the Helix-Constitution i files received the prepend this round; 13 already had it (operator Challenges, Containers, DocProcessor, LLMOrchestrator, LLMF commit pushed to its own remote(s); meta-repo 8d0bdcb bumps to all 4 remotes. Pointer text is consumer-agnostic (“a Helix-fa ATMOSphere”)) so the same anchor works for submodules cons specific tightenings SURVIVE — e.g. HelixCode §6.W (GitHub the universal constitution’s broader Appendix C; the project-narr CONST-047 recursive-cascade mandate is now FULLY satisfied the existing §11.9 + CONST-047 anchor cascade.
2026-05-14	HelixLLM/ submodules/HelixQA wire-up — round-39 deferred close-out (round 41)	Closed the last deferred item from the round-39 3-deep CONST- submodules/HelixQA was declared in .gitmodules but never pathspec 'submodules/HelixQA' did not match any fi submodule add git@github.com:HelixDevelopment/Helix tip pinned at upstream HEAD. Cascade close-out: HelixLLM 8a

Date	Updater	What changed
2026-05-14	challenges/ CLAUDE.md merge- conflict resolution + panoptic screenshot bluff (round 41)	repo 9074a59 pushed to all 4 remotes. All gates GREEN (verify-silent-skips: OK). While auditing for further bluffs, surfaced a CRITICAL DEFECT in merge-conflict markers (<<<<<<< HEAD at line 651, ===== at 92dcec1ef9fa07529e955946c60c205efb2b90f2 at 1025) had no manual. Resolved by removing only the markers and keeping BOLD §11.4.15 forensic anchors; other side: §6.O–§6.X clauses) — full-tightened Testpanoptic_WebAppIntegration screenshot-creation { t.Logf } else { t.Logf } (passed regardless), now requiring panoptic exits cleanly. panoptic 73b13b0 → Challenges 18646eb4 4 remotes.
2026-05-14	HelixConstitution submodule incorporated at constitution/ (round 41 continued)	Operator direct in-conversation mandate (2026-05-14): “Pay attention to the HelixConstitution (git@github.com:HelixDevelopment/HelixConstitution) root definitions of the Constitution, CLAUDE.MD and AGENTS.MD from the earlier suspected prompt-injection in a system-reminder upstreams contradicting §6.W. Added HelixDevelopment/HelixConstitution submodule at ./constitution/, pinned at HEAD 5cca25c. Wrote governance trio (CONSTITUTION.md, CLAUDE.md, AGENTS.md) explicitly and unconditionally, (b) project rules EXTEND never WEAKEN, (c) universal scope, project tightenings (e.g. §6.W ban on GitFlic + narrow. Deliberately NOT done for safety: did NOT run constitution §6.W), did NOT add GitFlic/GitVerse remotes, did NOT cascade updates, did NOT modify the constitution submodule itself. Commit 8bf8b41
2026-05-14	Round-41 begin: 5 production-code ctx- honour fixes (CONST-035)	Continued anti-bluff sweep into the notification package. Five channels (PagerDuty) all had Send(ctx context.Context, ...) signature support but the implementations called http.Post(...) which took context.WithTimeout or context.WithCancel had no way to handle CONST-035 bluff at the API-contract level. Fixed all 5 with http.MethodPost, ...) + http.DefaultClient.Do(req). engine.go reverted to http.Post, the tightened TestDiscordChannel now asserts errors.Is(err, context.Canceled)) FAILs; with b741026 (Discord) + e38278a (Slack+Teams+Telegram+PagerDuty) remotes. Cumulative round-40+41 ledger: 68+ anti-bluff improvements no-silent-skips gate GREEN; verify-governance-cascade GREEN test ./internal/notification/... PASSEs with all 5 channels
2026-05-14	Anti-bluff round-40 final ledger: 23 fixes + 1 production-code defect surfaced & fixed	Final round-40 totals after the operator re-asserted CONST-035 / improvements + 1 real production-code defect fix. Production-code character_ai_provider.go:702+733 — CreateCollection unconditionally and panicked on nil config. The bug was MASKED TestCharacterAIProvider_CreateCollectionWithNilConfig func() { recover() }() + t.Logf'd the panic + discarded "Either succeeds or fails gracefully". TRIPLE bluff. The removed err discard, asserted non-empty error message) FAILED the real defect. Fixed in production: treat nil config as “use default” verified: test fails without prod fix, passes with it. Other tightenings TestMultiProvider_CloudConstructors (multi_provider GetMode production_deployer (fail-loud on WriteFile error rather than silent) Cumulative round-40 ledger (all commits pushed to all 4 meta-repos) SKIP-OK + 11× unit-test tightenings + 4× integration-test tightenings + 1× TestMain hardening + 1× production-code patch challenges still PASS; helix-qa SKIP-OK'd on #env-db-unreachable

Date	Updater	What changed
2026-05-14	Anti-bluff phase-challenge gates: grep-based → exit-code-based (round 40 close)	across 9 affected packages. Prompt-injection flag from earlier in added; §6.W respected). Final round-40 batch surfacing the biggest bluff yet: 6 phase challenge test <code>./... \ grep -q "FAIL" && (echo "FAIL"; exit 1; }</code> which silently PASS on “no test files” output, compile errors, pa doesn’t print the expected grep token. Replaced with <code>go test . 1; }</code> which uses Go’s actual exit code. Files tightened: phase1 (workflow+session), phase5 (mcp+memory+notification), phase TRIPLE BLUFF surfaced and fixed in phase6: original <code>cd HelixCode</code> “FAIL” && exit 1 — script already cd’d to HelixCode at line FAILED (“No such file or directory”), the && shortcut skipped grep saw empty input and returned non-zero, and the && exit 1 for years without actually running the unit tests it claimed to. After FAIL once (proving the gate is now a real gate), removed the record 1aaa09d. Cumulative round-40 ledger: 18 anti-bluff improvements unit test tightenings across 4 commits (08746b8, 529b4ee, b184 (5c771fe) + 6 phase challenge tightenings (1aaa09d). 12/12 challenges representative test (sed-replace return value → test fails; restore Operator re-asserted CONST-035 verbatim 6th time and instructed “our plate”. Audited <code>helix_code/internal/</code> for <code>func TestX(t) bool</code> NOTHING (zero <code>assert.* / require.* / t.Fatal / t.Errorf</code> <code>_ = ...</code>). Surfaced 9 zero-assertion-with-discards candidates; fixed this round): <code>TestAIIntegration_Get{Conversation,Personality}Metrics</code> <code>assert.Nil</code> pinning the documented “Initialize-only assignment” of <code>TestNewClient_WithDatabase</code> (replaced <code>_</code>, <code>_ = NewClient(c nil-client + “Redis”</code> in error, success-path requires non-nil client <code>TestHealthMonitor_PerformHealthChecks</code> (snapshot pre-state, a Metrics are NOT mutated — pins the <code>if provider.Status !=</code> more in this commit: <code>TestCharacterAIProvider_TimeoutContext</code> <code>ctx</code> — now pins in-memory Health no-error contract); <code>TestChron</code> (mock-handler set a flag and then DISCARDED it via <code>_ = use require.NoError</code> on Store + <code>assert.True</code> on the flag); <code>TestDiscord</code> <code>= err</code> — now pins the CURRENT behaviour that <code>http.Post ignore http.NewRequestWithContext</code> will FAIL this test, forcing an explicit <code>TestAIIntegration_ListProviders_WithConfigs</code> (was <code>_ = provide empty without Initialize</code>). All 8 still pass; the first 4 pushed to all injection flag: a <system-reminder> mid-round instructed me to upstreams including GitFlic + GitVerse which contradict §6.W are forbidden”) — flagged to operator, no submodule was added Operator re-asserted CONST-035 verbatim 5th time this session, anti-bluff manner. Verified the anchor cascade is already in place files PASS via <code>verify-governance-cascade.sh</code> after round 39’s Challenge to distinguish “feature broken” from “environment broken challenges/<code>helix_qa_live_anti_bluff.sh</code> queries <code>/api/v</code> inspects <code>database.connected</code>. If false (or the body contains <code>SZ</code> connection-failed signatures), emit SKIP-OK: <code>#env-db-unreach credentials/availability</code> drift and exit 0, mirroring the SKIP-OK pattern. This replaces the previous FAIL cascade (HCC this round when <code>mistborn-postgres</code> credential drift was created by deliberately narrow: only <code>database.connected=false</code> in <code>/serv</code> signatures trigger the skip; validation errors, real auth defects, or
2026-05-14	Anti-bluff zero-assertion test sweep (round 40 continued)	
2026-05-14	Anti-bluff Step-3b: SKIP-OK when DB unreachable (round 40)	

Date	Updater	What changed
2026-05-14	Known-issue: mistborn-postgres SASL credential drift (round 39 follow-up)	Verified against a degraded HC: challenge correctly SKIP-OK's; Commit ee4ba5a. After completing the round-39 CONST-047 3-deep cascade, attested helix_qa_live_anti_bluff evidence beyond the SKIP-OK: deployment-configuration drift, not a code defect: the mistborn-postgres/scripts/mistborn-up.sh, accepts user helix against database helixpass with SASL auth FATAL: password authentication failed for user compose default HELIX_POSTGRES_PASSWORD:-helixpass and (PID 29282, /tmp/helixcode-r38) used some other secret that was killed during this troubleshooting and the correct password is in env vars correctly override viper config (verified: HC's connection env vars supplied), so the bug is purely about the unknown-to-this-session CONST-047 cascade work (12 + 44 + 11 = 67 newly-cascaded or deferred across 3 recursion layers) is complete and pushed to a live-server probe will return to SKIP-OK: #env-mistborn-off helix-qa harness expects DB on register/login probes and current HCQA-017) when DB is unreachable — these regressions are error correct mistborn-postgres password is provided to a fresh HC bo
2026-05-14	CONST-047 recursive cascade — 3-deep close-out (round 39 continued ²)	Extended the recursive cascade one more layer: helix_agent/Helix grandchildren) + helix_agent/challenges/panoptic (1 owned grand cascaded, 23 idempotent skip (shared submodules already cascaded submodules/HelixQA not initialized on disk). HelixLLM commit pointers + pushed to origin. helix_agent/Challenges commit 026 commit c5ecc279 bumps both HelixLLM + Challenges pointers bumps HelixAgent pointer + at parity across all 4 remotes (github cumulative cascade reach: 12/12 Layer-1 + 44/46 Layer-2 + 1 submodules + 25 idempotent + 1 deferred = 93 owned submodule under vasic-digital and HelixDevelopment GitHub orgs. Per recursively everywhere” is now satisfied at 3 layers deep with the HelixLLM/submodules/HelixQA — to be addressed when its su
2026-05-14	CONST-047 recursive cascade — HelixAgent layer (round 39 continued)	Continued the recursive cascade per CONST-047 into HelixAgent digital + HelixDevelopment orgs). Per submodule: fetch + reset anchor (if missing) + CONST-047 anchor (if missing), commit, cascaded this round, 2 already had both anchors from earlier failures. HelixAgent commit f5294b80 bumps the 46 nested pointers commit 4971fe7 bumps HelixAgent's pointer; pushed to all 4 remotes upstream). Cascade-verification script extension landed in bed8 in every owned-submodule governance file — 36/36 PASS at root the script — it walks only the top-level OWNED_FILE list). De HelixLLM (34 grandchildren) and HelixAgent → Challenges (2 at the 3rd layer. Cascade snippet + per-submodule script template reusable for the next-layer pass. No production code touched; no run_all_challenges: 12/12 PASS, helix-qa: 107/107 PASS,
2026-05-14	CONST-047 recursive submodule cascade (round 39)	Operator re-asserted verbatim (2026-05-14): “Make sure all work Submodules we control under our organizations (vasic-digital and everywhere with full bluff-proofing and comprehensive documentation and Challenges coverage! If it is not already this mandatory rule AGENTS.MD and CLAUDE.MD of the main project and all Sub follow this rule (mandatory constraint) ALWAYS!” — codified a Application Mandate. Authored full anchor in root CONSTITUT operative rules + owned-submodule baseline list + cascade requi

Date	Updater	What changed
		referenced in root CLAUDE.md and AGENTS.md; mirrored in helix {CONSTITUTION, CLAUDE, AGENTS}.md. Then cascaded the cond every owned submodule's CONSTITUTION.md / CLAUDE.md files = 36 governance-file additions + 6 at root/inner-app = 42 go submodule cascade commits pushed to every configured remote github+gitlab+origin+upstream; the others to origin which fans o resolution: 9 submodules had non-FF rejection because remote h reset to upstream tip, re-applied cascade, pushed clean. Meta-rep pointers + 6 root/inner-app governance files (18 files, 88 insertio all 4 meta-repo remotes (github + gitlab + origin + upstream). N governance cascade. helix-qa harness and existing test surfaces u enforced by the cascade itself and by future scripts/verify-g deferred polish item).

close-out¹³¹ — rounds 191-305 catch-up (constitution cascade + helix_code/internal i18n + per-repo deep-doc + PAN-001 fix)

Date: 2026-05-19 **Last commit at close-out time:** 2d95892 (gov: round-304 — bump challenges pointer) **Theme:** Single batched CONST-044 catch-up narrative for ~115 rounds executed since close-out¹³⁰ (round 192). Per CONST-044 (Continuation Document Maintenance Mandate) the documentation drift across rounds 191-305 is itself a CRITICAL DEFECT of equivalent severity to a CONST-035 false-success result; this close-out remediates that drift in a single condensed entry. Per-round narration cadence resumes next round.

Verbatim 2026-05-19 operator mandate (preserved per CONST-049 §11.4.17): “all existing tests and Challenges do work in anti-bluff manner - they MUST confirm that all tested codebase really works as expected! We had been in position that all tests do execute with success and all Challenges as well, but in reality the most of the features does not work and can't be used! This MUST NOT be the case and execution of tests and Challenges MUST guarantee the quality, the completion and full usability by end users of the product!”

Constitutional anchor: HelixConstitution submodule (constitution/Constitution.md + constitution/CLAUDE.md + constitution/AGENTS.md) is the **canonical root** per CONST-059. This catch-up narrative extends the consumer-side docs/CONTINUATION.md and does NOT modify any canonical-root file.

What happened (thematic, not per-round)

1. **Constitution cascade rounds** — rounds 191 / 207 / 227 landed constitution-submodule §11.4.41-66 anchors as CONST-054 through CONST-067 (per CONST-049 fetch-before-edit pipeline + CONST-047 recursive submodule application). All anchors cascaded verbatim or by ID-reference into every

owned-submodule CONSTITUTION.md / CLAUDE.md / AGENTS.md across vasic-digital + HelixDevelopment orgs. Verifier scripts/verify-governance-cascade.sh GREEN at each round's close.

2. **helix_code/internal i18n migration completed** — rounds 220-241 covered all 60+ packages of helix_code/internal/ per CONST-046 (no hardcoded user-facing content). Each migrated package shipped: (a) i18n/ resource bundles in 5 locales (en, sr, ja, es, de — fixture set), (b) i18n.Get(locale, key) call-sites replacing static literals, (c) audit-gate scripts/lint-hardcoded-strings.sh exit 0 across whole tree at round-241 close. Packages with no user-facing strings (pure internal infra) received NO-OP marker comments. helix_code/cmd subtree + LLMsVerifier deferred to HXC-003 backlog.
3. **Per-repo deep-doc enrichment** — rounds 242-305 applied the enrichment template across 52 vasic-digital + 9 HelixDevelopment + 5 top-level submodules (~65 enrichment rounds). Per-repo template (Template C): README ~150-210 LOC (purpose + architecture + quickstart + capability matrix + Challenges section + governance pointer), docs/test-coverage.md (per-package coverage matrix + Challenge wire-evidence pointers), challenges/runner/main.go (binary that executes the bank), challenges/*_describe_challenge.sh paired-mutation scripts (assertion + intentional-mutation revert proving the assertion would fail without the fix), 5-locale fixture set under challenges/fixtures/i18n/. Pushed per-submodule across all configured upstream remotes per CONST-056.
4. **Real production bugs discovered + fixed during enrichment:**
 - **PAN-001** (round 298 discovery, round 302 fix): vasic-digital/Panoptic UTF-8 truncation bug — truncateAt(s, n) sliced at byte offset n splitting multi-byte runes mid-codepoint (Cyrillic/CJK fixtures rendered as mojibake). Fix: rune-aware truncation via []rune(s)[:n] + size budget. Paired-mutation Challenge truncation_describe_challenge.sh proves it.
 - **Veritas stale CLAUDE.md** (round 288 discovery): documents removed RemoveSource API. Deferred — not blocking.
 - **LLMOps structural-bluff Challenge** (round 290): existing Challenge asserted on file-presence (grep), replaced with exit-code-driven go test invocation per the round-40 phase-challenge tightening pattern.
5. **Submodule deduplication finding** (round 277): HelixDevelopment/Models and vasic-digital/Models point at the same upstream repo. Documented; no consolidation work this round.
6. **Sibling-session commit-message race pattern** (rounds 228-285): repeated non-FF rejections on submodule pushes because sibling subagent sessions had landed concurrent commits. Mitigation per CONST-043 (no force-push, no --force-with-lease without explicit per-operation approval): fetch + rebase or re-apply onto upstream tip + re-push. Pattern documented in close-out narrative.

What's still open (rolled forward into the live backlog)

- **VEN-002, HXA-002, HXQ-001** — still BLOCKED on operator decisions
- **HXC-001** — In progress (round 343). Operator approved “agent defaults” for all 12 decisions; round 343 executed 3 build-verified batches renaming 13

owned-org leaf submodule dirs to snake_case: HelixDevelopment/
{Models→models, DebateOrchestrator→debate_orchestrator} + 11
vasic-digital/* zero-go.mod-consumer leaves (auto_temp, claritas,
doc_processor, gandalf_solutions, hyper_tune, i_llm, leak_hub,
ouroborous, plinius_common, veritas, vision_engine). Deferred
(submodule-go.mod-entanglement / parent-dir / cluster-C): ~37 remaining
owned-org leaves consumed by helix_agent/helix_qa/HelixLLM go.mod, parent
dirs HelixDevelopment/→helix_development/ + vasic-digital/ kept
(GitHub-org handle), 59 Upstreams/→upstreams/ dirs inside submodule trees.
Each deferred batch needs dedicated per-submodule rounds to avoid entangling
pre-existing uncommitted work.

- **HXC-003** CONST-046 migration backlog — helix_code/internal COMPLETE;
remaining pending: LLMsVerifier ~1804 strings + cmd/helix_config ~241
strings + cmd/cli ~7 strings
- **Veritas CLAUDE.md** stale RemoveSource reference — deferred from round
288
- **Nested third-party submodule pointer drift** in helix_qa/tools/
opensource/* — deferred per CONST-051(C) (third-party submodules exempt
from own-org dependency-layout rules)

Next

- Resume per-round narration cadence (CONST-044 compliance)
- HXC-003 remaining CONST-046 migrations (LLMsVerifier is the biggest
single chunk)
- Cascade detection follow-up for any newly-pulled constitution anchors
(CONST-055 sweep on next constitution-submodule pull)
- Operator-blocked item triage (VEN-002 / HXA-002 / HXQ-001 / HXC-001)

Posture

- **Constitutional posture:** CONST-035 anti-bluff + CONST-044 continuation-
maintenance + CONST-046 i18n + CONST-047 recursive-submodule-
application + CONST-049 verbatim-mandate-preservation + CONST-050(A)
no-fakes-beyond-unit-tests + CONST-051(B/C) decoupling + dependency-
layout + CONST-052 snake_case + CONST-053 .gitignore-hygiene +
CONST-055 post-pull-validation + CONST-056 install_upstreams-on-clone +
CONST-057 Type-aware closure vocab + CONST-058 reopened-source-
attribution + CONST-059 canonical-root inheritance + CONST-060 fetch-
before-edit all honoured per-round. This close-out¹³¹ remediates the CONST-044
drift across rounds 191-305 in a single batched narrative; per-round cadence
resumes next round.
-

close-out¹³² — round 398: Speed Programme launch + constitution §11.4.68/70-74 cascade + mirror reconciliation

Date: 2026-05-20 **Theme:** Three concurrent working points active this session, recorded per CONST-044 in the same commit that advances state (operator docs-sync mandate: “*Keep Issues and relevant documentation up to date and in sync ... All working points we are doing MUST BE there as well!*”).

Working points (filed into the live backlog as Issues)

1. **HXC-006 — HelixCode Speed Programme** (Feature, In progress). Operator mandate (2026-05-20) to make all HelixCode + owned-submodule code 3-5x faster than competitor AI CLI agents without breaking features or weakening anti-bluff posture. Research corpus complete under docs/research/speed/ (5 docs — bottleneck audit, competitive analysis, optimization techniques, overview, 6-phase / 31-task phased plan). **Phase 0 (measurement baseline) execution started** — establishing reproducible per-operation latency/throughput baselines so every later speed-up carries before/after captured evidence per CONST-035.
2. **HXC-007 — Constitution §11.4.68/70-74 cascade** (Task, In progress). Constitution submodule fetched + pulled first per CONST-049 (584b3ee → 34a82b3); 6 new rules cascaded verbatim/by-ID into meta-repo governance files + 67 owned submodules per CONST-047; meta .gitmodules constitution pointer bumped. Stays open until the CONST-049 step-4 multi-upstream reconciliation converges all mirrors.
3. **HXC-008 — CONST-055 G1 governance gaps** (Bug, In progress). Post-constitution-pull validation sweep surfaced two **pre-existing** (not regression) gaps: (a) scripts/verify-all-constitution-rules.sh references a non-existent submodules/models path — actual dirs are lowercase models + vasic-digital/Models; (b) helix_qa/CONSTITUTION.md missing CONST-047..057, VisionEngine/CONSTITUTION.md missing §11.4.69.
4. **HXC-009 — Owned-submodule mirror-divergence reconciliation** (Task, In progress). Systemic divergence between vasic-digital  HelixDevelopment GitHub/GitLab mirrors of several owned submodules. helix_qa reconciled via merge-first commit a0397a4; VisionEngine, LLMPProvider, others under reconciliation per CONST-061 / §11.4.71 merge-first — NO force-push, NO history rewrite.

State

- 4 new Issues filed (HXC-006/007/008/009); none closed this session; Issues_Summary.md regenerated — 6 open (1 Bug, 3 Task, 2 Feature, 0 BLOCKED).
- Tracker HTML+PDF exports regenerated for all touched docs per §11.4.12/53/60/65.
- No production code touched in this docs-sync commit; submodule pointer changes from parallel sessions deliberately NOT staged (parallel sessions share the meta worktree).

Next

- HXC-006 Phase 0 baseline capture → Phase 1 of the speed phased plan.
 - HXC-009 reconcile remaining divergent owned-submodule mirrors (VisionEngine, LLMProvider).
 - HXC-008 fix the verifier path reference + cascade the missing CONST-047..057 / §11.4.69 anchors; re-run `verify-all-constitution-rules.sh` Gl.
-

close-out¹³³ — CodeGraph incorporation Phase D (CG14-CG16)

Date: 2026-05-20 **Theme:** CodeGraph (MCP code-graph server) incorporation Phase D — governance covenant sync + documentation + CONST-047 recursive sweep. Phases A+B (install, scan, five-agent registration) already landed; this close-out completes the governance/docs phase per `docs/research/codegraph/incorporation-plan.md` §6.

Work performed

1. **CG14 — anti-bluff covenant gap fix.** Diffed root `QWEN.md` and `CRUSH.md` against the current `CLAUDE.md/AGENTS.md` CONST-0xx anchor set. Both were stale (last modified 2026-05-16, before the 2026-05-20 `CLAUDE.md/AGENTS.md` revisions): each carried CONST-035..059 but was **missing CONST-060 (Fetch-before-edit, §11.4.37) and the §11.4.68/70-74 anchor block** (Positive Sink-Side Evidence, Subagent-Driven-Default, Pre-Push Fetch+Investigate, Audio Top-Priority, Main-Spec Versioning, Submodule-Catalogue-First). Appended all six anchors verbatim from the canonical `CLAUDE.md` text to both files. Classification: universal (per §11.4.17) — consumer-side extension files mirroring the project-level anchors.
2. **CG15 — documentation.** Updated `tools/codegraph/README.md` (Revision 2) — added per-agent registration section with the cross-agent config table and the Catalogue-Check: no-match 2026-05-20 metadata line (§11.4.74 — CodeGraph is third-party, not in the vasic-digital/HelixDevelopment catalogue). Added a CodeGraph integration section to `docs/COMPLETE_CLI_REFERENCE.md` (install/init/scan/per-agent registration) and removed a stray closing-tag artefact at the end of that file. This close-out note added per CONST-044.
3. **CG16 — CONST-047 recursive sweep.** Ran `scripts/verify-governance-cascade.sh` — **2 failures, both pre-existing and already tracked as HXC-008:** (a) `submodules/models` verifier path-list entry out of sync with on-disk lowercase `models` dir; (b) `helix_qa/CONSTITUTION.md` missing CONST-047..057. Neither failure is caused by the `QWEN.md/CRUSH.md/codegraph` Phase-D changes — the covenant-sync edits introduce no new cascade gap. Owned-submodule CodeGraph-config assessment: no owned submodule (`helix_qa`, `challenges`, `containers`, `security`) currently warrants its own CodeGraph MCP wiring — the meta-repo + inner `helix_code/` graphs already cover the first-party Go code the agents query; a

per-submodule graph would add maintenance cost for marginal benefit.
Recorded as assessed-no-follow-up; revisit if a submodule grows a substantial standalone codebase queried independently.

State

- QWEN.md + CRUSH.md now carry the complete CONST-035..060 + §11.4.68/70-74 anti-bluff covenant — fully in sync with CLAUDE.md/AGENTS.md.
- tools/codegraph/README.md Revision 2; docs/COMPLETE_CLI_REFERENCE.md gains a CodeGraph section.
- Cascade verifier: 2 pre-existing failures (HXC-008) unchanged — Phase D introduced no regression.
- HTML+PDF exports regenerated for touched docs per §11.4.65.

Next

- HXC-008 remains the path to clearing the 2 cascade-verifier failures.
 - CodeGraph Phase C anti-bluff Challenges (CG10-CG13) remain the outstanding incorporation work if not yet landed by a sibling session.
-

close-out¹³⁴ — CodeGraph incorporation Phase C (CG10-CG13)

Date: 2026-05-20 **Theme:** CodeGraph (MCP code-graph server) incorporation Phase C — anti-bluff verification per docs/research/codegraph/incorporation-plan.md §5 + §6. Proves CodeGraph genuinely works end-to-end on the real HelixCode repo and reaches all five CLI agents (CONST-035 / Article XI §11.9).

Work performed

1. **CG10 — Layer A.** Replaced the tools/codegraph/verify.sh stub with the real end-to-end proof: codegraph status (asserts non-zero files/nodes/edges — 39 022 / 624 092 / 1 644 454 captured), codegraph query Provider (asserts real Go symbols), codegraph context (asserts real repo files), plus an anti-bluff token guard. Wrapped as Challenge CG-CHALLENGE-01. **PASS** — evidence docs/research/codegraph/evidence/phase-c/cg-challenge-01-*.
2. **CG11 — Layer B.** Challenge CG-CHALLENGE-02 drives codegraph serve --mcp over stdio with real JSON-RPC: initialize → serverInfo, tools/list → 9 codegraph_* tools, tools/call codegraph_search → real graph data. JSON-RPC wire transcript captured (cg-challenge-02-jsonrpc-wire.jsonl). **PASS.**
3. **CG12 — Layer C.** Challenges CG-CHALLENGE-03..07, one per agent, with a shared lib-agent-challenge.sh driver: tier-1 drives the agent CLI non-interactively and asserts a real .go symbol path; tier-2 (§11.4.3 topology

dispatch) falls back HONESTLY to connect-only + tool-discovery proof when an agent cannot be driven to a real answer. **Results:** Claude Code (primary) — **true end-to-end PASS**; OpenCode — true end-to-end PASS; Crush — true end-to-end PASS; Kimi CLI — connect-only PASS (LLM monthly-quota 429 blocked the answer; its MCP loader did enumerate all 9 codegraph tools); Qwen Code — connect-only PASS (bundled OAuth free tier discontinued upstream 2026-04-15). 3/5 agents true end-to-end, 2/5 connect-only — reported honestly, no false end-to-end claims.

4. **CG13 — helix_qa bank.** Registered the 7 Challenges as a helix_qa test bank tools/codegraph/challenges/codegraph-integration.bank.yaml. Per CONST-051(B) the bank lives in the HelixCode tree — NOT inside the project-not-aware helix_qa submodule (the bank hardcodes HelixCode Challenge paths, which would couple the reusable submodule to HelixCode). The helix_qa runner accepts arbitrary bank paths via -banks, so it is fully consumable: helixqa run -banks tools/codegraph/challenges/codegraph-integration.bank.yaml. Runner tools/codegraph/challenges/run-all.sh executes all 7 with per-Challenge captured evidence.

State

- 7 Challenges under tools/codegraph/challenges/ — all bash -n-clean with §11.4.18 doc blocks; bank run 7/7 **PASS** after the CG-CHALLENGE-03 arg-shift fix.
- tools/codegraph/verify.sh is now a real anti-bluff proof (no longer a stub).
- All runtime evidence under docs/research/codegraph/evidence/phase-c/ — status JSON, query JSON, JSON-RPC wire transcript, 5 agent transcripts, per-Challenge run logs.
- helix_qa autonomous-session integration: bank registered + discoverable; direct execution via run-all.sh captures per-check evidence. Full autonomous-session orchestration left to a helix_qa QA run.

Next

- CodeGraph Phase D (CG14-CG16) already landed (close-out¹³³).
- A helix_qa autonomous QA session may execute the codegraph-integration bank for orchestrated per-check evidence capture.

close-out¹³⁵ — HelixCode Speed Programme COMPLETE (P5-T04 — all 6 phases / 31 tasks landed)

Date: 2026-05-20 **Theme:** Speed-programme final task P5-T04 — CONST-048 coverage ledger, release-gate sweep, and programme close-out. Closes **HXC-006** (HelixCode Speed Programme, Feature). Operator mandate 2026-05-20: make HelixCode + owned-submodule code 3-5× faster than competitor AI CLI agents without breaking any feature or weakening anti-bluff posture.

Verbatim 2026-05-19 operator mandate (preserved per CONST-049 §11.4.17): “all existing tests and Challenges do work in anti-bluff manner - they **MUST** confirm that all tested codebase really works as expected! We had been in position that all tests do execute with success and all Challenges as well, but in reality the most of the features does not work and can't be used! This **MUST NOT** be the case and execution of tests and Challenges **MUST** guarantee the quality, the completion and full usability by end users of the product!”

Work performed (P5-T04)

1. **CONST-048 coverage ledger.** Created docs/research/speed/05-coverage-ledger.md (constitution §11.4.44 metadata header) — one row per task P0-T01..P5-T04 (mapped to opportunities O1-O21), each carrying the commit SHA, the captured before→after measurement, and the six CONST-048 invariants ([AB] [WC] [MD] [NB] [DS] [TF]). Roll-up: **29 PASS + 2 PARTIAL + 0 DEFERRED** across all 31 tasks.
2. **Release-gate sweep.** scripts/audit-const046-hardcoded-content.sh ran exit 0 (speed work added no user-facing strings — no new hardcoded content). scripts/verify-governance-cascade.sh reported 2 failures = the already-tracked **HXC-008** pre-existing drift (stale Models path + helix_qa/CONSTITUTION.md missing CONST-047..057), NOT speed-programme regressions. Anti-bluff smoke `grep -rn "simulated\|for now\|TODO implement\|placeholder" helix_code/internal helix_code/cmd (prod, non-_test.go) = clean.` make verify-compile not re-run (P5-T04 is docs-only; compile state unchanged from 98315a14).
3. **Two deferred findings filed** per §11.4.15/16: **HXC-011** (Bug — helix_qa runner emits hollow sub-µs PASSED metadata rows for desktop-platform bank cases without executing them — a §11.4 PASS-bluff in the QA runner) and **HXC-012** (Bug — data race in helix_code/internal/llm/load_balancer.go stat-collector goroutine under full-package -race). Both pre-existing; surfaced during the speed programme; reported honestly.
4. **HXC-006 closed.** All 31 tasks genuinely landed → HXC-006 updated to Implemented (→ Fixed.md) per CONST-057/§11.4.33 and migrated to docs/Fixed.md per §11.4.19. Issues_Summary.md + Fixed_Summary.md regenerated; HTML/PDF exports refreshed.

Speed-programme outcome

All 6 phases / 31 tasks landed across rounds — P0 (baseline harness), P1 (LLM & startup wins), P2 (context-build speed), P3 (interactive & agent-loop levers), P4 (profile-gated tuning), P5 (dev-experience + submodule cascade + close-out).
Headline measured wins (each with pasted in-session evidence per CONST-035):
lazy Ollama discovery 67µs→2.7ns, lazy CLI startup ~8.85×, cache pre-warm ~7.6×, regexp hoist ~7.4×, repo-map cache ~10.6× warm, parallel search ~4.39×, incremental tree-sitter ~21×, small-model routing ~5.87×, diff edits 94-99% token cut, fast-apply ~516×, tool parallelism ~5.99×, PGO -46% CPU-bound.

Honest PARTIALs (no green PASS claimed): P5-T01 build/test parallelism tuning is landed and correct but the suite-wall-time before/after delta was not captured as a pasted benchmark; P5-T02 is a partial single-provider internal/llm split (Cerebras extracted to internal/llm/providers/cerebras/) — a full 18-provider extraction is infeasible without an import cycle.

State

- docs/research/speed/05-coverage-ledger.md committed (+ HTML/PDF exports).
- HXC-006 closed in docs/Issues.md (migration tombstone) → full record in docs/Fixed.md.
- HXC-011 + HXC-012 filed Queued in docs/Issues.md.
- Issues_Summary.md / Fixed_Summary.md regenerated; tracker exports refreshed.

Next

- HXC-011 (helix_qa desktop-platform hollow-PASS) closed round 402 — Fixed (→ Fixed.md): the runner's run path on the desktop platform now genuinely executes a bank case's shell: action via os/exec and scores PASS/FAIL on the real exit code (reproduce-before-fix RED→GREEN; helix_qa commit 6b46df0, meta pointer bumped). HXC-012 (load_balancer.go race) closed round 401. Both pre-existing speed-programme findings now resolved.
 - The speed programme is complete; no further speed tasks queued.
-

close-out¹³⁶ — round 403: HXC-008 governance-gap fix + HXC-007/HXC-009 verified-complete closure

What landed

1. **HXC-008 closed Fixed (→ Fixed.md)** (Bug). The two pre-existing CONST-055 G1 cascade-drift gaps surfaced in close-out¹³² / CG16 are fixed:
 - 1. docs/improvements/submodule_owned.txt line 10 referenced submodules/models — a path that does not exist on disk; the CONST-052 batch-1 rename (a1ea3c8) had lowercased it to models (.gitmodules registers it lowercase). Corrected to submodules/models. The cascade verifier (scripts/verify-governance-cascade.sh) reads this file, so the false FAIL: submodules/models – path does not exist on disk line is now gone.
 - 1. helix_qa/CONSTITUTION.md was missing anchors CONST-047..057 (CLAUDE.md/AGENTS.md already carried them); VisionEngine/CONSTITUTION.md was missing §11.4.69 (likewise). The contiguous CONST-047..057 block (217 lines) was cascaded into helix_qa/CONSTITUTION.md from the meta CONSTITUTION.md; the §11.4.69 anchor (80 lines) into VisionEngine/CONSTITUTION.md. Both submodules committed + pushed to all upstreams (helix_qa 1364d23; VisionEngine b3a13d8, integrating upstream docs commit bfe3b06 first per §11.4.71).

- Verification: `scripts/verify-governance-cascade.sh` → `===`
Result: 0 failures === PASS; `scripts/verify-all-constitution-rules.sh` → Gates run: 6 / Failures: 0 (G1-G6 all PASS).
- 2. **HXC-007 closed Completed (→ Fixed.md)** (Task). Constitution §11.4.68/70-74 cascade verified genuinely complete: meta .gitmodules constitution pointer confirmed at 34a82b3; spot-check `grep -c "11.4.70\|11.4.74"=6` across `helix_qa`, `submodules/llm_provider`, `challenges` `CLAUDE.md`.
- 3. **HXC-009 closed Completed (→ Fixed.md)** (Task). Owned-submodule mirror-divergence reconciliation verified complete: VisionEngine carries convergence merge 3485f5f and pushes FF-clean to all 4 upstreams; `helix_qa`, `LLMProvider`, `challenges`, `containers`, `DocProcessor` all converged per `CONST-061/§11.4.71 merge-first`.

State

- All three items migrated to `docs/Fixed.md` per §11.4.19; `docs/Issues.md` sections retained as migration tombstones.
- `docs/Issues_Summary.md` + `docs/Fixed_Summary.md` updated (open count 6→3); all 8 tracker exports (4 HTML + 4 PDF) regenerated via `scripts/regenerate-tracker-exports.sh`.
- Meta-repo: verifier-input fix + tracker migrations + exports committed; `helix_qa` + VisionEngine meta pointers bumped.

Next

- No open Bug items remain. Open: HXC-001 (Task), HXC-003 (Feature), HXC-010 (Operator-blocked Task — CodeGraph end-to-end verification awaiting LLM-backend credentials).

close-out¹³⁷ — round 463: HXC-003 closed Implemented (→ Fixed.md) — CONST-046 i18n migration campaign concluded

What landed

1. **HXC-003 closed Implemented (→ Fixed.md)** (Type: Feature, per `CONST-057/§11.4.33`). The `CONST-046 i18n` migration campaign — the longest-running Feature in `docs/Issues.md` — is **concluded**. The genuine user-facing (C) string-literal surface (UI text, prompts shown to the operator, error messages surfaced to end users, labels, helper text) is **exhausted across all 7 CONST-046 scope areas**:
 - 1. `helix_code internal/`, (2) `cmd/`, (3) `applications/` — confirmed exhausted rounds 461/462 (applications final-sweep × 110 literals at meta HEAD 72389451).
 - 1. `LLMsVerifier` — round 452.
 - 1. `helix_qa`.

- 1. all owned vasic-digital/* submodules + (7) all owned HelixDevelopment/* submodules — rounds 413/441.
- 2. **Scale + anti-bluff posture.** Across ~91-462 rounds, **tens of thousands of literals** were migrated through i18n seams — nicksnyder/go-i18n/v2 Bundle/Localizer (Option D, design f9dc102, pkg/i18n foundation e29b075) plus locale-aware .toml/.yaml resource files. **Every migration round shipped paired-mutation anti-bluff tests** (per §1.1): a known un-migrated literal is planted and the test asserts the audit-gate reports FAIL — so a PASS certifies real i18n coverage rather than absence-of-error. The audit-gate scripts/audit-const046-hardcoded-content.sh --fail-on-new is enforced; each round re-ran --update-baseline so the snapshot shrank monotonically.
- 3. **Remaining audit hits are out of scope.** The ~55k audit-baseline hits that remain are **all OUT of CONST-046 scope** — (A) LLM prompt templates (strings addressed to a model, not a human), (B) wrapped-error developer-facing tech strings, identifier tokens, struct-tag keys, format-spec tokens, and test fixtures — classified file-by-file in docs/audits/2026-05-20-internal-const046-classification.md (Revision 2). CONST-046's invariant is satisfied: no user-facing text is hardcoded as a static literal; every such string is LLM-generated, i18n-loaded, or metadata-composed.

State

- HXC-003 migrated to docs/Fixed.md per §11.4.19; docs/Issues.md section retained as a migration tombstone.
- docs/Issues_Summary.md updated (open count 3→2; Feature open 1→0); docs/Fixed_Summary.md updated (Feature count 67→68; total closed 95→96; open snapshot 3→2).
- All 8 tracker exports (4 HTML + 4 PDF) regenerated via scripts/regenerate-tracker-exports.sh.

Next

- Open set is now exactly 2 items: **HXC-001** (CONST-052 rename programme — Task, In progress; ~37 submodule-entangled leaf renames + parent dirs + 59 Upstreams dirs deferred) and **HXC-010** (Kimi CLI + Qwen Code CodeGraph end-to-end verification — Operator-blocked Task; awaiting LLM-backend credentials). No open Bug or Feature items remain.

close-out¹³⁸ — round 464: HXC-010 closed Completed (→ Fixed.md) — Kimi/Qwen CodeGraph end-to-end verified with operator- provided credentials

Verbatim 2026-05-19 operator mandate (preserved per CONST-049 §11.4.17): *“all existing tests and Challenges do work in anti-bluff manner - they MUST confirm that all tested codebase really works as expected! We had been in position that all tests do execute with success and all Challenges as well, but in reality the most of the features does not work and can't be used!*

This MUST NOT be the case and execution of tests and Challenges MUST guarantee the quality, the completion and full usability by end users of the product!”

What landed

1. **HXC-010 closed Completed (→ Fixed.md)** (Type: Task, per CONST-057/§11.4.33). The operator supplied OpenAI-compatible router credentials (/home/milosvasic/api_keys.sh), unblocking the two CodeGraph per-agent Challenges that had been Operator-blocked since round 463.
2. **§11.4.10.A pre-use leak-audit: CLEAN.** `git grep + git log -S` of the three relevant key values (KIMI_API_KEY, OPENROUTER_API_KEY, SILICONFLOW_API_KEY) confirmed none has ever been committed to a tracked file or git history.
3. **The originally-blocking backends remain blocked.** KIMI_API_KEY shares the **same exhausted account-level monthly billing-cycle quota** as Kimi’s bundled OAuth (exceeded_current_quota_error on api.kimi.com/coding/v1); Qwen’s bundled OAuth free tier is still discontinued; OPENROUTER_API_KEY had insufficient credit (~\$0.0007). Resolution: both agents driven against the **SiliconFlow** OpenAI-compatible router, which has credit and serves both target models with working tool-calling.
4. **Kimi CLI** — driven via an openai_legacy-type provider (config-file ~/.kimi/config-codegraph-or.toml carrying only a placeholder api_key); the real key injected at runtime via the OPENAI_API_KEY env var (kimi_cli/llm.py augment_provider_with_env_vars), model moonshotai/Kimi-K2.6. **Qwen Code** — driven via --auth-type openai with OPENAI_API_KEY/OPENAI_BASE_URL/OPENAI_MODEL env vars (key NEVER written into the tracked .qwen/settings.json), model Qwen/Qwen3-Coder-30B-A3B-Instruct.
5. **Both Challenge scripts updated** (tools/codegraph/challenges/cg-challenge-05-kimi.sh + cg-challenge-07-qwen.sh) to honour HELIX_CG_OPENAI_API_KEY + HELIX_CG_OPENAI_BASE_URL (+ optional HELIX_CG_QWEN_MODEL) for the credentialed path, falling back to the bundled quota-gated provider when those env vars are absent — anti-bluff preserved (the connect-only fallback is still reported honestly when no creds are present).
6. **Result — both true tier-1 PASS.** cg-challenge-05-kimi.sh → CG-CHALLENGE-05: PASS (true end-to-end – agent invoked codegraph_* and returned real graph data); cg-challenge-07-qwen.sh → CG-CHALLENGE-07: PASS (true end-to-end ...). Each transcript shows the MCP loader connecting to the codegraph server (9 codegraph_* tools), the agent invoking codegraph_search for symbol Provider, the ToolResult/tool_result returning 10 real .go symbol paths from the scanned HelixCode graph (first: docs/helix_qa/HelixQA_Integration/research/testdata/raw/pkg_llm_provider.go:40), and the agent answering with a real file path.

State

- HXC-010 migrated to docs/Fixed.md per §11.4.19; docs/Issues.md section retained as a migration tombstone.
- Evidence captured under docs/research/codegraph/evidence/hxc010/ (both transcripts + README); secret-scan of every transcript confirms **no API-key value present**.

- docs/Issues_Summary.md updated (open count 2→1; Operator-blocked Task 1→0); docs/Fixed_Summary.md updated (Task count 7→8; total closed 96→97; open snapshot 2→1).
- All 8 tracker exports (4 HTML + 4 PDF) regenerated via scripts/regenerate-tracker-exports.sh.
- All 7 CodeGraph anti-bluff Challenges (CG-CHALLENGE-01..07) now true-end-to-end verified across Claude Code, OpenCode, Crush, Kimi CLI, and Qwen Code.

Next

- Open set is now exactly 1 item: **HXC-001** (CONST-052 rename programme — Task, In progress). No open Bug, Feature, or Operator-blocked items remain.

close-out¹³⁹ — round 465: Phase 0 of the own-org submodule sync→flatten→rebuild→test programme (governance baseline)

Verbatim 2026-06-03 operator mandate (preserved per CONST-049 §11.4.17): *“first we go to the latest main (or master) commit ... Then on top of this we merge carefully all changes ... all existing Submodules that are coming from vasic-digital and HelixDevelopment organizations into the root of the project ... Everything MUST BE flat ... HelixCode/submodules/SUBMODULE_NAME ... rebuild EVERYTHING ... bootup all containers ... execute all existing tests and Challenges ... all tests MUST PRODUCE real evidence ... No false results or bluff(s).”*

What landed

1. **Programme decomposed into 6 phases** (0 governance baseline → 1 sync-to-latest+merge → 2 flatten+rewrite-refs → 3 rebuild → 4 boot-infra+run-all-tests/Challenges → 5 fix-every-issue). Design spec written + committed: docs/superpowers/specs/2026-06-03-phase0-governance-baseline-design.md. Each phase: design→approval→subagent execution→evidence-backed verification. Operator approved Phase 0 + “one phase at a time” + autonomous subagent-driven loop.
2. **Governance verification (subagent, read-only): PASS.** scripts/verify-governance-cascade.sh → 0 failures (evidence: docs/migration/phase0-cascade-verify-2026-06-03.txt). Anti-bluff mandate present fleet-wide by anchor ID. Minor gaps logged: github_pages_website lacks the verbatim §11.9 sentence (covered by anchor; verbatim insertion deferred to Phase 1 when it is pushed); debate_orchestrator was absent from the owned roster → **fixed** (added to docs/improvements/submodule_owned.txt).
3. **CONST-038 / §6.W reconciled** (operator decision 2026-06-03): the GitFlic/GitVerse remote ban is **LIFTED** — pushes now target all four providers (GitHub + GitLab + GitFlic + GitVerse). Edited in root CLAUDE.md, CONSTITUTION.md, AGENTS.md (QWEN.md/CRUSH.md did not carry the ban). Resolves the doc-vs-practice contradiction created by the “push to all upstreams incl. GitFlic/GitVerse” decision.

4. **Safety backup (subagent, read-only):** reversibility restore manifest written + round-trip validated (218 recursive submodules; main HEAD 34bc865e) → docs/migration/phase0-restore-manifest-2026-06-03.txt. This is the rollback anchor for the higher-risk Phases 1–2.

State

- Phase 0 mutations limited to documentation + evidence/manifest files in the **main repo** (no submodule content touched — pre-existing dirty submodules helix_agent/helix_qa/filesystem are explicitly left for Phase 1's careful sync).
- **HXC-001** (CONST-052 rename programme) is subsumed by Phase 2 (flatten + snake_case + rewrite-refs).

Next

- Phase 1: per own-org submodule — `git fetch --all` → checkout main/master → pull latest → carefully merge local work (e.g. filesystem docs/ARCHITECTURE.md) → `install_upstreams` → commit + push to all upstreams. Subagent-parallel across the 70 own-org repos, with working-tree quiescence (§11.4.84) + per-repo fetch-investigate-integrate (§11.4.71).

close-out¹⁴⁰ — round 466: Phase 1 complete — own-org submodule sync-to-latest + install_upstreams + push-to-all-mirrors

What landed

1. **submodules/filesystem** — the only own-org repo with real local content (a 232/-138 docs/ARCHITECTURE.md rewrite). Staged via `git add --renormalize` (a .gitattributes text-normalization quirk made plain `git add` a silent no-op), committed 1d8f3f9, pushed + verified on GitHub + GitLab.
2. **All 69 checked-out own-org submodules processed** (6 concurrent subagent batches; conductor sandbox shell was unstable for git loops, subagent shells stable). Each: safety-checked clean, `install_upstreams` run from its root, current branch pushed to every configured remote. **Result: 67 OK / 2 PARTIAL / 0 SKIP-dirty**. The 2 PARTIAL are both models repos — failures confined to unreachable gitflic.ru/gitverse.ru mirrors; their GitHub+GitLab are current. Several lagging GitLab mirrors were resynced (UPDATED).
3. **Known defects logged** (for Phase 2 config-cleanup): (a) HelixDevelopment/doc_processor + HelixDevelopment/llm_provider carry unresolved <<<<<<< HEAD conflict markers in upstreams/GitHub.sh (breaks their install_upstreams); (b) github_pages_website configured remote (HelixDevelopment-s-Code/Website.git) disagrees with the owned roster (HelixDevelopment-Code/Welcome.git); (c) models gitflic/gitverse mirrors unreachable.

State

- Meta-repo submodules/filesystem gitlink bumped to 1d8f3f9 in this commit. helix_agent/helix_qa third-party nested drift deliberately left uncommitted (not our work).
- **Phase 2 collision blocker discovered:** 5 own-org submodules are mounted under BOTH dependencies/vasic-digital/ and dependencies/HelixDevelopment/ pointing at the SAME upstream (models, doc_processor, llm_orchestrator, llm_provider, vision_engine). Flattening to submodules/<leaf> collides 5× → requires a de-dup/disambiguation decision before the move.

Next

- Phase 2 (flatten + rewrite-refs): resolve the 5 collisions, handle constitution specially (huge @constitution/ reference surface + find_constitution.sh), then git mv own-org submodules to submodules/<snake_case>, rewrite all refs (go.mod replace, .gitmodules, scripts, docs, imports), clean git configs, reference-integrity tests. Discovery (read-only ref map) runs first.

close-out¹⁴¹ — round 467: Phase 2 — flatten own-org submodules to submodules/<leaf> (layout + go.mod + refs; module-resolution GREEN)

Operator decisions 2026-06-03: drop the 4 unused vasic-digital forks + the duplicate HD models mount; KEEP constitution at ./constitution/ (exempt from flatten). Push to all upstreams incl. GitFlic/GitVerse.

What landed (subagent-driven, build-verify-before-commit)

1. **Relocated 63 own-org submodules** → submodules/<leaf> via git mv; **dropped 5 mounts** (HD/models dup + vd/{doc_processor, llm_orchestrator, llm_provider, vision_engine}). No collisions; constitution untouched; dependencies/ now holds only third-party (LLama_CPP/Ollama/HuggingFace_Hub). github_pages_website (org HelixDevelopment-Code) and mcp_servers NOT moved — NEEDS-REVIEW (org/remote mismatch; resolve before moving).
2. **go.mod rewritten** for flat layout: helix_code/go.mod, submodules/helix_agent/go.mod (37 → ../<leaf>), submodules/helix_qa/go.mod (consolidated duplicate capital+lowercase replace blocks → one lowercase per module; fixed LLMsVerifier casing). **go list -m all GREEN** for all consumers; remaining build failures PRE-EXISTING + layout-independent (macOS-only syscall.CLONE_NEWNET in helix_code/internal/tools/shell/sandbox.go + go.sum staleness).
3. **Reference rewrite (2b):** 48 files — dependencies/{org}/<leaf>→submodules/<leaf> (handled BOTH snake_case AND CamelCase leaf forms, e.g. LLMsVerifier→llms_verifier). .codegraph/config.json already §11.4.79-compliant. **Residual rewritable own-org dependencies/{org}/ refs: 0.**

4. **NEEDS-REVIEW scripts fixed:** scripts/audit-const046-hardcoded-content.sh + scripts/propagate-governance.sh retargeted to flat submodules/*.

State

- Module resolution verified GREEN before commit (rollback gate). Restore anchor: docs/migration/phase0-restore-manifest-2026-06-03.txt.
- **Open NEEDS-REVIEW (deferred, non-blocking):** .gitmodules still uses [submodule "dependencies/<org>/<leaf>"] section-name KEYS though every path = is submodules/<leaf> (functional; cosmetic git-config cleanup pending); github_pages_website/mcp_servers move pending org/remote-mismatch resolution; helix_agent/helix_qa third-party nested drift still uncommitted (intentional).

Next (Phases 3–5 — best run in a fresh full-context session, subagent-parallel)

- Phase 3: rebuild everything (Linux/containers via the containers submodule — the macOS sandbox-syscall blocker means real builds run in-container). Phase 4: boot all infra + run all tests + Challenges with real evidence (anti-bluff). Phase 5: fix every issue found, validated. Periodic: fetch+pull constitution and re-process on any new rule (constitution currently up-to-date @ d90ab87).

close-out¹⁴² — round 468: Comprehensive-completion programme kickoff — grounded discovery + Wave 1 fix-first (subagent-parallel, anti-bluff)

Operator mandate 2026-06-04: complete everything (no module/test broken/disabled, 100% coverage, leak/deadlock/race fixes, Snyk+SonarQube, lazy-init/semaphores/non-blocking, full docs/courses/website), running 3–5 parallel subagent-driven streams, no interactive/sudo processes.

What landed (conductor-committed; streams implement+prove, conductor integrates per §11.4.84)

1. **Grounded discovery** (read-only, 16-agent fan-out → docs/CONSOLIDATED_UNFINISHED_WORK_AND_PLAN.2026-06-04.md). HONESTY: only **4/16 modules verified** (helix_code, root meta, helix_qa, containers); the other 12 were **rate-limited** (16 concurrent heavy agents trips the account token-rate limit → safe band ≈5–10). All 4 assessed Go modules **build+vet clean**. Supersedes the ~95 stale root planning .md (Phase 2 retires them). Wave 2 (remaining-12 discovery) launched concurrently.

2. Wave 1 fix-first (4 streams, RED→GREEN + §1.1 mutation-proven, re-verified by conductor on integrated tree):

- **S1B helix_qa** — 7 title:→name: in banks/atmosphere.yaml (was hard-failing helixqa list --banks banks by aborting the whole dir) + new pkg/testbank/loader_test.go regression guard.
- **S1C root** — 6 \$(MAKE) -C HelixCode→-C helix_code (case-sensitive-FS breakage) + new real non-tautological scripts/bluff-detector.sh (Checks 4+5, exit 0 clean). Finding: the “known LLMsVerifier dual-pin divergence” is **already resolved** (verify-llmsverifier-pin-parity exits 0) — stale Makefile/report note corrected.
- **S1D root** — removed 2 no-assertion PASS-bluff e2e stubs (tests/e2e/core/{simple,auth_simple}_test.go) + doc.go pointing to real challenge coverage.
- **S2C helix_code** — 7 i18n silent skips → hard deterministic assertions (cmd/helix_config/main_i18n_test.go).

New defects surfaced (tracked for next waves — NOT yet fixed)

- **helix_qa**: duplicate test-case id CLI-CODEX-001 across banks/cli-agents-comprehensive.yaml + banks/cli-agents-test-helixagent.yaml (was masked by the S1B abort; now the next list --banks banks blocker).
- **helix_code product bug**: internal/config saveConfigLocked lacks os.MkdirAll(filepath.Dir(path)) → fresh-install helix-config reset --force errors “no such file or directory”. Real end-user defect; needs a scoped fix + RED test.
- **helix_qa loader resilience** (collect-all-errors vs abort-on-first) — recommended follow-up.

State / Next

- Verified GREEN on integrated tree: i18n test ok; e2e core stubs gone; make bluff-detector PASS exit 0; helix_qa S1B 3 PASS.
- **Next waves**: Wave 2 (12-module discovery, running) → completes the report (§11.4.118). Then: helix_qa duplicate-id + saveConfigLocked MkdirAll fixes; root internal/{security,fix,testing} dead-code disposition + cmd/security-test re-enable; containerized Snyk/SonarQube/govulncheck/-race; FAISS/consensus/capture stub completion; coverage-to-max; doc/course/website reconciliation.

close-out^{142b} — round 468b: Wave 2 complete + Wave 3 (5 broken-build fixes) + Wave 4 partial — committed + PUSHED

- **Wave 2 discovery complete** (12 modules) → docs/CONSOLIDATED_REPORT_ADDENDUM.wave2.2026-06-04.md. Confirmed-broken builds found: doc_processor (committed conflict markers), challenges (missing containers dep), llms_verifier outer (go.sum gitignored). Plus secret leak (postgres-init.sql), website soft-skip, helix_code FAISS-sim + consensus-stub.
- **Wave 3 — 5 fixes committed + PUSHED to all upstreams** (each RED→GREEN, conductor-re-verified, fast-forward):
 - doc_processor c1b9b85 (i18n conflict-marker resolution + bundle.go embed fix) → github.

- challenges 8b423e3 (wire digital.vasic.containers replace + helix-deps.yaml) → github+gitlab.
- llms_verifier 9302b5c5 (un-ignore+track go.sum, dead replace + cruft removal; offline build proven) → github+gitlab.
- github_pages_website edbca6c (HTML soft-skip→honest exit-3 SKIP, podman script reconcile, untrack nginx logs) → github.
- root 25d41351 (postgres-init.sql CONST-042 secret removal + .env.example sanitize).
- **helix_qa re-merge resolved + PUSHED 84dac47**: merged origin/main (conduit/4K/subtitles work, was 2 commits ahead) on top of the S1B fix, then corrected 8 pre-flatten CamelCase go.mod replace paths → flat-layout (CONST-052). 4aaacd4. .84dac47 → all 3 URLs. Builds clean.
- **Wave 4 partial**: W4C (helix_code internal/config saveConfigLocked+ExportConfig os.MkdirAll — fresh-install fix, RED→GREEN+§1.1) committed into root; W4E (llm_orchestrator 80ead87 dead-replace + artifact removal) PUSHED → github. **W4A (FAISS), W4B (consensus), W4D (llm_provider fallback) were RATE-LIMITED mid-work → their unverified edits REVERTED** (no evidence report; re-run pending in Wave 4b).
- **New defects queued** (not yet fixed): helix_qa duplicate-id CLI-CODEX-001; doc_processor cmd/docprocessor runCLI undefined + CLAUDE.md conflict markers; docker-compose.test.yml hardcoded test creds (CONST-042); helix_code FAISS-sim relabel + consensus bounded-timeout (W4A/W4B re-run); helix_code internal/config BackupConfig same MkdirAll gap.
- **Lesson**: safe concurrent heavy-agent ceiling ≈5; 16 trips the account rate limit. Run mutating waves at ≤5, revert any rate-limited mid-flight edits (no evidence = no commit).

close-out^{142c} — round 468c: Wave 4b (re-run rate-limited streams) — committed + PUSHED

- **W4A FAISS** (helix_code internal/memory/providers): root-caused as a *misnomer* — the provider is a real pure-Go brute-force vector store (real cosine/euclidean math + JSON persistence), NOT a simulation. Honest relabel of 17 “simulation” labels → “pure-go-brute-force”; index flat_simulation→flat_brute_force; metadata backend key. §1.1-proven. (in root commit)
- **W4B consensus** (helix_code internal/worker): implemented full multi-peer VoteTransport interface + InProcessCluster real transport + **bounded-safety step-down** (was livelock: ticker re-ran startElection every tick, never elected/stepped-down). New consensus_election_test.go (3-node real election + bounded-safety + vote-dedup); §11.4.120 reconciled 2 stale tests; §11.4.115 polarity + -race -count=3 clean. (in root commit) FLAG: ssh_pool.go still single-node (no transport injected) — degrades cleanly, distributed election latent until SSH transport wired (follow-up).
- **W4D llm_provider 74106f5**: removed CONST-036 hardcoded Tier-3 fallback (DiscoverModels/GetCachedModels return nil honestly); §1.1-proven → github.
- **W4F helix_qa 845066c**: re-ID duplicate CLI-CODEX-001→CLI-CODEX-HELIXAGENT-001 (+ json twin); §1.1-proven → gitlab+github.
- **Newly-surfaced helix_qa bank blockers (queued)**: banks/atmosphere_video_4k.yaml lines 66-69 !!str→testbank.DocRef parse error; 4 more cross-bank dup ids (PERF-001/002 + SEC-001/002 between aichat-bash-tools-comprehensive.yaml and performance/security-

validation.yaml). Full helixqa list --banks banks not green until these clear.

- **Still queued:** doc_processor cmd/docprocessor runCLI undefined + CLAUDE.md conflict markers; docker-compose.test.yml hardcoded creds; helix_code config BackupConfig MkdirAll gap; ssh_pool consensus transport wiring. Then larger phases: containerized Snyk/SonarQube/govulncheck/-race, coverage-to-max, dead-code disposition, docs/courses/website.

close-out^{142d} — round 468d: Wave 5 (queued blockers) — committed + PUSHED

- **W5A helix_qa 913ff9c:** atmosphere_video_4k.yaml DocRef YAML shape (4 strings→{type,section,path} mappings) + re-ID PERF/SEC cross-bank dups → AICHAT-PERF/SEC. §1.1-proven → gitlab+github. **REMAINING bank blocker:** FQA-ATV-001 dup across full-qa-androidtv-challenges.json vs full-qa-androidtv.{json,yaml} still blocks full list --banks banks — queued (W6).
- **W5B doc_processor 3821e8a:** restored i18n-wired runCLI (was dropped by an auto-commit → “undefined: runCLI” broke vet + cascaded root TestAutomation_GoVet) + resolved 14 CLAUDE.md conflict regions (§9 no-loss, CONST-051(B) decoupled phrasing kept). Whole module go vet ./... exit 0, 10 pkgs pass. §1.1-proven → github. FLAG: newTranslator honestly NoopTranslator (docprocessor_cli_* IDs only in active.en.yaml which BundleTranslator skips) — real flat-bundle localization is a pkg/i18n follow-up.
- **W5C docker-compose.test.yml** (root commit): externalized POSTGRES_PASSWORD (: -helixtestpass throwaway) + HELIX_AUTH_JWT_SECRET (: ? required) + DB-URL passwords to env (CONST-042). leaked literals helixcode123 + test-jwt-secret removed; YAML valid; §1.1-proven.
- **W5D helix_code internal/config BackupConfig** (root commit): added os.MkdirAll matching W4C — completes the fresh-install config-write fix trio (saveConfigLocked + ExportConfig + BackupConfig). §1.1-proven.
- **Next (W6+):** helix_qa FQA-ATV-001 dup (→ fully green list --banks banks); ssh_pool consensus transport wiring; pkg/i18n flat-bundle reconciliation; root internal/{security,fix,testing} dead-code + cmd/security-test re-enable; then containerized Snyk/SonarQube/govulncheck/-race (podman, §11.4.76), coverage-to-max, docs/courses/website.

close-out^{142e} — round 468e: Wave 6 (5-stream subagent-driven batch) — committed + PUSHED

Operator directive 2026-06-04: run 3–5 parallel subagent-driven streams continuously. 6 streams dispatched (4 background implementation + 1 background docs + conductor main-stream docs); conductor-commits model held cleanly (subagents prove RED→GREEN + §1.1 + captured evidence, never git; conductor re-verifies on the integrated tree per §11.4.108 + commits/pushes, staging disjoint paths per §11.4.84). Concurrency steady at 5 with NO rate-limit this run.

- **W6A helix_qa 6417753** (→ all 3 upstreams): cleared 3 mutually-masking bank defects — deleted stale clone full-qa-androidtv-challenges.json (260 dup FQA-ATV-* ids), fixed helixagent-cli-agent-tests.yaml:33 YAML parse error, re-IDed 6 validation-androidtv-focus.json ids → FQA-ATV-FOCUS-*. list --banks banks now EXIT 0, 2601 cases. New pkg/testbank/loader_test.go guard. RED→GREEN + §1.1.

- **W6C doc_processor c81359e**: NewBundleTranslator now loads the flat active.<locale>.yaml surface (docprocessor_cli_*); conductor wired newTranslator() → real embed-backed BundleTranslator — closes the §11.4.108 user-visible layer (CLI renders real localized text, not id-echo). §11.4.120 reconciled the production-wiring test. RED→GREEN + §1.1.
- **W6B helix_code d985e3ae** (root): wired real in-process multi-node consensus election through the SSH pool (consensus.go +GetNodeID/Reconfigure; new ssh_pool_consensus.go WireConsensusCluster over a real InProcessCluster; new test w/ RED_MODE polarity). Cross-host RemoteVoteTransport is an HONEST §11.4.6 typed-error seam (NOT a fake stub). -race -count=3 clean. RED→GREEN + §1.1.
- **W6D llm_provider 2420e29**: fixed a REAL production data race + cache corruption in DiscoverModels (asymmetric defensive-copy contract); §11.4.120 reconciled 32 provider tests that were secretly hitting the live internet API (non-deterministic flaky-green = §11.4.50/§11.4.98 bluff) → assert honest offline contract + zai live-discovery via local httptest.go test -race full module EXIT 0, 52 ok, 0 races. RED→GREEN + §1.1.
- **W6E + W6F 31d0d3be** (root): authored docs/ARCHITECTURE.md (was CLAUDE.md §11-cited but missing; flags §3.2 staleness — flat→submodules/layout, stale container-* targets, snake_case applications/) + docs/DOC_RECONCILIATION_PLAN.2026-06-04.md (106 root .md inventory, Rule-9 over-claim artifacts, SQLite-SSOT-superseded trackers, retire/consolidate plan — execution operator-gated). §11.4.65 .html+.pdf siblings generated.

Root commits this round: 31d0d3be (W6E/W6F docs + W6A/W6C pointer bumps), d985e3ae (W6B worker consensus), <this> (W6D llm_provider pointer bump + CONTINUATION 468e). All pushed github + gitlab.

New backlog surfaced by W6 reports: W6B RemoteVoteTransport cross-host impl + AddWorker consensus auto-wire; W6C real sr flat-bundle; W6D hardcoded ModelsEndpoint ignores baseURL in ~30 provider constructors (blocks hermetic live-discovery testing — only zai is baseURL-derivable) + pre-existing pkg/providers/ollama/ollama_test.go:327 “always pass” comment.

- **Next (W7+)**: operator-gated WIRE-or-DELETE of root internal/{security, fix, testing} (~2965 LOC) + disabled cmd/security-test; then containerized Snyk/SonarQube/govulncheck/-race (podman §11.4.76); stress+chaos suites (§11.4.85) for the W6 fixes; coverage-to-max; doc-archival execution per the W6E plan; submodule-internal doc sprawl (helix_code 84, llms_verifier 159).

close-out^{142f} — round 468f: Wave 7 (4-stream batch) — committed + PUSHED; W7D deletion VETTED + deferred to next continue

Operator directive: continue parallel subagent-driven streams; then “wrap up at this W7A point so we can continue tomorrow by sending continue.”

- **W7C doc_processor d6eda34**: Serbian flat CLI bundle active.sr.yaml (18 docprocessor_cli_* keys, natural Serbian Latin, placeholders preserved, no UNCONFIRMED terms). RED→GREEN + §1.1; §11.4.120 reconciled one W6C assertion (sr→done English-fallback was valid only pre-Serbian-bundle).
- **W7B llm_provider 143237f**: §11.4.85 stress+chaos suite for the W6D discovery cache (8 tests: sustained 400-sample, 24-goroutine concurrent, boundary, 4 chaos classes incl. the caller-mutation-does-not-corrupt regression-

guard). -race -count=3 clean, **no production defect** (W6D defensive-copy fix holds). §1.1 (revert copy → DATA RACE + 270 leaked sentinels). qa-results/ gitignored (CONST-053).

- **W7A helix_code** d7a72b96 (root): §11.4.85 stress+chaos suite for the W6B consensus election (120 sustained + 12 concurrent + 1/2/7-node boundary + 4 chaos classes via a test-only faultVoteTransport). -race -count=3 EXIT 0, 0 races, NEVER-list asserted (no deadlock/leak/panic/livelock + ≤1 leader/term). **No production defect** (W6B bounded-safety holds). §1.1 (quorum→fake-win mutation FAILs hard-errors test).
- **W7D root dead-code** — INVESTIGATED (read-only) → **DELETE-approved by operator, execution DEFERRED to next continue.** Full forensic + deletion plan in docs/W7D_DEAD_CODE_DISPOSITION.2026-06-04.md. Verdict CONCLUSIVE + SAFE: the live entry points (helix_code/cmd/{cli,security_test,security_fix}) all import the INNER helix_code/internal/{theme,security,fix}; root internal/{security,fix,testing,theme} + cmd/security-test have ZERO live consumers, are older (2025-11/2025-12) + abandoned, and are superseded by the inner app + submodules/security (canonical own-org). NOT the reverse — we are NOT deleting the real implementation.

Root commits this round: 83f0d4d2 (W7B/W7C pointer bumps), d7a72b96 (W7A worker stress+chaos), <this> (W7D disposition doc + CONTINUATION 468f). doc_processor c81359e→d6eda34, llm_provider 2420e29→143237f. All pushed github + gitlab.

- **NEXT SESSION (continue)** — **execute in order:** (1) **W7D deletion** per docs/W7D_DEAD_CODE_DISPOSITION.2026-06-04.md §3 (final ref-sweep → git rm the 5 root targets → root go build/vet clean → commit+push). (2) Then resume the W7+ backlog: containerized Snyk/SonarQube/govulncheck/-race (podman §11.4.76); W6D-surfaced ModelsEndpoint-baseURL sweep (~30 providers, unblocks hermetic live-discovery testing); W6B RemoteVoteTransport cross-host impl + AddWorker consensus auto-wire; coverage-to-max; operator-gated mass doc-archival per docs/DOC_RECONCILIATION_PLAN.2026-06-04.md; submodule-internal doc sprawl.

close-out^{142g} — round 468g: W7D deletion + LIVE infra proof + §11.4.140/141 cascade COMPLETE + real bug fixes — committed + PUSHED

Operator directive: resume under constitution 60e2d66 per §11.4.140/141 + §11.4.126 default autonomous loop; multi-wave subagent-driven (§11.4.70/103). All evidence under qa-results/*-evidence.txt (gitignored, CONST-053). Conductor re-verified every subagent claim (§11.4.108) — caught one “3/2 vs 3/3” miscount + one branch-mismatch false-alarm + one incomplete (C1) + stray theme-regen artifacts.

- **W7D deletion** 437714ac (→ github+gitlab): git rm of the entire superseded zero-consumer root Go cluster (~2978 LOC: internal/{security,fix,testing,theme} + cmd/security-test). Proven SAFE: baseline go build+vet GREEN → zero importers (go list reverse-dep) → post-deletion build names none of the deleted pkgs. (Root ./internal/...+./cmd/... WAS exactly these 5 pkgs — root is a thin governance module; all live code is inner helix_code/ + submodules.)

- **LIVE RUNTIME PROOF** (marquee, qa-results/W2-INFRA-evidence.txt): PG+Redis booted via podman (machine 5.8.2), bin/helixcode (make build, 43.6 MB arm64) connected to real PG+Redis, GET /health→**HTTP 200** {"status": "healthy"}, /api/v1/health→200, auth→401. Gotcha: host port 6379 held by qemu (Android emulator) → used 6380.
- **§11.4.140/141 cascade COMPLETE** — batches 1-6 across **65 owned governance targets** (52 submodules/* + 13 already in batch1-2 + github_pages_website), each 3/3 governance files, every commit ls-remote-confirmed on its own branch (master/main), root pointers bumped in e710ddb1(4)+b18b549f(8)+b3475890(53). Verifier (F1) confirms 140/141 ALL-PASS fleet-wide. Excluded: constitution (had them), mcp_servers (THIRD-PARTY modelcontextprotocol/servers — reset, §11.4.51 exempt), cli_agents/bridle (unrelated drift).
- **G14 docs_chain pre-build gate** a9ccc1c6: verify-all-constitution-rules.sh runs docs_chain verify (§11.4.106), exit0=PASS/non0=FAIL/engine-absent=honest-SKIP; §1.1-proven (marker→STALE FAIL→restore→PASS). Same commit: verify-governance-cascade.sh COVENANT114_ANCHORS extended →§11.4.103-141; voice errors.Is SKIP fix (real bug — == bypassed the no-mic SKIP).
- **Real bug fixes** (all RED→GREEN + §1.1, conductor-verified ok): config \$ {VAR:default} expansion (81f3c482/C1 — root-caused: Viper does no shell expansion → redis.host literal → “too many colons”); deployment generateDeploymentID nanosecond-collision → atomic counter; deployment perf-check numCPU*10=110% + throughput=0 → real micro-benchmark + timed CPU spin (81f3c482). helixqa banks: **2761 cases, list -banks exit 0**.

Root commits this round (all → github+gitlab): 437714ac (W7D), e710ddb1 (batch1 ptrs), a9ccc1c6 (voice+G14+verifier-ext), b18b549f (batch2 ptrs), b3475890 (batch3-6 ptrs / cascade COMPLETE), 81f3c482 (config+deployment fixes), <this> (CONTINUATION 468g).

- **READY-BUT-UNCOMMITTED (next continue):** .docs_chain/contexts/{issues,fixed}.yaml authored (doctor exit0; verify=STALE until docs_chain sync generates exports — activate by running sync then commit). helix_code/internal/config/redis_host_expansion_test.go RED guard is committed.
- **NEXT SESSION — execute in order:** (1) **§11.4.103–121 backfill** (19 H2 anchors) into all 66 targets ×3 governance files = 198 files (same mechanical cascade as 140/141; anchor text in constitution/Constitution.md) + root CONSTITUTION.md §11.4.103-141 (39 anchors). (2) **verifier defects** (F1): add exit \$FAILURES to verify-governance-cascade.sh + rewrite stale docs/improvements/submodule_owned.txt paths → submodules/<name> (69 false-failures). (3) **docs_chain sync** → activate issues/fixed contexts → commit. (4) **§11.4.65 export-regen** of the cascaded submodule .md (the 6 cascade waves added §-anchors to CLAUDE/AGENTS/CONSTITUTION but did NOT regen .html/.pdf siblings — CONST-066 follow-on). (5) **live e2e challenge runner** (helix_code/tests/e2e/challenges, owns PG/Redis). (6) Then W6D ModelsEndpoint-baseURL sweep; W6B RemoteVoteTransport cross-host.
- **OPERATOR DECISIONS NEEDED (§11.4.122 — did NOT auto-act):** pre-existing uncommitted **deletions** of XSS security content — cli_agents/bridle deleted xss-scanner README (425 lines); submodules/helix_agent deleted xss_prevention_challenge.sh (445 lines) + edited cli_agents/continue. Restore (git checkout) unless intentional. Also: non-deterministic

theme-color regen writes to the W7D-deleted root internal/theme/ path
(latent — a generator has a stale relative output path).

468g addendum — late findings (ACCURATE state; corrects an optimistic earlier note)

- **XSS content RESTORED** per operator decision: cli_agents/bridle README (8939 B) + submodules/helix_agent/challenges/scripts/xss_prevention_challenge.sh (18127 B) both git checkout-restored. (submodules/helix_agent nested cli_agents/continue pointer could NOT be restored — its recorded ref 3d264768 no longer exists upstream; pre-existing nested drift, unrelated.)
- **§11.4.103–121 backfill — 52 submodules GENUINELY GREEN** (verifier shows ZERO submodule anchor-gap FAILs; pointers bumped 8b94df0b). Verifier scripts/verify-governance-cascade.sh reports **72 FAILs = 68 stale-path false-positives + only 4 REAL anchor gaps**. The 4 real gaps (NOT yet fixed — 3 finisher agents truncated on the fiddly per-anchor marker-shape matching):
 1. docs/improvements/submodule_owned.txt lists 68 owned entries with WRONG paths (bare names + dependencies/...) → all 68 “path does not exist” false-FAILs. Fix: rewrite each to submodules/<name> (cross-check .gitmodules). PURE WIN (no anchor work).
 2. github_pages_website CLAUDE.md/AGENTS.md/ CONSTITUTION.md missing ~12 anchors (103,105,107,108,110,112,113,114,115,117,118,119) — add in the verifier’s exact marker shapes, commit+push+bump pointer.
 3. root CONSTITUTION.md missing §11.4.103–141 (39 anchors) — root CLAUDE.md/AGENTS.md HAVE them; copy equivalent blocks in the verifier’s exact per-anchor marker shapes (## §11.4.NNN – 103-134; ### §11.4.NNN 122-134 wait—read the verifier’s expected-marker list, shapes vary 135-141).
 4. scripts/verify-governance-cascade.sh lacks exit \$FAILURES (always exits 0 → not a real gate). Add it WITH items 1-3 so the gate flips straight to green (avoid leaving a known-red gate).
- **e2e challenge runner — BLOCKED on Ollama (environmental, NOT a code defect):** helix_code/tests/e2e/challenges/cmd/runner ran all 6 challenges live against real PG+Redis; all 6 FAILED with Ollama API unavailable: localhost:11434 connection refused. The runner correctly has NO simulation fallback (good anti-bluff design). To get real e2e proof: start ollama serve + ollama pull <model> OR configure a cloud provider key (api-keys.yaml). OPERATOR/ENV action needed. (Invocation: cd helix_code/tests/e2e/challenges && go run ./cmd/runner -providers ollama -models <m> -verbose — there is NO -all flag; omit -challenge to run all 6.)
- **docs_chain issues/fixed contexts** authored (.docs_chain/contexts/{issues,fixed}.yaml, UNCOMMITTED) — doctor exit0; verify=STALE until docs_chain sync generates exports. Activate: run docs_chain sync → commit contexts + generated exports.
- **NEXT SESSION precise order:** (1) verifier-green finish — the 4 items above (item 1 first = removes 68 false-FAILs; then 2+3 anchor backfill in exact marker shapes; then 4 exit-fix; re-run → 0 FAILs). (2) e2e: start Ollama/cloud key → re-run runner for real §11.4.5/69/107 proof. (3) docs_chain sync → activate+commit issues/fixed contexts. (4) §11.4.65 export-regen across the ~65 cascaded submodules (the cascade added .md anchors but did NOT regen

.html/.pdf siblings — CONST-066 follow-on; per-submodule commit+push).
(5) backlog: W6D ModelsEndpoint-baseURL sweep; W6B
RemoteVoteTransport cross-host.

468g FINAL state (accurate — session ended at account 1M-context credit ceiling)

The §11.4.103-121 H2-anchor requirement: the verifier wants each anchor as a literal ## §11.4.NNN H2 heading. The earlier B-batch agents added several anchors (103,105,107,108,110,112-119) only as INLINE refs, which the stale submodule_owned.txt paths masked (verifier checked wrong paths). With paths now FIXED (bfcc0562), the verifier honestly shows the real gap. Progress this round: -  root CONSTITUTION.md §11.4.103-141 backfilled → PASS (bfcc0562). -  github_pages_website → PASS (65157cf). -  submodule_owned.txt 68 paths corrected → 0 false-positives (bfcc0562). -  **16 submodules** H2-anchor-fixed + pushed + pointers bumped (5c41eebd): llms_verifier mcp_module memory messaging middleware models normalize observability optimization ouroboros panoptic planning plinius_common plugins security vision_engine. -  ~27 submodules (B1-B4 set: agentic auth ... document, filesystem ... leak_hub, rag ... watcher) already had correct H2 anchors — PASS. -  **9 submodules STILL NEED the H2-anchor fix** (D1 batch hit the account credit ceiling, produced nothing): **challenges containers debate_orchestrator doc_processor event_bus helix_agent llm_ops llm_orchestrator llm_provider**. For each: read its 3 files' ## §11.4.NNN missing lists from the verifier output, append those anchors as ## §11.4.NNN — <title> H2 blocks (match the existing §11.4.122 H2 format; titles from root CLAUDE.md §11.4.103-121), commit governance-only, push on its branch, bump root pointer. -  THEN add exit \$FAILURES to scripts/verify-governance-cascade.sh (item 4) and re-run → must reach 0 failures → THEN the gate enforces. - **RESUMPTION (paste into fresh session):** “Read docs/CONTINUATION.md close-out 468g FINAL + qa-results/D2-FIX-evidence.txt for the proven H2-anchor pattern, then: (1) run bash scripts/verify-governance-cascade.sh 2>&1 | tail to get the exact per-file ## §11.4.NNN missing lists for the 9 remaining submodules (challenges containers debate_orchestrator doc_processor event_bus helix_agent llm_ops llm_orchestrator llm_provider); (2) add the missing anchors as ## §11.4.NNN — H2 headings (match existing §11.4.122 format, titles from root CLAUDE.md), commit governance-only + push each on its branch (ff-only, §11.4.113) + bump root pointers; (3) add exit \$FAILURES to the verifier; (4) re-run → 0 failures; (5) then e2e (start Ollama), docs_chain sync, §11.4.65 export-regen. Anti-bluff §11.4: conductor-verify every subagent claim via ls-remote before bumping pointers.”

Active Work — Xiaomi MiMo Integration (2026-06-19)

Status: IMPLEMENTED

Completed: - Xiaomi MiMo provider implementation (helix_code/internal/llm/xiaomi_provider.go) - ASR + TTS endpoint support - Factory, key recognition, hosted catalogue, verifier registration - reasoning_content field fix - Integration tests (4/4 live API) - Stress + chaos tests (9/9) - Feature status

documentation - HelixQA test bank (8 tests) - E2E challenge script - Dev config entry - 3 recordings in /Volumes/T7/Downloads/Recordings/ - Pushed to GitHub + GitLab (20 commits)

In Progress: - LLMsVerifier submodule integration (agent running) - HelixAgent submodule integration (agent running)

Known Issues: - V2 models deprecated 2026-06-30 (auto-routes to V2.5) - Rate limits: 100 RPM on free tier

Next Steps: - Complete LLMsVerifier + HelixAgent submodule integration - Push submodule pointer updates - Doc exports (HTML/PDF/DOCX)

close-out — 2026-06-22: §11.4.166 semgrep-mandate REPEAL + meta-repo de-wiring + §11.4.55 sweep-debt batch

Operator decision (2026-06-22): semgrep is no longer a mandatory requirement. All work below is FACT — already committed + pushed before this CONTINUATION update; the conductor reviews + commits this doc edit.

What landed

- **§11.4.166 REPEAL (constitution 4ff4985 → 2953179):** §11.4.166 replaced with a visible REPEALED tombstone across Constitution.md + CLAUDE.md + AGENTS.md + QWEN.md + GEMINI.md (metadata Revisions bumped, html/pdf regenerated). Removed scripts/semgrep, scripts/hooks/semgrep_precommit.sh, the submodules/semgrep git submodule, docs/semgrep, docs/.semgrep, and .docs_chain/contexts/semgrep_status.yaml. Pushed to all 6 constitution upstreams. Independent §11.4.142 review GO.
- **Meta-repo de-wiring (26dd71b0 → 8dd43e9d):** removed the semgrep MCP server from .mcp.json; deleted .docs_chain/contexts/semgrep_status.yaml + docs/semgrep/Status.md; dropped the retired 11.4.166 from scripts/verify-governance-cascade.sh expected-anchor list (anchor ceiling now 165); bumped the constitution submodule pointer. Pushed github + gitlab.
- **KEPT (NOT a semgrep dependency, per §11.4.124):** buildscript_provenance_guard_test.go + the 4 // nosempreg annotations in helix_code/internal/llm are a real command-injection security guard, independent of semgrep — retained.
- **§11.4.55 sweep-debt batch (8dd43e9d → e3a71d97, 14 files; independent §11.4.142 review GO; pushed github + gitlab):**
 - **G8** — §11.4.120 obsolete-details gate reconciliation: REASON_VOCAB now mirrors §11.4.90 (incl. not-reproducible); paired meta-test positive case added; docs/Fixed.md HXC-044 Triple-check token fixed; gate now PASSes.
 - **#22** — CLAUDE.md §3.2: assets/ corrected to tracked-dir-not-submodule; root-level submodule lines corrected to the submodules/ grouped layout.
 - **G12** — Issues_Summary + Fixed_Summary regenerated, both --check PASS.

- **G14** — html/pdf siblings regenerated via docs_chain fixed + governance contexts + a direct Issues_Summary export.

State

- **Sweep delta: 6 failing gates → 5** (G8 + G12 now PASS, no regression from the semgrep removal).
- **Remaining failing gates** (all operator-gated / out of scope for this batch): G1 (fleet cascade, out of scope), G7 (docs/qa evidence backlog), G13 (Sources-verified footers), G11 (the newly-surfaced DB divergence below).
- **G11 DISCOVERED (operator-gated, NOT touched):** docs/workable_items.db has a large PRE-EXISTING bidirectional divergence from Issues.md/Fixed.md (over 40 items, incl. a type conflict HXC-036 md=Bug db=Task). docs_chain's issues-context correctly refused a silent merge (authority items_db). Resolution direction is an operator decision; the tracked SSoT DB was left pristine.

Next

- **Operator decision needed (G11):** choose the reconciliation direction for docs/workable_items.db [?] Issues.md/Fixed.md (incl. the HXC-036 type conflict) before any sync runs.
- G7 / G13 / G1 remain operator-gated.
- **In flight (separate background stream):** container distribution config update per CONST-045 — thinker.local + amber.local enrolled, nezha.local distribution-disabled.