

IMPLEMENTATION_PLAN

HelixTrack Implementation Plan — 2026-06-21

Phase 1: Core Backend Completion (HIGH Priority)

1.1 Missing Core Entities

Implement the following entities with model, handler, and CRUD actions:

Entity	Priority	Dependencies
ticket_type	HIGH	None
ticket_status	None	None
workflow	HIGH	None
workflow_step	HIGH	workflow
board	HIGH	project
cycle	HIGH	project
priority	HIGH	None
resolution	HIGH	None
label	HIGH	None
component	MEDIUM	project
attachment	MEDIUM	ticket
user_role	HIGH	user
permission	HIGH	user_role
audit_log	MEDIUM	all entities

1.2 API Endpoints

- /api/v1/ticket-types — CRUD
- /api/v1/ticket-statuses — CRUD
- /api/v1/workflows — CRUD
- /api/v1/boards — CRUD
- /api/v1/cycles — CRUD
- /api/v1/priorities — CRUD

- /api/v1/resolutions — CRUD
 - /api/v1/labels — CRUD
-

Phase 2: Web Client Enhancement (HIGH Priority)

2.1 Dashboard Redesign

- Real data widgets (project stats, ticket counts, recent activity)
- Charts (ticket trends, burndown, velocity)
- Animations (card transitions, data loading)
- Responsive layout

2.2 Theme Enforcement

- Audit all components for hardcoded colors
- Replace with CSS variables
- Implement dark mode
- Create design token system

2.3 Animations & Transitions

- Page transitions (route animations)
- Card hover effects
- Drag-and-drop feedback
- Loading states
- Micro-interactions

2.4 Responsive Design

- Mobile-friendly layouts
 - Touch gestures
 - Adaptive components
-

Phase 3: Desktop Client Enhancement (MEDIUM Priority)

3.1 Native Features

- System tray icon
- Global keyboard shortcuts
- Native notifications
- File drag-and-drop
- Auto-updater
- Window state persistence

3.2 UI/UX

- Desktop-specific layouts
 - Native menu bar
 - Keyboard navigation
-

Phase 4: Mobile Client Enhancement (MEDIUM Priority)

4.1 Android

- Complete feature parity with web
- Theme consistency
- Animations
- Offline support

4.2 iOS

- Complete feature parity with web
 - Theme consistency
 - Animations
 - Offline support
-

Phase 5: Cross-Platform Design System (LOW Priority)

5.1 OpenDesign Integration

- Create shared design tokens
- Implement theme system
- Create component library
- Document design guidelines

5.2 Shared Components

- Button variants
 - Card components
 - Form elements
 - Navigation patterns
-

Phase 6: Testing & Quality (HIGH Priority)

6.1 Unit Tests

- Core backend: 80%+ coverage
- Web client: 80%+ coverage
- Desktop client: 70%+ coverage
- Mobile clients: 70%+ coverage

6.2 Integration Tests

- API integration tests
- WebSocket tests
- Database tests

6.3 E2E Tests

- Web: Cypress/Playwright
 - Desktop: Tauri E2E
 - Mobile: Espresso/XCUITest
-

Timeline

Phase	Duration	Priority
Phase 1	2-3 weeks	HIGH
Phase 2	2-3 weeks	HIGH
Phase 3	1-2 weeks	MEDIUM
Phase 4	2-3 weeks	MEDIUM
Phase 5	1-2 weeks	LOW
Phase 6	Ongoing	HIGH

Cross-references

- [Gap Analysis](#)
- [Architecture](#)
- [UI/UX Findings](#)

**Sources verified 2026-06-22: /Volumes/T7/Projects/
helix_track/core/ (sibling HelixTrack source tree) ,
docs/helixtrack/GAP_ANALYSIS.md , [https://
github.com/Helix-Track/Everything](https://github.com/Helix-Track/Everything)**

REPO-STATE-DERIVED (per §11.4.99 the sources are the cross-referenced HelixTrack source tree + the companion gap analysis, following the docs/ARCHITECTURE.md precedent). Cross-referenced on 2026-06-22: - The phased plan (missing core entities → model/handler/CRUD) is derived from the GAP_ANALYSIS findings against the present sibling helix_track/core/ tree. - This is a forward-looking PLAN for the HelixTrack project, not external-service instructions; phase timelines/priorities are planning estimates, not asserted facts. No external version claim to staleness-check. Re-baseline against the live core/ tree before executing each phase.