

Issues_Summary

HelixCode — Issues Summary

Generated **mechanically** from docs/Issues.md by scripts/generate_issues_summary.sh per Constitution §11.4.91 (summary clarity) + §11.4.12 (CM-ISSUES-SUMMARY-SYNC). Do not hand-edit — re-run the generator. Title column carries each item’s H2 heading (self-contained, ≥40 chars per §11.4.91); Notes is the first Closure/Evidence/Resolution line.

Prefix convention: IDs are scope-prefixed (HXC=root project; HXA=HelixAgent; HXL=HelixLLM; HXQ=HelixQA; HXV=LLMsVerifier; VEN=VisionEngine; PAN=panoptic; OPS=LLMOps). See docs/Issues.md “Prefix convention” for the legacy ISSUE - NNN mapping.

ID	Title	Type	Status	Discovered	Notes
VEN-001	VisionEngine helix-gitlab remote repo missing (404)	Task	Completed (→ Fixed.md)	2026-05-19	Closed — full closure rec Fixed.md))
HXL-001	HelixLLM internal/agents/tools/analysis_test.go hardcoded absolute path	Bug	Fixed (→ Fixed.md)	2026-05-19	Replaced hardcoded path fixture files. Bonus: same git_test.go (constan
HXL-002	HelixLLM internal/gateway/middlewareTOON WriteT0ON returns 500	Bug	Fixed (→ Fixed.md)	2026-05-19	Root cause was vasic-dig (Marshal returns ErrT0O unconditionally) combine
HXC-001	CONST-052 rename programme: meta-repo directories still PascalCase	Task	Completed (→ Fixed.md)	2026-05-15	all owned-org submodule snake_case (Phases 1–4: dirs) + all 57 Upstream Round-74 residual Bug Fixed (→ Round 74 surfaced rounds 82-87 clos the residual 7 ac components closed helix_agent handl round-109 fix B 2026-05-19 Mid-inTestIsProviderAvaila binary; round 109 surfacing 4 pre-e
HXA-002	helix_agent debate/llmprovider sibling-submodule API drift	Bug	Fixed (→ Fixed.md)	2026-05-19	helix_agent commit (roun meta-repo .gitmodule
HXA-003	venice TestGetCapabilities	Bug	Fixed (→ Fixed.md)	2026-05-19	helix_agent commit (roun drift) + meta-repo pointer

ID	Title	Type	Status	Discovered	Notes
	model-list drift (CONST-037)				
HXC-004	Recovery-batch under-verification (40% FAIL rate per round-193 audit)	Bug	Fixed (→ Fixed.md)	2026-05-19	Round-193 audit of 10 re-commits b7f8672 + 5c
HXC-003	CONST-046 i18n migration backlog	Feature	Implemented (→ Fixed.md)		Closed — full closure rec Fixed.md))
HXQ-001	helix_qa intermittent TestPerformance flake (host-load-sensitive)	Bug	Fixed (→ Fixed.md)	2026-05-19	helix_qa TestPerform — TestPerformance_D TestPerformance_P HXC-005 cmd/perf main.go is a CONST-6 Fixed (→ Fixed.md) performance_optimization mainthat printed " Production Perform PAN-001 panopti multi-byte UTF-8 (TestResult.MarshalJSON) Fixed (→ Fixed.md) executor/executor.go:120 theelsebranch ofapp single byte. Mul... LLMsVerifierv verifica test failures B 2026-05-20 go test llms_verifier/llm-verifier/ round-348 fixok dig
HXC-006	HelixCode Speed Programme	Feature	Implemented (→ Fixed.md)		Closed — full closure rec Fixed.md))
HXC-007	Constitution §11.4.68/70-74 cascade + meta-pointer bump	Task	Completed (→ Fixed.md)		Closed — full closure rec Fixed.md))
HXC-008	CONST-055 G1 governance gaps surfaced by post-constitution-pull validation sweep	Bug	Fixed (→ Fixed.md)		Closed — full closure rec Fixed.md))
HXC-009	Owned-submodule GitHub  GitLab mirror-divergence reconciliation	Task	Completed (→ Fixed.md)		Closed — full closure rec Fixed.md))
HXC-010	End-to-end Kimi CLI + Qwen Code CodeGraph verification	Task	Completed (→ Fixed.md)		Closed — full closure rec Fixed.md))
HXC-013	Adopt SQLite-backed single-source-of-truth for	Feature		2026-05-28	the constitution submodule scaffold is now a FUNCT

ID	Title	Type	Status	Discovered	Notes
	workable items (§11.4.93/95)		Implemented (→ Fixed.md)		§11.4.74 in constitut Stress + chaos Task Completed the retroactive § across every pack surface — 31 in-p 1-11) + 5 real-in Systemic unguarde race + panic-cras Fixed (→ Fixed.md remaining unguard (3 parallel disjo 18+17+17) to matc
HXC-028	§11.4.99 latest-source documentation cross-reference (README)	Task	Completed (→ Fixed.md)	2026-05-29	applied §11.4.99 to the pr — cross-referenced its se official sources (WebFe..
HXC-027	§11.4.98 live-test full-automation compliance audit	Task	Completed (→ Fixed.md)	2026-05-29	audited HelixCode's *_t anti-patterns — RESULT input dependency (bufi items md[?]db sync up) Task Comp 2026-05-29 scripts/ WORKABLE-ITEMS-MD constitutionworkab three invariants Constitution §11. (CONST-047/§3/§11 Fixed.md) 2026- submodule advance anchors — §11.4.9 Bluff: live tests (Latest-S... HX llm-tags=integrationbui reference deleted Fixed.md) 2026- internal/llm/now compi Redis/Ollama). Fi renamed the integ platform parity ((→ Fixed.md) 20 platforms manifes supported_platforms.yam macos/windows hos android/aurora_os §11.4.69-97 gover submodules (CONST (→ Fixed.md) 20 (§11.4.69 + §11.4 root govfiles (27 submodule CONSTIT files (b... HXC

ID	Title	Type	Status	Discovered	Notes
					submodule indexin (§11.4.79/80) T 2026-05-28 .cod config.jsonblanketdep with 3 specific t (LLama_CPP/Ollama orgdepen...
HXC-018	Obsolete status (§11.4.90) + summary-doc clarity (§11.4.91) tracker tooling	Task	Completed (→ Fixed.md)	2026-05-28	§11.4.90 — docs/_pro tr.cell-status-ob strikethrough); scripts t...
HXC-019	docs/qa/ end-user evidence tree (§11.4.83)	Task	Completed (→ Fixed.md)	2026-05-28	the tree + advisory scanne verify_qa_evidenc with --enforce + man HXC-022 test_ba packages do not c Fixed (→ Fixed. nameddeclared and not u COMPLETED with re resource IDs → as values → assert ... AssertTrue(true,...)lite test_bank Bug 2026-05-28 ALL across the e2e te assertions or hon additional_tests. HXC-029 §11.4.9 sweep of every li test (no human-in Fixed.md) §11 sweep COMPLETE — loop violations. compliance-ledger.md) §11.4.99 forward: cross-reference s facing docs Tas 2026-05-29 §11. sweep COMPLETE — facing instructio troubleshooting/t HXC-032 LLM committed merge-c breakhelix_agentbuil 2026-05-29 al LLMOrchestrator G (i18n-migrated) s an honestTPlural;... 0.9.7 update: ful org submodules dr (§11.4.79 regress

ID	Title	Type	Status	Discovered	Notes
					Fixed.md) 2026- = codegraph 0.9.7 initbeforeindex(data incompatible) – e HXC-034 Cascade owned submodules COVENANT-114-102- Completed (→ Fixe closure record in Fixed.md)) HX i18n defect: 74 p ID keys because b was never impleme the CONST-046 74SetTranslatorseams real translator a sites module-wide api/v1/auth/registerretu 400internal_auth_failed_ (blocks all auth Fixed (→ Fixed.md (confirmed via di column “display_name” c exist) :createSchemaSQL

Counts: 41 tracked item-sections in docs/Issues.md — **0 open** (non-terminal status) / **41 closed** (terminal (→ Fixed.md) status; retained as §11.4.19 migration tombstones).

*Last regenerated: 2026-06-15 by scripts/generate_issues_summary.sh. HTML/
PDF exports via scripts/regenerate-tracker-exports.sh.*