

HelixCode — Issues Summary

Generated from docs/Issues.md per Constitution §11.4.15 + §11.4.16. Must stay in sync with the source via CM-DOCS-EXPORT-SYNC discipline.

Round 189 prefix convention: IDs are now scope-prefixed (HXC = root project; HXA = HelixAgent; HXL = HelixLLM; HXQ = HelixQA; VEN = VisionEngine; etc.). See docs/Issues.md “Prefix convention” section for the full table + legacy ISSUE-NNN → new mapping.

ID	Title	Type	Status	Discover
VEN-001	VisionEngine helix-gitlab remote repo missing (404)	Task	Completed (→ Fixed.md) round 188	2026-05-1
VEN-002	VisionEngine vasic-digital-github fork lineage divergent at SHA 93c830a	Bug	Fixed (→ Fixed.md) round 340	2026-05-1
HXL-001	HelixLLM analysis_test.go hardcoded absolute path (was: helix_agent)	Bug	Fixed (→ Fixed.md) round 105	2026-05-1
HXL-002	HelixLLM gateway/middleware TOON WriteT00N 500 (was: helix_agent)	Bug	Fixed (→ Fixed.md) round 105	2026-05-1
HXC-001	CONST-052 rename programme: owned-org dependency dirs still PascalCase	Task	In progress (round 343)	2026-05-1
HXC-002	Round-74 residual LOGIC FAILs	Bug	Fixed (→ Fixed.md)	2026-05-1
HXA-001	helix_agent handler tests surfaced after round-109 fix	Bug	Fixed (→ Fixed.md) round 116	2026-05-1

ID	Title	Type	Status	Discovered
HXA-002	helix_agent debate/llmprovider sibling-submodule API drift	Bug	Fixed (→ Fixed.md) round 342	2026-05-1
HXA-003	venice TestGetCapabilities model-list drift (CONST-037)	Bug	Fixed (→ Fixed.md) round 190	2026-05-1
HXC-003	CONST-046 migration backlog (57,329 violations, baselined, shrinking)	Feature	In progress	2026-05-1
HXC-004	Recovery-batch under-verification (40% FAIL rate per round 193)	Bug	Fixed (→ Fixed.md) round 200	2026-05-1
HXQ-001	helix_qa intermittent TestPerformance flake (host-load-sensitive)	Bug	Fixed (→ Fixed.md) round 325	2026-05-1
PAN-001	panoptic appendString truncates multi-byte UTF-8 runes (TestResult.MarshalJSON)	Bug	Fixed (→ Fixed.md) round 302	2026-05-1
HXC-005	cmd/performance_optimization_standalone/main.go is a CONST-035 simulation bluff	Bug	Fixed (→ Fixed.md) round 318	2026-05-2
HXV-001	LLMsVerifier 18 pre-existing tests/failures (CLI + scoring)	Bug	Fixed (→ Fixed.md) round 323	2026-05-2

ID	Title	Type	Status	Discover
HXQ-002	helix_qa pkg/autonomous ↔ VisionEngine remote API drift blocks helix_agent tests/integration compile	Bug	Queued	2026-05-2

Counts: 3 open (HXQ-002 added round 342; HXA-002 closed round 342; VEN-002 closed round 340; HXQ-001 closed round 325; HXV-001 closed round 323; HXC-005 closed round 318; PAN-001 closed round 302; HXC-004 closed round 200; VEN-001/HXA-001/HXA-003/HXC-002/HXL-001/HXL-002 all closed) | 1 Bug open (HXQ-002) | 1 Task open (HXC-001 In progress) | 1 Feature open (HXC-003) | 0 BLOCKED

Last regenerated: 2026-05-20 (round 342 — HXQ-002 added; round 343 — HXC-001 advanced: CONST-052 rename programme — 13 owned-org leaf submodule dirs renamed to snake_case across 3 build-verified batches; HXC-001 stays In progress for deferred submodule-entangled + parent-dir batches). See docs/Issues.md for full details + prefix convention table. PDF/HTML exports auto-regenerated via scripts/regenerate-tracker-exports.sh.