

Issues_Summary

Open workable items (current_location = Issues), regenerated from the SQLite single-source-of-truth (§11.4.12).

Counts by Type × Status

Type	Status	Count
Bug	Fixed (→ Fixed.md)	19
Bug	Queued	4
Feature	Implemented (→ Fixed.md)	3
Feature	Queued	3
Task	Completed (→ Fixed.md)	18
Task	Fixed (→ Fixed.md)	1
Task	Queued	4
TOTAL		52

Items

ATM ID	Type	Status	Severity	Description
HXA-001	Bug	Fixed (→ Fixed.md)	—	helix_agent handler tests surface after round-109 fix
HXA-002	Bug	Fixed (→ Fixed.md)	—	helix_agent debate/llmprovider sibling-submodule API drift
HXA-003	Bug	Fixed (→ Fixed.md)	—	venice TestGetCapabilities mod drift (CONST-037)
HXC-001	Task	Completed (→ Fixed.md)	—	CONST-052 rename programme: repo directories still PascalCase - CLOSED (→ Fixed.md)
HXC-002	Bug	Fixed (→ Fixed.md)	—	Round-74 residual LOGIC-class F (CLOSED)
HXC-003	Feature		High	

ATM ID	Type	Status	Severity	Description
		Implemented (→ Fixed.md)		CONST-046 i18n migration backl CLOSED (migrated to docs/Fixed
HXC-004	Bug	Fixed (→ Fixed.md)	—	Recovery-batch under-verificatio (40% FAIL rate per round-193 au cmd/ performance_optimization_stand main.go is a CONST-035 simulatio bluff
HXC-005	Bug	Fixed (→ Fixed.md)	—	
HXC-006	Feature	Implemented (→ Fixed.md)	High	HelixCode Speed Programme — CLOSED (migrated to docs/Fixed
HXC-007	Task	Completed (→ Fixed.md)	—	Constitution §11.4.68/70-74 casca meta-pointer bump — CLOSED (migrated to docs/Fixed.md)
HXC-008	Bug	Fixed (→ Fixed.md)	—	CONST-055 G1 governance gaps surfaced by post-constitution-pu validation sweep — CLOSED (migrated to docs/Fixed.md)
HXC-009	Task	Completed (→ Fixed.md)	—	Owned-submodule GitHub ↔ Gi mirror-divergence reconciliation CLOSED (migrated to docs/Fixed
HXC-010	Task	Completed (→ Fixed.md)	—	End-to-end Kimi CLI + Qwen Cod CodeGraph verification — CLOS (migrated to docs/Fixed.md)
HXC-013	Feature	Implemented (→ Fixed.md)	—	Adopt SQLite-backed single-sour truth for workable items (§11.4.9
HXC-014	Task	Completed (→ Fixed.md)	—	Stress + chaos test coverage (§11
HXC-014b	Bug	Fixed (→ Fixed.md)	Medium (latent: requires SetTranslator() concurrent with tr(); existing -race tests pass because	Systemic unguarded i18n translator.go data-race + panic-c (cross-package)

ATM ID	Type	Status	Severity	Description
			SetTranslator is boot-only in practice)	
HXC-015	Task	Completed (→ Fixed.md)	—	Cross-platform parity (§11.4.81) **Closure (2026-05-28, subagent- driven §11.
HXC-016	Task	Completed (→ Fixed.md)	—	§11.4.69–97 governance cascade owned submodules (CONST-047/ CLOSED (→ Fixed.md)
HXC-017	Task	Completed (→ Fixed.md)	—	CodeGraph own-org submodule indexing + update automation (§11.4.79/80) — CLOSED (→ Fixed
HXC-018	Task	Completed (→ Fixed.md)	—	Obsolete status (§11.4.90) + summr doc clarity (§11.4.91) tracker tool
HXC-019	Task	Completed (→ Fixed.md)	—	docs/qa/ end-user evidence tree (§11.4.83)
HXC-022	Bug	Fixed (→ Fixed.md)	—	test_bank platform + integration packages do not compile (pre-ex — CLOSED (→ Fixed.md)
HXC-023	Bug	Fixed (→ Fixed.md)	—	Assert(true,...) / AssertTrue(true literal-true bluffs across test_bar CLOSED (→ Fixed.md)
			Medium (CONST-050(B): the llm integration suite cannot compile/run; masks integration regressions + blocks the new ollama integration stress/chaos tests from running via	
HXC-024	Bug	Fixed (→ Fixed.md)		internal/llm -tags=integration b broken (stale tests reference dele providers)

ATM ID	Type	Status	Severity	Description
			the normal path)	
HXC-025	Task	Completed (→ Fixed.md)	—	Constitution §11.4.98/99/101 case (CONST-047/§3/§11.4.26)
HXC-026	Task	Completed (→ Fixed.md)	—	workable-items md ↔ db sync gap (§11.4.93/95 follow-up)
HXC-027	Task	Completed (→ Fixed.md)	—	§11.4.98 live-test full-automation compliance audit
HXC-028	Task	Completed (→ Fixed.md)	—	§11.4.99 latest-source documentation cross-reference (README)
HXC-029	Task	Completed (→ Fixed.md)	—	§11.4.98 full-automation compliance sweep of every live/integration/e Challenge test (no human-in-the- — CLOSED (→ Fixed.md)
HXC-030	Task	Completed (→ Fixed.md)	—	§11.4.99 forward: latest-source documentation cross-reference s across all operator-facing docs — CLOSED (→ Fixed.md)
HXC-032	Bug	Fixed (→ Fixed.md)	High (breaks helix_agent go build ./...; a §11.4 PASS-bluff at the build layer — tracked source does not compile)	LLMOrchestrator submodule: committed merge-conflict marker break helix_agent build — CLOS (→ Fixed.md)
HXC-033	Bug	Fixed (→ Fixed.md)	High (§11.4.79 release-blocker — AI agents querying the code-graph get NO own-org submodule	codegraph 0.9.7 update: full index sync crashes + own-org submodule dropped from the index (§11.4.79 regression) — CLOSED (→ Fixed.

ATM ID	Type	Status	Severity	Description
			symbols; index also unbuildable)	
HXC-034	Task	Completed (→ Fixed.md)	—	Cascade constitution §11.4.102 in owned submodules + implement COVENANT-114-102-PROPAGATI gate — CLOSED (→ Fixed.md)
HXC-035	Bug	Fixed (→ Fixed.md)	High (no user can register → no JWT mintable → every authenticated API path is undrivable; blocks the positive-path coverage of all 4 HXC-029 API banks)	POST /api/v1/auth/register retu 400 internal_auth_failed_create on the live server (blocks all authenticated flows) — CLOSED Fixed.md)
HXC-036	Task	Fixed (→ Fixed.md)	—	Systemic CONST-046 i18n defect: packages emitted raw message-I keys because boot-time translat wiring was never implemented - CLOSED (→ Fixed.md)
				Governance rule CONST-040 req that every advanced capability a model supports be reported by t central verifier component rathe than hardcoded. Today the verifi only records whether a model supports embeddings; the other capabilities are documented as verifier-sourced but are not implemented there. As a result t product cannot truthfully tell us which models support which capabilities. The work adds thes capability fields to the verifier's results and has the product read from there. Users then receive
HXC-117	Bug	Queued	High	

ATM ID	Type	Status	Severity	Description
				accurate, single-source-of-truth capability information. A dedicated Retrieval-Augmented Generation component is maintained as its own reusable module, but the main application does not import or use it anywhere. A capability the product is expected to offer (answering using retrieved documents) is therefore effectively unavailable to end users despite code existing. The work integrates existing RAG module into the application, wires it into the request flow, and exposes its capability for users. Users gain working document-grounded answers instead of an orphaned, unused component.
HXC-118	Feature	Queued	High	
				Governance rule CONST-040 lists Agent Client Protocol among required capabilities, but there is no implementation of it anywhere in the codebase. Any user or integration expecting ACP connectivity currently cannot use it. The work is to design and implement real ACP support. If it proves structurally infeasible, document that with cited evidence. The platform will then either genuinely support ACP or hold a honest, evidenced position instead of an unmet claim.
HXC-119	Feature	Queued	High	
				Two categories of tests, memory and end-to-end automation, skip some of their cases by default because they require a live server or special environment flags not set in normal runs. In practice these areas are largely unverified even though the tests appear to exist. The work provides a documented, repeatable way to run them against real
HXC-122	Task	Queued	Medium	

ATM ID	Type	Status	Severity	Description
				infrastructure so they actually execute and prove the behavior. Memory automation behavior then becomes genuinely tested rather than merely scaffolded. Eleven work items marked finished still appear in the open-issues document and are missing from the resolved-items document, so the two views disagree about their state and become untrustworthy. The workflow regenerates the tracker document from the authoritative database so that finished items appear only in the resolved view. The human-readable trackers then accurately reflect the true state. The central model-verifier service reports each model's id as a numeric value, while HelixCode expects it as text — a type mismatch that could break how verified models are matched and displayed. The work aligns the two so the id is consistent text end to end. Correct model id keeps verification, listing, and state accurate for users. HelixCode is now wired to read advanced capability indicators (protocols, code intelligence, retrieval skills, plugins) from the central verifier, but the verifier's live responses do not yet include those fields, so the flags always read as unsupported. The work is to have the verifier publish these capability values it already computes. Then users see accurate per-model capability information across the product. Several mandated automated test categories — load/denial-of-service
HXC-126	Task	Queued	Medium	
HXC-134	Bug	Queued	Medium	
HXC-135	Feature	Queued	Medium	
HXC-136	Task	Queued	Medium	

ATM ID	Type	Status	Severity	Description
				scaling, stress and chaos, and user interface/experience — were not exercised in the latest real-infrastructure run, so their current health is unconfirmed. The work is to run each of these test types against real infrastructure and capture proof of the results. This completes the promised full test-type coverage and confirms the product holds up under load and adverse conditions. The end-to-end challenge runner now launch all its scenarios (a minor option was just fixed), but the scenarios still need to be executed against a live server with a real network to confirm the complete user journey work. The work is to stand up a server and run the challenges, capturing the results. This provides real proof of the headline user workflows functioning end to end. The quality-assurance module has a code that copies a value containing a lock (a mutex) instead of sharing it, which the Go checker flags as unsafe and can cause subtle concurrency bugs; separately, one test that loads real test banks is failing. The work is to pass the lock-bearing value by reference (pointer) instead of copying it, and to fix or reconcile the failing test-bank test. This makes the QA module concurrency-safe and its status green. The MCP module's Docker adapter crashes with a null-pointer error when asked to stop a container that was never started or does not exist instead of returning cleanly. This brings down callers that expect a no-op. The work is to guard the state
HXC-138	Task	Queued	Low	
HXC-140	Bug	Queued	Medium	
HXC-141	Bug	Queued	Medium	

ATM ID	Type	Status	Severity	Description
				path so a not-started or missing container is handled gracefully. The adapter becomes robust against before-start and missing-container situations.
HXL-001	Bug	Fixed (→ Fixed.md)	—	HelixLLM internal/agents/tools/analysis_test.go hardcoded absolute path
HXL-002	Bug	Fixed (→ Fixed.md)	—	HelixLLM internal/gateway/middleware TOON WriteTOON returns 500
HXQ-001	Bug	Fixed (→ Fixed.md)	—	helix_ga intermittent TestPerformance flake (host-load sensitive)
HXV-002	Bug	Fixed (→ Fixed.md)	—	LLMsVerifier verification/ package 10 pre-existing test failures
PAN-001	Bug	Fixed (→ Fixed.md)	—	panoptic appendString truncates multi-byte UTF-8 runes to bytes (TestResult.MarshalJSON corrupts ASCII)
VEN-001	Task	Completed (→ Fixed.md)	—	VisionEngine helix-gitlab repository missing (404) — CLOSED (→ Fixed.md)