

HelixCode Feature Status — Summary

Revision	3
Created	2026-06-15
Last modified	2026-06-16
Status	active (rev6 completeness gap-pass)
Status detail	docs/features/Status.md

Authoritative rollup of docs/features/Status.md. Anti-bluff (CONST-035 / §11.4.83 / §11.4.107): the video-confirmed count rises ONLY as real analyzed recordings land in /Volumes/T7/Downloads/Recordings; an un-recorded feature is honestly 🚧 pending/no, never bluffed green. Counts below are computed over the **564 twelve-column feature rows** in the live table (Area-prefixed rows).

Rollup — by Overall

Overall rollup	Count	Meaning
working-untaped	333	real + tested, no analyzed video yet
partial	169	real but thin/unverified coverage OR partial wiring
gap	49	scaffold / untested / planned-not-landed
confirmed	10	real analyzed recording exists (🚧 yes)
n/a (test-support)	3	mocks/testutil/pprofutil — not user features
Total feature rows	564	

Rollup — by Development status

Dev	Count
done	507
partial	40
absent (planned-not-landed)	12
stub	4
n/a	1

Rollup — by Tests coverage

Tests	Count	Notes
has integ/e2e	67	real-infra integration / end-to-end suites
unit-level baseline	~466	unit (combinable)
none	31	untested surfaces — flagged honestly (e.g. cmd/security_scan)
§11.4.118/§11.4.135 guard/race upgrade	36 pkgs (43 files)	standing regression + -race guards landed this session

Rollup — by Video confirmation (anti-bluff)

 Video	Count
confirmed ( yes, real analyzed recording)	10 rows
pending / no (not yet recorded or non-visual)	554 rows
helixcode-*.mp4 real recordings produced so far	12

Video-confirmed surfaces (real analyzed recordings): CLI (/generate, /models, /health, themed brand banner), Web (LLM generate + themed), TUI (themed real-LLM stream), Desktop (Fyne dashboard + chat, autonomous software-painter capture), Android (connect + task list + themed). **iOS themed re-record is OPERATOR-BLOCKED** (§11.4.52 — CoreSimulatorService denied write to /Volumes/T7; host TCC change out of agent scope). Everything else is honestly pending — the conductor owns video confirmation.

Coverage completeness (rev6 gap-pass, 2026-06-16)

- **Internal packages:** 73/73 have ≥ 1 feature row (the last gap, internal/i18n_wiring, closed this rev). 234 internal-feature rows.
- **cmd tools:** all 11 helix_code/cmd/* dirs rowed.
- **Client apps:** all 6 surfaces (CLI, TUI, Web, Desktop, Android, iOS) + Aurora OS / Harmony OS rowed.
- **HTTP API:** 18 endpoint groups rowed.
- **Submodules:** 50 inventoried (55 capability rows; principal features).
- **Ported cli_agents:** 33 rows (20 landed, 3 partial, 10 planned — honest).

See docs/features/Status.md for the full per-feature table.