

# 2026-05-07-p2-f29-roocode-full-port

## P2-F29 — Roo-code Full Port Plan

**8 tasks:** - T01: Bootstrap + PROGRESS + CONTINUATION - T02: types.go + delegator.go (task delegation via F15) (TDD) - T03: generator.go (template+LLM code generation) (TDD) - T04: reviewer.go (diff analysis + suggestions) (TDD) - T05: conversation.go (memory-backed conversations) (TDD) - T06: roocode\_tools.go (3 tools) + /roocode slash (TDD) - T07: main.go wiring - T08: Challenge harness 6 phases + close-out + push