

Issues_Summary

HelixCode — Issues Summary

Generated **mechanically** from docs/Issues.md by scripts/generate_issues_summary.sh per Constitution §11.4.91 (summary clarity) + §11.4.12 (CM-ISSUES-SUMMARY-SYNC). Do not hand-edit — re-run the generator. Title column carries each item’s H2 heading (self-contained, ≥40 chars per §11.4.91); Notes is the first Closure/Evidence/Resolution line.

Prefix convention: IDs are scope-prefixed (HXC=root project; HXA=HelixAgent; HXL=HelixLLM; HXQ=HelixQA; HXV=LLMsVerifier; VEN=VisionEngine; PAN=panoptic; OPS=LLMOps). See docs/Issues.md “Prefix convention” for the legacy ISSUE-NNN mapping.

ID	Title	Type	Status	Discovered	Notes
VEN-001	VisionEngine helix-gitlab remote repo missing (404)	Task	Completed (→ Fixed.md)	2026-05-19	Closed — full cl (Completed (→
HXL-001	HelixLLM internal/agents/tools/analysis_test.go hardcoded absolute path	Bug	Fixed (→ Fixed.md)	2026-05-19	Replaced hardc synthesised fix discovered in g te...
HXL-002	HelixLLM internal/gateway/middlewareTOON WriteTOON returns 500	Bug	Fixed (→ Fixed.md)	2026-05-19	Root cause was change (Marsha ErrTOONEncod combined with
HXC-001	CONST-052 rename programme: meta-repo directories still PascalCase	Task	Completed (→ Fixed.md)	2026-05-15	all owned-org s lowercase snak A..2-D / 3 / 4 lea HXC-002 FAILs (CLOSE 2026-05-19 across submo this Issue t submodules. / HXA-001 surfaced aft

ID	Title	Type	Status	Discovered	Notes
					Fixed.md) inTestIsProvide binary; round surfacing 4
HXA-002	helix_agent debate/ llmprovider sibling- submodule API drift	Bug	Fixed (→ Fixed.md)	2026-05-19	helix_agent con drift) + meta-re
HXA-003	venice TestGetCapabilities model-list drift (CONST-037)	Bug	Fixed (→ Fixed.md)	2026-05-19	helix_agent con model-list drift)
HXC-004	Recovery-batch under- verification (40% FAIL rate per round-193 audit)	Bug	Fixed (→ Fixed.md)	2026-05-19	Round-193 aud (recovery comm FAIL:
HXC-003	CONST-046 i18n migration backlog	Feature	Implemented (→ Fixed.md)		Closed — full cl (Implemented (
HXQ-001	helix_qa intermittent TestPerformance flake (host-load-sensitive)	Bug	Fixed (→ Fixed.md)	2026-05-19	helix_qa TestP vision/ — TestPerforma TestPerforma HXC-005 performance_o CONST-035 si Fixed.md) performance_o apackage main HelixCode Pr Optimization panopticapper UTF-8 runes (TestResult.Ma Fixed (→ F internal/execut byte(r))in the aruneto a sim LLMsVerifier test failure 2026-05-20 llms_verifier/llr

ID	Title	Type	Status	Discovered	Notes
					after round- verificatio...
HXC-006	HelixCode Speed Programme	Feature	Implemented (→ Fixed.md)		Closed — full cl (Implemented (
HXC-007	Constitution §11.4.68/70-74 cascade + meta-pointer bump	Task	Completed (→ Fixed.md)		Closed — full cl (Completed (→
HXC-008	CONST-055 G1 governance gaps surfaced by post- constitution-pull validation sweep	Bug	Fixed (→ Fixed.md)		Closed — full cl Fixed.md))
HXC-009	Owned-submodule GitHub ↔ GitLab mirror-divergence reconciliation	Task	Completed (→ Fixed.md)		Closed — full cl (Completed (→
HXC-010	End-to-end Kimi CLI + Qwen Code CodeGraph verification	Task	Completed (→ Fixed.md)		Closed — full cl (Completed (→
HXC-013	Adopt SQLite-backed single-source-of-truth for workable items (\$11.4.93/95)	Feature	Implemented (→ Fixed.md)	2026-05-28	the constitution items scaffold UPSTREAM per wor... HXC coverage (§1 Fixed.md) §11.4.85 swe package with in-process p infra packag unguarded il panic-crash Fixed.md) unguardedinte parallel dis to match the
HXC-028	§11.4.99 latest-source documentation cross- reference (README)	Task	Completed (→ Fixed.md)	2026-05-29	applied §11.4.99 README.md — c instructions ag (WebFetch...

ID	Title	Type	Status	Discovered	Notes
HXC-027	§11.4.98 live-test full-automation compliance audit	Task	Completed (→ Fixed.md)	2026-05-29	audited HelixCo manual-action & Scans: (a) stdin, HXC-026 (§11.4.93/95 Fixed.md) workable_items DB-IN-SYNC) itemsbinary a HXC-025 cascade (CON Completed (→ constitution UNIVERSAL an Anti-Bluff: §11.4.99 (La internal/llm tests refere Fixed (→ Fix -tags=integration (ok86s, real dedupedMockP HXC-015 (§11.4.81) 2026-05-28 platforms/supp declaring li targets + io HXC-016 §1 owned submod Completed (→ anchors (§11 into the 5 r ~68 owned-su AGENTS/QWEN CodeGraph ow automation ((→ Fixed.md) config.jsonblar with 3 speci (LLama_CPP/O orgdepen...

ID	Title	Type	Status	Discovered	Notes
HXC-018	Obsolete status (§11.4.90) + summary-doc clarity (§11.4.91) tracker tooling	Task	Completed (→ Fixed.md)	2026-05-28	§11.4.90 — doc tr.cell-stat strikethrough); obsolete_col
HXC-019	docs/qa/ end-user evidence tree (§11.4.83)	Task	Completed (→ Fixed.md)	2026-05-28	the tree + advis scripts/veri release gate wit <bas... HX integration existing) 2026-05-28 usedhalf-writ assertions (non-empty; m HXC-023 Asse true bluffs Fixed.md) PASS-bluffs replaced wit – batch 1 (c fixed) + bat full-automat live/integra human-in-the §11.4.98 COMPLETE – 0 violations. compliance-led HXC-030 §1 documentation all operator (→ Fixed.md) operator-ins (100%)* op manual/setup now carry a V LLMOrchestra conflict mar Fixed (→ Fix conflict hun files resolv side;bundle.g

ID	Title	Type	Status	Discovered	Notes
					honestTPlural update: full submodules d regression) 2026-05-29 0.9.7 requir initbeforeinde incompatible HXC-034 Ca owned submod COVENANT-114 Completed (→ closure reco Fixed.md)) i18n defect: ID keys beca was never im the CONS 74SetTranslator a real trans sites module api/v1/auth/reg 400internal_au server (bloc Fixed (→ F CAUSE (confi →ERROR: column not exist) : crea
HXC-107	Feature Status docs program (docs/ features) — comprehensive per- feature inventory across all components/ clients/submodules/ ported-cli_agents, docs_chain-synced	Task	Operator- blocked		Feature Status o comprehensive components/cli docs_chain-syn
HXC-108	Video-QA program: record all clients x all features with strongest models + ensemble -> / Volumes/T7/	Task	Operator- blocked		Video-QA progr strongest mode Recordings, ana

ID	Title	Type	Status	Discovered	Notes
	Downloads/Recordings, analyze + fix				
HXC-112	Desktop GUI feature-recording: Fyne OpenGL canvas ignores osascript synthetic clicks — need cliclick/real-event automation to record LLM-chat in-GUI	Task	Operator-blocked		Desktop GUI feature-recording ignores osascript synthetic clicks — need cliclick/real-event automation to record LLM-chat in-GUI

Counts: 44 tracked item-sections in docs/Issues.md — **3 open** (non-terminal status) / **41 closed** (terminal (→ Fixed.md) status; retained as §11.4.19 migration tombstones).

*Last regenerated: 2026-07-08 by scripts/generate_issues_summary.sh.
HTML/PDF exports via scripts/regenerate-tracker-exports.sh.*