

Issues_Summary

Open workable items (current_location = Issues), regenerated from the SQLite single-source-of-truth (§11.4.12).

Counts by Type × Status

Type	Status	Count
Bug	Queued	3
Feature	Queued	1
Task	Queued	4
TOTAL		8

Items

ATM ID	Type	Status	Severity	Description
				Governance rule CONST-040 lists the Agent Client Protocol among required capabilities, but there is no implementation of it anywhere in the codebase. Any user or integration expecting ACP connectivity currently cannot use it. The work is to design and implement real ACP support, or, if it proves structurally infeasible, to document that with cited evidence. The platform will then either genuinely support ACP or hold an honest, evidenced position instead of an unmet claim.
HXC-119	Feature	Queued	High	
HXC-136	Task	Queued	Medium	Several mandated automated test categories — load/denial-of-service, scaling, stress and chaos,

ATM ID	Type	Status	Severity	Description
				and user-interface/experience — were not exercised in the latest real-infrastructure run, so their current health is unconfirmed. The work is to run each of these test types against real infrastructure and capture proof of the results. This completes the promised full test-type coverage and confirms the product holds up under load and adverse conditions. The end-to-end challenge runner can now launch all its scenarios (a missing option was just fixed), but the scenarios still need to be executed against a live server with a real model to confirm the complete user journeys work. The work is to stand up a server and run the challenges, capturing the results. This provides real proof that the headline user workflows function end to end. During the real-infra retest the Xiaomi provider chaos tests failed 2 of 5 because the model id configured for Xiaomi (mimo-v2-flash) is rejected by the live Xiaomi API, indicating the configured model name is stale or wrong. Users selecting the Xiaomi provider with that model would get errors. The work is to determine the correct current Xiaomi model id (from the provider or the verifier as single source of truth) and update the configuration so Xiaomi requests succeed. Evidence: docs/qa/infra_retest_20260712_hxc122_138/EVIDENCE.md (Xiaomi 3/5).
HXC-138	Task	Queued	Low	
HXC-145	Bug	Queued	Low	
HXC-146	Task	Queued	Medium	

ATM ID	Type	Status	Severity	Description
HXC-147	Bug	Queued	Medium	The e2e challenge runner advertises multiple interface modes (cli, rest, tui, websocket) but none of them actually exercises the HelixCode server's real HTTP API during a run, so the challenges validate the runner's own logic rather than the shipped server endpoints. This is a documentation-versus-implementation gap that weakens the end-to-end proof. The work is to wire the challenge runner's interfaces to genuinely call the running server's HTTP API so the challenges prove the real user-facing endpoints work. Discovered 2026-07-12 real-infra retest. Evidence: docs/qa/infra_retest_20260712_hxc122_138/hxc138_challenge_report.json. Running the (now-compilable) automation test binary against the live OpenRouter API, TestAllFreeProvidersAutomation Provider_OpenRouter BasicGeneration panics with a nil-pointer dereference: the configured free model id deepseek-r1-free is stale/rejected and the code path is missing a nil-check on the error before using the response. Users of the OpenRouter free provider with that model would hit the same crash. The work is to correct the free-provider model id (sourced from the verifier as single source of truth) and add the missing nil-check so a rejected model degrades gracefully instead of panicking. NOTE this environment

ATM ID	Type	Status	Severity	Description
				has live provider API keys set so provider tests spend real money; guard/skip accordingly. Found 2026-07-12.
HXC-148	Task	Queued	Low	HXC-118 wired Retrieval-Augmented-Generation into the native server generate and stream endpoints and the CLI, but the OpenAI-compatible and Anthropic-compatible wire-facade endpoints (/v1/chat/completions and /v1/messages) still bypass RAG entirely, so clients using those compatibility surfaces do not get retrieval-augmentation even when it is enabled. The work is to apply the same applyRAGContext wiring to those facade handlers so RAG behaves consistently across every generate surface. This is a smaller secondary surface than the native path already fixed. Found during HXC-118 review 2026-07-12.
HXC-149	Bug	Queued	Medium	The main repository git index carries a stale submodule gitlink at the old top-level path containers (from before the rename to submodules/containers), but .gitmodules only maps submodules/containers. As a result git submodule status and git submodule foreach abort mid-walk with ‘no submodule mapping found in .gitmodules for path containers’, so any release or maintenance script that walks all submodules unfiltered fails partway. The work is to remove the stale cached gitlink (git rm – cached containers) so the submodule set is consistent with .gitmodules and submodule-

ATM ID	Type	Status	Severity	Description
				walking tooling completes. Found by the 2026-07-12 release-readiness survey. Low runtime risk but blocks release automation; the fix is a git-index-only change, reversible.