

# HelixCode — Issues Summary

Generated from docs/Issues.md per Constitution §11.4.15 + §11.4.16. Must stay in sync with the source via CM-DOCS-EXPORT-SYNC discipline.

**Round 189 prefix convention:** IDs are now scope-prefixed (HXC = root project; HXA = HelixAgent; HXL = HelixLLM; HXQ = HelixQA; VEN = VisionEngine; etc.). See docs/Issues.md “Prefix convention” section for the full table + legacy ISSUE-NNN → new mapping.

| ID      | Title                                                                                | Type | Status                                      | Discovered | Notes                                                                                                   |
|---------|--------------------------------------------------------------------------------------|------|---------------------------------------------|------------|---------------------------------------------------------------------------------------------------------|
| VEN-001 | VisionEngine<br>helix-gitlab<br>remote repo<br>missing (404)                         | Task | Completed<br>(→ Fixed.md)<br>round 188      | 2026-05-19 | NOT missing<br>misconfig<br>(HelixDevelo<br>helixdevelop<br>fixed via git<br>url; 100/100<br>URLs reach |
| VEN-002 | VisionEngine<br>vasic-digital-<br>github fork lineage<br>divergent at SHA<br>93c830a | Bug  | Queued —<br>BLOCKED<br>on<br>operator       | 2026-05-19 | CONST-061<br>investigation<br>carries round<br>commits                                                  |
| HXL-001 | HelixLLM<br>analysis_test.go<br>hardcoded<br>absolute path<br>(was: helix_agent)     | Bug  | Fixed (→<br>Fixed.md)<br>round 105          | 2026-05-19 | Closed via t<br>fixtures (a5e                                                                           |
| HXL-002 | HelixLLM gateway/<br>middleware TOON<br>WriteT00N 500 (was:<br>helix_agent)          | Bug  | Fixed (→<br>Fixed.md)<br>round 105          | 2026-05-19 | Closed via j<br>fallback (a5e                                                                           |
| HXC-001 | CONST-052<br>rename<br>programme: meta-<br>repo dirs still<br>PascalCase             | Task | Plan-<br>Ready (→<br>specs<br>round<br>113) | 2026-05-15 | Round 113 p<br>phased plan<br>operator de<br>needed befo                                                |
| HXC-002 | Round-74 residual<br>LOGIC FAILS                                                     | Bug  | Fixed (→<br>Fixed.md)                       | 2026-05-19 | All 3 compo<br>HelixMemor<br>Planning (10<br>helix_agent                                                |

| ID      | Title                                                                 | Type    | Status                                    | Discovered | Notes                                           |
|---------|-----------------------------------------------------------------------|---------|-------------------------------------------|------------|-------------------------------------------------|
| HXA-001 | helix_agent handler tests surfaced after round-109 fix                | Bug     | Fixed (→ Fixed.md) round 116              | 2026-05-19 | Closed: 4 te (da782d4)                          |
| HXA-002 | helix_agent 3 build-failed packages (sibling debate API drift)        | Bug     | Queued — BLOCKED on cross-submodule coord | 2026-05-19 | digital.vasic changed; he consumers l           |
| HXA-003 | venice TestGetCapabilities model-list drift (CONST-037)               | Bug     | Queued                                    | 2026-05-19 | Hardcoded v uncensored API; needs l dynamic loo |
| HXC-003 | CONST-046 migration backlog (57,329 violations, baselined, shrinking) | Feature | In progress                               | 2026-05-19 | Phase 4 (rou actively mig gate --fail-enforced  |
| HXQ-001 | helix_qa intermittent TestPerformance flake (host-load-sensitive)     | Bug     | Queued — BLOCKED on operator              | 2026-05-19 | Either loose gate behind HOST_LOAD env var      |

**Counts:** 5 open (VEN-001 closed round 188; HXA-001 closed round 116; HXC-002/HXL-001/HXL-002 also closed) | 4 Bugs open | 1 Task open (HXC-001 Plan-Ready) | 1 Feature open (HXC-003) | 3 BLOCKED (VEN-002 + HXQ-001 operator + HXA-002 cross-submodule coord)

*Last regenerated: 2026-05-19 (round 189 — prefix rename). See docs/Issues.md for full details + prefix convention table. PDF/HTML exports auto-regenerated via scripts/regenerate-tracker-exports.sh.*