

helixcode-status_summary

HelixCode — Status Summary

Revision	1
Created	2026-06-19
Last modified	2026-06-19
Status	Active Development
Status detail	docs/features/helixcode-status.md
Prior summary	docs/features/Status_Summary.md (Revision 4, 2026-06-16)

Authoritative rollup of docs/features/helixcode-status.md. Anti-bluff (CONST-035 / §11.4.83 / §11.4.107): the video-confirmed count rises ONLY as real analyzed recordings land in /Volumes/T7/Downloads/Recordings; an un-recorded feature is honestly pending/no, never bluffed green.

Rollup — by Overall

Overall rollup	Count	Meaning
working-untaped	324	real + tested, no analyzed video yet
partial	168	real but thin/unverified coverage OR partial wiring
gap	49	scaffold / untested / planned-not-landed
confirmed	23	real analyzed recording exists (Video: yes)
n/a (test-support)	3	mocks/testutil/pproftutil — not user features
Total feature rows	567	

Rollup — by Development status

Dev	Count
done	507
partial	40
absent (planned-not-landed)	12
stub	4
n/a	1

Rollup — by Tests coverage

Tests	Count	Notes
has integ/e2e	67	real-infra integration / end-to-end suites
unit-level baseline	~466	unit (combinable)
none	31	untested surfaces — flagged honestly
§11.4.118/§11.4.135 guard/race upgrade	36 pkgs (43 files)	standing regression + -race guards

Rollup — by Video confirmation (anti-bluff)

Video	Count
confirmed (Video: yes, real analyzed recording)	23 rows
pending / no (not yet recorded or non-visual)	544 rows
helixcode-* real recordings produced so far	30+ (incl. 2026-06-16 CLI/API/TUI/ Web sweep)

Key Counts

Category	Count
Client Applications	8 (server, CLI, TUI, Desktop, Web, Android, iOS, Aurora OS, HarmonyOS)
LLM Providers	21 (including Xiaomi MiMo, Ensemble, OpenAI Compatible)
Internal Packages	67 (64 with tests, 3 test-support)
CLI Top-Level Commands	6
CLI Subcommand Groups	9

Category	Count
CLI Interactive Commands	18
API Endpoints	56 (12 public, 44 authenticated)
Core Platform Submodules	19 (HelixDevelopment + vasic-digital)
vasic-digital Library Submodules	48
Third-Party Dependency Submodules	3
CLI Agent References	55
Total Submodules	129
Provider Supporting Components	19
Feature Rows (total)	567
Video-Confirmed Features	23
Real Recordings	30+

Coverage Completeness

- **Internal packages:** 73/73 have ≥ 1 feature row (234 internal-feature rows)
- **cmd tools:** all 11 helix_code/cmd/* dirs rowed
- **Client apps:** all 8 surfaces (CLI, TUI, Web, Desktop, Android, iOS, Aurora OS, HarmonyOS)
- **HTTP API:** 18 endpoint groups rowed (56 endpoints)
- **LLM Providers:** 21 providers (19 with tests)
- **Submodules:** 50 inventoried (55 capability rows)
- **Ported cli_agents:** 33 rows (20 landed, 3 partial, 10 planned)

Video-Confirmation Sweep 2026-06-16

Real DeepSeek, fresh binaries, all analyzed: - **CLI 9 features** (stream, generate, list-models, command, health, list-workers, notify, model+max-tokens, approval) - **API 5 features** (health, models, generate, auth, tasks-crud) - **TUI 2 features** (llm-chat DeepSeek, navigation/theme tour) - **Web 2 features incl. SSE streaming** (llm-console, SSE stream)

The `-stream` recording caught a §11.4.108 STALE-BINARY break → rebuilt → fixed + §11.4.135 guard added. The anti-bluff payoff of reading the recorded screen.

Anti-Bluff Payoff

- **BLUFF-001 resolved:** LLM generation calls `real provider.Generate/GenerateStream`
- **BLUFF-002 resolved:** Model listing queries `providerManager.GetProviders()`
- **BLUFF-003 resolved:** Command execution uses `os/exec` with real exit codes
- **Stale-binary caught:** CLI `-stream` recording detected §11.4.108 break
- **All recordings analyzed:** Every video is READ, not just produced

Infrastructure

- **Services on nezha.local:** 11 deployed
- **Build system:** make build → bin/helixcode (server), bin/cli (client)
- **Database:** PostgreSQL 15+ via pgx/v5
- **Cache:** Redis 7+ via go-redis/v9
- **Auth:** JWT + bcrypt/argon2 + OAuth2
- **Config:** Viper v1.21.0 + Cobra v1.8.0

Sources verified 2026-06-19

- Live codebase: helix_code/internal/ (67 packages), helix_code/cmd/ (11 dirs), helix_code/applications/ (8 apps)
- LLM providers: helix_code/internal/llm/ (21 provider files)
- API endpoints: helix_code/internal/server/handlers.go (56 endpoints)
- Prior status: docs/features/Status.md Revision 7 (2026-06-16)
- Prior summary: docs/features/Status_Summary.md Revision 4 (2026-06-16)
- Video corpus: /Volumes/T7/Downloads/Recordings/ (30+ recordings)