

Issues_Summary

Open workable items (current_location = Issues), regenerated from the SQLite single-source-of-truth (§11.4.12).

Counts by Type × Status

Type	Status	Count
Bug	Fixed (→ Fixed.md)	19
Feature	Implemented (→ Fixed.md)	3
Task	Completed (→ Fixed.md)	18
Task	Fixed (→ Fixed.md)	1
Task	Operator-blocked	3
TOTAL		44

Items

ATM ID	Type	Status	Severity	Description
HXA-001	Bug	Fixed (→ Fixed.md)	—	helix_agent handler tests surfaced after round-109 fix
HXA-002	Bug	Fixed (→ Fixed.md)	—	helix_agent debate/llmprovider sibling-submodule API drift
HXA-003	Bug	Fixed (→ Fixed.md)	—	venice TestGetCapabilities model-list drift (CONST-037)
HXC-001	Task	Completed (→ Fixed.md)	—	CONST-052 rename programme: meta-repo directories still PascalCase — CLOSED (→ Fixed.md)
HXC-002	Bug	Fixed (→ Fixed.md)	—	Round-74 residual LOGIC-class FAILs (CLOSED)
HXC-003	Feature	Implemented (→ Fixed.md)	—	CONST-046 i18n migration backlog — CLOSED (migrated to docs/Fixed.md)
HXC-004	Bug	Fixed (→ Fixed.md)	—	Recovery-batch under-verification (40% FAIL rate per round-193 audit)
HXC-005	Bug	Fixed (→ Fixed.md)	—	cmd/ performance_optimization_standalone main.go is a CONST-035 simulation bluff
HXC-006	Feature		—	HelixCode Speed Programme — CLOSED (migrated to docs/Fixed.md)

ATM ID	Type	Status	Severity	Description
		Implemented (→ Fixed.md)		
HXC-007	Task	Completed (→ Fixed.md)	—	Constitution §11.4.68/70-74 cascade + meta pointer bump — CLOSED (migrated to docs/Fixed.md)
HXC-008	Bug	Fixed (→ Fixed.md)	—	CONST-055 G1 governance gaps surfaced by post-constitution-pull validation sweep — CLOSED (migrated to docs/Fixed.md)
HXC-009	Task	Completed (→ Fixed.md)	—	Owned-submodule GitHub [?] GitLab mirror divergence reconciliation — CLOSED (migrated to docs/Fixed.md)
HXC-010	Task	Completed (→ Fixed.md)	—	End-to-end Kimi CLI + Qwen Code CodeGraph verification — CLOSED (migrated to docs/Fixed.md)
HXC-013	Feature	Implemented (→ Fixed.md)	—	Adopt SQLite-backed single-source-of-truth for workable items (§11.4.93/95)
HXC-014	Task	Completed (→ Fixed.md)	—	Stress + chaos test coverage (§11.4.85)
HXC-014b	Bug	Fixed (→ Fixed.md)	Medium (latent: requires SetTranslator() concurrent with tr()); existing -race tests pass because SetTranslator is boot-only in practice)	Systemic unguarded i18n translator.go data-race + panic-crash (cross-package)
HXC-015	Task	Completed (→ Fixed.md)	—	Cross-platform parity (§11.4.81) — **Closure (2026-05-28, subagent-driven §11.4.81)
HXC-016	Task	Completed (→ Fixed.md)	—	§11.4.69–97 governance cascade into owned submodules (CONST-047/§3) — CLOSED (→ Fixed.md)
HXC-017	Task	Completed (→ Fixed.md)	—	CodeGraph own-org submodule indexing + update automation (§11.4.79/80) — CLOSED (→ Fixed.md)
HXC-018	Task	Completed (→ Fixed.md)	—	Obsolete status (§11.4.90) + summary-doc clarity (§11.4.91) tracker tooling
HXC-019	Task	Completed (→ Fixed.md)	—	docs/qa/ end-user evidence tree (§11.4.83)
HXC-022	Bug	Fixed (→ Fixed.md)	—	

ATM ID	Type	Status	Severity	Description
				test_bank platform + integration packages do not compile (pre-existing) — CLOSED (→ Fixed.md)
HXC-023	Bug	Fixed (→ Fixed.md)	—	Assert(true,...) / AssertTrue(true,...) literal-true bluffs across test_bank — CLOSED (→ Fixed.md)
			Medium (CONST-050(B): the llm integration suite cannot compile/run; masks integration regressions + blocks the new ollama integration stress/chaos tests from running via the normal path)	
HXC-024	Bug	Fixed (→ Fixed.md)		internal/llm -tags=integration build broken (stale tests reference deleted providers)
HXC-025	Task	Completed (→ Fixed.md)	—	Constitution §11.4.98/99/101 cascade (CONST-047/§3/§11.4.26)
HXC-026	Task	Completed (→ Fixed.md)	—	workable-items md[?]db sync gate (§11.4.93/95 follow-up)
HXC-027	Task	Completed (→ Fixed.md)	—	§11.4.98 live-test full-automation compliance audit
HXC-028	Task	Completed (→ Fixed.md)	—	§11.4.99 latest-source documentation cross-reference (README)
HXC-029	Task	Completed (→ Fixed.md)	—	§11.4.98 full-automation compliance sweep of every live/integration/e2e/Challenge test (no human-in-the-loop) — CLOSED (→ Fixed.md)
HXC-030	Task	Completed (→ Fixed.md)	—	§11.4.99 forward: latest-source documentation cross-reference sweep across all operator-facing docs — CLOSED (→ Fixed.md)
			High (breaks helix_agent go build ./...; a §11.4 PASS-bluff at the build layer — tracked source does not compile)	
HXC-032	Bug	Fixed (→ Fixed.md)		LLMOrchestrator submodule: committed merge-conflict markers break helix_agent build — CLOSED (→ Fixed.md)

ATM ID	Type	Status	Severity	Description
HXC-033	Bug	Fixed (→ Fixed.md)	High (§11.4.79 release-blocker — AI agents querying the code-graph get NO own-org submodule symbols; index also unbuildable)	codegraph 0.9.7 update: full index/sync crashes + own-org submodules dropped from the index (§11.4.79 regression) — CLOSED (→ Fixed.md)
HXC-034	Task	Completed (→ Fixed.md)	—	Cascade constitution §11.4.102 into owned submodules + implement CM-COVENANT-114-102-PROPAGATION gate — CLOSED (→ Fixed.md)
HXC-035	Bug	Fixed (→ Fixed.md)	High (no user can register → no JWT mintable → every authenticated API path is undrivable; blocks the positive-path coverage of all 4 HXC-029 API banks)	POST /api/v1/auth/register returns 400 internal_auth_failed_create_user on the live server (blocks all authenticated flows) — CLOSED (→ Fixed.md)
HXC-036	Task	Fixed (→ Fixed.md)	—	Systemic CONST-046 i18n defect: 74 packages emitted raw message-ID keys because boot-time translator wiring was never implemented — CLOSED (→ Fixed.md)
HXC-107	Task	Operator-blocked	—	Feature Status docs program (docs/features) — comprehensive per-feature inventory across all components/clients/submodules/portable-cli_agents, docs_chain-synced
HXC-108	Task	Operator-blocked	—	Video-QA program: record all clients x all features with strongest models + ensemble -> /Volumes/T7/Downloads/Recordings, analyze + fix
HXC-112	Task	Operator-blocked	—	Desktop GUI feature-recording: Fyne OpenGL canvas ignores osascript synthetic clicks — need cliclick/real-event automation to record LLM-chat in-GUI
HXL-001	Bug	Fixed (→ Fixed.md)	—	HelixLLM internal/agents/tools/analysis_test.go hardcoded absolute path
HXL-002	Bug	Fixed (→ Fixed.md)	—	HelixLLM internal/gateway/middleware/TOON WriteTOON returns 500
HXQ-001	Bug	Fixed (→ Fixed.md)	—	helix_qa intermittent TestPerformance flake (host-load-sensitive)
HXV-002	Bug		—	

ATM ID	Type	Status	Severity	Description
		Fixed (→ Fixed.md)		LLMsVerifier verification/ package 10 pre-existing test failures
PAN-001	Bug	Fixed (→ Fixed.md)	—	panoptic appendJSONString truncates multi-byte UTF-8 runes to bytes (TestResult.MarshalJSON corrupts non-ASCII)
VEN-001	Task	Completed (→ Fixed.md)	—	VisionEngine helix-gitlab remote repo missing (404) — CLOSED (→ Fixed.md)