

# Status\_Summary

## HelixCode Feature Status — Summary

|               |                                                                                                                                                                                |
|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Revision      | 5                                                                                                                                                                              |
| Created       | 2026-06-15                                                                                                                                                                     |
| Last modified | 2026-06-22                                                                                                                                                                     |
| Status        | active (rev8 — HXC-107 code-reconciliation audit synced from Status.md rev8: internal-pkg 73→72, cli_agents 51→50, submodules 67-on-disk → 65 rowed + 2 documented exclusions) |
| Status detail | docs/features/Status.md                                                                                                                                                        |

Authoritative rollup of docs/features/Status.md. Anti-bluff (CONST-035 / §11.4.83 / §11.4.107): the video-confirmed count rises ONLY as real analyzed recordings land in /Volumes/T7/Downloads/Recordings; an un-recorded feature is honestly 🚧 pending/no, never bluffed green. Counts below are computed over the **567 twelve-column feature rows** in the live table (Area-prefixed rows; +3 new CLI flag rows added by the 2026-06-16 sweep).

### Rollup — by Overall

| Overall rollup     | Count | Meaning                                                                |
|--------------------|-------|------------------------------------------------------------------------|
| working-untaped    | 324   | real + tested, no analyzed video yet                                   |
| partial            | 168   | real but thin/unverified coverage OR partial wiring                    |
| gap                | 49    | scaffold / untested / planned-not-landed                               |
| confirmed          | 23    | real analyzed recording exists (🚧 yes) — +13 from the 2026-06-16 sweep |
| n/a (test-support) | 3     | mocks/testutil/pprofutil — not user features                           |

| Overall rollup     | Count | Meaning |
|--------------------|-------|---------|
| Total feature rows | 567   |         |

## Rollup — by Development status

| Dev                         | Count |
|-----------------------------|-------|
| done                        | 507   |
| partial                     | 40    |
| absent (planned-not-landed) | 12    |
| stub                        | 4     |
| n/a                         | 1     |

## Rollup — by Tests coverage

| Tests                                  | Count              | Notes                                                         |
|----------------------------------------|--------------------|---------------------------------------------------------------|
| has integ/e2e                          | 67                 | real-infra integration / end-to-end suites                    |
| unit-level baseline                    | ~466               | unit (combinable)                                             |
| none                                   | 31                 | untested surfaces — flagged honestly (e.g. cmd/security_scan) |
| §11.4.118/§11.4.135 guard/race upgrade | 36 pkgs (43 files) | standing regression + -race guards landed this session        |

## Rollup — by Video confirmation (anti-bluff)

|  Video                                     | Count                                        |
|-------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------|
| confirmed (  yes, real analyzed recording) | 23 rows                                      |
| pending / no (not yet recorded or non-visual)                                                                                 | 544 rows                                     |
| helixcode-* real recordings produced so far                                                                                   | 30+ (incl. 2026-06-16 CLI/API/TUI/Web sweep) |

**Video-confirmation sweep 2026-06-16 (§11.4.153/§11.4.158)** — real DeepSeek, fresh binaries, all analyzed: **CLI 9 features** (stream, generate, list-models, command/os-exec, health, list-workers, notify, model+max-tokens, approval/permission), **API 5** (health, models [7-model catalog], generate [tokens=203], auth [register/login-JWT/bad-pw], tasks-crud [401+UUID]), **TUI 2** (llm-chat DeepSeek “capital of Japan is Tokyo”, navigation/theme tour), **Web 2 incl. SSE streaming** (llm-console non-stream tokens=203, SSE “Python,JavaScript,Rust”). The `-stream`

recording caught a §11.4.108 STALE-BINARY break (invalid character 'd') → rebuilt bin/cli → fixed + §11.4.135 guard added — the anti-bluff payoff of reading the recorded screen, not just producing a file. **GUI desktop/mobile native-window video this sweep = host Screen-Recording TCC-blocked → operator-attended §11.4.52 SKIP** (tracked, never faked green).

**Prior video-confirmed surfaces (rev2–5):** CLI (/generate, /models, /health, themed brand banner), Web (LLM generate + themed), TUI (themed real-LLM stream), Desktop (Fyne dashboard + chat, autonomous software-painter capture), Android (connect + task list + themed). **iOS themed re-record is OPERATOR-BLOCKED** (§11.4.52 — CoreSimulatorService denied write to /Volumes/T7; host TCC change out of agent scope). Everything else is honestly pending — the conductor owns video confirmation.

## Coverage completeness (rev8 code-reconciliation, verified vs live tree 2026-06-22)

- **Internal packages:** 72/72 dirs have  $\geq 1$  feature row (71 with production code + internal/i18n\_wiring, the sole test-only dir). 234 internal-feature rows. (rev8: count corrected 73→72 per `ls -d helix_code/internal/*/ = 72` — the prior “73/73” was an off-by-one.)
- **cmd tools:** all 11 helix\_code/cmd/\* dirs rowed.
- **Client apps:** all 6 applications/\* dirs (Desktop, Terminal-UI, iOS, Android, Aurora OS, Harmony OS) rowed; 8 client *surfaces* total counting CLI (cmd/cli) + Web (internal/server). iOS/Android confirmed buildable rev8 (real Gradle/Xcode chains + gomobile-bind artifacts present — prior “not buildable” claim struck).
- **HTTP API:** 18 endpoint groups rowed.
- **Submodules:** 67 on disk (`ls -d submodules/*/`) → 65 carry  $\geq 1$  | submodule | capability row + 2 documented exclusions (docs\_chain, challenges) = 0 silently missing (rev8: claude-toolkit row added; 135 feature rows across 65 distinct names. The prior “50 inventoried / 55 rows” undercounted.)
- **Ported cli\_agents:** 33 rows (20 landed, 3 partial, 10 planned — honest), over the 50-agent cli\_agents/ catalogue (= 50 .gitmodules entries; rev8: 51→50).

See docs/features/Status.md for the full per-feature table.