

Status_Summary

HelixCode Feature Status — Summary

Revision	5
Created	2026-06-15
Last modified	2026-06-22
Status	active (rev8 — HXC-107 code-reconciliation audit synced from Status.md rev8: internal-pkg 73→72, cli_agents 51→50, submodules 67-on-disk → 65 rowed + 2 documented exclusions)
Status detail	docs/features/Status.md

Authoritative rollup of docs/features/Status.md. Anti-bluff (CONST-035 / §11.4.83 / §11.4.107): the video-confirmed count rises ONLY as real analyzed recordings land as DURABLE committed evidence under docs/qa/ (NOT the rotatable raw corpus — see the HXC-107 audit docs/qa/HXC-107_ledger_audit.md); an un-recorded feature is honestly 🟡 pending/no, never bluffed green. The feature_video_evidence_gate.sh gate (§11.4.86) mechanically fails if any confirmed row’s cited durable path goes missing. Counts below are computed over the **567 twelve-column feature rows** in the live table.

Rollup — by Overall

Overall rollup	Count	Meaning
working-untaped	337	real + tested, no DURABLE analyzed video yet
partial	168	real but thin/unverified coverage OR partial wiring
gap	49	scaffold / untested / planned-not-landed
confirmed	10	real analyzed recording with DURABLE committed evidence (§11.4.83) — corrected

Overall rollup	Count	Meaning
		down from 23 per the HXC-107 audit: the 13 rows the 2026-06-16 sweep marked confirmed cited the rotatable raw corpus (§11.4.154) with no durable anchor and were honestly reclassified working-untaped
n/a (test-support)	3	mocks/testutil/pprofutil — not user features
Total feature rows	567	

Rollup — by Development status

Dev	Count
done	507
partial	40
absent (planned-not-landed)	12
stub	4
n/a	1

Rollup — by Tests coverage

Tests	Count	Notes
has integ/e2e	67	real-infra integration / end-to-end suites
unit-level baseline	~466	unit (combinable)
none	31	untested surfaces — flagged honestly (e.g. cmd/security_scan)
§11.4.118/§11.4.135 guard/race upgrade	36 pkgs (43 files)	standing regression + –race guards landed this session

Rollup — by Video confirmation (anti-bluff)

 Video	Count
confirmed ( yes, real analyzed recording)	23 rows

 Video	Count
pending / no (not yet recorded or non-visual)	544 rows
helixcode-* real recordings produced so far	30+ (incl. 2026-06-16 CLI/API/TUI/Web sweep)

Video-confirmation sweep 2026-06-16 (§11.4.153/§11.4.158) — real DeepSeek, fresh binaries, all analyzed: **CLI 9 features** (stream, generate, list-models, command/os-exec, health, list-workers, notify, model+max-tokens, approval/permission), **API 5** (health, models [7-model catalog], generate [tokens=203], auth [register/login-JWT/bad-pw], tasks-crud [401+UUID]), **TUI 2** (llm-chat DeepSeek “capital of Japan is Tokyo”, navigation/theme tour), **Web 2 incl. SSE streaming** (llm-console non-stream tokens=203, SSE “Python,JavaScript,Rust”). The `-stream` recording caught a §11.4.108 STALE-BINARY break (invalid character 'd') → rebuilt bin/cli → fixed + §11.4.135 guard added — the anti-bluff payoff of reading the recorded screen, not just producing a file. **GUI desktop/mobile native-window video this sweep = host Screen-Recording TCC-blocked → operator-attended §11.4.52 SKIP** (tracked, never faked green).

Prior video-confirmed surfaces (rev2–5): CLI (`/generate`, `/models`, `/health`, themed brand banner), Web (LLM generate + themed), TUI (themed real-LLM stream), Desktop (Fyne dashboard + chat, autonomous software-painter capture), Android (connect + task list + themed). **iOS themed re-record is OPERATOR-BLOCKED** (§11.4.52 — CoreSimulatorService denied write to `/Volumes/T7`; host TCC change out of agent scope). Everything else is honestly pending — the conductor owns video confirmation.

Coverage completeness (rev8 code-reconciliation, verified vs live tree 2026-06-22)

- **Internal packages:** 72/72 dirs have ≥ 1 feature row (71 with production code + internal/i18n_wiring, the sole test-only dir). 234 internal-feature rows. (rev8: count corrected 73→72 per `ls -d helix_code/internal/*/` = 72 — the prior “73/73” was an off-by-one.)
- **cmd tools:** all 11 `helix_code/cmd/*` dirs rowed.
- **Client apps:** all 6 applications/* dirs (Desktop, Terminal-UI, iOS, Android, Aurora OS, Harmony OS) rowed; 8 client *surfaces* total counting CLI (`cmd/cli`) + Web (`internal/server`). iOS/Android confirmed buildable rev8 (real Gradle/Xcode chains + gomobile-bind artifacts present — prior “not buildable” claim struck).
- **HTTP API:** 18 endpoint groups rowed.
- **Submodules:** 67 on disk (`ls -d submodules/*/`) → 65 carry ≥ 1 | submodule | capability row + 2 documented exclusions (`docs_chain`, `challenges`) = 0 silently missing (rev8: `claude-toolkit` row added; 135 feature rows across 65 distinct names. The prior “50 inventoried / 55 rows” undercounted.)
- **Ported cli agents:** 33 rows (20 landed, 3 partial, 10 planned — honest), over the 50-agent `cli_agents/` catalogue (= 50 `.gitmodules` entries; rev8: 51→50).

See `docs/features/Status.md` for the full per-feature table.