

HelixCode — Issues Summary

Generated from docs/Issues.md per Constitution §11.4.15 + §11.4.16. Must stay in sync with the source via CM-DOCS-EXPORT-SYNC discipline.

Round 189 prefix convention: IDs are now scope-prefixed (HXC = root project; HXA = HelixAgent; HXL = HelixLLM; HXQ = HelixQA; VEN = VisionEngine; etc.). See docs/Issues.md “Prefix convention” section for the full table + legacy ISSUE-NNN → new mapping.

ID	Title	Type	Status	Discovered	Notes
VEN-001	VisionEngine helix-gitlab remote repo missing (404)	Task	Completed (→ Fixed.md) round 188	2026-05-19	NOT missing misconfig (HelixDevelo helixdevelop fixed via git url; 100/100 URLs reach
VEN-002	VisionEngine vasic-digital- github fork lineage divergent at SHA 93c830a	Bug	Queued — BLOCKED on operator	2026-05-19	CONST-061 investigation carries round commits
HXL-001	HelixLLM analysis_test.go hardcoded absolute path (was: helix_agent)	Bug	Fixed (→ Fixed.md) round 105	2026-05-19	Closed via t fixtures (a5e
HXL-002	HelixLLM gateway/ middleware TOON writeT00N 500 (was: helix_agent)	Bug	Fixed (→ Fixed.md) round 105	2026-05-19	Closed via j fallback (a5e
HXC-001	CONST-052 rename programme: meta- repo dirs still PascalCase	Task	Plan- Ready (→ specs round 113)	2026-05-15	Round 113 p phased plan operator de needed befo
HXC-002	Round-74 residual LOGIC FAILS	Bug	Fixed (→ Fixed.md)	2026-05-19	All 3 compo HelixMemor Planning (10 helix_agent

ID	Title	Type	Status	Discovered	Notes
HXA-001	helix_agent handler tests surfaced after round-109 fix	Bug	Fixed (→ Fixed.md) round 116	2026-05-19	Closed: 4 tests (da782d4)
HXA-002	helix_agent 3 build-failed packages (sibling debate API drift)	Bug	Queued — BLOCKED on cross-submodule coord	2026-05-19	digital.vasic changed; he consumers l
HXA-003	venice TestGetCapabilities model-list drift (CONST-037)	Bug	Fixed (→ Fixed.md) round 190	2026-05-19	Closed: structu assertion (N family-subst OK fallback CONST-035
HXC-003	CONST-046 migration backlog (57,329 violations, baselined, shrinking)	Feature	In progress	2026-05-19	Phase 4 (rou actively mig gate --fail-enforced
HXC-004	Recovery-batch under-verification (40% FAIL rate per round 193)	Bug	Queued	2026-05-19	4 packages logo/notifica assertion dr performance break); audi audits/2026 recovery-ba verification.
HXQ-001	helix_qa intermittent TestPerformance flake (host-load-sensitive)	Bug	Queued — BLOCKED on operator	2026-05-19	Either loose gate behind HOST_LOAD env var

Counts: 4 open (HXC-004 closed round 200; VEN-001/HXA-001/HXA-003/HXC-002/HXL-001/HXL-002 all closed) | 3 Bugs open | 1 Task open (HXC-001 Plan-Ready) | 1 Feature open (HXC-003) | 3 BLOCKED (VEN-002 + HXQ-001 operator + HXA-002 cross-submodule coord)

Last regenerated: 2026-05-19 (round 189 — prefix rename). See docs/Issues.md for full details + prefix convention table. PDF/HTML exports auto-regenerated via scripts/regenerate-tracker-exports.sh.