

HelixCode — Fixed Items Summary

Generated from docs/Fixed.md per Constitution §11.4.19.
Counts only.

Round 189 prefix convention: Open- and closed-item IDs are now scope-prefixed (HXC, HXA, HXL, HXQ, VEN, ...). See docs/Issues.md “Prefix convention” section for the full table + legacy ISSUE-NNN mapping. The aggregate counts below are unaffected by the rename — only labels change.

Aggregate counts (post round-system rebaseline 2026-05-19)

Type	Count	Closure vocabulary (CONST-057)
Bug	16	Fixed (→ Fixed.md)
Feature	66	Implemented (→ Fixed.md)
Task	7	Completed (→ Fixed.md)

Total closed items: 87 (in the round-system tracker; pre-round closures tracked separately in docs/improvements/PROGRESS.md). Round 348 added HXV-002 (LLMsVerifier verification/ package 10 pre-existing test failures resolved — all 10 classified (A) test-assertion drift: 8 verification_test.go Verify tests re-keyed to the round-17 honest ErrVerificationNotWired contract, 2 code_verification_test.go tests re-keyed to honest API-error-propagation / zero-response→failed contracts; no production code changed; go test ./verification/... 10 FAIL → 0 FAIL, go build ./... clean). Round 344 added HXQ-002 (helix_qa pkg/ autonomous ↔ VisionEngine remote API drift resolved — mechanical 3-signature drift: ProbeHosts/SelectStrongestModel/PlanDistribution updated to the round-340 VEN-002 merged superset API, now error-returning with []SSHConfig/[]ModelSpec parameters; 5 config-injected pipeline fields added per CONST-045/046; pkg/autonomous build+test PASS, helix_agent tests/integration compiles). Round 342 added HXA-002 (helix_agent debate/llmprovider sibling-submodule API drift resolved — investigation per operator’s explicit ask found the learning/knowledge/recommendations capability tier was GENUINELY DELETED, not moved: digital.vasic.debate was rebuilt from scratch at commit 196d0ea

and the slim CreateDebate/GetStatistics API is the first+only version, with zero surviving copies anywhere in dependencies/; Part-1 import swap + Part-2 slim-API test rewrite + score-scale fix; debate_integration tests PASS, anti-bluff per CONST-035). Round 340 added VEN-002 (VisionEngine vasic-digital-github divergent fork lineage resolved via CONST-061 §11.4.41 merge-first — real 2-parent merge commit 70c9e0c, NO force-push, 16-file conflict surface resolved preserving the anti-bluff truth per CONST-035; 7 packages build+test PASS; 4 remotes fast-forwarded). Round 325 added HXQ-001 (helix_qa TestPerformance flake resolved — 3 pkg/vision/ perf tests gated behind HOST_LOAD_DEDICATED env var; resolution path (b), timing tolerance NOT loosened, anti-bluff strictness preserved per CONST-035).

Coverage by round-system phase

Phase	Closed items	Status
Round 37-89 (governance + stabilization + LLM wiring)	6 batched closures	Done
CONST-046 Phase 1 (rounds 91-93)	3 (pkg/i18n core + audit script + injection wiring)	Done
CONST-046 Phase 2 (rounds 94-96)	3 (SelfImprove + HelixLLM + harmony_os, 15 strings)	Done
CONST-046 Phase 3 (rounds 97-99)	4 closed (DocProcessor + Planning + VisionEngine + panoptic + audit- gate; 20 strings + audit-gate)	DONE
CONST-046 Phase 4 (rounds 100+)	5 closed (evaluators + recorded_ai_testgen + desktop + ai_testgen + recorded_mobile, ~40 strings)	Active

Open issues snapshot (cross-ref docs/ Issues_Summary.md)

2 open issues: 0 Bug / 1 Task / 1 Feature; 0 BLOCKED.

Last regenerated: 2026-05-20 (round 325 — HXQ-001 closed). See docs/Fixed.md for full closure entries with commit SHAs.