

HelixCode — Fixed Items Tracker

Per Constitution §11.4.19 (Fixed-document column-alignment) + CONST-057 (Type-aware closure vocabulary: Bug → Fixed, Feature → Implemented, Task → Completed, all with (→ Fixed.md) suffix preserved).

This file is a **closure ledger** — items migrate here from docs/Issues.md ONLY after positive captured-evidence per §11.4.5.

Authoritative round-by-round narrative: docs/CONTINUATION.md (CONST-044). Each row below points to the relevant close-out section there. Items predating the round-system are not retroactively captured (would be impractical) — they live in commit history + the docs/improvements/evidence chain (P0-P5 phases).

Closure	Title	Type	Status	Round
2026-05-19	CONST-046 i18n architecture design doc	Feature	Implemented (→ Fixed.md)	90
2026-05-19	pkg/i18n core foundation	Feature	Implemented (→ Fixed.md)	91
2026-05-19	CONST-046 audit script (softwarn)	Feature	Implemented (→ Fixed.md)	92
2026-05-19	Per-submodule i18n injection wiring + i18nadapter	Feature	Implemented (→ Fixed.md)	93
2026-05-19	SelfImprove × 8 hardcoded-content migration	Feature	Implemented (→ Fixed.md)	94
2026-05-19	HelixLLM × 2 CLI strings migration	Feature	Implemented (→ Fixed.md)	95
2026-05-19	harmony_os × 5 CLI headers migration	Feature	Implemented (→ Fixed.md)	96
2026-05-19	DocProcessor CLI × 8 migration	Feature	Implemented (→ Fixed.md)	97
2026-05-19	Planning × 3 + VisionEngine × 4 migration	Feature	Implemented (→ Fixed.md)	98
2026-05-19	CONST-046 audit-gate fail-on-new + baseline	Feature	Implemented (→ Fixed.md)	99b

Closure	Title	Type	Status	Round
2026-05-19	panoptic × 5 cobra Short descriptions migration	Feature	Implemented (→ Fixed.md)	99a
2026-05-19	challenges/pkg/i18n/ Phase 4 infrastructure + evaluators.go migration	Feature	Implemented (→ Fixed.md)	100
2026-05-19	challenges/pkg/userflow/ challenge_recorded_ai_testgen.go × 10 of 25 migration	Feature	Implemented (→ Fixed.md)	101
2026-05-19	challenges/pkg/userflow/ challenge_desktop.go migration	Feature	Implemented (→ Fixed.md)	102
2026-05-19	challenges/pkg/userflow/ challenge_ai_testgen.go × 10 user-facing migration	Feature	Implemented (→ Fixed.md)	103
2026-05-19	challenges/pkg/userflow/ challenge_recorded_mobile.go × 7 unique × 14 call sites	Feature	Implemented (→ Fixed.md)	104
2026-05-19	ISSUE-003: HelixLLM analysis_test.go hardcoded path	Bug	Fixed (→ Fixed.md)	105
2026-05-19	ISSUE-004: HelixLLM TOON WriteTOON 500	Bug	Fixed (→ Fixed.md)	105
2026-05-19	ISSUE-006 (partial): HelixMemory LOGIC-class FAIL cleanup	Bug	Fixed (→ Fixed.md)	106
2026-05-19	ISSUE-006 (partial): Planning LOGIC FAIL audit confirms clean	Task	Completed (→ Fixed.md)	107
2026-05-19	Round 74-87 release-gate stabilization	Task	Completed (→ Fixed.md)	82-87
2026-05-19	release-gate-test.sh -skip-env-failures filter	Feature	Implemented (→ Fixed.md)	89
2026-05-19	CONST-052 reference-drift sweep (73 submodules)	Task	Completed (→ Fixed.md)	88
2026-05-19	challenges go.mod path fix ../Containers→../containers	Bug	Fixed (→ Fixed.md)	87
2026-05-19	LLMOrchestrator builders × 5 wired	Feature	Implemented (→ Fixed.md)	64-76
2026-05-19	4-vendor GPU telemetry chain (NVIDIA+AMD+Apple+Intel)	Feature	Implemented (→ Fixed.md)	43-51
2026-05-19	LLM Err coverage 100% across 17 providers	Feature	Implemented (→ Fixed.md)	46-63

*Last regenerated: 2026-05-19. Earlier closures (P0-P5 phases) tracked via docs/improvements/PROGRESS.md + docs/improvements/*evidence*.md.*