

HelixCode — Issues Summary

Generated from docs/Issues.md per Constitution §11.4.15 + §11.4.16. Must stay in sync with the source via CM-DOCS-EXPORT-SYNC discipline.

Round 189 prefix convention: IDs are now scope-prefixed (HXC = root project; HXA = HelixAgent; HXL = HelixLLM; HXQ = HelixQA; VEN = VisionEngine; etc.). See docs/Issues.md “Prefix convention” section for the full table + legacy ISSUE-NNN → new mapping.

ID	Title	Type	Status	Discover
VEN-001	VisionEngine helix-gitlab remote repo missing (404)	Task	Completed (→ Fixed.md) round 188	2026-05-1
VEN-002	VisionEngine vasic-digital-github fork lineage divergent at SHA 93c830a	Bug	Fixed (→ Fixed.md) round 340	2026-05-1
HXL-001	HelixLLM analysis_test.go hardcoded absolute path (was: helix_agent)	Bug	Fixed (→ Fixed.md) round 105	2026-05-1
HXL-002	HelixLLM gateway/middleware TOON WriteT00N 500 (was: helix_agent)	Bug	Fixed (→ Fixed.md) round 105	2026-05-1
HXC-001	CONST-052 rename programme: owned-org dependency dirs still PascalCase	Task	In progress (round 343)	2026-05-1
HXC-002	Round-74 residual LOGIC FAILs	Bug	Fixed (→ Fixed.md)	2026-05-1
HXA-001	helix_agent handler tests surfaced after round-109 fix	Bug	Fixed (→ Fixed.md) round 116	2026-05-1

ID	Title	Type	Status	Discover
HXA-002	helix_agent debate/llmprovider sibling-submodule API drift	Bug	Fixed (→ Fixed.md) round 342	2026-05-1
HXA-003	venice TestGetCapabilities model-list drift (CONST-037)	Bug	Fixed (→ Fixed.md) round 190	2026-05-1
HXC-003	CONST-046 migration backlog (57,329 violations, baselined, shrinking)	Feature	In progress	2026-05-1
HXC-004	Recovery-batch under-verification (40% FAIL rate per round 193)	Bug	Fixed (→ Fixed.md) round 200	2026-05-1
HXQ-001	helix_qa intermittent TestPerformance flake (host-load-sensitive)	Bug	Fixed (→ Fixed.md) round 325	2026-05-1
PAN-001	panoptic appendString truncates multi-byte UTF-8 runes (TestResult.MarshalJSON)	Bug	Fixed (→ Fixed.md) round 302	2026-05-1
HXC-005	cmd/ performance_optimization_standalone/ main.go is a CONST-035 simulation bluff	Bug	Fixed (→ Fixed.md) round 318	2026-05-2
HXV-001	LLMsVerifier 18 pre-existing tests/failures (CLI + scoring)	Bug	Fixed (→ Fixed.md) round 323	2026-05-2

ID	Title	Type	Status	Discover
HXQ-002	helix_qa pkg/autonomous ↔ VisionEngine remote API drift blocks helix_agent tests/integration compile	Bug	Fixed (→ Fixed.md) round 344	2026-05-2
HXV-002	LLMsVerifier verification/ package 10 pre-existing test failures	Bug	Fixed (→ Fixed.md) round 348	2026-05-2

HXV-003 | LLMsVerifier ProviderAdapterForBenchmark.Complete is a
CONST-050(A) production mock-bluff | Bug | Queued | 2026-05-20
| integration.go:246-249 returns hardcoded “Response”,50,nil
instead of dispatching real LLM call; needs real-provider wiring or
honest deletion |
OPS-001 | LLMOps 2 pre-existing CreatePromptExperiment test
failures | Bug | Queued | 2026-05-20 | Control/Treatment
PromptCreateFails tests fail at HEAD 00392cb; needs dedicated
root-cause round |

Counts: 4 open (OPS-001 added round 394; HXV-003 added
round 392; HXV-002 closed round 348; HXQ-002 closed round
344; HXA-002 closed round 342; VEN-002 closed round 340;
HXQ-001 closed round 325; HXV-001 closed round 323; HXC-005
closed round 318; PAN-001 closed round 302; HXC-004 closed
round 200; VEN-001/HXA-001/HXA-003/HXC-002/HXL-001/
HXL-002 all closed) | 2 Bug open (HXV-003, OPS-001) | 1 Task
open (HXC-001 In progress) | 1 Feature open (HXC-003) | 0
BLOCKED

Last regenerated: 2026-05-20 (round 348 — HXV-002 closed). See docs/Issues.md for full details + prefix convention table. PDF/HTML exports auto-regenerated via scripts/regenerate-tracker-exports.sh.