

Fixed_Summary

Closed workable items (current_location = Fixed), regenerated from the SQLite single-source-of-truth (§11.4.53).

Counts by Type × Status

Type	Status	Count
Bug	Fixed (→ Fixed.md)	132
Bug	Obsolete (→ Fixed.md)	3
Feature	Implemented (→ Fixed.md)	89
Task	Completed (→ Fixed.md)	58
TOTAL		282

Items

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
1	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19 — CONST-046 design; Option D (nicksnyder)
2	High	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#1 — pkg/i18n Bundle/Localizer + sentinel e
3	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#10 — This tas texts shown in the command those brief descriptions can instead of being locked to En
4	Medium	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#11 — challen evaluators.go migration
5	Low		Feature	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			FIX-2026-05-19#12 — challenge_recorded_ai_testg
6	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#13 — challenge migration
7	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#14 — challenge user-facing migration
8	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#15 — challenge_recorded_mobile.g
9	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#16 — CONST doc
10	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#17 — This task the project’s tracking document PDF files, using standard doc for team members and stakeholders needing to open raw text files
11	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#18 — helix_c
12	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#19 — This task (translation) support to the h component, so any text it should other languages instead of on
13	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#2 — CONST-C scan 57,345 violations across
14	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#20 — CONST (HXC-001 plan, ex-ISSUE-005)
15	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#21 — This task the LLMOrchestrator component several different AI language error messages were conver

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
16	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#22 — This task involves converting the line text shown by the LLMs' model providers) into a translatable format in multiple languages. Only a small number of tools were converted in this first phase.
17	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#23 — This task involves adding the HelixSpecifier tool so that its output can be in languages other than English.
18	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#24 — This task involves adding the Storage component of the system so that retrieving data, so its messages can be in multiple languages.
19	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#25 — This task involves adding the LLMOps component, which manages the language models the system uses, so that it can be shown in multiple languages.
20	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#26 — This task involves adding the VectorDB component, which stores specialized AI-related data, so that it can be in multiple languages.
21	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#27 — This task involves adding the Observability component, that monitors the health and performance, so that it can be in multiple languages.
22	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#28 — This task involves adding the module, the part of the system that handles the hardcoded English error and exception messages in a translatable format, fully completed, with nothing left over.
23	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#29 — This task involves adding the component, converting five languages into a translatable format so the messages can be in different languages for users.
24	Medium	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#30 — This task involves adding the individual sub-component of the system, including a working version of the system in Serbian. This lays the groundwork for the remaining user-facing text and components.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
25	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#30 — This task is a Middleware component, converting five hardcoded messages about authentication into a translatable format.
26	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#31 — This task is a Middleware component, the part of the system converting five hardcoded messages about sandboxing into a translatable format.
27	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#32 — This task is a Middleware component, which handles logging, converting five hardcoded messages into a translatable format.
28	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#33 — This task is a Middleware component, the groundwork to the Watcher component, which handles file and event changes. This task is a component's outward labels, which are directly read.
29	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#34 — This task is a Middleware component, which handles conversation component, which handles conversation with users, so its messages can be translated.
30	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#35 — This task is a Middleware component, the part of the system converting nine hardcoded messages into a translatable format and reducing the number of messages in that area from 73 to 64.
31	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#36 — This task is a Middleware component, the part of the system converting the component's privilege-check messages into a translatable format, warning and description messages, and a reduction in the untranslated messages.
32	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#37 — helix_component (round 24)
33	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#38 — This task is a Middleware component, the part of the system converting the AutoTemp component so its messages can be translated into multiple languages.
34	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#39 — This task is a Middleware component, the part of the system converting the Auth (login and authentication) component so its messages can be shown in multiple languages.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
35	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#4 — This task involves creating templates used by the SelfIm asking the AI model to review translatable format.
36	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#40 — helix_c 4 round 27)
37	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#41 — This task involves groundwork, including 36 trans PliniusCommon library, so that and can safely support many
38	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#42 — helix_c migration (Phase 4 round 30)
39	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#43 — helix_c 29)
40	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#44 — helix_c (Phase 4 round 31)
41	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#45 — helix_c (Phase 4 round 32)
42	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#46 — helix_c migration (Phase 4 round 33)
43	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#47 — helix_c round 34)
44	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#48 — helix_c round 35)
45	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#49 — helix_c round 36)
46	Low		Feature	—	FIX-2026-05-19#5 — This task involves messages in the HelixLLM to

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			small new capability that other tools have, but not the same kind of translation work.
47	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#50 — helix_c migration (Phase 4 round 37)
48	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#51 — helix_c migration (Phase 4 round 38)
49	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#52 — helix_c 4 round 39)
50	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#53 — helix_c 4 round 40)
51	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#54 — helix_c round 41)
52	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#55 — helix_c 4 round 42)
53	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#56 — helix_c round 43)
54	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#57 — helix_c round 44)
55	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#58 — helix_c round 45)
56	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#59 — helix_c round 47)
57	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#6 — This task is shown in the command-line into a translatable format, so headers.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
58	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#60 — helix_c (Phase 4 round 46)
59	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#61 — helix_c 48)
60	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#62 — helix_c 49)
61	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#63 — helix_c 50)
62	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#64 — helix_c round 51)
63	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#65 — Round round-74 FAILs closed (helix_qa+panoptic+LLMsVer
64	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#66 — This tas release testing script that lets local setup, such as a missing genuine problem in the code blocked by environment issu
65	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#67 — This tas project to confirm their nam rules and that every referenc finding and correcting three drifted out of sync.
66	—	Fixed (→ Fixed.md)	Bug	—	FIX-2026-05-19#68 — challen containers
67	High	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#69 — LLMOr opencode/claudecode/qwenc
68	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#7 — DocProc runCLI(); 6 tests + mutation;
69	High		Feature	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			FIX-2026-05-19#70 — 4-vendor support for (NVIDIA+AMD+Apple+Intel)
70	High	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#71 — This task is to support different AI-model providers for different cloud AI services, correctly report error when something goes wrong, instead of returning error message.
71	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#8 — This task is to support across the Planning component and the VisionEngine component for the new format. Two additional issues are tracked for later attention.
72	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#9 — This task is to create codebase for any newly added components in the translation system, and block new components recorded baseline of roughly 10% of the code migrated over time.
73	—	Fixed (→ Fixed.md)	Bug	—	HXA-001 — HXA-001 (ex-ISSUE)
74	—	Fixed (→ Fixed.md)	Bug	—	HXA-002 — HXA-002 (ex-ISSUE) sibling-submodule API drift
75	—	Fixed (→ Fixed.md)	Bug	—	HXA-003 — HXA-003 (ex-ISSUE) CONST-037 model-list drift
76	—	Completed (→ Fixed.md)	Task	—	HXC-001 — HXC-001 (ex-ISSUE) rename programme — all old dirs renamed
77	—	Fixed (→ Fixed.md)	Bug	—	HXC-002 — HXC-002 (ex-ISSUE) FAIL cleanup
78	—	Completed (→ Fixed.md)	Task	—	HXC-002#1 — HXC-002 (ex-ISSUE) confirms clean
79	—	Fixed (→ Fixed.md)	Bug	—	HXC-002#2 — HXC-002 (ex-ISSUE) FAIL cleanup
80	High	Implemented (→ Fixed.md)	Feature	—	HXC-003 — HXC-003: CONST-037 text hardcoded as static string

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
81	—	Fixed (→ Fixed.md)	Bug	—	HXC-004 — HXC-004: recover logo + notification test-assert break)
82	—	Fixed (→ Fixed.md)	Bug	—	HXC-005 — HXC-005: cmd/per a CONST-035 simulation bluf
83	High	Implemented (→ Fixed.md)	Feature	—	HXC-006 — HXC-006: HelixCo competitor AI CLI agents (6-p
84	—	Completed (→ Fixed.md)	Task	—	HXC-007 — HXC-007: Constit bump
85	—	Fixed (→ Fixed.md)	Bug	—	HXC-008 — HXC-008: CONST- constitution-pull validation s
86	—	Completed (→ Fixed.md)	Task	—	HXC-009 — HXC-009: Owned divergence reconciliation
87	—	Completed (→ Fixed.md)	Task	—	HXC-010 — HXC-010: End-to- verification (operator-blocke
88	—	Fixed (→ Fixed.md)	Bug	—	HXC-011 — HXC-011: helix_q “PASSED” rows for desktop-p case’s action:
89	—	Fixed (→ Fixed.md)	Bug	—	HXC-012 — HXC-012: data ra load_balancer.go backgroun
90	—	Completed (→ Fixed.md)	Task	—	HXC-016 — HXC-016: §11.4.6 submodules + mechanical pr
91	—	Completed (→ Fixed.md)	Task	—	HXC-017 — HXC-017: CodeGr (blanket dependencies/**) + c §11.4.80
92	—	Fixed (→ Fixed.md)	Bug	—	HXC-021 — HXC-021 + HXC-0 Assert(true,"...skipped") b report green while exercisin
93	—	Fixed (→ Fixed.md)	Bug	—	HXC-022 — HXC-022: test_ba compile — half-written stubs uncompileable test package n
94	—		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXC-023 — HXC-023: literal-t bluffs across the e2e test ban
95	—	Completed (→ Fixed.md)	Task	—	HXC-029 — HXC-029: §11.4.9 every live/integration/e2e/Ch the-loop
96	—	Completed (→ Fixed.md)	Task	—	HXC-030 — HXC-030: §11.4.9 sweep across all operator-fac
97	—	Completed (→ Fixed.md)	Task	—	HXC-031 — Deferred long-tai remain) + Codex/Cline refere
98	—	Completed (→ Fixed.md)	Task	—	HXC-031 — HXC-031: Deferre — none remain) + Codex/Clin
99	—	Fixed (→ Fixed.md)	Bug	—	HXC-032 — HXC-032: LLMOr conflict markers in 5 Go files §11.4 build-layer PASS-bluff a
100	—	Fixed (→ Fixed.md)	Bug	—	HXC-033 — HXC-033: codegra submodules from the index - regression)
101	—	Completed (→ Fixed.md)	Task	—	HXC-034 — HXC-034: Cascade systematic-debugging + alwa dependency availability) into COVENANT-114-102-PROPAG
102	—	Fixed (→ Fixed.md)	Bug	—	HXC-035 — HXC-035: POST /a internal_auth_failed_create authenticated flows
103	—	Fixed (→ Fixed.md)	Bug	—	HXC-036 — HXC-036: System emitted raw message-ID keys wiring was never implement
104	High	Completed (→ Fixed.md)	Task	—	HXC-037 — §11.4.103-141 + C owned submodules (verify-g
105	—	Completed (→ Fixed.md)	Task	—	HXC-037 — HXC-037: §11.4.1 backfill into 7 owned submo
106	Medium		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXC-038 — docs_chain G14: mismatch + stale state.json b
107	—	Fixed (→ Fixed.md)	Bug	—	HXC-038 — HXC-038: docs_ch transform-contract mismatch issues context
108	Medium	Completed (→ Fixed.md)	Task	—	HXC-039 — G7 §11.4.83 docs/ lack docs/qa// directories
109	—	Completed (→ Fixed.md)	Task	—	HXC-039 — HXC-039: G7 §11. commits lack docs/qa// direct
110	Low	Fixed (→ Fixed.md)	Bug	—	HXC-040 — CLAUDE.md §9/§ (527 i18n/test hits) + case-ser
111	—	Fixed (→ Fixed.md)	Bug	—	HXC-040 — HXC-040: CLAUD alarm (527 i18n/test hits) + c
112	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-041 — helixqa standalo http) drives http: banks vs liv
113	—	Implemented (→ Fixed.md)	Feature	—	HXC-041 — HXC-041: helixqa (helixqa http) drives http: ba
114	Medium	Completed (→ Fixed.md)	Task	—	HXC-042 — CONST-050(B) ch scripts in debate_orchestrato ux)
115	—	Completed (→ Fixed.md)	Task	—	HXC-042 — HXC-042: CONST- challenge scripts in debate_o scaling/ui/ux)
116	High	Fixed (→ Fixed.md)	Bug	—	HXC-043 — auth Login nil-DB graceful no-DB operation bu
117	—	Fixed (→ Fixed.md)	Bug	—	HXC-043 — HXC-043: auth Lo advertises graceful no-DB op dereferences nil s.db
118	Medium	Obsolete (→ Fixed.md)	Bug	—	HXC-044 — internal/cognee: sentinel instead of parsed GF
119	—	Obsolete (→ Fixed.md)	Bug	—	HXC-044 — HXC-044: interna returns -1 sentinel instead of
120	Medium		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXC-045 — internal/hooks: c duration unset (should always
121	—	Fixed (→ Fixed.md)	Bug	—	HXC-045 — HXC-045: internal leaves duration unset (should
122	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-046 — internal/memory under fast back-to-back calls
123	—	Fixed (→ Fixed.md)	Bug	—	HXC-046 — HXC-046: internal unique under fast back-to-back collision)
124	Low	Completed (→ Fixed.md)	Task	—	HXC-047 — internal/redis Test with no SKIP-OK guard (§11. Redis
125	—	Completed (→ Fixed.md)	Task	—	HXC-047 — HXC-047: internal live-Redis with no SKIP-OK guard contains literal Redis
126	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-048 — helixcode-system for the non-auth server surface providers + negatives)
127	—	Implemented (→ Fixed.md)	Feature	—	HXC-048 — HXC-048: helixcode http cases for the non-auth server status/llm-providers + negatives
128	Low	Fixed (→ Fixed.md)	Bug	—	HXC-049 — doc_processor Test ‘Upstreams’ but canonical drift, deterministic FAIL)
129	—	Fixed (→ Fixed.md)	Bug	—	HXC-049 — HXC-049: doc_processor capital ‘Upstreams’ but canonical case drift, deterministic FAIL)
130	Low	Completed (→ Fixed.md)	Task	—	HXC-050 — event_bus NATS markers required by the no-
131	—	Completed (→ Fixed.md)	Task	—	HXC-050 — HXC-050: event_bus SKIP-OK markers required by
132	Low	Fixed (→ Fixed.md)	Bug	—	HXC-051 — helix_llm + helix non-existent .././vasic-digital layout)
133	—		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXC-051 — HXC-051: helix_ll point to non-existent ../../vasi dependency-layout)
134	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-052 — background_task paths
135	—	Fixed (→ Fixed.md)	Bug	—	HXC-052 — HXC-052: backgro replace paths
136	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-053 — conversation go. Messaging
137	—	Fixed (→ Fixed.md)	Bug	—	HXC-053 — HXC-053: convers replace path ../Messaging
138	Low	Fixed (→ Fixed.md)	Bug	—	HXC-054 — leak_detector par
139	—	Fixed (→ Fixed.md)	Bug	—	HXC-054 — HXC-054: leak_de determinism
140	Low	Fixed (→ Fixed.md)	Bug	—	HXC-055 — formatters brittle go build
141	—	Fixed (→ Fixed.md)	Bug	—	HXC-055 — HXC-055: format fixtures break go build
142	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-056 — 7 submodules: CO PliniusCommon (dir is pliniu
143	—	Fixed (→ Fixed.md)	Bug	—	HXC-056 — HXC-056: 7 subm PliniusCommon (dir is pliniu
144	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-057 — recovery go.mod digital.vasic.concurrency (pk
145	—	Fixed (→ Fixed.md)	Bug	—	HXC-057 — HXC-057: recover digital.vasic.concurrency (pk
146	Low	Fixed (→ Fixed.md)	Bug	—	HXC-058 — helix_agent go bu continue test fixture (quaran
147	—	Fixed (→ Fixed.md)	Bug	—	HXC-058 — HXC-058: helix_a cli_agents/continue test fixtu
148	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-059 — debate_orchestra child process tree on non-Lir
149	—	Fixed (→ Fixed.md)	Bug	—	HXC-059 — HXC-059: debate_ to kill child process tree on n
150	Low		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXC-060 — debate_orchestra cancel not called on all return
151	—	Fixed (→ Fixed.md)	Bug	—	HXC-060 — HXC-060: debate_ context cancel not called on
152	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-061 — helix_agent legacy stale 2-arg signature (won't c
153	—	Fixed (→ Fixed.md)	Bug	—	HXC-061 — HXC-061: helix_a memory.GetRelevant with sta
154	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-062 — helix_specifier pl lock-copy, concurrency hazar
155	—	Fixed (→ Fixed.md)	Bug	—	HXC-062 — HXC-062: helix_sp value (vet lock-copy, concurr
156	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-063 — panoptic StartRe after early return nil — reco
157	—	Fixed (→ Fixed.md)	Bug	—	HXC-063 — HXC-063: panopt bootstrap after early return n
158	Low	Fixed (→ Fixed.md)	Bug	—	HXC-064 — cognee AMD-GPU smi fake subprocess signal-k
159	—	Fixed (→ Fixed.md)	Bug	—	HXC-064 — HXC-064: cognee load (rocm-smi fake subproc
160	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-065 — cache/pkg/postgr (expires_at clock/timezone sl
161	—	Fixed (→ Fixed.md)	Bug	—	HXC-065 — HXC-065: cache/p immediate Get (expires_at cl
162	Low	Fixed (→ Fixed.md)	Bug	—	HXC-066 — inner internal/da localhost:5433/helix_test, nev
163	—	Fixed (→ Fixed.md)	Bug	—	HXC-066 — HXC-066: inner i localhost:5433/helix_test, nev
164	Low	Fixed (→ Fixed.md)	Bug	—	HXC-067 — inner internal/re (default :6379) not HELIX_RE
165	—	Fixed (→ Fixed.md)	Bug	—	HXC-067 — HXC-067: inner i TEST_REDIS_HOST/PORT (de
166	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-068 — speckit debate ac
167	—		Feature	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			HXC-068 — HXC-068: speckit flow
168	High	Implemented (→ Fixed.md)	Feature	—	HXC-069 — HelixMemory de fallback
169	—	Implemented (→ Fixed.md)	Feature	—	HXC-069 — HXC-069: HelixM graceful fallback
170	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-070 — HelixMemory pe failure
171	—	Fixed (→ Fixed.md)	Bug	—	HXC-070 — HXC-070: HelixM success on failure
172	Medium	Completed (→ Fixed.md)	Task	—	HXC-071 — Web LLM handle
173	—	Completed (→ Fixed.md)	Task	—	HXC-071 — HXC-071: Web LL stream
174	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-072 — CLI /undo and /di substrate
175	—	Implemented (→ Fixed.md)	Feature	—	HXC-072 — HXC-072: CLI /un substrate
176	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-073 — The CLI keeps an makes so users can review a established that autocommit
177	—	Implemented (→ Fixed.md)	Feature	—	HXC-073 — HXC-073: Autoco
178	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-074 — Mobile gomobile
179	—	Implemented (→ Fixed.md)	Feature	—	HXC-074 — HXC-074: Mobile LLM calls

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
180	Low	Completed (→ Fixed.md)	Task	—	HXC-075 — Phase-1 CLI-Ager state
181	—	Completed (→ Fixed.md)	Task	—	HXC-075 — HXC-075: Phase-1 delivered state
182	High	Implemented (→ Fixed.md)	Feature	—	HXC-076 — Web /llm/generat (partial — e2e pending)
183	—	Implemented (→ Fixed.md)	Feature	—	HXC-076 — HXC-076: Web /ll frontend (partial — e2e pend
184	Low	Implemented (→ Fixed.md)	Feature	—	HXC-077 — T1.5 context-win
185	—	Implemented (→ Fixed.md)	Feature	—	HXC-077 — HXC-077: T1.5 co
186	Medium	Completed (→ Fixed.md)	Task	—	HXC-078 — T1.6 SKILL.md pr
187	—	Completed (→ Fixed.md)	Task	—	HXC-078 — HXC-078: T1.6 SK
188	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-079 — debate_orchestra
189	—	Fixed (→ Fixed.md)	Bug	—	HXC-079 — HXC-079: debate_ i18n key
190	High	Fixed (→ Fixed.md)	Bug	—	HXC-080 — /debate and /spec
191	—	Fixed (→ Fixed.md)	Bug	—	HXC-080 — HXC-080: /debate agent vs 2-min
192	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-081 — helix_specifier sp verb mismatch
193	—	Fixed (→ Fixed.md)	Bug	—	HXC-081 — HXC-081: helix_sp format-verb mismatch
194	High		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXC-082 — performance opt sleep and return Success tru
195	—	Fixed (→ Fixed.md)	Bug	—	HXC-082 — HXC-082: perform methods sleep and return Su
196	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-083 — production_deple validation and strategy differ
197	—	Fixed (→ Fixed.md)	Bug	—	HXC-083 — HXC-083: produc server-validation and strateg
198	High	Fixed (→ Fixed.md)	Bug	—	HXC-084 — challenge scripts on macOS BSD grep
199	—	Fixed (→ Fixed.md)	Bug	—	HXC-084 — HXC-084: challen — breaks on macOS BSD gre
200	High	Fixed (→ Fixed.md)	Bug	—	HXC-085 — 14 LLM provider ignoring injected baseURL
201	—	Fixed (→ Fixed.md)	Bug	—	HXC-085 — HXC-085: 14 LLM production URL ignoring inj
202	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-086 — SSE broker client connect
203	—	Fixed (→ Fixed.md)	Bug	—	HXC-086 — HXC-086: SSE bro concurrent connect
204	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-087 — skill_registry ran identical chars and colliding
205	—	Fixed (→ Fixed.md)	Bug	—	HXC-087 — HXC-087: skill_re produces identical chars and
206	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-088 — llm_orchestrator cmd.WaitDelay unset
207	—	Fixed (→ Fixed.md)	Bug	—	HXC-088 — HXC-088: llm_orc cmd.WaitDelay unset
208	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-089 — panoptic web Ele frames
209	—	Fixed (→ Fixed.md)	Bug	—	HXC-089 — HXC-089: panopt recorder zero-frames
210	Low	Fixed (→ Fixed.md)	Bug	—	HXC-090 — panoptic tracks t (CONST-053 hygiene)
211	—	Fixed (→ Fixed.md)	Bug	—	HXC-090 — HXC-090: panopt (CONST-053 hygiene)

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
212	Low	Fixed (→ Fixed.md)	Bug	—	HXC-091 — containers custom resolution flake)
213	—	Fixed (→ Fixed.md)	Bug	—	HXC-091 — HXC-091: contain (timer-resolution flake)
214	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-092 — debate_orchestra models on multi-round /spec
215	—	Fixed (→ Fixed.md)	Bug	—	HXC-092 — HXC-092: debate_ capable models on multi-rou
216	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-093 — helix_code modu + private transitive blocking
217	—	Fixed (→ Fixed.md)	Bug	—	HXC-093 — HXC-093: helix_c requires + private transitive
218	High	Implemented (→ Fixed.md)	Feature	—	HXC-094 — F12 workspace cl safety net
219	—	Implemented (→ Fixed.md)	Feature	—	HXC-094 — HXC-094: F12 wo undo safety net
220	High	Fixed (→ Fixed.md)	Bug	—	HXC-095 — CLI binary gener local ollama
221	—	Fixed (→ Fixed.md)	Bug	—	HXC-095 — HXC-095: CLI bin against live local ollama
222	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-096 — desktop nogui pr mismatch in status/help
223	—	Fixed (→ Fixed.md)	Bug	—	HXC-096 — HXC-096: desktop format mismatch in status/h
224	High	Fixed (→ Fixed.md)	Bug	—	HXC-097 — SYSTEMIC: stand database never wire i18n Tr
225	—	Fixed (→ Fixed.md)	Bug	—	HXC-097 — HXC-097: SYSTEM internal/database never wire
226	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-098 — out-of-box config client status/system comman
227	—	Fixed (→ Fixed.md)	Bug	—	HXC-098 — HXC-098: out-of-k — blocks client status/system
228	—		Task	—	HXC-099 — Systemic i18n rav regression-free, with default

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Completed (→ Fixed.md)			
229	—	Completed (→ Fixed.md)	Task	—	HXC-099 — HXC-099: System corrected, regression-free, w
230	—	Completed (→ Fixed.md)	Task	—	HXC-100 — Resync docs/CON the 32k-token line-1 header (
231	—	Completed (→ Fixed.md)	Task	—	HXC-100 — HXC-100: Resync de-bloat the 32k-token line-1 hygiene)
232	—	Fixed (→ Fixed.md)	Bug	—	HXC-101 — security/security network dependency + nil-de binary
233	—	Fixed (→ Fixed.md)	Bug	—	HXC-101 — HXC-101: security external-network dependenc test binary
234	—	Fixed (→ Fixed.md)	Bug	—	HXC-102 — harmony_os mai ('Goodbye!', 'Error: %v') bypa
235	—	Fixed (→ Fixed.md)	Bug	—	HXC-102 — HXC-102: harmon ('Goodbye!', 'Error: %v') bypa
236	—	Completed (→ Fixed.md)	Task	—	HXC-103 — Web-client runtini LLM provider round-trip for (CONTINUATION honest gap)
237	—	Completed (→ Fixed.md)	Task	—	HXC-103 — HXC-103: Web-cli -> server -> LLM provider ro (CONTINUATION honest gap)
238	—	Fixed (→ Fixed.md)	Bug	—	HXC-104 — streamLLM /api/ never closed, [DONE] never c
239	—	Fixed (→ Fixed.md)	Bug	—	HXC-104 — HXC-104: stream chunkChan never closed, [DO by web e2e)
240	—	Completed (→ Fixed.md)	Task	—	HXC-105 — Runtime e2e for real spec output via live prov
241	—		Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Completed (→ Fixed.md)			HXC-105 — HXC-105: Runtime server -> real spec output via
242	—	Completed (→ Fixed.md)	Task	—	HXC-106 — helix_agent dura fallback is NOT disk-durable honest gap)
243	—	Completed (→ Fixed.md)	Task	—	HXC-106 — HXC-106: helix_a memory fallback is NOT disk (CONTINUATION honest gap)
244	—	Completed (→ Fixed.md)	Task	—	HXC-107 — Feature Status do per-feature inventory across cli_agents, docs_chain-synced
245	—	Completed (→ Fixed.md)	Task	—	HXC-108 — Video-QA program strongest models + ensemble analyze + fix
246	—	Fixed (→ Fixed.md)	Bug	—	HXC-109 — Mobile apps are : AndroidManifest, iOS has no recordable)
247	—	Fixed (→ Fixed.md)	Bug	—	HXC-109 — HXC-109: Mobile build.gradle/AndroidManifest not recordable)
248	—	Completed (→ Fixed.md)	Task	—	HXC-110 — Extend container (operator-directed Apple-sup
249	—	Completed (→ Fixed.md)	Task	—	HXC-110 — HXC-110: Extend simulators (operator-directe
250	—	Fixed (→ Fixed.md)	Bug	—	HXC-111 — Desktop GUI show _activity_title) — CONST-046
251	—	Fixed (→ Fixed.md)	Bug	—	HXC-111 — HXC-111: Desktop (desktop_dashboard_header,
252	—	Completed (→ Fixed.md)	Task	—	HXC-112 — Desktop GUI feat osascript synthetic clicks — n LLM-chat in-GUI
253	—	Fixed (→ Fixed.md)	Bug	—	HXC-113 — MCP tool names compatible providers (DeepS chat with MCP enabled

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
254	—	Fixed (→ Fixed.md)	Bug	—	HXC-113 — HXC-113: MCP to compatible providers (DeepS chat with MCP enabled
255	Critical (production/ release blocker — unauthenticated real, paid LLM- provider generation, reachable on every interface per every shipped config's server.address: "0.0.0.0")	Fixed (→ Fixed.md)	Bug	—	HXC-114 — Wire facade (/v1/ authentication — unauthent reachable on 0.0.0.0
256	High	Fixed (→ Fixed.md)	Bug	—	HXC-115 — The automated c hardcoded user-facing text s paths tied to one specific ma location those paths no longe as a brand-new violation and governance safety-net every stores the known-good list us check works anywhere. This developer and automated ru
257	Medium	Completed (→ Fixed.md)	Task	—	HXC-116 — The multi-track c command-line tool both dire exist in the repository. Anyon development tracks has no a with the shared storage driv covering the track layout, ho precautions. Operators can t documented steps.
258	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-120 — A safety test for t browser requests are answer website to call the API. The s explicit list of trusted sites, s expectation. The fix updates

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					listed sites allowed, others re
					The test suite now protects th
					insecure one.
259	Medium	Completed (→ Fixed.md)	Task	—	HXC-121 — The code connect Together AI model services s change could silently break l and nothing would catch it. T client code against a simulat request, the parsed reply, an become protected against sil
260	Low	Completed (→ Fixed.md)	Task	—	HXC-123 — The command-lin automated tests covering its real scan produces wrong re core scanning and reporting protected against silent brea
261	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-124 — One automated q server workflows has a docu token needed to finish the w does not meet the fully-autor work provides an automated the workflow runs unattende automated and re-runnable.
262	Low	Completed (→ Fixed.md)	Task	—	HXC-125 — A large set of inte an ordinary test run never c signal is absent from routine so this is a visibility gap, not standard test command or a status is always visible. Ever coverage.
263	Low	Completed (→ Fixed.md)	Task	—	HXC-127 — When an item is recorded reason, date, and s these details is completely er item. This leaves retirements populates the required justifi retired item carries an audit
264	Low	Completed (→ Fixed.md)	Task	—	HXC-128 — Thirty-six tracke minimum length needed to c cannot understand them wit into clear plain-language des

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
265	Low	Completed (→ Fixed.md)	Task	—	why it matters. Every item the developers and stakeholders HXC-129 — Seventy-nine final so risk-ordered validation and The work backfills an appropriate content and impact. Risk-based correctly across the full item
266	Medium	Completed (→ Fixed.md)	Task	—	HXC-130 — A full build fails on mobile graphical apps need so that are neither installed nor build error with no guidance on packages required, the common graphics build path used for Anyone can then build the project without surprise failures.
267	Medium	Obsolete (→ Fixed.md)	Bug	—	HXC-131 — The client that takes completing its login and cache endpoint is never called and calls would fail. This means it cannot authenticate reliably. The work flow and prove it with the existing access to Cognee-backed metadata
268	Medium	Completed (→ Fixed.md)	Task	—	HXC-132 — The full-infrastructure server container because its does not exist, and many metadata because they look for a server override it. As a result a whole server. The work is to fix the URL configurable so those tests coverage of server-dependencies
269	Low	Fixed (→ Fixed.md)	Bug	—	HXC-133 — One Azure-provider being present in the environment test setup the test's assumptions fragile and can give misleading The work is to make the test the sibling test already fixed regardless of how it is run.
270	Medium		Task	—	HXC-137 — The project dependencies health check of all of them (c

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Completed (→ Fixed.md)			tests) did not finish in the lat health sweep and record the whole codebase, not just the
271	—	Fixed (→ Fixed.md)	Bug	—	HXL-001 — HXL-001 (ex-ISSU path
272	—	Fixed (→ Fixed.md)	Bug	—	HXL-002 — HXL-002 (ex-ISSU
273	—	Fixed (→ Fixed.md)	Bug	—	HXQ-001 — HXQ-001 (ex-ISSU flake (host-load-sensitive)
274	—	Fixed (→ Fixed.md)	Bug	—	HXQ-002 — HXQ-002: helix_c drift blocks helix_agent test.
275	—	Fixed (→ Fixed.md)	Bug	—	HXV-001 — HXV-001: LLMsV integration + verification/sco
276	—	Fixed (→ Fixed.md)	Bug	—	HXV-002 — HXV-002: LLMsV test failures
277	—	Fixed (→ Fixed.md)	Bug	—	HXV-003 — HXV-003: LLMsV is a CONST-050(A) production
278	—	Fixed (→ Fixed.md)	Bug	—	OPS-001 — OPS-001: LLMOps failures
279	—	Fixed (→ Fixed.md)	Bug	—	PAN-001 — PAN-001: panopt UTF-8 runes to bytes (TestRes
280	—	Completed (→ Fixed.md)	Task	—	VEN-001 — VEN-001 (ex-ISSU (was misconfigured, not mis)
281	—	Fixed (→ Fixed.md)	Bug	—	VEN-002 — VEN-002 (ex-ISSU fork lineage divergent at SHL
282	—	Fixed (→ Fixed.md)	Bug	—	VEN-002#1 — VEN-002 (ex-IS fork lineage divergent at SHL