

HelixCode — Issues Summary

Generated from docs/Issues.md per Constitution §11.4.15 + §11.4.16. Must stay in sync with the source via CM-DOCS-EXPORT-SYNC discipline.

Round 189 prefix convention: IDs are now scope-prefixed (HXC = root project; HXA = HelixAgent; HXL = HelixLLM; HXQ = HelixQA; VEN = VisionEngine; etc.). See docs/Issues.md “Prefix convention” section for the full table + legacy ISSUE-NNN → new mapping.

ID	Title	Type	Status	Discov
VEN-001	VisionEngine helix-gitlab remote repo missing (404)	Task	Completed (→ Fixed.md) round 188	2026-0
VEN-002	VisionEngine vasic-digital-github fork lineage divergent at SHA 93c830a	Bug	Fixed (→ Fixed.md) round 340	2026-0
HXL-001	HelixLLM analysis_test.go hardcoded absolute path (was: helix_agent)	Bug	Fixed (→ Fixed.md) round 105	2026-0
HXL-002	HelixLLM gateway/middleware TOON WriteT00N 500 (was: helix_agent)	Bug	Fixed (→ Fixed.md) round 105	2026-0
HXC-001	CONST-052 rename programme: owned-org dependency dirs still PascalCase	Task	In progress (round 343)	2026-0
HXC-002	Round-74 residual LOGIC FAILs	Bug	Fixed (→ Fixed.md)	2026-0
HXA-001	helix_agent handler tests surfaced after round-109 fix	Bug	Fixed (→ Fixed.md) round 116	2026-0

ID	Title	Type	Status	Discovery
HXA-002	helix_agent debate/llmprovider sibling-submodule API drift	Bug	Fixed (→ Fixed.md) round 342	2026-0
HXA-003	venice TestGetCapabilities model-list drift (CONST-037)	Bug	Fixed (→ Fixed.md) round 190	2026-0
HXC-003	CONST-046 i18n migration backlog (no user-facing text hardcoded as static string literals)	Feature	Implemented (→ Fixed.md) round 463	2026-0
HXC-004	Recovery-batch under-verification (40% FAIL rate per round 193)	Bug	Fixed (→ Fixed.md) round 200	2026-0
HXQ-001	helix_qa intermittent TestPerformance flake (host-load-sensitive)	Bug	Fixed (→ Fixed.md) round 325	2026-0
PAN-001		Bug		2026-0

ID	Title	Type	Status	Discover
	panoptic appendString truncates multi-byte UTF-8 runes (TestResult.MarshalJSON)		Fixed (→ Fixed.md) round 302	
HXC-005	cmd/performance_optimization_standalone/main.go is a CONST-035 simulation bluff	Bug	Fixed (→ Fixed.md) round 318	2026-0
HXV-001	LLMsVerifier 18 pre-existing tests/ failures (CLI + scoring)	Bug	Fixed (→ Fixed.md) round 323	2026-0
HXQ-002	helix_qa pkg/autonomous ↔ VisionEngine remote API drift blocks helix_agent tests/integration compile	Bug	Fixed (→ Fixed.md) round 344	2026-0
HXV-002	LLMsVerifier verification/ package 10 pre-existing test failures	Bug	Fixed (→ Fixed.md) round 348	2026-0
HXV-003	LLMsVerifier ProviderAdapterForBenchmark.Complete is a CONST-050(A) production mock-bluff	Bug	Fixed (→ Fixed.md) round 396	2026-0

ID	Title	Type	Status	Discovery
HXC-006	HelixCode Speed Programme (3-5x faster than competitor AI CLI agents)	Feature	Implemented (→ Fixed.md) round 400	2026-0
HXC-007	Constitution §11.4.68/70-74 cascade + meta-pointer bump	Task	Completed (→ Fixed.md) round 403	2026-0
HXC-008	CONST-055 G1 governance gaps surfaced by post-constitution-pull validation sweep	Bug	Fixed (→ Fixed.md) round 403	2026-0
HXC-009	Owned-submodule GitHub ↔ GitLab mirror-divergence reconciliation	Task	Completed (→ Fixed.md) round 403	2026-0

ID	Title	Type	Status	Discov
HXC-010	End-to-end Kimi CLI + Qwen Code CodeGraph verification blocked by LLM backend quota/credentials	Task	Operator- blocked	2026-0
HXC-011	helix_qa runner emits hollow sub-µs “PASSED” metadata rows for desktop-platform bank cases	Bug	Fixed (→ Fixed.md) round 402	2026-0

Counts: 2 open (HXC-003 closed round 463; HXC-008/007/009 closed round 403; HXC-011 closed round 402; HXC-012 closed round 401; HXC-006 closed round 400; HXC-010 filed round 399; HXC-007/008/009 filed round 398; HXV-003 closed round 396; OPS-001 closed round 397; HXV-002 closed round 348; HXQ-002 closed round 344; HXA-002 closed round 342; VEN-002 closed round 340; HXQ-001 closed round 325; HXV-001 closed round 323; HXC-005 closed round 318; PAN-001 closed round 302; HXC-004 closed round 200; VEN-001/HXA-001/HXA-003/HXC-002/HXL-001/HXL-002 all closed) | 0 Bug open | 1 Task open (HXC-001) + 1 Operator-blocked Task (HXC-010) | 0 Feature open | 0 BLOCKED

Last regenerated: 2026-05-20 (round 463 — HXC-003 closed Implemented (→ Fixed.md): the CONST-046 i18n migration campaign is concluded — the genuine user-facing (C) string-literal surface is exhausted across all 7 scope areas (helix_code internal/+cmd/+app

lications/, LLMsVerifier, helix_qa, all owned vasic-digital/*+HelixDevelopment/* submodules); ~91-462 rounds migrated tens of thousands of literals through i18n seams with paired-mutation anti-bluff tests per round; the remaining ~55k audit-baseline hits are all out of CONST-046 scope per docs/audits/2026-05-20-internal-const046-classification.md. The open set is now 2 items — HXC-001 (CONST-052 renames — Task, In progress) + HXC-010 (Kimi/Qwen codegraph e2e — Operator-blocked Task). Previous round 403 — HXC-008 closed Fixed (→ Fixed.md) + HXC-007/HXC-009 closed Completed (→ Fixed.md). See docs/Issues.md for full details + prefix convention table. PDF/HTML exports auto-regenerated via scripts/regenerate-tracker-exports.sh.