

HelixCode — Issues Summary

Generated from docs/Issues.md per Constitution §11.4.15 + §11.4.16. Must stay in sync with the source via CM-DOCS-EXPORT-SYNC discipline.

Round 189 prefix convention: IDs are now scope-prefixed (HXC = root project; HXA = HelixAgent; HXL = HelixLLM; HXQ = HelixQA; VEN = VisionEngine; etc.). See docs/Issues.md “Prefix convention” section for the full table + legacy ISSUE-NNN → new mapping.

ID	Title	Type	Status	Discovered	Note
VEN-001	VisionEngine helix-gitlab remote repo missing (404)	Task	Completed (→ Fixed.md) round 188	2026-05-19	NOT misc (Helix helix fixed url; 1 URLs
VEN-002	VisionEngine vasic-digital-github fork lineage divergent at SHA 93c830a	Bug	Queued — BLOCKED on operator	2026-05-19	CON invest carri comm
HXL-001	HelixLLM analysis_test.go hardcoded absolute path (was: helix_agent)	Bug	Fixed (→ Fixed.md) round 105	2026-05-19	Clos fixtur
HXL-002	HelixLLM gateway/middleware TOON WriteT00N 500 (was: helix_agent)	Bug	Fixed (→ Fixed.md) round 105	2026-05-19	Clos fallba
HXC-001	CONST-052 rename programme: meta-repo dirs still PascalCase	Task	Plan-Ready (→ specs round 113)	2026-05-15	Roun phase opera need
HXC-002	Round-74 residual LOGIC FAILs	Bug	Fixed (→ Fixed.md)	2026-05-19	All 3 Helix Planr helix
HXA-001		Bug		2026-05-19	Clos (da78

ID	Title	Type	Status	Discovered	Note
	helix_agent handler tests surfaced after round-109 fix		Fixed (→ Fixed.md) round 116		
HXA-002	helix_agent 3 build-failed packages (sibling debate API drift)	Bug	Queued — BLOCKED on cross-submodule coord	2026-05-19	digital change consu
HXA-003	venice TestGetCapabilities model-list drift (CONST-037)	Bug	Fixed (→ Fixed.md) round 190	2026-05-19	Close asser famil OK fa CON
HXC-003	CONST-046 migration backlog (57,329 violations, baselined, shrinking)	Feature	In progress	2026-05-19	Phase active gate enfor
HXC-004	Recovery-batch under-verification (40% FAIL rate per round 193)	Bug	Queued	2026-05-19	4 pac logo/ asser perfor break audit recov verifi
HXQ-001	helix_qa intermittent TestPerformance flake (host-load-sensitive)	Bug	Queued — BLOCKED on operator	2026-05-19	Eithe gate HOS env v
PAN-001	panoptic appendJSONString truncates multi-byte UTF-8 runes (TestResult.MarshalJSON)	Bug	Fixed (→ Fixed.md) round 302	2026-05-19	Close appli 24aa flippe → fixe PASS

Counts: 4 open (PAN-001 closed round 302; HXC-004 closed round 200; VEN-001/HXA-001/HXA-003/HXC-002/HXL-001/HXL-002 all closed) | 3 Bugs open | 1 Task open (HXC-001 Plan-Ready) | 1 Feature open (HXC-003) | 3 BLOCKED (VEN-002 + HXQ-001 operator + HXA-002 cross-submodule coord)

Last regenerated: 2026-05-19 (round 302 — PAN-001 closed). See docs/Issues.md for full details + prefix convention table. PDF/HTML exports auto-regenerated via scripts/regenerate-tracker-exports.sh.