

SESSION_STATUS_2026-06-21

Session Status Report — 2026-06-21

Current Phase: Autonomous Parallel Execution

Active Subagents (4 parallel)

- 1. 🔍 HelixTrack web client analysis — IN PROGRESS
- 2. 🔍 HelixTrack desktop client analysis — IN PROGRESS
- 3. 📊 Codegraph re-index both projects — IN PROGRESS
- 4. 📖 UI/UX best practices research — IN PROGRESS

Main Stream Work

- HelixTrack Android client investigation — COMPLETE
- HelixTrack iOS client investigation — COMPLETE
- HelixTrack core backend review — COMPLETE
- Status documentation — IN PROGRESS

Phase 0: Submodule Sync (COMPLETE)

Submodule	Action	Result
constitution	Pull §11.4.160-165 + media-validator + hooks	✅ 4551c92
containers	Pull HelixTrack compose + boot script	✅ 21b61e0
helix_qa	Pull A/B bank + HTML/PDF exports + chroma sync	✅ 515de26
docs_chain	Up-to-date	✅
All upstreams	Pushed to github, gitlab, gitflic, gitverse	✅

Phase 1: HelixCode Integration (COMPLETE)

Task	Status	Evidence
CLAUDE.md §11.4.159-165	✓	7 sections added
Codegraph setup	✓	4.3GB index, 18/18 validation
OpenDesign MCP	✓	v0.16.1 installed, documented
Media-validator MCP	✓	Wired + hooks installed
Claude-toolkit	✓	Submodule + install.sh run
Token efficiency	✓	Codegraph retrieval-first
Push all upstreams	✓	github + gitlab

Phase 2: HelixTrack Integration (COMPLETE)

Task	Status	Evidence
Codegraph for HelixTrack	✓	config.json created, 538MB index
MCP config	✓	.mcp.json with codegraph + media-validator + open-design
Documentation	✓	docs/CODEGRAPH.md
Push all upstreams	✓	github + gitlab

Phase 3: Deep Analysis (IN PROGRESS)

Task	Status	Agent
Web client analysis	🔄	Subagent #1
Desktop client analysis	🔄	Subagent #2
Codegraph re-index	🔄	Subagent #3
UI/UX research	🔄	Subagent #4

Key Commits This Session

helix_code

- 2badca65 — bump constitution + containers + helix_qa + x-cmd pointers
- 438fe962 — bump constitution pointer to 4551c92
- 1bc82267 — integrate constitution §11.4.159-165, media-validator MCP, claude-toolkit
- d5990e9b — bump helix_qa pointer to 515de268
- 36d27aac — fix xiaomi_provider_challenge.go compilation
- f658a914 — codegraph + opendesign docs + scripts

helix_track

- 2f68b6f — add codegraph + MCP config
-

Validation Results

- codegraph_validate.sh: **18/18 PASS**
 - HelixTrack constitution inheritance: **52/52 PASS**
 - Compilation: **verify-compile passes**
 - All changes pushed to all upstreams
-

What's Wired

- **Codegraph:** Active for both helix_code (4.3GB) and helix_track (538MB)
 - **Media-validator MCP:** Configured + hooks installed
 - **OpenDesign MCP:** Installed (disabled until daemon running)
 - **Claude-toolkit:** Installed with multi-account support
 - **Post-merge hook:** Auto-propagates constitution changes
 - **Guard hook:** Blocks forbidden commands at tool-call boundary
-

HelixTrack Client Inventory

Web Client (Angular 19)

- **Features:** boards, chat, cycles, dashboard, documents, localization, organizations, projects, reports, settings, teams, tickets, users, workflows
- **Theme:** Lime Green #BCE63B, Teal #7AA590, Mint #B2E3C2
- **Testing:** Cypress, Playwright, AI QA

Desktop Client (Tauri + Angular)

- **Platform:** macOS, Windows, Linux
- **Features:** Native menus, system tray, window management

Android Client (Kotlin + Jetpack Compose)

- **SDK:** compileSdk 35, minSdk 29
- **DI:** Hilt
- **Navigation:** Navigation component

iOS Client (SwiftUI)

- **Dependencies:** GRDB, Lottie, Markdown UI
- **Platform:** iOS 16+, macOS 13+

Core Backend (Go + Gin)

- **Status:** V1, V2, V3 Production Ready
 - **Database:** SQLite/PostgreSQL
 - **Auth:** JWT + RBAC
-

Next Steps (Pending Subagent Results)

1. Process subagent findings
2. Create comprehensive UI/UX improvement plan
3. Implement priority fixes
4. Create test coverage for all changes
5. Commit and push all changes
6. Continue with next workable items

Sources verified 2026-06-22: /Volumes/T7/Projects/helix_track/ (sibling source tree analyzed) , docs/helixtrack/* , <https://github.com/Helix-Track/Everything>

REPO-STATE-DERIVED (per §11.4.99 the sources are the cross-referenced repo trees, following the docs/ARCHITECTURE.md precedent — this is a point-in-time SESSION record of subagent/main-stream activity, not operator instructions for an external service). Cross-referenced on 2026-06-22: - The HelixTrack analysis streams this session tracked are evidenced by the produced docs/helixtrack/* artefacts, derived from the present sibling source tree /Volumes/T7/Projects/helix_track/ (core / web_client / desktop_client / android_client / aurora_os_client / auth / Database all present locally). - The upstream umbrella repo github.com/Helix-Track/Everything confirms the HelixTrack client roster (Web / Desktop / Android / iOS / Aurora OS / Harmony OS / Core) this session investigated. - Being a dated session snapshot, this doc is inherently point-in-time; its “IN PROGRESS / COMPLETE” states reflect 2026-06-21 and are not re-asserted as current. No external-service version claim to staleness-check.